Issues

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45452	PyROS	Story	New	Normal	* REQ-0XX REQUIREMENTS FROM CNES (PR)		05/19/2023 03:10 PM	
45195	PyROS	Story	New	Normal	REQ-122 Page information état agent		05/12/2021 12:18 PM	
45194	PyROS	Story	New	Normal	REQ-121 Limiter le nombre d'essais de connexion d'un utilisateur		05/12/2021 12:17 PM	
45193	PyROS	Story	New	Normal	REQ-120 Pages web dédiées pour gérer différents besoins		05/12/2021 12:17 PM	
45192	PyROS	Story	New	Normal	REQ-119 Analyse images : le service de traitement d'images doit être interopérable (à distance, par service externe)		05/12/2021 12:17 PM	
45191	PyROS	Story	New	Normal	REQ-118 Avoir un obturateur sur les caméras (Utile pour faire les Dark)		05/12/2021 12:16 PM	
45190	PyROS	Story	New	Normal	REQ-117 Calibration : génération des images de calibration en fonction du temps (DBF) (Dark dépend du temps pose)		05/12/2021 12:16 PM	
45189	PyROS	Story	New	Normal	REQ-116 Calibration astro : trouver une solution quand l'image est distendue (distortion)		05/12/2021 12:16 PM	
45188	PyROS	Story	New	Normal	REQ-115 Calibration : traiter efficacement les fichiers de calibration DBF (dark, bias, flat)		05/12/2021 12:15 PM	
45187	PyROS	Story	New	Normal	REQ-114 Planification des séquences : Equité		05/12/2021 12:15 PM	
45186	PyROS	Story	New	Normal	REQ-113 Planification des séquences : Efficacité, efficience		05/12/2021 12:15 PM	
45185	PyROS	Story	New	Normal	REQ-112 Planification des séquences : Flexibilité		05/12/2021 12:14 PM	
45184	PyROS	Story	New	Normal	REQ-111 Mise en sécurité automatique en cas de cyclone		03/16/2022 04:38 PM	
45183	PyROS	Story	New	Normal	REQ-110 Arrêt et redémarrage automatique en cas de coupure électrique		03/16/2022 04:38 PM	
45182	PyROS	Story	New	Normal	REQ-109 Afficher infos utiles sur les requetes/séquences		05/12/2021 12:13 PM	
45181	PyROS	Story	New	Normal	REQ-108 Pouvoir déposer dans différents systèmes de coordonnées		02/22/2022 04:38 PM	
45180	PyROS	Story	New	Normal	REQ-107 Suivi complet d'une requête, depuis son dépot, jusqu'à son exécution, en passant par sa planification		05/12/2021 12:12 PM	
45179	PyROS	Story	New	Normal	REQ-106 Requete appartient à un SP (lié à un PI qui est lié à des users)		05/12/2021 12:12 PM	
45178	PyROS	Story	New	Normal	REQ-105 Pouvoir enlever une séquence (scène) déposée pour en déposer une autre		05/12/2021 12:11 PM	
45177	PyROS	Story	New	Normal	REQ-104 Rôles utilisateurs (profils)		05/12/2021 12:11 PM	
45176	PyROS	Story	New	Normal	REQ-103 Connexion unique pour accéder à tous les services, si possible via annuaire LDAP		05/12/2021 12:10 PM	
45175	PyROS	Story	New	Normal	REQ-102 Surveillance et sécurisation de la BD		03/16/2022 04:38 PM	
45174	PyROS	Story	New	Normal	REQ-213 Sauvegarde temporaire des images brutes pour opérations de maintenance		05/12/2021 12:01 PM	
45173	PyROS	Story	New	Normal	REQ-212 Espace privé pour extensions et déploiement sans git		05/12/2021 12:00 PM	
45172	PyROS	Story	New	Normal	REQ-211 Allsky scan		05/12/2021 11:58 AM	
45171	PyROS	Story	New	Normal	REQ-210 Affichage contenu BD		05/12/2021 11:58 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45170	PyROS	Story	New	Normal	REQ-209 Lecture des logs		05/12/2021 11:58 AM	
45169	PyROS	Story	New	Normal	REQ-208 Lecture et téléchargement des images		05/12/2021 11:57 AM	
45168	PyROS	Story	New	Normal	REQ-207 Rapports de synthèse, outils de monitoring		05/12/2021 11:57 AM	
45167	PyROS	Story	New	Normal	REQ-206 Espace mutualisé (comme CADOR)		05/12/2021 11:57 AM	
45166	PyROS	Story	New	Normal	REQ-205 Bandeau en haut de pages pour messages d'info ou avertissement		05/12/2021 11:56 AM	
45165	PyROS	Story	New	Normal	REQ-204 Architecture site, différents espaces selon les roles		05/12/2021 11:56 AM	
45164	PyROS	Story	New	Normal	REQ-203 GUI multilingue (choix de la langue)		05/12/2021 11:55 AM	
45163	PyROS	Story	New	Normal	REQ-013 PYROS-10 ordonnancement temps réel		07/01/2021 08:30 AM	
45162	PyROS	Story	New	Normal	REQ-014 PYROS-10 priorité et quotas utilisateurs		07/01/2021 08:29 AM	
45161	PyROS	Story	New	Normal	REQ-011 PYROS-10 ordonnanceur sur chaque télescope		07/01/2021 08:29 AM	
45160	PyROS	Story	New	Normal	REQ-012 PYROS-10 limiter les temps morts entre requêtes		05/12/2021 10:47 AM	
45159	PyROS	Story	New	Normal	REQ-003 Interface avec les données CNRS de manière authentifiée		05/12/2021 10:46 AM	
45158	PyROS	Story	New	Normal	REQ-006 Notification de changement d'état d'une requête		05/12/2021 10:45 AM	
45157	PyROS	Story	New	Normal	REQ-002 Déclenchement des jobs sur déclenchement au lieu de scrutation		05/12/2021 11:46 AM	
45156	PyROS	Story	New	Normal	REQ-004 POC GTRS et websocket		05/12/2021 11:45 AM	
45155	PyROS	Story	New	Normal	REQ-001 planification de tâches récurrentes		05/12/2021 10:44 AM	
45154	PyROS	Story	New	Normal	REQ-070 SSI_010 Spécifications techniques SSI		03/16/2022 04:42 PM	
45153	PyROS	Story	New	Normal	REQ-051 Sécurité des systèmes informatique (SSI)		03/16/2022 04:44 PM	
45152	PyROS	Story	New	Normal	REQ-068 ACCEPT_010 Plan de validation et d'essai		05/12/2021 10:42 AM	
45151	PyROS	Story	New	Normal	REQ-069 Plan de validation et d'essai		05/12/2021 10:42 AM	
45150	PyROS	Story	New	Normal	REQ-066 QUALIF_030 Exigence		05/12/2021 10:41 AM	
45149	PyROS	Story	New	Normal	REQ-067 Qualification des exigences		05/12/2021 10:41 AM	
45148	PyROS	Story	New	Normal	REQ-063 Qualification opérationnelle		05/12/2021 10:40 AM	
45147	PyROS	Story	New	Normal	REQ-059 Qualification technique		05/12/2021 10:40 AM	
45146	PyROS	Story	New	Normal	REQ-064 Déploiement		05/12/2021 10:39 AM	
45145	PyROS	Story	New	Normal	REQ-062 QUALIF_020 Qualification opérationnelle		05/12/2021 10:39 AM	
45144	PyROS	Story	New	Normal	REQ-060 JUSTIF_010 Justification de la définition		05/12/2021 10:38 AM	
45143	PyROS	Story	New	Normal	REQ-061 Justification de la définition		05/12/2021 10:37 AM	
45142	PyROS	Story	New	Normal	REQ-058 QUALIF_010 Qualification technique		05/12/2021 10:37 AM	
45141	PyROS	Story	New	Normal	REQ-056 INTERFACE_010 Interfaçage avec PyROS		05/12/2021 10:36 AM	
45140	PyROS	Story	New	Normal	REQ-057 Interfaçage avec TAROT NC		05/12/2021 10:36 AM	
45139	PyROS	Story	New	Normal	REQ-054 Documentation et Formation		05/12/2021 10:35 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45138	PyROS	Story	New	Normal	REQ-055 ERGO_040 Documentation		05/12/2021 10:35 AM	
45137	PyROS	Story	New	Normal	REQ-053 ERGO_030 Formation		05/12/2021 10:35 AM	
45136	PyROS	Story	New	Normal	REQ-052 ERGO_020 Operabilité		05/12/2021 10:34 AM	
45135	PyROS	Story	New	Normal	REQ-050 SURETE_260 Système informatique (SSI)		03/16/2022 04:42 PM	
45134	PyROS	Story	New	Normal	REQ-043 SURETE_180 Sécurité des personnes : lumière		05/12/2021 10:33 AM	
45133	PyROS	Story	New	Normal	REQ-042 SURETE_170 Sécurité des personnes : système d'arrêt automatique		05/12/2021 10:33 AM	
45132	PyROS	Story	New	Normal	REQ-031 SURETE_040 Automatisation du bâtiment		05/12/2021 10:32 AM	
45131	PyROS	Story	New	Normal	REQ-049 SURETE_250 Transfert des données		03/16/2022 04:16 PM	
45130	PyROS	Story	New	Normal	REQ-047 SURETE_240 Sauvegarde des données brutes		03/16/2022 04:42 PM	
45129	PyROS	Story	New	Normal	REQ-046 SURETE_210 Arrêt du système en cas de condition météorologiques défavorables		03/16/2022 04:42 PM	
45128	PyROS	Story	New	Normal	REQ-045 SECURITE_200 Système d'alerte		03/16/2022 04:42 PM	
45127	PyROS	Story	New	Normal	REQ-044 SURETE_190 Sécurité des personnes : système d'arrêt d'urgence		05/12/2021 10:30 AM	
45126	PyROS	Story	New	Normal	REQ-048 sauvegarde des données brutes		03/16/2022 04:43 PM	
45125	PyROS	Story	New	Normal	REQ-041 information sur les composants (ajout)		05/12/2021 10:29 AM	
45124	PyROS	Story	New	Normal	REQ-038 focalisation, alignement, ...		05/12/2021 10:29 AM	
45123	PyROS	Story	New	Normal	REQ-036 logiciel pour la maintenance à distance		05/12/2021 10:28 AM	
45122	PyROS	Story	New	Normal	REQ-032 automatisation du bâtiment et du télescope		05/12/2021 10:27 AM	
45121	PyROS	Story	New	Normal	REQ-009 requêtes de calibration		05/12/2021 10:54 AM	
45120	PyROS	Story	New	Normal	REQ-017 Information sur les requêtes soumises par l'utilisateur		05/12/2021 10:55 AM	
45119	PyROS	Story	New	Normal	REQ-008 requêtes SST flexibles		05/12/2021 10:54 AM	
45118	PyROS	Story	New	Normal	REQ-016 informations sur les composants de l'observatoire		05/12/2021 10:55 AM	
45117	PyROS	Story	New	Normal	REQ-019 Mise à disposition des images et mesures		05/12/2021 10:55 AM	
45116	PyROS	Story	New	Normal	REQ-039 SURETE_160 Sauvegarde des pannes		05/12/2021 10:56 AM	
45115	PyROS	Story	New	Normal	REQ-035 SURETE_130 Maintenance à distance		05/12/2021 10:56 AM	
45114	PyROS	Story	New	Normal	REQ-021 FONC_020 Saut en déclinaison entre chaque image		05/12/2021 10:15 AM	
45113	PyROS	Story	New	Normal	REQ-024 FONC_080 Directions et trajectoires accessibles		05/12/2021 10:11 AM	
45112	PyROS	Story	New	Normal	REQ-023 FONC_030 Délai de reprogrammation		05/12/2021 10:00 AM	
45103	PyROS	Story	New	Normal	REQ-033 SURETE_050 Prise en compte de la météo		03/16/2022 04:42 PM	
45102	PyROS	Story	New	Normal	REQ-029 Métadonnées des images		05/11/2021 04:44 PM	
45101	PyROS	Story	New	Normal	REQ-034 SURETE_080 Coupure électrique		03/16/2022 04:42 PM	
45100	PyROS	Story	New	Normal	REQ-026 Plage d'angles horaires et ligne d'horizon		05/11/2021 04:38 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45099	PyROS	Story	New	Normal	REQ-037 SURETE_140 Vérification du fonctionnement du télescope : calibration		05/11/2021 04:35 PM	
45098	PyROS	Story	New	Normal	REQ-030 SURETE_30 Répartition des nuits		05/11/2021 04:27 PM	
45097	PyROS	Story	New	Normal	REQ-028 FONC_180 Métadonnées pour les poursuites LEO (optionnelle)		05/11/2021 04:45 PM	
45096	PyROS	Story	New	Normal	REQ-027 FONC_170 Métadonnées		05/11/2021 04:44 PM	
45095	PyROS	Story	New	Normal	REQ-018 Cloisonnement des données		05/11/2021 04:17 PM	
44817	PyROS	Story	New	Normal	REQ-202 Deux types de connexion utilisateurs (LDAP ou sans)		05/11/2021 03:43 PM	
44816	PyROS	Story	New	Normal	REQ-201 Définir une esthétique Tarot		05/12/2021 11:53 AM	
44815	PyROS	Story	New	Normal	REQ-015 Ajustement dynamique des quotas utilisateurs		05/11/2021 04:11 PM	
44814	PyROS	Story	New	Normal	REQ-101 Logs		03/16/2022 04:38 PM	
44813	PyROS	Story	New	Normal	REQ-123 Architecture extensible et Extensions privatisables		05/12/2021 12:21 PM	
44812	PyROS	Story	New	Normal	* REQ-200 FOR TAROT NETWORK INTEGRATION		05/19/2023 03:13 PM	
44811	PyROS	Story	New	Normal	* REQ-100 FROM CCTP TAROT-NC & MEETINGS		05/19/2023 03:11 PM	
44719	PyROS	Story	New	Normal	REQ-010 Ordonnancement des requêtes		07/01/2021 08:30 AM	
44718	PyROS	Story	New	Normal	** REQ-025 AJOUT TNC		05/19/2023 03:14 PM	
44717	PyROS	Story	New	Normal	** REQ-022 TAROT NC		05/19/2023 03:14 PM	
44716	PyROS	Story	New	Normal	** REQ-071 AJOUT OSMOSE		05/19/2023 03:15 PM	
44715	PyROS	Story	New	Normal	** REQ-065 AJOUT UPGRADE		05/19/2023 03:15 PM	
44713	PyROS	Story	New	Normal	** REQ-020 CCTP		05/19/2023 03:13 PM	
44732	Atrium - IPNO	Story	New	Normal	Fermeture du projet ?	Poux Veronique	04/21/2021 07:56 AM	
58146	Grand Data Management	Task	New	Normal	Define registration procedure		06/08/2023 05:51 PM	
58145	Grand Data Management	Task	New	Normal	Define validation process		06/08/2023 05:51 PM	
58144	Grand Data Management	Task	New	Normal	Define integrity checks befor registering		06/08/2023 05:51 PM	
58143	Grand Data Management	Task	New	Normal	Define registering rules		06/08/2023 05:51 PM	
58142	Grand Data Management	Task	New	Normal	Define archiving and replication		06/08/2023 05:42 PM	
58141	Grand Data Management	Task	New	Normal	Define access protocols		06/08/2023 05:37 PM	
58140	Grand Data Management	Task	New	Normal	Define access rules for datas		06/08/2023 05:36 PM	
58139	Grand Data Management	Task	New	Normal	Define data hosting sites		06/08/2023 05:42 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
58138	Grand Data Management	Task	New	Normal	Define versioning procedure		06/08/2023 05:34 PM	
58137	Grand Data Management	Task	New	Normal	Identify data types		06/08/2023 05:32 PM	
58136	Grand Data Management	Task	New	Normal	Define dataflow		06/08/2023 05:30 PM	
58133	Grand Data Management	Task	New	Normal	Define Root files format		06/08/2023 04:35 PM	Definition
58123	PyROS	Task	New	Normal	RT (fin QT, 2023-12)		06/07/2023 12:58 PM	
58122	PyROS	Task	New	Normal	RT (2024-06a10)		06/07/2023 01:09 PM	
58121	PyROS	Task	New	Normal	PT - QT PT update for QO (if new tests needed) (2023-12)		06/07/2023 01:08 PM	
58120	PyROS	Task	New	Normal	RT (fin integ, 2023-07)		06/07/2023 12:58 PM	
58119	PyROS	Task	New	Normal	PT (2023-06)		06/07/2023 12:58 PM	
58118	PyROS	Task	New	Normal	for QO (NC site, 2024 S1) - REAL mode		06/07/2023 01:07 PM	
58117	PyROS	Task	New	Normal	for QT (Aussaguel, 2023 S2) - SIMU mode		06/07/2023 01:06 PM	
58114	PyROS	Task	New	Normal	ORGANISATION DU CODE SOURCE - réorganisation en cours : 1 SF <= => 1 Module		06/07/2023 12:42 PM	
58109	PyROS	Task	New	Normal	Bootstrap CSS framework UPDATE to v5.3		06/07/2023 10:35 AM	
58095	PyROS	Task	New	Normal	**** (SF11) L1 images nomenclature definition		06/05/2023 04:01 PM	
58094	PyROS	Task	New	Normal	**** (SF10) Calibration files nomenclature definition		06/05/2023 04:04 PM	
58093	PyROS	Task	New	Normal	Sequence nomenclature definition		06/05/2023 03:55 PM	
58092	PyROS	Task	New	Normal	**** (SF08) Calibration raw image L0 (B0, D0, F0) + Calibration file nomenclature		06/05/2023 04:05 PM	
58091	PyROS	Task	New	Normal	**** (SF09) Image L0 (FITS)		06/05/2023 03:48 PM	
58090	PyROS	Task	New	Normal	**** (SF09) Device STATUS		06/05/2023 03:48 PM	
58089	PyROS	Task	New	Normal	**** (SF09) Device Command RESULT		06/05/2023 03:47 PM	
58085	PyROS	Task	New	Normal	Sequence save as a TRANSACTION (all or nothing) (secured and optimized)		06/05/2023 02:54 PM	
58084	PyROS	Task	New	Normal	SIMU/REAL mode management (default = simu)		06/05/2023 02:50 PM	
58083	PyROS	Task	New	Normal	Class source code		06/05/2023 02:49 PM	
58082	PyROS	Task	New	Normal	class source code		06/05/2023 02:42 PM	
58081	PyROS	Task	New	Normal	ConformationChannels (composed of a MotorAxis)		06/05/2023 02:31 PM	
58080	PyROS	Task	New	Normal	RoofController		06/05/2023 02:30 PM	
58079	PyROS	Task	New	Normal	real		06/05/2023 02:22 PM	
58078	PyROS	Task	New	Normal	simulator		06/05/2023 02:22 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
58077	PyROS	Task	New	Normal	real		06/05/2023 02:23 PM	
58076	PyROS	Task	New	Normal	simul		06/05/2023 02:23 PM	
58075	PyROS	Task	New	Normal	real		06/05/2023 02:23 PM	
58074	PyROS	Task	New	Normal	simulator		06/05/2023 02:23 PM	
58073	PyROS	Task	New	Normal	real		06/05/2023 02:21 PM	
58072	PyROS	Task	New	Normal	simulator		06/05/2023 02:24 PM	
58071	PyROS	Task	New	Normal	BuildingAstroMecca device + Generic command grammar to native		06/05/2023 02:48 PM	
58068	PyROS	Task	New	Normal	DEVICES (types, device subclasses) (by default in SIMU mode)		06/05/2023 02:40 PM	
58067	PyROS	Task	New	Normal	Device SUPERCLASS + Generic Commands Grammar		06/05/2023 02:50 PM	
58052	PyROS	Task	New	Normal	*** (SF06) CONFIG (in Obs config)		06/05/2023 11:52 AM	
58038	PyROS	Task	New	Normal	**** (SF14) FILES CONTEXT class (nomenclature & paths) (Guitastro FileNames)		06/05/2023 10:37 AM	
58029	PyROS	Task	New	Normal	Page de fin d'exécution avec "last image" (ou bien à mette dans le planning => SF07 ?)		06/02/2023 09:46 PM	
58028	PyROS	Task	New	Normal	Main web page (with menu)		06/02/2023 09:46 PM	
58009	PyROS	Task	New	Normal	**** (SF08) ALL DEVICES statuses synthesis (image production subsystem state as a whole) and RESILIENCE (failure tolerance)		06/05/2023 03:51 PM	
58007	PyROS	Task	New	Normal	**** (SF07) actions on EPHEMERIS		06/02/2023 10:24 AM	
58006	PyROS	Task	New	Normal	READ Planning (and display it)		06/02/2023 10:25 AM	
58001	PyROS	Task	New	Normal	Resilience - failure tolerance (at Device entity level): Gérer le retrait et le retour d'un device de façon claire et souple (panne, désactiver/réactiver un device)		06/05/2023 02:15 PM	
58000	PyROS	Task	New	Normal	Resilience - failure tolerance (at AgentDevice level): Gérer le retrait et le retour d'un device de façon claire et souple (panne, désactiver/réactiver un device)		06/02/2023 08:22 AM	
57992	PyROS	Task	New	Normal	Commands execution mode SEQUENTIAL or PARALLEL (2 modes : THREAD or PROCESS)		06/02/2023 04:24 AM	
57991	PyROS	Task	New	Normal	Agent A_Majordome TEST mode		06/02/2023 04:18 AM	
57990	PyROS	Task	New	Normal	Agent superclass TEST mode (run by agent A_Basic)		06/02/2023 04:17 AM	
57985	PyROS	Task	New	Normal	**** (SF15) Agent A_HyperSST web page		06/01/2023 04:18 PM	
57979	PyROS	Task	New	Normal	*** (SF13) AUTHORIZATIONS (kifekoi) : doc & impl		06/01/2023 12:52 PM	
57978	PyROS	Task	New	Normal	*** (SF13) TESTS to validate requirements		06/01/2023 12:51 PM	
57977	PyROS	Task	New	Normal	*** (SF13) AGENT(S)		06/01/2023 12:51 PM	
57976	PyROS	Task	New	Normal	*** (SF13) GENERAL MENU		06/01/2023 12:51 PM	
57975	PyROS	Task	New	Normal	*** (SF13) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/01/2023 12:51 PM	
57974	PyROS	Task	New	Normal	*** (SF13) ENTITIES (MODEL) - definition & impl		06/01/2023 12:50 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57971	PyROS	Task	New	Normal	*** (SF12) GENERAL MENU		06/01/2023 12:48 PM	
57969	PyROS	Task	New	Normal	*** (SF11) GENERAL MENU		06/01/2023 12:44 PM	
57953	PyROS	Task	New	Normal	**** (SF10) FLAT FL1		06/02/2023 01:42 PM	
57952	PyROS	Task	New	Normal	**** (SF10) BIAS BA1		06/02/2023 01:42 PM	
57950	PyROS	Task	New	Normal	*** (SF13) MODULE - django module - organization, files, classes (img_archiving)		05/31/2023 11:17 AM	
57947	PyROS	Task	New	Normal	*** (SF10) MODULE - django module - organization, files, classes (calibfiles_mgmt)		05/31/2023 11:14 AM	
57946	PyROS	Task	New	Normal	*** (SF09) MODULE - django module - organization, files, classes (cmd_ctrl)		05/31/2023 11:14 AM	
57945	PyROS	Task	New	Normal	*** (SF08) MODULE - django module - organization, files, classes (seq_exec)		05/31/2023 10:56 AM	
57944	PyROS	Task	New	Normal	*** (SF07) MODULE - django module - organization, files, classes (scheduling)		05/31/2023 10:54 AM	
57935	PyROS	Task	New	Normal	**** (SF14) Config class (OBSConfig)		06/05/2023 10:37 AM	
57934	PyROS	Task	New	Normal	**** (SF14) MODULE (django app)		06/05/2023 10:35 AM	
57926	PyROS	Task	New	Normal	*** (SF09) GENERAL MENU		05/31/2023 12:15 AM	
57925	PyROS	Task	New	Normal	*** (SF10) GENERAL MENU		05/31/2023 12:11 AM	
57922	PyROS	Task	New	Normal	DELETE		05/30/2023 11:54 PM	
57921	PyROS	Task	New	Normal	READ (list all & view 1 detailed)		05/30/2023 11:54 PM	
57920	PyROS	Task	New	Normal	CREATE		05/30/2023 11:55 PM	
57919	PyROS	Task	New	Normal	**** (SF10) CRUD Calibration files (D/B/F)		05/30/2023 11:55 PM	
57911	PyROS	Task	New	Normal	Device Status		06/05/2023 02:49 PM	
57909	PyROS	Task	New	Normal	Device component MODE (SIMULATED by default, or REAL)		06/05/2023 02:38 PM	
57908	PyROS	Task	New	Normal	GPS		05/30/2023 11:00 PM	
57907	PyROS	Task	New	Normal	FilterWheel		05/30/2023 11:00 PM	
57906	PyROS	Task	New	Normal	DetectorFocuser (composed of 1 MotorAxis)		06/05/2023 02:37 PM	
57905	PyROS	Task	New	Normal	SensorDetector (camera)		06/05/2023 02:36 PM	
57904	PyROS	Task	New	Normal	MountPointing (composed of 2 MotorAxis)		06/05/2023 02:36 PM	
57903	PyROS	Task	New	Normal	Device Components (types, device component subclasses) - SIMULATORS		06/05/2023 02:37 PM	
57902	PyROS	Task	New	Normal	Output data		06/05/2023 02:33 PM	
57901	PyROS	Task	New	Normal	Device commands NATIVE grammar (and generic to native conversion)		06/05/2023 02:33 PM	
57900	PyROS	Task	New	Normal	AgentDevices => 1 AgentDevice associated to each hardware Device - named AD_device-name		05/30/2023 11:29 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57898	PyROS	Task	New	Normal	**** (SF09) Device COMPONENT (devie capability) - SIMULATORS (GuitAstro)		06/05/2023 02:38 PM	
57896	PyROS	Task	New	Normal	DELETE L0 image		05/30/2023 10:07 PM	
57895	PyROS	Task	New	Normal	READ L0 image (detail 1 and list all)		05/30/2023 10:07 PM	
57894	PyROS	Task	New	Normal	CREATE L0 image		05/30/2023 10:06 PM	
57893	PyROS	Task	New	Normal	**** (SF08) CRUD L0 image (no update action) (FITS file)		05/30/2023 10:08 PM	
57890	PyROS	Task	New	High	*** (SF09) PROTOCOLS & GRAMMARS		06/02/2023 10:41 AM	
57887	PyROS	Task	New	Normal	Update Sequence status		05/30/2023 09:35 PM	
57886	PyROS	Task	New	Normal	Send Command to AgentDevice(s)		05/30/2023 09:34 PM	
57885	PyROS	Task	New	Normal	Image production (L0)		05/30/2023 09:32 PM	
57884	PyROS	Task	New	Normal	Plan execution		05/30/2023 09:32 PM	
57883	PyROS	Task	New	Normal	Album execution (N albums in parallel)		05/30/2023 09:31 PM	
57882	PyROS	Task	New	Normal	Seq execution		05/30/2023 09:31 PM	
57881	PyROS	Task	New	Normal	Get next Seq to execute		05/30/2023 09:29 PM	
57878	PyROS	Task	New	Normal	*** (SF08) GENERAL MENU		06/02/2023 09:45 PM	
57875	PyROS	Task	New	Normal	Call Sun&Moon Ephemeris computation and production (pickle file) for this TP (cf also SF07) (GuitAstro) => 2 fichiers par nuit (1 sun, 1 moon)		06/02/2023 05:13 PM	
57873	PyROS	Task	New	Normal	Call Sequence Ephemeris computation and production (file)		05/30/2023 08:59 PM	
57870	PyROS	Task	New	Normal	Dashboard tests		05/30/2023 04:05 PM	
57867	PyROS	Task	New	Normal	*** (SF07) Planning (one night)		06/02/2023 05:22 PM	
57854	PyROS	Task	New	Normal	Test CREATE/UPDATE		05/30/2023 03:33 PM	
57849	PyROS	Task	New	Normal	*** (SF04) GENERAL MENU		05/30/2023 12:44 PM	
57552	PyROS	Task	New	Normal	Device inheritance - un fichier device doit pouvoir hériter d'un modèle de base et l'étendre avec seulement quelques attributs (surcharge) pour éviter la redondance		05/22/2023 10:05 AM	
57551	PyROS	Task	New	Normal	Device description (sensors output data, unit, capabilities, ...)		05/22/2023 10:05 AM	
57548	PyROS	Task	New	Normal	SENSORS list BY MONITORING name (Operator role)		06/01/2023 05:05 PM	
57538	PyROS	Task	New	Normal	AD_SensorX (other sensor devices monitoring)		05/22/2023 08:57 AM	
57537	PyROS	Task	New	Normal	AD_WeatherStation (weather station device monitoring)		05/22/2023 08:57 AM	
57536	PyROS	Task	New	Normal	AD_PLC (PLC device monitoring)		05/22/2023 08:56 AM	
57517	PyROS	Task	New	Normal	SP OTHER actions		05/19/2023 11:29 PM	
57507	PyROS	Task	New	Normal	Delete		05/19/2023 04:19 PM	
57506	PyROS	Task	New	Normal	Create-Update		05/19/2023 04:14 PM	
57452	PyROS	Task	New	Normal	test create from scratch & clone		05/30/2023 03:34 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57450	PyROS	Task	New	Normal	from WEB page (INTERACTIVE)		05/12/2023 06:43 AM	
53453	PyROS	Task	New	Normal	Performance & Stress Tests : Tester la vitesse de création des images (nb im/s), la montée en charge, la capacité de la BD à absorber la charge...		06/01/2023 04:00 PM	
53446	PyROS	Task	New	Normal	Optimisation : il devrait y en avoir 1 sur chaque pc de chaque camera et chacun fait la recombinaison des 4 images à tour de rôle		10/07/2022 04:21 PM	
53445	PyROS	Task	New	Normal	All methods		10/07/2022 04:20 PM	
53437	PyROS	Task	New	Normal	Diagnostic de qualité des images de calib		11/09/2022 10:27 AM	
53436	PyROS	Task	New	Normal	Calcul des paramètres de qualité et mise en DB		11/09/2022 10:27 AM	
53435	PyROS	Task	New	Normal	Stratégies de calibration		11/09/2022 10:25 AM	
53432	PyROS	Task	New	Normal	CREATE Sun&Moon Ephemeris (pickle file) for a given Time Period (cf also SF02) (GuitAstro)		06/02/2023 10:23 AM	
53431	PyROS	Task	New	Normal	READ Pickle file ephemeris (read sequence or sun&moon ephemeris)		06/02/2023 10:23 AM	
53429	PyROS	Task	New	Normal	3 - Génération du planning dans la BD		10/07/2022 01:37 PM	
53428	PyROS	Task	New	Normal	Codage (source code)		10/07/2022 01:36 PM	
53427	PyROS	Task	New	Normal	1 - Get list of SEQ to be planned + fichiers pickle		05/09/2023 08:46 AM	
53426	PyROS	Task	New	Normal	Other parts		10/07/2022 01:33 PM	
53374	PyROS	Task	New	Normal	*** (SF12) TESTS to validate feature & requirements		06/01/2023 12:47 PM	
53373	PyROS	Task	New	Normal	*** (SF12) AUTHORIZATIONS (kifekoi) : doc & impl		06/01/2023 12:46 PM	
53364	PyROS	Task	New	Normal	**** (SF07) AGENT AgentScheduler (based on Agent class)		05/30/2023 03:53 PM	
53358	PyROS	Task	New	Normal	Exceptions management		10/03/2022 02:25 PM	
53357	PyROS	Task	New	Normal	Compute & Save synthesis data (for Majordome decision)		10/03/2022 02:16 PM	
53355	PyROS	Task	New	Normal	Show history data		10/03/2022 02:12 PM	
53354	PyROS	Task	New	Normal	Show current data		10/03/2022 02:11 PM	
53338	PyROS	Task	New	Normal	Lancement automatique des super agents SST de chaque noeud pyros (selon configuration observatoire)		10/03/2022 09:56 AM	
51514	PyROS	Task	New	Normal	LOG		06/29/2022 07:37 AM	
49890	PyROS	Task	New	Normal	Global Start & Stop (safe)		03/16/2022 04:52 PM	
49889	PyROS	Task	New	Normal	Backup		03/16/2022 04:49 PM	
49888	PyROS	Task	New	Normal	Firewall		03/16/2022 04:48 PM	
49887	PyROS	Task	New	Normal	Hardware		03/16/2022 04:47 PM	
49886	PyROS	Task	New	Normal	System watch (Nagios, ...)		03/16/2022 04:47 PM	
49885	PyROS	Task	New	Normal	Network		03/16/2022 04:46 PM	
49876	PyROS	Task	New	Normal	Guitastro integration		03/16/2022 07:28 AM	
49875	PyROS	Task	New	Normal	(classic) Installation Guitastro & dependencies		03/16/2022 07:27 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
49874	PyROS	Task	New	Normal	(docker) Installation Guitastro & dependencies		06/28/2022 10:11 PM	
49872	PyROS	Task	New	Normal	Restauration de la config par défaut		03/15/2022 11:10 PM	
49871	PyROS	Task	New	Normal	Config par défaut (à définir)		03/15/2022 11:11 PM	
49870	PyROS	Task	New	Normal	Config générale : logo, pagination, couleurs, options générales, options par feature, ...		03/15/2022 11:11 PM	
49543	PyROS	Task	New	Normal	Read (view list & 1)		05/19/2023 04:30 PM	
49253	PyROS	Task	New	Normal	READ (view 1 & list all)		05/30/2023 01:03 PM	
49252	PyROS	Task	New	Normal	WEB FORM		06/02/2023 11:12 PM	
49250	PyROS	Task	New	Normal	CREATE/UPDATE Sequence		06/05/2023 02:54 PM	
49247	PyROS	Task	New	Normal	State diagram (doc)		05/12/2023 06:35 AM	
49210	PyROS	Task	New	Normal	CONFIGURATION GENERALE		03/15/2022 11:11 PM	
49133	PyROS	Task	New	Normal	SF13-IAF integration		05/30/2023 10:18 AM	
49132	PyROS	Task	New	Normal	SF12-IAN integration		05/30/2023 10:18 AM	
49131	PyROS	Task	New	Normal	SF11-IPC integration		05/30/2023 10:18 AM	
49130	PyROS	Task	New	Normal	SF10-CAL integration		05/30/2023 10:18 AM	
49129	PyROS	Task	New	Normal	SF09-CMC integration		05/30/2023 10:18 AM	
49128	PyROS	Task	New	Normal	SF08-EXE integration		05/30/2023 10:18 AM	
49127	PyROS	Task	New	Normal	SF07-PLN integration		05/30/2023 10:18 AM	
49126	PyROS	Task	New	Normal	SF06-ALR integration		05/30/2023 10:18 AM	
48307	PyROS	Task	New	Normal	Send, Receive, and Process Commands (Agent <=> Agent)		06/29/2022 07:33 AM	
48290	PyROS	Task	New	Normal	Auto mode		12/14/2021 12:35 PM	
48289	PyROS	Task	New	Normal	AgentDevice base class (based on Agent superclass)		06/02/2023 08:18 AM	
48285	PyROS	Task	New	Normal	gestion du/des DeviceController(s) associé(s) (1 AD = 1 device = N device Components = N Device Controller)		05/30/2023 11:28 PM	
48279	PyROS	Task	New	Normal	General LOGGING (fichiers texte, écran en mode debug)		03/16/2022 04:45 PM	
48276	PyROS	Task	New	Normal	Scripts d'installation docker		12/14/2021 11:44 AM	
48275	PyROS	Task	New	Normal	version PROD TNC Nouvelle Calédonie - instance docker de production sur site final		12/14/2021 11:42 AM	
48274	PyROS	Task	New	Normal	version TEST TNC France - instance docker de test en France		12/14/2021 11:42 AM	
48271	PyROS	Task	New	High	CLASSIC installation (with venv)		03/16/2022 07:27 AM	
48270	PyROS	Task	New	Normal	SCRIPT INSTALL/UPDATE (PYROS/pyros.py) (uniquement pour la partie install & update)		02/23/2022 05:57 PM	
48223	LabInvent	Task	New	Normal	instance perso (docker)		12/13/2021 11:08 AM	
48222	LabInvent	Task	New	Normal	(NEW func) Gérer Suivi d'un User		12/13/2021 10:39 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
48005	LabInvent	Task	New	Normal	Bugfix toutes les Deprecated Errors		12/06/2021 02:37 PM	
47966	LabInvent	Task	New	Normal	Ajouter test Commande (avec devis joint)		11/30/2021 04:17 PM	
47962	LabInvent	Task	New	Urgent	(IRAP only) re-install inventirap avec php7		11/30/2021 03:17 PM	
47960	LabInvent	Task	New	Immediate	CHAMPS		01/19/2022 03:51 PM	
47959	LabInvent	Task	New	Normal	*** F - ENTITY - Fournisseurs		11/30/2021 12:57 PM	
47958	LabInvent	Task	New	Normal	delete (generic)		11/30/2021 12:47 PM	
47954	LabInvent	Task	New	Normal	1 - CREATED		11/30/2021 01:27 PM	
47953	LabInvent	Task	New	Normal	2a - TOBEORDERED (optionnel)		11/30/2021 01:27 PM	
47952	LabInvent	Task	New	High	Ecran d'accueil à restructurer		11/30/2021 03:43 PM	
47950	LabInvent	Task	New	Normal	DB complète à mettre à jour		11/30/2021 12:26 PM	
47947	LabInvent	Task	New	High	docker only		12/13/2021 11:07 AM	
47946	LabInvent	Task	New	Normal	classic only		12/03/2021 09:50 AM	
47945	LabInvent	Task	New	Normal	ALL		11/30/2021 12:23 PM	
47942	LabInvent	Task	New	High	index (generic)		11/30/2021 03:48 PM	
47937	LabInvent	Task	New	High	Read (index & view) (generic ?)		11/30/2021 03:48 PM	
47936	LabInvent	Task	New	High	3-4 - TBO & ARCHIVED		11/30/2021 03:43 PM	
47935	LabInvent	Task	New	Normal	2b - VALIDATED		11/30/2021 01:27 PM	
47934	LabInvent	Task	New	High	LIFECYCLE (Status) : CREATED => (TBO) => VALIDATED => TBA => ARCHIVED		11/30/2021 03:43 PM	
47930	LabInvent	Task	New	Normal	*** F - ENTITY - QrCode		11/30/2021 01:26 PM	
47927	LabInvent	Task	New	High	A gérer via fichier conf YAML		11/30/2021 03:47 PM	
47926	LabInvent	Task	New	High	Instance DEMO docker - à installer sur hyp2 puis sur VM pweb3		12/13/2021 11:07 AM	
47925	LabInvent	Task	New	Normal	(après cakephp v4) Passer à Php 8		11/30/2021 11:48 AM	
47924	LabInvent	Task	New	Normal	(après 3.9) Passer à v4		11/30/2021 11:48 AM	
47922	LabInvent	Task	New	Immediate	Passer directement à v3.LAST (3.10.1)		12/02/2021 04:45 PM	
47914	LabInvent	Task	New	High	index (generic)		11/30/2021 03:50 PM	
47913	LabInvent	Task	New	Normal	ROLES (profils)		11/30/2021 01:39 PM	
47912	LabInvent	Task	New	High	(VUE) Elements et Helper		11/30/2021 03:51 PM	
47911	LabInvent	Task	New	Normal	Create/Update (add_edit generic)		11/30/2021 11:04 AM	
47907	LabInvent	Task	New	Normal	*** F - Config YAML (champs materiels) : champs obligatoires, recommandés, ou readonly		11/30/2021 01:25 PM	
47906	LabInvent	Task	New	Urgent	Champs virtuels		11/30/2021 03:50 PM	
47905	LabInvent	Task	New	Urgent	Read (index & view) (generic)		12/01/2021 11:21 AM	
47903	LabInvent	Task	New	Urgent	Rappels automatiques pour les suivis récurrents (périodiques)		12/01/2021 11:17 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
47901	LabInvent	Task	New	Urgent	Read (view & index)		12/01/2021 11:17 AM	
47899	LabInvent	Task	New	Urgent	view (generic)		12/01/2021 11:21 AM	
47897	LabInvent	Task	New	High	*** F - Stats (Users)		11/30/2021 03:48 PM	
47893	LabInvent	Task	New	Normal	Views		11/30/2021 01:21 PM	
47890	LabInvent	Task	New	High	Commander (demande achat)		01/19/2022 03:48 PM	
47889	LabInvent	Task	New	Normal	Changer statut - setStatusTo*()		11/30/2021 01:19 PM	
47886	LabInvent	Task	New	Urgent	Notifications		11/30/2021 03:45 PM	
47885	LabInvent	Task	New	Normal	filtrage (voir formulaire index)		11/30/2021 01:30 PM	
47884	LabInvent	Task	New	High	partitionnement par Site (besoin IP2I/LMA)		11/30/2021 03:43 PM	
47883	LabInvent	Task	New	Normal	formulaire de recherche multi-critères		11/30/2021 01:30 PM	
47882	LabInvent	Task	New	High	Delete - delete		11/30/2021 03:42 PM	
47881	LabInvent	Task	New	High	Read - view		11/30/2021 03:42 PM	
47880	LabInvent	Task	New	Normal	Read - index		11/30/2021 01:16 PM	
47879	LabInvent	Task	New	High	Create/Update - add_edit		11/30/2021 03:42 PM	
47878	LabInvent	Task	New	High	Autres		11/30/2021 03:44 PM	
47877	LabInvent	Task	New	High	find (search)		11/30/2021 03:43 PM	
47876	LabInvent	Task	New	High	CRUD		11/30/2021 03:42 PM	
47874	LabInvent	Task	New	Urgent	Stats		11/30/2021 03:44 PM	
47873	LabInvent	Task	New	Normal	Model (Entity & Table)		12/01/2021 09:37 AM	
47872	LabInvent	Task	New	High	Actions & Vues		11/30/2021 03:42 PM	
47871	LabInvent	Task	New	Normal	Autorisations		11/30/2021 01:29 PM	
47870	LabInvent	Task	New	Normal	Tests (Materiels)		11/30/2021 03:38 PM	
47868	LabInvent	Task	New	Normal	*** F - Super Entité (AppController, AppTable)		11/30/2021 01:34 PM	
47867	LabInvent	Task	New	High	*** F - Autorisations (Users)		11/30/2021 03:47 PM	
47446	PyROS	Task	New	Normal	DOSSIER SSI		10/11/2021 11:32 AM	
47445	PyROS	Task	New	Normal	CAHIER DE RECETTE (NC)		10/11/2021 11:31 AM	
47444	PyROS	Task	New	Normal	MANUELS UTILISATION, INSTALLATION, ET MAINTENANCE		10/11/2021 11:31 AM	
47443	PyROS	Task	New	Normal	RAPPORT DES TESTS & VALIDATIONS (application du plan de test)		10/11/2021 11:31 AM	
47442	PyROS	Task	New	Normal	PLAN DE TESTS ET DE VALIDATIONS		10/11/2021 11:33 AM	
47441	PyROS	Task	New	Normal	DOSSIER DE DÉFINITION		10/11/2021 11:32 AM	
47440	PyROS	Task	New	Normal	LIVRABLES		10/11/2021 11:29 AM	
47439	PyROS	Task	New	Normal	PA et PK CNES		01/31/2022 11:29 AM	
47438	PyROS	Task	New	Normal	PK5 (2023-06) - Doc LIVRABLES (et Présentations)		10/11/2021 11:26 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
47437	PyROS	Task	New	Normal	PA4.1 (2023-05) - Présentations et Rapport Avancement		10/11/2021 11:25 AM	
47436	PyROS	Task	New	Normal	PK4 (2023-02) - Doc LIVRABLES (et Présentations)		10/11/2021 11:23 AM	
47435	PyROS	Task	New	Normal	PA3.2 (2023-02) - Présentations et Rapport Avancement		10/11/2021 11:22 AM	
47433	PyROS	Task	New	Normal	PA3.1 (2023-01) - Présentations et Rapport Avancement		10/11/2021 11:22 AM	
47432	PyROS	Task	New	Normal	PK3 (2023-01) - Doc LIVRABLES (et Présentations)		10/11/2021 11:20 AM	
47431	PyROS	Task	New	Normal	PA2.2 (2022-10) - Présentations et Rapport Avancement		10/11/2021 11:19 AM	
47430	PyROS	Task	New	Normal	PA2.1 (2022-08) - Présentations et Rapport Avancement		10/11/2021 11:18 AM	
47428	PyROS	Task	New	Normal	PK2 (2022-06) - Présentations + RA + Doc LIVRABLES		01/31/2022 11:34 AM	
47419	PyROS	Task	New	Normal	F16 FUNCTIONAL Tests		10/11/2021 10:11 AM	
47418	PyROS	Task	New	Normal	F15 FUNCTIONAL Tests		10/11/2021 10:11 AM	
47416	PyROS	Task	New	Normal	F13 FUNCTIONAL Tests		10/11/2021 10:11 AM	
47415	PyROS	Task	New	Normal	F12 FUNCTIONAL Tests		10/11/2021 10:11 AM	
47414	PyROS	Task	New	Normal	F11 FUNCTIONAL Tests		10/11/2021 10:10 AM	
47413	PyROS	Task	New	Normal	F10 FUNCTIONAL Tests		10/11/2021 10:10 AM	
47411	PyROS	Task	New	Normal	F08 FUNCTIONAL Tests		10/11/2021 10:10 AM	
47410	PyROS	Task	New	Normal	F07 FUNCTIONAL Tests		10/11/2021 10:10 AM	
47409	PyROS	Task	New	Normal	F06 FUNCTIONAL Tests		10/11/2021 10:10 AM	
47402	PyROS	Task	New	Normal	PT & RT (livrables) - PYROS INTEGRATION & HIGH LEVEL TESTS - (Features integration tests with each other & Transversal functionalities tests involving several features) + GUITASTRO low level tests (observatory, tele & inst, building)		06/07/2023 01:05 PM	
47401	PyROS	Task	New	Normal	FUNCTIONAL TESTS - Each FEATURE functional tests		10/11/2021 11:42 AM	
47375	PyROS	Task	New	Normal	Association quota SP		10/11/2021 10:37 AM	
45816	PyROS	Task	New	Normal	SP Delete		10/28/2021 08:35 AM	
45815	PyROS	Task	New	Normal	test_SCP_manage_quota		09/22/2021 04:47 PM	
45811	PyROS	Task	New	Normal	SP update		11/03/2021 09:16 AM	
45810	PyROS	Task	New	Normal	SP Read (view list and view 1)		10/27/2021 02:47 PM	
45809	PyROS	Task	New	Normal	SP Create		10/27/2021 08:42 AM	
45791	PyROS	Task	New	Normal	PA1.1 (2022-03) - Présentations et Rapport Avancement		10/11/2021 11:14 AM	
45790	PyROS	Task	New	Normal	PK1 (2022-01) - Présentations + RA + Doc LIVRABLES		01/31/2022 11:33 AM	
45776	PyROS	Task	New	Normal	Test User Delete		08/13/2021 01:46 PM	
45772	PyROS	Task	New	Normal	Test User Read (view list and view 1)		08/13/2021 01:51 PM	
45766	PyROS	Task	New	Normal	Test User Update		08/13/2021 01:53 PM	
45762	PyROS	Task	New	Normal	Test User Connexion		08/13/2021 01:55 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45761	PyROS	Task	New	Normal	Test User Create (registration)		08/13/2021 01:54 PM	
45756	PyROS	Task	New	Normal	QUOTA & PRIO - Gestion du quota et de la priorité		10/11/2021 10:35 AM	
45748	PyROS	Task	New	Normal	Définir Accesseurs (getX())		05/31/2023 12:04 AM	
45556	PyROS	Task	New	Normal	User activation/deactivation		05/19/2023 04:31 PM	
45346	PyROS	Task	New	Normal	**** (SF10) DARK DA1		06/02/2023 01:42 PM	
45295	PyROS	Task	New	Normal	Create DARK files (acquisition)		05/30/2023 11:55 PM	
45294	PyROS	Task	New	Normal	Create BIAS files (acquisition)		05/30/2023 11:55 PM	
45293	PyROS	Task	New	Normal	Create FLAT files (acquisition)		05/30/2023 11:55 PM	
45292	PyROS	Task	New	Normal	*** (SF10) TESTS to validate requirements		06/02/2023 01:48 PM	
45291	PyROS	Task	New	Normal	*** (SF10) AUTHORIZATIONS (kifekoi) : doc & impl		05/30/2023 11:44 PM	
45290	PyROS	Task	New	Normal	**** (SF10) INITIAL DATA (Fixture) (default calib Sequences & files)		06/02/2023 09:52 AM	
45051	PyROS	Task	New	Normal	Implémenter le protocole Indi avec une classe DeviceControllerIndi		05/06/2021 05:05 PM	
45049	PyROS	Task	New	Normal	CAMERA FLI device + Generic command grammar to native		06/05/2023 02:48 PM	
45046	PyROS	Task	New	Normal	Manual mode		12/14/2021 12:34 PM	
45035	PyROS	Task	New	Normal	Resilience (failure tolerance)		05/06/2021 12:58 PM	
45000	PyROS	Task	New	High	Generic commands grammar description & management (Guitastro)		05/30/2023 09:55 PM	
44999	PyROS	Task	New	Normal	Execution		12/14/2021 12:35 PM	
44998	PyROS	Task	New	Normal	Monitoring : Check & log continuously instrument (or telescope) status		12/14/2021 12:33 PM	
44995	PyROS	Task	New	Normal	*** (SF09) TESTS to validate requirements		05/30/2023 11:25 PM	
44994	PyROS	Task	New	Normal	*** (SF09) AUTHORIZATIONS (kifekoi) : doc & impl		05/30/2023 11:24 PM	
44992	PyROS	Task	New	Normal	Manage MODE change (AUTO/MAN)		05/30/2023 09:50 PM	
44990	PyROS	Task	New	Normal	***** (SF08) DEVICES MONITORING : Check & log continuously Telescope and instruments status, and make a general synthesis		06/02/2023 10:38 AM	
44989	PyROS	Task	New	Normal	Manage START/PAUSE/STOP modes		05/30/2023 09:50 PM	
44988	PyROS	Task	New	Normal	*** (SF08) TESTS to validate requirements		05/30/2023 09:19 PM	
44987	PyROS	Task	New	Normal	*** (SF08) AUTHORIZATIONS (kifekoi) : doc & impl		05/30/2023 09:18 PM	
44973	PyROS	Task	New	Normal	2 - Planning Sequences according to priorities, quotas, observing conditions, Seq parameters, Seq constraints		10/07/2022 01:36 PM	
44972	PyROS	Task	New	Normal	0 - Planning triggers - each time the context is changed		10/07/2022 01:41 PM	
44970	PyROS	Task	New	Normal	*** (SF07) TESTS to validate requirements		05/30/2023 03:49 PM	
44969	PyROS	Task	New	Normal	*** (SF07) AUTHORIZATIONS (kifekoi)		05/30/2023 03:48 PM	
44945	PyROS	Task	New	Normal	(READ 1) Sequence detailed view		02/03/2022 09:45 AM	
44932	PyROS	Task	New	Normal	CREATE a Sequence (must be attached to a valid SP)		06/05/2023 02:54 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
44921	PyROS	Task	New	Normal	Start production fichiers calib (fin de nuit) (dépot séquences calib pour produire images BDF L0 => BI0, DA0, FL0)		06/02/2023 10:40 PM	
44920	PyROS	Task	New	Normal	Démarrage ou fin des observations (début/fin de nuit)		06/29/2022 07:38 AM	
44919	PyROS	Task	New	Normal	Sauvegarder (logger) les différents changements d'état		06/28/2022 09:58 PM	
44918	PyROS	Task	New	Normal	Optimiser : Agir sur le système en fonction des conditions d'observation pour n'observer que quand la qualité du ciel est suffisante		06/28/2022 09:58 PM	
44917	PyROS	Task	New	Normal	Sécuriser : Agir sur le système en fonction de l'environnement (externe/interne) pour la sécurité de l'Observatoire et des personnes		06/29/2022 07:39 AM	
44916	PyROS	Task	New	Normal	Rythmer : Agir sur le système pour lui donner un rythme en fonction du temps (nuit/jour)		06/29/2022 07:38 AM	
44914	PyROS	Task	New	Normal	(re-)Démarrer, mettre en Pause, ou Stopper tout ou partie du système		06/28/2022 09:56 PM	
44897	PyROS	Task	New	Normal	On peut voir la fiche détaillée d'un SP		06/16/2021 11:29 AM	
44896	PyROS	Task	New	Normal	On peut consulter la liste des SP		06/18/2021 03:17 PM	
44894	PyROS	Task	New	Normal	Un Observer peut créer un nouveau Proposal (SP) pour une Période spécifique future		06/16/2021 11:28 AM	
44892	PyROS	Task	New	Normal	SP view (list & 1)		05/19/2023 11:18 PM	
44891	PyROS	Task	New	Normal	SP Create/Update		05/19/2023 11:28 PM	
44890	PyROS	Task	New	Normal	SP CRUD		05/19/2023 05:02 PM	
44389	PyROS	Task	New	High	(GF1) PROJECT MANAGEMENT (REDMINE FORGE) : Features, tasks, gantt, kanban		03/04/2022 11:56 AM	
44388	PyROS	Task	New	High	(GF2) SOURCE CODE MANAGEMENT (GITLAB)		02/02/2022 12:28 PM	Evolution
44356	PyROS	Task	New	Normal	tester la nouvelle grammaire INDI sur un telescope		03/25/2021 05:38 PM	Evolution
44355	PyROS	Task	New	Normal	Construire une nouvelle grammaire générique de commandes, basée sur INDI (pyros doit parler INDI par défaut)		03/25/2021 05:37 PM	
44329	PyROS	Task	New	High	Migration gitlab sur IN2P3		12/14/2021 12:08 PM	
44168	PyROS	Task	New	High	(GF2) INSTALL & DEPLOY		05/09/2023 08:14 AM	
44166	PyROS	Task	New	High	(GF1) DOCUMENTATION		03/04/2022 11:57 AM	
11522	CLASS	Task	New	Normal	Separate the separation plant from the fabrication plant		12/16/2015 10:22 AM	
9528	IGOSat	Task	New	Normal	phases projet		03/24/2015 03:58 PM	
9527	IGOSat	Task	New	Normal	(SAE / ODB) Réalisation de cartes électroniques pour le satellite IGOSat		03/24/2015 03:52 PM	
9526	IGOSat	Task	New	Normal	(SCI) Electronique d'acquisition de l'instrument Scintillateur		03/24/2015 03:50 PM	
9525	IGOSat	Task	New	Normal	(ODB / SCAO) Conception de la SCAO / Interfaçage avec l'ODB		03/27/2015 10:11 AM	
9524	IGOSat	Task	New	Normal	(ODB) Logiciel de Vol		03/24/2015 03:41 PM	
9151	IGOSat	Task	New	Normal	(ODB) Code de simulation fonctionelle		02/18/2015 05:13 PM	
9137	IGOSat	Task	New	Normal	(PRO) Phase C		03/24/2015 03:58 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
9136	IGOSat	Task	New	Normal	(PRO) Phase B		03/24/2015 03:58 PM	
4788	RENOIR chat	Task	New	Low	Nemo3 / SuperNemo experiments		07/09/2013 06:26 PM	
3954	Pipelet	Task	New	Low	Documentation: Environment cheat sheet		02/13/2013 11:00 AM	
3851	ENX	Task	New	Low	[named register] Tagging new print		01/22/2013 05:04 PM	ENX Core
3833	ENX	Task	New	Low	[named register] Modifying MD and MM command type		01/17/2013 06:06 PM	ENX Core
3832	ENX	Task	New	Low	[named register] New control		01/17/2013 06:04 PM	ENX Core
1337	Pipelet	Task	New	Normal	logged_subprocess improvement		03/08/2011 09:07 PM	
1336	Pipelet	Task	New	Low	Add comments in multiplex		02/24/2011 10:17 AM	
1178	Pipelet	Task	New	High	writing mysql and postgre backends		02/13/2013 10:49 AM	
767	SphereLib	Task	New	Normal	Mise au propre des include de la lib		06/16/2010 11:36 AM	
10294	TReqS	Task	New	Normal	Deploy treqs on test instance (ccsvli10) for test by PEB	Brinette Pierre-Emmanuel	07/15/2015 10:24 AM	Tests and feebacks
9548	TReqS	Task	New	Normal	Move doc from git project to elsewhere	Brinette Pierre-Emmanuel	03/27/2015 09:59 AM	Dev. and build settings
9550	TReqS	Task	New	Normal	client.pl distribution	Chambon Bernard	03/27/2015 10:22 AM	
9512	TReqS	Task	New	Normal	Change 'jtreqs' keyword to ‘treqs’	Chambon Bernard	03/24/2015 05:50 PM	
4932	DCOD	Task	New	Low	DCOD testing	Grave Xavier	08/26/2013 03:35 PM	
11561	LST stereo trigger study	Task	New	Normal	Small-scale MC production for testing the effect of LST-MST stereo trigger	Hrupec Dario	04/15/2016 03:34 PM	
53449	PyROS	Task	New	Normal	*** (SF11) AUTHORIZATIONS (kifekoi) : doc & impl	Klotz Alain	06/01/2023 12:40 PM	
53447	PyROS	Task	New	Normal	*** (SF10) ENTITIES (MODEL) - definition & impl	Klotz Alain	06/05/2023 03:55 PM	
53434	PyROS	Task	New	Normal	**** (SF10) Agent A_CalibFileMaker (D/B/F)	Klotz Alain	05/30/2023 11:48 PM	
53425	PyROS	Task	New	Normal	CREATE Sequence Ephemeris (sur validation d'une sequence) - Pré-calcul des trajectoires de la nuit (pour chaque seconde) pour chaque séquence (Guitastro)	Klotz Alain	06/02/2023 10:23 AM	
49224	PyROS	Task	New	Normal	Choisir le bias, le flat, et le dark (en fn des metadata)	Klotz Alain	02/02/2022 02:19 PM	
49217	PyROS	Task	New	Normal	**** (SF11) STEP5 - (L1d) Critères de qualité d’image (+ json QUAL) (Analyse SF13 - L2)	Klotz Alain	06/02/2023 01:58 PM	
49216	PyROS	Task	New	Normal	**** (SF11) STEP4 - (L1c) - Combinaison d’images et finalisation critères de qualité	Klotz Alain	06/01/2023 04:04 PM	
49162	PyROS	Task	New	Normal	Check sequence VALIDITY (appelle aussi check VIS)	Klotz Alain	06/02/2023 11:13 PM	
45018	PyROS	Task	New	High	TNC specific config (4 channels Cam)	Klotz Alain	06/05/2023 07:42 AM	
57931	PyROS	Task	New	Normal	CHANNEL - configuration d'un Channel	Koralewski Alexis	06/05/2023 07:39 AM	
51508	PyROS	Task	New	Normal	Agent A_Majordome CLASS (based on Agent)	Koralewski Alexis	06/02/2023 04:27 AM	
49251	PyROS	Task	New	Normal	Test (update and submit)	Koralewski Alexis	05/30/2023 03:33 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45340	PyROS	Task	New	Normal	INITIAL DATA (fixtures)	Koralewski Alexis	12/14/2021 12:09 PM	
45003	PyROS	Task	New	Normal	test READ Config (and view)	Koralewski Alexis	05/31/2023 09:09 AM	
44939	PyROS	Task	New	Normal	SUBMIT a Seq to planning (status => "submitted")	Koralewski Alexis	06/02/2023 11:12 PM	
44833	PyROS	Task	New	Normal	Registration : un nouvel utilisateur doit pouvoir s'enregistrer directement sur le site web (soumis à validation)	Koralewski Alexis	05/19/2023 04:14 PM	
742	SphereLib	Task	New	Normal	Import des binaires fits	Le Jeune Maude	06/09/2010 07:24 PM	
5688	Electronic Control and Monitoring	Task	New	Low	Mercurialiser configuration files	Legay Eric	12/19/2013 09:59 AM	
11452	LSTCam low-level data analysis	Task	New	High	Definition of LST mini-camera tests	Nakajima Daisuke	05/31/2018 04:54 PM	
51513	PyROS	Task	New	Normal	General algorithm (ternary mode, status, routine processing, commands processing, exceptions handling)	Pallier Etienne	06/02/2023 04:21 AM	
48758	LabInvent	Task	New	Immediate	Modifs demandées par C. Feugeade le 18/1/22	Pallier Etienne	01/19/2022 04:22 PM	
45799	PyROS	Task	New	Normal	Execute TESTS on commit/push (new script PUSH)	Pallier Etienne	07/19/2021 08:54 AM	
45047	PyROS	Task	New	Normal	Piloter le telescope en mode manuel depuis le Dashboard	Pallier Etienne	12/14/2021 12:34 PM	
45043	PyROS	Task	New	High	Démo IRAP (install classique ?) + retrouver ancienne utilisation de PlcConfig	Pallier Etienne	12/14/2021 12:00 PM	
45041	PyROS	Task	New	Normal	Pouvoir télécharger zip ou faire clone depuis gitlab sans se connecter	Pallier Etienne	05/06/2021 04:05 PM	
45040	PyROS	Task	New	High	NEW Agent v2 basé sur new config yaml	Pallier Etienne	06/02/2023 04:24 AM	
44867	PyROS	Task	New	High	Mettre les TASKS dans la version v0.1 prévue pour juin, dans doc-specs et dans redmine (puis planifier aussi les autres versions futures)	Pallier Etienne	05/06/2021 06:19 PM	
44366	PyROS	Task	New	Normal	Licence (GPL)	Pallier Etienne	04/29/2021 10:50 AM	
44362	PyROS	Task	New	High	Lier commits à tasks (commit auto close tasks)	Pallier Etienne	03/29/2021 03:49 PM	
5547	G4IDS	Task	New	Normal	[Three Body Decay]	Sotty Christophe	11/22/2013 01:47 PM	
5538	G4IDS	Task	New	Normal	[Config 2009-2012] MiniBall Efficiency	Sotty Christophe	11/20/2013 02:35 PM	
5537	G4IDS	Task	New	Low	[Config 2009-2012] Estimated position of the implantation point	Sotty Christophe	11/20/2013 02:21 PM	
5536	G4IDS	Task	New	Low	[Config 2009-2012] Gaussian-like vs Point-like source	Sotty Christophe	11/20/2013 02:01 PM	
5535	G4IDS	Task	New	Normal	[Config 2009-2012] Beta-"gamma (induced)" coincidences	Sotty Christophe	11/20/2013 02:39 PM	
5202	RENOIR chat	Task	New	Low	Calibrating with style: Gaia self-calibration	Zoubian Julien	10/03/2013 04:57 AM	
5201	RENOIR chat	Task	New	Low	Julia: a fast dynamic language for technical computing	Zoubian Julien	10/03/2013 02:40 AM	
5200	RENOIR chat	Task	New	Low	Topcat version 4	Zoubian Julien	10/03/2013 01:09 AM	
5199	RENOIR chat	Task	New	Low	Ipython notebook	Zoubian Julien	10/03/2013 12:59 AM	
5198	RENOIR chat	Task	New	Low	Laboratory for visual learning (LVL)	Zoubian Julien	10/03/2013 12:56 AM	

...