## Issues

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 59623 | ctools | Task | In progress | Normal | Shorten ctools unit testing | | 01/24/2024 01:33 PM | |
| 59407 | GRAND online software | Feature | Assigned | Normal | Optimize inference | Colley Jean-Marc | 01/05/2024 10:21 AM | |
| 59387 | GRAND online software | Feature | In progress | Normal | Architecture definition FLT | Colley Jean-Marc | 01/04/2024 10:23 AM | |
| 59403 | GRAND online software | Feature | In progress | Normal | Documentation of dudaq v1.0.0 | Colley Jean-Marc | 01/04/2024 10:14 AM | |
| 59386 | GRAND online software | Feature | In progress | Normal | Add NUTRIG FLT in dudaq v1.0.0 | Colley Jean-Marc | 01/04/2024 10:14 AM | |
| 59402 | GRAND online software | Feature | New | Normal | Adapt NUTRIG FLT to dudaq v2.0.0 | | 01/04/2024 10:10 AM | |
| 59389 | GRAND online software | Feature | Assigned | Normal | Tests FLT | Colley Jean-Marc | 01/04/2024 10:03 AM | |
| 59393 | GRAND online software | Feature | New | Normal | Tests on board | Colley Jean-Marc | 01/04/2024 10:03 AM | |
| 59392 | GRAND online software | Feature | New | Normal | Unit and Integration tests | Colley Jean-Marc | 01/04/2024 10:02 AM | |
| 59391 | GRAND online software | Feature | In progress | Normal | TensorFlow Lite inference | Colley Jean-Marc | 01/04/2024 10:01 AM | |
| 59390 | GRAND online software | Feature | In progress | Normal | Evaluation by CPU | Colley Jean-Marc | 01/04/2024 09:59 AM | |
| 59388 | GRAND online software | Feature | In progress | Normal | Implementation FLT | Colley Jean-Marc | 01/04/2024 09:59 AM | |
| 44659 | PyROS | Feature | New | Normal | ** (GF3) INFR (CNES) - Infrastructure, Hardware, Operating System, Network, Security & Safety | | 09/20/2023 10:25 AM | |
| 58143 | Grand Data Management | Task | New | Normal | Define registering rules | | 06/08/2023 05:51 PM | |
| 58146 | Grand Data Management | Task | New | Normal | Define registration procedure | | 06/08/2023 05:51 PM | |
| 58145 | Grand Data Management | Task | New | Normal | Define validation process | | 06/08/2023 05:51 PM | |
| 58144 | Grand Data Management | Task | New | Normal | Define integrity checks befor registering | | 06/08/2023 05:51 PM | |
| 58142 | Grand Data Management | Task | New | Normal | Define archiving and replication | | 06/08/2023 05:42 PM | |
| 58139 | Grand Data Management | Task | New | Normal | Define data hosting sites | | 06/08/2023 05:42 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 58141 | Grand Data Management | Task | New | Normal | Define access protocols | | 06/08/2023 05:37 PM | |
| 58140 | Grand Data Management | Task | New | Normal | Define access rules for datas | | 06/08/2023 05:36 PM | |
| 58138 | Grand Data Management | Task | New | Normal | Define versioning procedure | | 06/08/2023 05:34 PM | |
| 58137 | Grand Data Management | Task | New | Normal | Identify data types | | 06/08/2023 05:32 PM | |
| 58136 | Grand Data Management | Task | New | Normal | Define dataflow | | 06/08/2023 05:30 PM | |
| 58135 | Grand Data Management | Task | In progress | High | Design database structure | Legrand François | 06/08/2023 04:38 PM | Todo |
| 58134 | Grand Data Management | Task | In progress | High | Define root files storage structure | | 06/08/2023 04:38 PM | Definition |
| 58133 | Grand Data Management | Task | New | Normal | Define Root files format | | 06/08/2023 04:35 PM | Definition |
| 58122 | PyROS | Task | New | Normal | RT (2024-06a10) | | 06/07/2023 01:09 PM | |
| 58121 | PyROS | Task | New | Normal | PT - QT PT update for QO (if new tests needed) (2023-12) | | 06/07/2023 01:08 PM | |
| 58118 | PyROS | Task | New | Normal | for QO (NC site, 2024 S1) - REAL mode | | 06/07/2023 01:07 PM | |
| 58117 | PyROS | Task | New | Normal | for QT (Aussaguel, 2023 S2) - SIMU mode | | 06/07/2023 01:06 PM | |
| 47402 | PyROS | Task | New | Normal | PT & RT (livrables) - PYROS INTEGRATION & HIGH LEVEL TESTS - (Features integration tests with each other & Transversal functionalities tests involving several features) + GUITASTRO low level tests (observatory, tele & inst, building) | | 06/07/2023 01:05 PM | |
| 44721 | PyROS | Feature | New | Normal | ** (GF4) QUAL - Quality & Tests - High level tests (integration & functional), plan tests, validation des exigences (qualif) | | 06/07/2023 01:04 PM | |
| 58119 | PyROS | Task | New | Normal | PT (2023-06) | | 06/07/2023 12:58 PM | |
| 58123 | PyROS | Task | New | Normal | RT (fin QT, 2023-12) | | 06/07/2023 12:58 PM | |
| 58120 | PyROS | Task | New | Normal | RT (fin integ, 2023-07) | | 06/07/2023 12:58 PM | |
| 58114 | PyROS | Task | New | Normal | ORGANISATION DU CODE SOURCE - réorganisation en cours : 1 SF <= => 1 Module | | 06/07/2023 12:42 PM | |
| 45485 | PyROS | Feature | New | High | * D0 - GENERAL, ADMINISTRATIVE & TECHNICAL | | 06/07/2023 12:42 PM | |
| 44151 | PyROS | Feature | New | High | ** (GF1) PROJ - Project management, documentation, formation des utilisateurs, interfaces, plan de justification de la définition | | 06/07/2023 12:42 PM | |
| 49262 | PyROS | Task | In progress | Normal | Sequence Validation + Check Validity + Check VIS + retour erreurs (+ retour erreur si ancien schéma utilisé) | Koralewski Alexis | 06/07/2023 10:43 AM | |
| 58110 | PyROS | Task | In progress | Normal | General structure | | 06/07/2023 10:39 AM | |
| 58111 | PyROS | Task | In progress | Normal | Icones ok sur chaque fonction | | 06/07/2023 10:39 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 44165 | PyROS | Feature | In progress | Normal | ** (SF16) DSH : General Config + Dashboard (website) + API - dashboard & api | | 06/07/2023 10:38 AM | |
| 49120 | PyROS | Task | In progress | Normal | *** (SF16) General Design (structure, design, responsive, CSS, JS) | | 06/07/2023 10:38 AM | |
| 45480 | PyROS | Feature | New | High | * D1 - System Security & Control | | 06/07/2023 10:36 AM | |
| 57842 | PyROS | Task | In progress | Normal | *** (SF16) WEB frameworks & services integration | | 06/07/2023 10:35 AM | |
| 58109 | PyROS | Task | New | Normal | Bootstrap CSS framework UPDATE to v5.3 | | 06/07/2023 10:35 AM | |
| 57843 | PyROS | Task | In progress | Normal | CSS frameworks (bootstrap...) | Koralewski Alexis | 06/07/2023 10:35 AM | |
| 58108 | PyROS | Task | In progress | Normal | General CSS structure | | 06/07/2023 10:35 AM | |
| 45552 | PyROS | Task | In progress | Normal | *** (SF16) CONFIG - PyROS General config | | 06/07/2023 10:29 AM | |
| 58062 | PyROS | Task | In progress | Normal | *** (SF16) configuration parameters : logo, colors, ... | | 06/07/2023 10:29 AM | |
| 45483 | PyROS | Feature | New | High | * D4 - Images production (L0) | | 06/05/2023 04:05 PM | |
| 44162 | PyROS | Feature | New | Normal | ** (SF08) EXE (SOX) - Observation Sequence (SO) eXecution (L0 images production) - seq_exec | | 06/05/2023 04:05 PM | |
| 44986 | PyROS | Task | In progress | Normal | *** (SF08) ENTITIES (MODEL) - definition & impl | | 06/05/2023 04:05 PM | |
| 58092 | PyROS | Task | New | Normal | **** (SF08) Calibration raw image L0 (B0, D0, F0) + Calibration file nomenclature | | 06/05/2023 04:05 PM | |
| 58094 | PyROS | Task | New | Normal | **** (SF10) Calibration files nomenclature definition | | 06/05/2023 04:04 PM | |
| 53448 | PyROS | Task | In progress | Normal | *** (SF11) ENTITIES (MODEL) - definition & impl | | 06/05/2023 04:01 PM | |
| 58095 | PyROS | Task | New | Normal | **** (SF11) L1 images nomenclature definition | | 06/05/2023 04:01 PM | |
| 44514 | PyROS | Feature | In progress | Normal | ** (SF11) IPC - Images Processing (Grenouille) - (L0 => L1a/b/c) - img_process | Klotz Alain | 06/05/2023 04:01 PM | |
| 58021 | PyROS | Task | In progress | Normal | **** (SF11) CATALOGS | | 06/05/2023 04:00 PM | |
| 57984 | PyROS | Task | In progress | Normal | **** (SF11) L1c - combined L1b images | | 06/05/2023 03:59 PM | |
| 57983 | PyROS | Task | In progress | Normal | **** (SF11) L1b - WCS | | 06/05/2023 03:59 PM | |
| 57982 | PyROS | Task | In progress | Normal | **** (SF11) L1a image - corrected, calibrated | | 06/05/2023 03:59 PM | |
| 57888 | PyROS | Task | In progress | Normal | **** (SF08) Raw Image (L0a) + nomenclature (cf also SF09) | | 06/05/2023 03:58 PM | |
| 44584 | PyROS | Feature | New | Normal | ** (SF10) CAL - Calibration Files management (Dark/Bias/Flat L0=>L1 : BI1, DA1, FL1) - bdf_process | | 06/05/2023 03:55 PM | |
| 53447 | PyROS | Task | New | Normal | *** (SF10) ENTITIES (MODEL) - definition & impl | Klotz Alain | 06/05/2023 03:55 PM | |
| 58093 | PyROS | Task | New | Normal | Sequence nomenclature definition | | 06/05/2023 03:55 PM | |
| 44153 | PyROS | Feature | In progress | Normal | ** (SF05) SEQ - Observation Sequences Management - seq_mgmt | Koralewski Alexis | 06/05/2023 03:55 PM | |
| 44928 | PyROS | Task | In progress | Normal | *** (SF05) ENTITIES (MODEL) doc & impl | Koralewski Alexis | 06/05/2023 03:55 PM | |
| 44947 | PyROS | Task | In progress | Normal | **** (SF05) Sequence (1 Seq => N Album) | Koralewski Alexis | 06/05/2023 03:55 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 58009 | PyROS | Task | New | Normal | **** (SF08) ALL DEVICES statuses synthesis (image production subsystem state as a whole) and RESILIENCE (failure tolerance) | | 06/05/2023 03:51 PM | |
| 44993 | PyROS | Task | In progress | Normal | *** (SF09) ENTITIES (MODEL) - definition & impl | | 06/05/2023 03:48 PM | |
| 58091 | PyROS | Task | New | Normal | **** (SF09) Image L0 (FITS) | | 06/05/2023 03:48 PM | |
| 44163 | PyROS | Feature | In progress | High | ** (SF09) CMC - Command Control - Telescope and Instruments Control & Monitoring (includes DeviceController, AgentDevice, DeviceCmd classes) - cmd_ctrl | | 06/05/2023 03:48 PM | |
| 58090 | PyROS | Task | New | Normal | **** (SF09) Device STATUS | | 06/05/2023 03:48 PM | |
| 58089 | PyROS | Task | New | Normal | **** (SF09) Device Command RESULT | | 06/05/2023 03:47 PM | |
| 47447 | PyROS | Task | In progress | Normal | *** (SF05) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/05/2023 02:54 PM | |
| 57851 | PyROS | Task | In progress | Normal | **** (SF05) CRUD actions on Sequence | | 06/05/2023 02:54 PM | |
| 44932 | PyROS | Task | New | Normal | CREATE a Sequence (must be attached to a valid SP) | | 06/05/2023 02:54 PM | |
| 49250 | PyROS | Task | New | Normal | CREATE/UPDATE Sequence | | 06/05/2023 02:54 PM | |
| 58085 | PyROS | Task | New | Normal | Sequence save as a TRANSACTION (all or nothing) (secured and optimized) | | 06/05/2023 02:54 PM | |
| 49258 | PyROS | Task | In progress | Normal | from IMPORT (upload) Seq (from yaml file) (NON INTERACTIVE) | Koralewski Alexis | 06/05/2023 02:54 PM | |
| 57910 | PyROS | Task | In progress | Normal | **** (SF09) Device COMMAND (device level command) | | 06/05/2023 02:50 PM | |
| 57897 | PyROS | Task | In progress | Normal | **** (SF09) DEVICE (1 device = N device Components) (Guitastro) | | 06/05/2023 02:50 PM | |
| 58067 | PyROS | Task | New | Normal | Device SUPERCLASS + Generic Commands Grammar | | 06/05/2023 02:50 PM | |
| 58084 | PyROS | Task | New | Normal | SIMU/REAL mode management (default = simu) | | 06/05/2023 02:50 PM | |
| 58083 | PyROS | Task | New | Normal | Class source code | | 06/05/2023 02:49 PM | |
| 57911 | PyROS | Task | New | Normal | Device Status | | 06/05/2023 02:49 PM | |
| 58071 | PyROS | Task | New | Normal | BuildingAstroMecca device + Generic command grammar to native | | 06/05/2023 02:48 PM | |
| 58070 | PyROS | Task | In progress | Normal | MountAstroMecca device + Generic command grammar to native | | 06/05/2023 02:48 PM | |
| 45049 | PyROS | Task | New | Normal | CAMERA FLI device + Generic command grammar to native | | 06/05/2023 02:48 PM | |
| 58069 | PyROS | Task | In progress | Normal | FocuserOptec Device + Generic command grammar to native | | 06/05/2023 02:47 PM | |
| 58082 | PyROS | Task | New | Normal | class source code | | 06/05/2023 02:42 PM | |
| 58068 | PyROS | Task | New | Normal | DEVICES (types, device subclasses) (by default in SIMU mode) | | 06/05/2023 02:40 PM | |
| 57898 | PyROS | Task | New | Normal | **** (SF09) Device COMPONENT (devie capability) - SIMULATORS (GuitAstro) | | 06/05/2023 02:38 PM | |
| 57909 | PyROS | Task | New | Normal | Device component MODE (SIMULATED by default, or REAL) | | 06/05/2023 02:38 PM | |
| 57903 | PyROS | Task | New | Normal | Device Components (types, device component subclasses) - SIMULATORS | | 06/05/2023 02:37 PM | |
| 57906 | PyROS | Task | New | Normal | DetectorFocuser (composed of 1 MotorAxis) | | 06/05/2023 02:37 PM | |
| 57905 | PyROS | Task | New | Normal | SensorDetector (camera) | | 06/05/2023 02:36 PM | |
| 57904 | PyROS | Task | New | Normal | MountPointing (composed of 2 MotorAxis) | | 06/05/2023 02:36 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57902 | PyROS | Task | New | Normal | Output data | | 06/05/2023 02:33 PM | |
| 57901 | PyROS | Task | New | Normal | Device commands NATIVE grammar (and generic to native conversion) | | 06/05/2023 02:33 PM | |
| 47389 | PyROS | Task | In progress | Normal | Device Component SUPERCLASS (Guitastro) | | 06/05/2023 02:33 PM | |
| 58081 | PyROS | Task | New | Normal | ConformationChannels (composed of a MotorAxis) | | 06/05/2023 02:31 PM | |
| 58080 | PyROS | Task | New | Normal | RoofController | | 06/05/2023 02:30 PM | |
| 58072 | PyROS | Task | New | Normal | simulator | | 06/05/2023 02:24 PM | |
| 58077 | PyROS | Task | New | Normal | real | | 06/05/2023 02:23 PM | |
| 58076 | PyROS | Task | New | Normal | simul | | 06/05/2023 02:23 PM | |
| 58075 | PyROS | Task | New | Normal | real | | 06/05/2023 02:23 PM | |
| 58074 | PyROS | Task | New | Normal | simulator | | 06/05/2023 02:23 PM | |
| 58079 | PyROS | Task | New | Normal | real | | 06/05/2023 02:22 PM | |
| 58078 | PyROS | Task | New | Normal | simulator | | 06/05/2023 02:22 PM | |
| 58073 | PyROS | Task | New | Normal | real | | 06/05/2023 02:21 PM | |
| 58001 | PyROS | Task | New | Normal | Resilience - failure tolerance (at Device entity level): Gérer le retrait et le retour d'un device de façon claire et souple (panne, désactiver/réactiver un device) | | 06/05/2023 02:15 PM | |
| 58053 | PyROS | Task | In progress | Normal | *** (SF07) CONFIG (in General config - sun&moon ephem files context, Scheduler, ...) | | 06/05/2023 12:08 PM | |
| 58046 | PyROS | Task | In progress | Normal | *** (SF07) Sun&Moon Ephemeris (GuitAstro) | | 06/05/2023 12:08 PM | |
| 45482 | PyROS | Feature | New | High | * D3 - Sequences submission & plannig | | 06/05/2023 12:02 PM | |
| 44172 | PyROS | Feature | In progress | High | ** (SF14) OCF - Observatory Unit & Site Configuration - obs_config | | 06/05/2023 12:02 PM | |
| 58060 | PyROS | Task | In progress | Normal | *** (SF14) CONFIG (in Observatory config - observatory configuration, topology, unit, ...) | | 06/05/2023 12:02 PM | |
| 44661 | PyROS | Feature | New | Normal | ** (SF13) IAF - Images Fetching (quicklook & download) (L1c/d => L2) - img_archiving | | 06/05/2023 12:00 PM | |
| 58058 | PyROS | Task | In progress | Normal | *** (SF12) CONFIG (in Observatory config - L1d & Triton files context, ...) | | 06/05/2023 11:59 AM | |
| 44164 | PyROS | Feature | In progress | Normal | ** (SF12) IAN - Images Analysis (Triton) - L1c => L1d - img_analysis | | 06/05/2023 11:59 AM | |
| 58057 | PyROS | Task | In progress | Normal | *** (SF11) CONFIG (in Observatory config, L1d images files context...) | | 06/05/2023 11:57 AM | |
| 58056 | PyROS | Task | In progress | Normal | *** (SF10) CONFIG (in Observatory config - calibration strategies, calib files context BFD/L1, ...) | | 06/05/2023 11:56 AM | |
| 58055 | PyROS | Task | In progress | Normal | *** (SF09) CONFIG (in Observatory config, devices, device components, agentDevices, channels, device availability, ...) | | 06/05/2023 11:55 AM | |
| 58054 | PyROS | Task | In progress | Normal | *** (SF08) CONFIG (in Observatory config - L0 image files context, BDF/L0 calib files context...) | | 06/05/2023 11:55 AM | |
| 58052 | PyROS | Task | New | Normal | *** (SF06) CONFIG (in Obs config) | | 06/05/2023 11:52 AM | |
| 58051 | PyROS | Task | In progress | Normal | *** (SF05) CONFIG (in General config - Sequence files context, Sequence parameters, ...) | | 06/05/2023 11:52 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 44161 | PyROS | Feature | In progress | High | ** (SF04) SPV - System Coordination & Supervision : Majordome (Conductor) (includes Agent class) - majordome | | 06/05/2023 11:51 AM | |
| 58050 | PyROS | Task | In progress | Normal | *** (SF04) CONFIG (in Observatory config - Agents, Majordome behavior, ...) | | 06/05/2023 11:51 AM | |
| 44150 | PyROS | Feature | In progress | Normal | ** (SF01) USR - Users management (registration, authentication, authorizations, roles) - user_mgmt | | 06/05/2023 11:48 AM | |
| 58047 | PyROS | Task | In progress | Normal | *** (SF01) CONFIG (in General config, nb elem/page, roles, authorizations by role, ...) | | 06/05/2023 11:48 AM | |
| 44159 | PyROS | Feature | In progress | Normal | ** (SF03) ENV - Environment Monitoring (int/ext, observatory & weather) - env_monitor | | 06/05/2023 11:47 AM | |
| 58049 | PyROS | Task | In progress | Normal | *** (SF03) CONFIG (in General config & Observatory config - sensors, output data, units, monitoring names, graphics, history, sampling...) | | 06/05/2023 11:47 AM | |
| 45481 | PyROS | Feature | New | Normal | * D2 - Users & Programs | | 06/05/2023 11:45 AM | |
| 44154 | PyROS | Feature | In progress | Normal | ** (SF02) SCP - Scientific Programs Management - scp_mgmt | | 06/05/2023 11:45 AM | |
| 58048 | PyROS | Task | In progress | Normal | *** (SF02) CONFIG (in General config - TP duration, lifecycle, ...) | Koralewski Alexis | 06/05/2023 11:45 AM | |
| 44658 | PyROS | Feature | In progress | High | ** (SF15) SST - START&STOP - System Startup (launch), monitoring, and Shutdown - start_stop | | 06/05/2023 11:40 AM | |
| 58061 | PyROS | Task | In progress | Normal | *** (SF15) CONFIG (in Observatory config - AgentSST(s) configuration, ...) | | 06/05/2023 11:40 AM | |
| 45484 | PyROS | Feature | New | Normal | * D5 - Images management (L1-L2) | | 06/05/2023 11:36 AM | |
| 58059 | PyROS | Task | In progress | Normal | *** (SF13) CONFIG (in Observatory config - L2 files context, ...) | | 06/05/2023 11:36 AM | |
| 44160 | PyROS | Feature | In progress | Normal | ** (SF07) PLN - Observation Sequences Planning & Scheduling - scheduling | | 06/05/2023 11:21 AM | |
| 44158 | PyROS | Feature | New | Normal | ** (SF06) ALR - Alerts Management - alert_mgmt | | 06/05/2023 11:19 AM | |
| 44968 | PyROS | Task | In progress | Normal | *** (SF07) ENTITIES (MODEL) - definition & impl | | 06/05/2023 11:02 AM | |
| 58005 | PyROS | Task | In progress | Normal | Sequence EPHEMERIS pickle file (from Sequence entity) (cf also SF07) (for SF07-scheduling optimization) (GuitAstro) | | 06/05/2023 10:57 AM | |
| 58039 | PyROS | Task | In progress | Normal | **** (SF16) ConfigPyros class | | 06/05/2023 10:51 AM | |
| 58041 | PyROS | Task | In progress | Normal | General class definition | | 06/05/2023 10:51 AM | |
| 58044 | PyROS | Task | In progress | Normal | Sequences Files Context definition (cf also SF05-SEQ) (GuitAstro) | | 06/05/2023 10:50 AM | |
| 58040 | PyROS | Task | In progress | Normal | **** (SF16) General config file & web page | | 06/05/2023 10:50 AM | |
| 58042 | PyROS | Task | In progress | Normal | FILES CONTEXT class (nomenclature & paths) (GuitAstro FileNames CLASS) | | 06/05/2023 10:50 AM | |
| 58043 | PyROS | Task | In progress | Normal | General configuration file definition | | 06/05/2023 10:47 AM | |
| 45286 | PyROS | Task | In progress | Normal | *** (SF14) MODULE - django module - organization, files, classes (obs_config) | Koralewski Alexis | 06/05/2023 10:37 AM | |
| 57935 | PyROS | Task | New | Normal | **** (SF14) Config class (OBSConfig) | | 06/05/2023 10:37 AM | |
| 58038 | PyROS | Task | New | Normal | **** (SF14) FILES CONTEXT class (nomenclature & paths) (Guitastro FileNames) | | 06/05/2023 10:37 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57934 | PyROS | Task | New | Normal | **** (SF14) MODULE (django app) | | 06/05/2023 10:35 AM | |
| 47388 | PyROS | Task | In progress | High | *** (SF14) ENTITIES (MODEL) - definition & impl - CONFIG FILES | | 06/05/2023 10:35 AM | |
| 45004 | PyROS | Task | In progress | High | **** (SF14) MAIN CONFIG FILE - Décrire dans un fichier texte la configuration complète d'une UNIT (monture) et tous ses composants et instruments associés | | 06/05/2023 10:29 AM | |
| 58034 | PyROS | Task | In progress | Normal | SECTIONS | | 06/05/2023 07:43 AM | |
| 45337 | PyROS | Task | In progress | Normal | SITE Description (horizon + home) | Klotz Alain | 06/05/2023 07:43 AM | |
| 58035 | PyROS | Task | In progress | High | SPECIFIC OBSERVATORY CONFIG | | 06/05/2023 07:43 AM | |
| 45017 | PyROS | Task | In progress | High | GUITALENS config (observatoire avec plusieurs UNIT) | Klotz Alain | 06/05/2023 07:42 AM | |
| 45018 | PyROS | Task | New | High | TNC specific config (4 channels Cam) | Klotz Alain | 06/05/2023 07:42 AM | |
| 57931 | PyROS | Task | New | Normal | CHANNEL - configuration d'un Channel | Koralewski Alexis | 06/05/2023 07:39 AM | |
| 45009 | PyROS | Task | In progress | Normal | MULTI-CONFIG - On doit pouvoir créer plusieurs configurations différentes et choisir celle qu'on veut au démarrage | Koralewski Alexis | 06/05/2023 07:36 AM | |
| 49162 | PyROS | Task | New | Normal | Check sequence VALIDITY (appelle aussi check VIS) | Klotz Alain | 06/02/2023 11:13 PM | |
| 58031 | PyROS | Task | In progress | Normal | Ajout bouton Check VISIBILITY + affichage graphique du résultat | | 06/02/2023 11:12 PM | |
| 49252 | PyROS | Task | New | Normal | WEB FORM | | 06/02/2023 11:12 PM | |
| 44939 | PyROS | Task | New | Normal | SUBMIT a Seq to planning (status => "submitted") | Koralewski Alexis | 06/02/2023 11:12 PM | |
| 44921 | PyROS | Task | New | Normal | Start production fichiers calib (fin de nuit) (dépot séquences calib pour produire images BDF L0 => BI0, DA0, FL0) | | 06/02/2023 10:40 PM | |
| 58029 | PyROS | Task | New | Normal | Page de fin d'exécution avec "last image" (ou bien à mette dans le planning => SF07 ?) | | 06/02/2023 09:46 PM | |
| 58028 | PyROS | Task | New | Normal | Main web page (with menu) | | 06/02/2023 09:46 PM | |
| 57878 | PyROS | Task | New | Normal | *** (SF08) GENERAL MENU | | 06/02/2023 09:45 PM | |
| 58027 | PyROS | Task | In progress | Normal | **** (SF02) Sun&Moon binary (pickle) files (1/night) (GuitAstro) | | 06/02/2023 05:23 PM | |
| 57867 | PyROS | Task | New | Normal | *** (SF07) Planning (one night) | | 06/02/2023 05:22 PM | |
| 44881 | PyROS | Task | In progress | Normal | *** (SF02) ENTITIES (MODEL) - definition & impl | Koralewski Alexis | 06/02/2023 05:16 PM | |
| 57875 | PyROS | Task | New | Normal | Call Sun&Moon Ephemeris computation and production (pickle file) for this TP (cf also SF07) (GuitAstro) => 2 fichiers par nuit (1 sun, 1 moon) | | 06/02/2023 05:13 PM | |
| 58018 | PyROS | Task | In progress | Normal | *** (SF06) Read VOEvents (GuitAstro) | Klotz Alain | 06/02/2023 05:01 PM | Evolution |
| 49217 | PyROS | Task | New | Normal | **** (SF11) STEP5 - (L1d) Critères de qualité d'image (+ json QUAL) (Analyse SF13 - L2) | Klotz Alain | 06/02/2023 01:58 PM | |
| 45292 | PyROS | Task | New | Normal | *** (SF10) TESTS to validate requirements | | 06/02/2023 01:48 PM | |
| 58019 | PyROS | Task | In progress | Normal | Test algo de combinaison des images BDF (xx0=>xx1) | | 06/02/2023 01:48 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57952 | PyROS | Task | New | Normal | **** (SF10) BIAS BA1 | | 06/02/2023 01:42 PM | |
| 45346 | PyROS | Task | New | Normal | **** (SF10) DARK DA1 | | 06/02/2023 01:42 PM | |
| 57953 | PyROS | Task | New | Normal | **** (SF10) FLAT FL1 | | 06/02/2023 01:42 PM | |
| 57970 | PyROS | Task | In progress | Normal | *** (SF11) AGENT(S) | | 06/02/2023 01:14 PM | |
| 53441 | PyROS | Task | In progress | Normal | AgentImgProcessor superclass (abstract class) - simulation level | Klotz Alain | 06/02/2023 01:14 PM | |
| 53759 | PyROS | Task | In progress | Normal | Image L0 Nomenclature (noms fichiers) | | 06/02/2023 10:44 AM | |
| 57890 | PyROS | Task | New | High | *** (SF09) PROTOCOLS & GRAMMARS | | 06/02/2023 10:41 AM | |
| 44990 | PyROS | Task | New | Normal | ***** (SF08) DEVICES MONITORING : Check & log continuously Telescope and instruments status, and make a general synthesis | | 06/02/2023 10:38 AM | |
| 57889 | PyROS | Task | In progress | Normal | L0 image file format & content definition (FITS) | | 06/02/2023 10:33 AM | |
| 58004 | PyROS | Task | In progress | Normal | *** (SF07) USE CASES - ACTIONS (on entities) & VIEWS (associated web pages) - actions on Sequences & Planning | | 06/02/2023 10:25 AM | |
| 58008 | PyROS | Task | In progress | Normal | **** (SF07) actions on PLANNING | | 06/02/2023 10:25 AM | |
| 58006 | PyROS | Task | New | Normal | READ Planning (and display it) | | 06/02/2023 10:25 AM | |
| 58007 | PyROS | Task | New | Normal | **** (SF07) actions on EPHEMERIS | | 06/02/2023 10:24 AM | |
| 53432 | PyROS | Task | New | Normal | CREATE Sun&Moon Ephemeris (pickle file) for a given Time Period (cf also SF02) (GuitAstro) | | 06/02/2023 10:23 AM | |
| 53431 | PyROS | Task | New | Normal | READ Pickle file ephemeris (read sequence or sun&moon ephemeris) | | 06/02/2023 10:23 AM | |
| 53425 | PyROS | Task | New | Normal | CREATE Sequence Ephemeris (sur validation d'une sequence) - Pré-calcul des trajectoires de la nuit (pour chaque seconde) pour chaque séquence (Guitastro) | Klotz Alain | 06/02/2023 10:23 AM | |
| 45037 | PyROS | Task | In progress | Normal | Algo (optimisé grace aux ephemeris Sequence et Sun&Moon) | Klotz Alain | 06/02/2023 09:59 AM | |
| 45290 | PyROS | Task | New | Normal | **** (SF10) INITIAL DATA (Fixture) (default calib Sequences & files) | | 06/02/2023 09:52 AM | |
| 58003 | PyROS | Task | In progress | Normal | default Sequences for Calibration (B/D/F) | | 06/02/2023 09:41 AM | |
| 57850 | PyROS | Task | In progress | Normal | **** (SF05) INITIAL DATA (Fixture => default sequences, albums, plans...) | Koralewski Alexis | 06/02/2023 09:41 AM | |
| 47390 | PyROS | Task | In progress | Normal | **** (SF09) AgentDevice (device management Agent) (1 AgentDevice = 1 Device) | | 06/02/2023 08:59 AM | |
| 58000 | PyROS | Task | New | Normal | Resilience - failure tolerance (at AgentDevice level): Gérer le retrait et le retour d'un device de façon claire et souple (panne, désactiver/réactiver un device) | | 06/02/2023 08:22 AM | |
| 57899 | PyROS | Feature | In progress | Normal | *** (SF09) AGENT(S) | | 06/02/2023 08:18 AM | |
| 48289 | PyROS | Task | New | Normal | AgentDevice base class (based on Agent superclass) | | 06/02/2023 08:18 AM | |
| 45749 | PyROS | Task | In progress | Normal | Gérer le retrait et le retour d'un device (panne, désactiver/réactiver un device) | | 06/02/2023 08:15 AM | |
| 57999 | PyROS | Task | In progress | Normal | **** (SF14) PICKLE FILES (config file serialization) (optimized binary persistence of config text files) | | 06/02/2023 08:12 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 45289 | PyROS | Task | In progress | Normal | **** (SF14) DEVICE CONFIG FILES | Koralewski Alexis | 06/02/2023 08:08 AM | |
| 57923 | PyROS | Feature | In progress | Normal | *** (SF14) USE CASES - ACTIONS (on entities) & VIEWS (associated web pages) - actions on config files | | 06/02/2023 07:52 AM | |
| 48278 | PyROS | Task | In progress | High | **** (SF04) AGENT general superclass (whom all agents depend on, and also AgentDevice) | Pallier Etienne | 06/02/2023 07:50 AM | |
| 57995 | PyROS | Task | In progress | Normal | Calibration => institute "calib" + ST "calib" + SP "calib" (SP systématiquement recréé à chaque nouvelle TP) | | 06/02/2023 05:21 AM | |
| 45343 | PyROS | Task | In progress | Normal | **** (SF02) INITIAL DATA (Fixture) (default Intitutes, STs, TPs, SPs, ...) | Koralewski Alexis | 06/02/2023 05:21 AM | |
| 57994 | PyROS | Task | In progress | Normal | default institutes, TP, ST, SP | | 06/02/2023 05:18 AM | |
| 44886 | PyROS | Task | In progress | Normal | *** (SF01) ENTITIES (MODEL) - definition & impl | | 06/02/2023 04:56 AM | |
| 57993 | PyROS | Task | In progress | Normal | Users => ajouter user "calib" associé au SP "calib" associé aux séquences de calibration (on ne doit pas pouvoir le supprimer) | | 06/02/2023 04:56 AM | |
| 45342 | PyROS | Task | In progress | Normal | INITIAL DATA (Fixture) | Koralewski Alexis | 06/02/2023 04:56 AM | |
| 51508 | PyROS | Task | New | Normal | Agent A_Majordome CLASS (based on Agent) | Koralewski Alexis | 06/02/2023 04:27 AM | |
| 45040 | PyROS | Task | New | High | NEW Agent v2 basé sur new config yaml | Pallier Etienne | 06/02/2023 04:24 AM | |
| 57992 | PyROS | Task | New | Normal | Commands execution mode SEQUENTIAL or PARALLEL (2 modes : THREAD or PROCESS) | | 06/02/2023 04:24 AM | |
| 51513 | PyROS | Task | New | Normal | General algorithm (ternary mode, status, routine processing, commands processing, exceptions handling) | Pallier Etienne | 06/02/2023 04:21 AM | |
| 44923 | PyROS | Task | In progress | Normal | *** (SF04) TESTS to validate requirements | | 06/02/2023 04:18 AM | |
| 57991 | PyROS | Task | New | Normal | Agent A_Majordome TEST mode | | 06/02/2023 04:18 AM | |
| 57990 | PyROS | Task | New | Normal | Agent superclass TEST mode (run by agent A_Basic) | | 06/02/2023 04:17 AM | |
| 57941 | PyROS | Task | In progress | Normal | *** (SF04) MODULE - django module - organization, files, classes (majordome) | | 06/02/2023 04:15 AM | |
| 57530 | PyROS | Task | In progress | Normal | **** (SF03) AgentDevices (1 per Sensor) (sensor devices monitoring : PLC, Weather station, doors, light, and other devices) : read config, get device raw data (status), fix & save it, set thresholds (low/high) => in sensors_data table | | 06/02/2023 04:06 AM | |
| 57546 | PyROS | Task | In progress | Normal | MEASURE Quality & Resilience : for each Monitoring name, always select the first WORKING sensor (and from highest to lowest quality) | Koralewski Alexis | 06/01/2023 08:47 PM | |
| 57527 | PyROS | Task | In progress | Normal | *** (SF03) USE CASES - ACTIONS (on entities) & VIEWS (web pages) : surtout le Read du CRUD | | 06/01/2023 05:10 PM | |
| 57544 | PyROS | Task | In progress | Normal | **** (SF03) CRUD actions (surtout le Read) | | 06/01/2023 05:10 PM | |
| 57541 | PyROS | Task | In progress | Normal | READ (1 and all) | | 06/01/2023 05:10 PM | |
| 57988 | PyROS | Task | In progress | Normal | SENSORS list (inventory & status) | | 06/01/2023 05:10 PM | |
| 57548 | PyROS | Task | New | Normal | SENSORS list BY MONITORING name (Operator role) | | 06/01/2023 05:05 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57871 | PyROS | Task | In progress | Normal | API tests (todo : test dépot sequences) | | 06/01/2023 05:00 PM | |
| 46790 | PyROS | Task | In progress | Normal | *** (SF16) TESTS to validate feature & requirements | | 06/01/2023 04:59 PM | |
| 44906 | PyROS | Task | In progress | Normal | Compute and save Observing conditions | | 06/01/2023 04:45 PM | |
| 57545 | PyROS | Task | In progress | Normal | Create-Update, Delete => cf Agents | | 06/01/2023 04:45 PM | |
| 44901 | PyROS | Task | In progress | Normal | Get PLC mode changes (off/manu/auto) and alarms (intrusion, e_stop), and save them | | 06/01/2023 04:45 PM | |
| 44900 | PyROS | Task | In progress | Normal | Read (from PLC and sensors) INSIDE environmental data (doors, lights...) for human safety | | 06/01/2023 04:45 PM | |
| 57540 | PyROS | Task | In progress | Normal | HISTORY data | | 06/01/2023 04:45 PM | |
| 53350 | PyROS | Task | In progress | Normal | INSIDE environment (observatory) management | | 06/01/2023 04:45 PM | |
| 44899 | PyROS | Task | In progress | Normal | Read (from PLC and sensors) OUTSIDE environmental data (weather...) for instruments security | | 06/01/2023 04:44 PM | |
| 57539 | PyROS | Task | In progress | Normal | REAL time (current) data | | 06/01/2023 04:44 PM | |
| 44907 | PyROS | Task | In progress | Normal | Show Weather monitored data (in a convenient way) | | 06/01/2023 04:44 PM | |
| 53349 | PyROS | Task | In progress | Normal | OUTSIDE environment (weather) management | | 06/01/2023 04:44 PM | |
| 57543 | PyROS | Task | In progress | Normal | EXPORT data (csv) : history data (outside weather & inside observatory) | | 06/01/2023 04:44 PM | |
| 57528 | PyROS | Task | In progress | Normal | *** (SF03) AGENT(s) (gèrent toutes les actions CRUD sauf Read) | | 06/01/2023 04:41 PM | |
| 44880 | PyROS | Task | In progress | Normal | *** (SF03) TESTS to validate feature & requirements | | 06/01/2023 04:39 PM | |
| 57846 | PyROS | Task | In progress | Normal | Web server config (DEV => django ; PROD => static html server nginx & appli server gunicorn) | | 06/01/2023 04:36 PM | |
| 49136 | PyROS | Task | In progress | Normal | GF03-INFRA - Logging integration (general logs & agents) | | 06/01/2023 04:36 PM | |
| 49124 | PyROS | Task | In progress | Normal | SF04-SPV integration (AgentMajordome) | | 06/01/2023 04:36 PM | |
| 49125 | PyROS | Task | In progress | Normal | SF05-SEQ integration | | 06/01/2023 04:36 PM | |
| 49121 | PyROS | Task | In progress | Normal | SF01-USR integration | | 06/01/2023 04:35 PM | |
| 49122 | PyROS | Task | In progress | Normal | SF02-SCP integration | | 06/01/2023 04:35 PM | |
| 49123 | PyROS | Task | In progress | Normal | SF03-ENV integration | | 06/01/2023 04:35 PM | |
| 57398 | PyROS | Task | In progress | Normal | AgentCmd | | 06/01/2023 04:35 PM | |
| 57838 | PyROS | Task | In progress | Normal | All | | 06/01/2023 04:35 PM | |
| 57840 | PyROS | Task | In progress | Normal | Sequences | | 06/01/2023 04:34 PM | |
| 57397 | PyROS | Task | In progress | Normal | Album | | 06/01/2023 04:34 PM | |
| 57402 | PyROS | Task | In progress | Normal | Plan | Koralewski Alexis | 06/01/2023 04:34 PM | |
| 57835 | PyROS | Task | In progress | Normal | CRUD | | 06/01/2023 04:34 PM | |
| 57836 | PyROS | Task | In progress | Normal | READ (GET) | | 06/01/2023 04:34 PM | |
| 57396 | PyROS | Task | In progress | Normal | Sequences | | 06/01/2023 04:34 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57837 | PyROS | Task | In progress | Normal | CREATE (PUT via upload) | | 06/01/2023 04:34 PM | |
| 57406 | PyROS | Task | In progress | Normal | Sequence (submit, upload) | Koralewski Alexis | 06/01/2023 04:34 PM | |
| 49156 | PyROS | Task | In progress | Normal | **** (SF15) Agent A_SST (Start&Stop) - Super Agent qui démarre et stoppe les agents du noeud pyros dont il est responsable, et surveille leur bonne santé (les relance si besoin) - based on Agent superclass | Koralewski Alexis | 06/01/2023 04:24 PM | |
| 49149 | PyROS | Task | In progress | High | RUN SCRIPT (PYROS/pyros.py) (uniquement pour la partie execution) | | 06/01/2023 04:23 PM | |
| 49152 | PyROS | Task | In progress | Normal | START & STOP software (commandes start/newstart et stop) | | 06/01/2023 04:22 PM | |
| 49150 | PyROS | Task | In progress | High | Ajout du script PYROS wrapper sur pyros.py pour gérer proprement tous les contextes d'appel | Pallier Etienne | 06/01/2023 04:22 PM | Evolution |
| 53334 | PyROS | Task | In progress | Normal | Ansible - IT automation tool (outil gestion conf) - gestion architecture décentralisée sur plusieurs noeuds | | 06/01/2023 04:22 PM | |
| 57928 | PyROS | Feature | In progress | Normal | *** (SF15) AGENT(S) | | 06/01/2023 04:21 PM | |
| 49157 | PyROS | Task | In progress | Normal | **** (SF15) Agent A_HyperSST - Hyper Agent général qui démarre et surveille l'ensemble des Super agents A_SST sur chaque noeud | Koralewski Alexis | 06/01/2023 04:21 PM | |
| 57986 | PyROS | Task | In progress | Normal | **** (SF15) Agent A_SST and its dedicated agents - web page | | 06/01/2023 04:21 PM | |
| 57929 | PyROS | Task | In progress | Normal | *** (SF15) GENERAL MENU | Koralewski Alexis | 06/01/2023 04:21 PM | |
| 57987 | PyROS | Task | In progress | Normal | **** (SF15) All agents - web page | | 06/01/2023 04:19 PM | |
| 57985 | PyROS | Task | New | Normal | **** (SF15) Agent A_HyperSST web page | | 06/01/2023 04:18 PM | |
| 53444 | PyROS | Task | In progress | Normal | CALIBRATION D/B/F | Klotz Alain | 06/01/2023 04:07 PM | |
| 49227 | PyROS | Task | In progress | Normal | Corrections cosmétiques (de pixels) | Klotz Alain | 06/01/2023 04:07 PM | |
| 49216 | PyROS | Task | New | Normal | **** (SF11) STEP4 - (L1c) - Combinaison d'images et finalisation critères de qualité | Klotz Alain | 06/01/2023 04:04 PM | |
| 49215 | PyROS | Task | In progress | Normal | **** (SF11) STEP3 - (L1b) - WCS - Reconnaissance du champ (lien entre pixels et coord célestes) et analyse qualité ( + json CATA) | Klotz Alain | 06/01/2023 04:03 PM | |
| 49214 | PyROS | Task | In progress | Normal | **** (SF11) STEP2 - (L1a) - Pré-traitement de chaque image (dans l'ordre) (fits RAW => fits CAL) : corrections (pixels modifiés + mise à jour header), calibrations D/B/F et orientation | Klotz Alain | 06/01/2023 04:03 PM | |
| 49213 | PyROS | Task | In progress | Normal | **** (SF11) STEP1 - (L0) - Récupération et organisation des images L0 (RAW fits) | Klotz Alain | 06/01/2023 04:03 PM | |
| 57968 | PyROS | Task | In progress | Normal | *** (SF11) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 04:01 PM | |
| 44924 | PyROS | Task | In progress | Normal | *** (SF04) ENTITIES (MODEL) : doc & impl | | 06/01/2023 04:00 PM | |
| 53452 | PyROS | Task | In progress | Normal | Agent A_ImgProcessor TEST mode (test scenarios) | | 06/01/2023 04:00 PM | |
| 53451 | PyROS | Task | In progress | Normal | *** (SF11) TESTS to validate requirements | Klotz Alain | 06/01/2023 04:00 PM | |
| 53453 | PyROS | Task | New | Normal | Performance & Stress Tests : Tester la vitesse de création des images (nb im/s), la montée en charge, la capacité de la BD à absorber la charge... | | 06/01/2023 04:00 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57951 | PyROS | Task | In progress | Normal | *** (SF15) MODULE - django module - organization, files, classes (start_stop) | Koralewski Alexis | 06/01/2023 03:59 PM | |
| 53377 | PyROS | Task | In progress | Normal | Agent MCO (MCO for TNC/CNES) | Koralewski Alexis | 06/01/2023 03:55 PM | |
| 57972 | PyROS | Task | In progress | Normal | *** (SF12) AGENT(S) | | 06/01/2023 03:54 PM | |
| 53380 | PyROS | Task | In progress | Normal | AgentMCO class (specialized subclass) | | 06/01/2023 03:54 PM | |
| 53443 | PyROS | Task | In progress | Normal | AgentImgsCombinator | | 06/01/2023 03:51 PM | |
| 53442 | PyROS | Task | In progress | Normal | AgentImgProcessor concrete subclasses (1 per channel) : AgentImgProcessorTNC_XX - device level (observatory dependant) | Klotz Alain | 06/01/2023 03:51 PM | |
| 49223 | PyROS | Task | In progress | Normal | Groupes | Klotz Alain | 06/01/2023 03:51 PM | |
| 57948 | PyROS | Task | In progress | Normal | *** (SF11) MODULE - django module - organization, files, classes (img_process) | | 06/01/2023 03:49 PM | |
| 53381 | PyROS | Task | In progress | Normal | AgentTriton class (specialized subclass) | | 06/01/2023 03:43 PM | |
| 53370 | PyROS | Task | In progress | Normal | Triton.exe CNES binary & config file integration | | 06/01/2023 03:43 PM | |
| 53367 | PyROS | Task | In progress | Normal | Agent A_ImgAnalyzer superclass (abstract) | | 06/01/2023 03:43 PM | |
| 53368 | PyROS | Task | In progress | Normal | Agent A_Triton (TNC/CNES image processing & analysis) based on A_ImgAnalyzer | | 06/01/2023 03:43 PM | |
| 53379 | PyROS | Task | In progress | Normal | (VIEW) Dedicated web page | | 06/01/2023 03:43 PM | |
| 53372 | PyROS | Task | In progress | Normal | *** (SF12) ENTITIES (MODEL) - definition & impl | | 06/01/2023 03:41 PM | |
| 53376 | PyROS | Task | In progress | Normal | L1d level (name, text reports...) | | 06/01/2023 03:41 PM | |
| 57949 | PyROS | Task | In progress | Normal | *** (SF12) MODULE - django module - organization, files, classes (img_analysis) | | 06/01/2023 03:30 PM | |
| 57916 | PyROS | Task | In progress | Normal | **** (SF09) GET/SET Mode SIMU/REAL | | 06/01/2023 03:29 PM | |
| 57912 | PyROS | Task | In progress | Normal | *** (SF09) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 03:29 PM | |
| 44997 | PyROS | Task | In progress | Normal | **** (SF09) Device Start/Pause/Stop | | 06/01/2023 03:29 PM | |
| 57914 | PyROS | Task | In progress | Normal | **** (SF09) GET/SET device status (and save it) | | 06/01/2023 03:29 PM | |
| 57913 | PyROS | Task | In progress | Normal | **** (SF09) Send Command to device | | 06/01/2023 03:29 PM | |
| 47387 | PyROS | Task | In progress | Normal | **** (SF14) CRUD config files | | 06/01/2023 03:24 PM | |
| 45818 | PyROS | Task | In progress | Normal | *** (SF14) TESTS to validate requirements | | 06/01/2023 03:23 PM | |
| 57943 | PyROS | Task | In progress | Normal | *** (SF05) MODULE - django module - organization, files, classes (seq_submit) | | 06/01/2023 03:20 PM | |
| 57852 | PyROS | Task | In progress | Normal | **** (SF05) OTHER actions | | 06/01/2023 03:18 PM | |
| 44930 | PyROS | Task | In progress | Normal | *** (SF05) TESTS to validate requirements | Koralewski Alexis | 06/01/2023 03:18 PM | |
| 57939 | PyROS | Task | In progress | Normal | *** (SF02) MODULE - django module - organization, files, classes (scp_mgmt) | Koralewski Alexis | 06/01/2023 03:17 PM | |
| 57520 | PyROS | Task | In progress | Normal | *** (SF02) GENERAL MENU | | 06/01/2023 03:17 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57513 | PyROS | Task | In progress | Normal | *** (SF02) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 03:17 PM | |
| 57518 | PyROS | Task | In progress | Normal | **** (SF02) OTHER ENTITIES actions (ST, TP, Institute) | | 06/01/2023 03:17 PM | |
| 57514 | PyROS | Task | In progress | Normal | **** (SF02) SP actions | | 06/01/2023 03:17 PM | |
| 44878 | PyROS | Task | In progress | Normal | *** (SF02) TESTS (to validate requirements) | | 06/01/2023 03:15 PM | |
| 57936 | PyROS | Task | In progress | Normal | *** (SF01) MODULE - django module - organization, files, classes (users_mgmt) | Koralewski Alexis | 06/01/2023 03:15 PM | |
| 57508 | PyROS | Task | In progress | Normal | *** (SF01) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 03:15 PM | |
| 44835 | PyROS | Task | In progress | Normal | **** (SF01) CRUD actions | | 06/01/2023 03:15 PM | |
| 57509 | PyROS | Task | In progress | Normal | **** (SF01) OTHER actions | | 06/01/2023 03:15 PM | |
| 57505 | PyROS | Task | In progress | Normal | *** (SF01) GENERAL MENU (web page) | | 06/01/2023 03:15 PM | |
| 44843 | PyROS | Task | In progress | Normal | **** (SF01) ROLE Entity (un utilisateur peut avoir plusieurs roles) | | 06/01/2023 03:15 PM | |
| 44842 | PyROS | Task | In progress | Normal | **** (SF01) USER Entity | | 06/01/2023 03:15 PM | |
| 44847 | PyROS | Task | In progress | Normal | *** (SF01) TESTS (to validate requirements) | Koralewski Alexis | 06/01/2023 03:15 PM | |
| 57927 | PyROS | Feature | In progress | Normal | *** (SF15) TESTS to validate feature & requirements | | 06/01/2023 03:11 PM | |
| 57981 | PyROS | Task | In progress | Normal | **** (SF15) Agents in TEST mode (test scenarios) | | 06/01/2023 03:11 PM | |
| 57955 | PyROS | Task | In progress | Normal | *** (SF16) MODULE - django module - organization, files, classes (dashboard) | | 06/01/2023 03:06 PM | |
| 57841 | PyROS | Feature | In progress | Normal | *** (SF16) Integration of other Features (SF & GF) | | 06/01/2023 03:06 PM | |
| 57954 | PyROS | Task | In progress | Normal | *** (SF16) MODULE (API) - django module - organization, files, classes (api) | | 06/01/2023 03:06 PM | |
| 49541 | PyROS | Task | In progress | Normal | *** (SF16) API REST (website scripting via pyros_api.py script) | Koralewski Alexis | 06/01/2023 03:06 PM | |
| 44393 | PyROS | Task | In progress | Normal | *** (SF16) Back Office (Administration) - Site django admin | Koralewski Alexis | 06/01/2023 03:06 PM | |
| 57847 | PyROS | Task | In progress | High | *** (SF04) AGENT(S) | | 06/01/2023 03:02 PM | |
| 53359 | PyROS | Task | In progress | Normal | **** (SF04) AgentCmd - Agent level command (base class) | Pallier Etienne | 06/01/2023 03:02 PM | |
| 44922 | PyROS | Task | In progress | Normal | *** (SF04) AUTHORIZATIONS (kifekoi) : doc & impl | | 06/01/2023 03:02 PM | |
| 57940 | PyROS | Task | In progress | Normal | *** (SF03) MODULE - django module - organization, files, classes (env_monitor) | | 06/01/2023 03:02 PM | |
| 57529 | PyROS | Task | In progress | Normal | **** (SF03) Agent A_EnvMonitor (Environment monitoring) : synthèse des AgentDevices data (compute & save higher level (useful) parameters and synthesis from all detectors) | | 06/01/2023 03:02 PM | |
| 57542 | PyROS | Task | In progress | Normal | **** (SF03) OTHER actions | | 06/01/2023 03:02 PM | |
| 44898 | PyROS | Task | In progress | Normal | *** (SF03) ENTITIES (MODEL) - definition & impl | | 06/01/2023 03:01 PM | |
| 57532 | PyROS | Task | In progress | Normal | **** (SF03) Measure (output data) | | 06/01/2023 03:01 PM | |
| 44879 | PyROS | Task | In progress | Normal | *** (SF03) AUTHORIZATIONS (kifekoi) : doc & impl | | 06/01/2023 03:01 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57979 | PyROS | Task | New | Normal | *** (SF13) AUTHORIZATIONS (kifekoi) : doc & impl | | 06/01/2023 12:52 PM | |
| 57978 | PyROS | Task | New | Normal | *** (SF13) TESTS to validate requirements | | 06/01/2023 12:51 PM | |
| 57977 | PyROS | Task | New | Normal | *** (SF13) AGENT(S) | | 06/01/2023 12:51 PM | |
| 57976 | PyROS | Task | New | Normal | *** (SF13) GENERAL MENU | | 06/01/2023 12:51 PM | |
| 57975 | PyROS | Task | New | Normal | *** (SF13) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 12:51 PM | |
| 57974 | PyROS | Task | New | Normal | *** (SF13) ENTITIES (MODEL) - definition & impl | | 06/01/2023 12:50 PM | |
| 57971 | PyROS | Task | New | Normal | *** (SF12) GENERAL MENU | | 06/01/2023 12:48 PM | |
| 53374 | PyROS | Task | New | Normal | *** (SF12) TESTS to validate feature & requirements | | 06/01/2023 12:47 PM | |
| 53373 | PyROS | Task | New | Normal | *** (SF12) AUTHORIZATIONS (kifekoi) : doc & impl | | 06/01/2023 12:46 PM | |
| 57969 | PyROS | Task | New | Normal | *** (SF11) GENERAL MENU | | 06/01/2023 12:44 PM | |
| 53449 | PyROS | Task | New | Normal | *** (SF11) AUTHORIZATIONS (kifekoi) : doc & impl | Klotz Alain | 06/01/2023 12:40 PM | |
| 57526 | PyROS | Task | In progress | Normal | *** (SF03) GENERAL MENU | Koralewski Alexis | 05/31/2023 02:52 PM | |
| 57950 | PyROS | Task | New | Normal | *** (SF13) MODULE - django module - organization, files, classes (img_archiving) | | 05/31/2023 11:17 AM | |
| 57947 | PyROS | Task | New | Normal | *** (SF10) MODULE - django module - organization, files, classes (calibfiles_mgmt) | | 05/31/2023 11:14 AM | |
| 57946 | PyROS | Task | New | Normal | *** (SF09) MODULE - django module - organization, files, classes (cmd_ctrl) | | 05/31/2023 11:14 AM | |
| 57945 | PyROS | Task | New | Normal | *** (SF08) MODULE - django module - organization, files, classes (seq_exec) | | 05/31/2023 10:56 AM | |
| 57944 | PyROS | Task | New | Normal | *** (SF07) MODULE - django module - organization, files, classes (scheduling) | | 05/31/2023 10:54 AM | |
| 45005 | PyROS | Task | In progress | Normal | (R)EAD config | Koralewski Alexis | 05/31/2023 09:54 AM | |
| 45003 | PyROS | Task | New | Normal | test READ Config (and view) | Koralewski Alexis | 05/31/2023 09:09 AM | |
| 57926 | PyROS | Task | New | Normal | *** (SF09) GENERAL MENU | | 05/31/2023 12:15 AM | |
| 45336 | PyROS | Task | In progress | Normal | **** (SF14) SCHEMA FILES - Fichiers schema pour valider la config | Koralewski Alexis | 05/31/2023 12:13 AM | |
| 57925 | PyROS | Task | New | Normal | *** (SF10) GENERAL MENU | | 05/31/2023 12:11 AM | |
| 45748 | PyROS | Task | New | Normal | Définir Accesseurs (getX()) | | 05/31/2023 12:04 AM | |
| 45294 | PyROS | Task | New | Normal | Create BIAS files (acquisition) | | 05/30/2023 11:55 PM | |
| 45295 | PyROS | Task | New | Normal | Create DARK files (acquisition) | | 05/30/2023 11:55 PM | |
| 57918 | PyROS | Feature | New | Normal | *** (SF10) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 05/30/2023 11:55 PM | |
| 57919 | PyROS | Task | New | Normal | **** (SF10) CRUD Calibration files (D/B/F) | | 05/30/2023 11:55 PM | |
| 57920 | PyROS | Task | New | Normal | CREATE | | 05/30/2023 11:55 PM | |
| 45293 | PyROS | Task | New | Normal | Create FLAT files (acquisition) | | 05/30/2023 11:55 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57922 | PyROS | Task | New | Normal | DELETE | | 05/30/2023 11:54 PM | |
| 57921 | PyROS | Task | New | Normal | READ (list all & view 1 detailed) | | 05/30/2023 11:54 PM | |
| 57917 | PyROS | Feature | New | Normal | *** (SF10) AGENT(S) | | 05/30/2023 11:48 PM | |
| 53434 | PyROS | Task | New | Normal | **** (SF10) Agent A_CalibFileMaker (D/B/F) | Klotz Alain | 05/30/2023 11:48 PM | |
| 45291 | PyROS | Task | New | Normal | *** (SF10) AUTHORIZATIONS (kifekoi) : doc & impl | | 05/30/2023 11:44 PM | |
| 57900 | PyROS | Task | New | Normal | AgentDevices => 1 AgentDevice associated to each hardware Device - named AD_device-name | | 05/30/2023 11:29 PM | |
| 48285 | PyROS | Task | New | Normal | gestion du/des DeviceController(s) associé(s) (1 AD = 1 device = N device Components = N Device Controller) | | 05/30/2023 11:28 PM | |
| 44995 | PyROS | Task | New | Normal | *** (SF09) TESTS to validate requirements | | 05/30/2023 11:25 PM | |
| 44994 | PyROS | Task | New | Normal | *** (SF09) AUTHORIZATIONS (kifekoi) : doc & impl | | 05/30/2023 11:24 PM | |
| 57908 | PyROS | Task | New | Normal | GPS | | 05/30/2023 11:00 PM | |
| 57907 | PyROS | Task | New | Normal | FilterWheel | | 05/30/2023 11:00 PM | |
| 57893 | PyROS | Task | New | Normal | **** (SF08) CRUD L0 image (no update action) (FITS file) | | 05/30/2023 10:08 PM | |
| 57896 | PyROS | Task | New | Normal | DELETE L0 image | | 05/30/2023 10:07 PM | |
| 57895 | PyROS | Task | New | Normal | READ L0 image (detail 1 and list all) | | 05/30/2023 10:07 PM | |
| 57894 | PyROS | Task | New | Normal | CREATE L0 image | | 05/30/2023 10:06 PM | |
| 57892 | PyROS | Feature | New | Normal | *** (SF08) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 05/30/2023 10:05 PM | |
| 44334 | PyROS | Task | In progress | High | Intégration protocole INDI (Guitastro) | | 05/30/2023 09:56 PM | |
| 45000 | PyROS | Task | New | High | Generic commands grammar description & management (Guitastro) | | 05/30/2023 09:55 PM | |
| 44989 | PyROS | Task | New | Normal | Manage START/PAUSE/STOP modes | | 05/30/2023 09:50 PM | |
| 57879 | PyROS | Feature | New | Normal | *** (SF08) AGENT(S) | | 05/30/2023 09:50 PM | |
| 57880 | PyROS | Feature | New | Normal | **** (SF08) Agent A_SeqExecutor (Sequence Executor agent) | | 05/30/2023 09:50 PM | |
| 44992 | PyROS | Task | New | Normal | Manage MODE change (AUTO/MAN) | | 05/30/2023 09:50 PM | |
| 57887 | PyROS | Task | New | Normal | Update Sequence status | | 05/30/2023 09:35 PM | |
| 57886 | PyROS | Task | New | Normal | Send Command to AgentDevice(s) | | 05/30/2023 09:34 PM | |
| 57885 | PyROS | Task | New | Normal | Image production (L0) | | 05/30/2023 09:32 PM | |
| 57884 | PyROS | Task | New | Normal | Plan execution | | 05/30/2023 09:32 PM | |
| 57883 | PyROS | Task | New | Normal | Album execution (N albums in parallel) | | 05/30/2023 09:31 PM | |
| 57882 | PyROS | Task | New | Normal | Seq execution | | 05/30/2023 09:31 PM | |
| 57881 | PyROS | Task | New | Normal | Get next Seq to execute | | 05/30/2023 09:29 PM | |
| 44988 | PyROS | Task | New | Normal | *** (SF08) TESTS to validate requirements | | 05/30/2023 09:19 PM | |
| 44987 | PyROS | Task | New | Normal | *** (SF08) AUTHORIZATIONS (kifekoi) : doc & impl | | 05/30/2023 09:18 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 45558 | PyROS | Task | In progress | Normal | Create Time Period | Koralewski Alexis | 05/30/2023 09:05 PM | |
| 45044 | PyROS | Task | In progress | Normal | CRUD des autres entités (Institutes, Time Periods, Scientific Theme) | Koralewski Alexis | 05/30/2023 09:05 PM | |
| 45555 | PyROS | Task | In progress | Normal | CRUD TP (Time Period) | Koralewski Alexis | 05/30/2023 09:05 PM | |
| 57873 | PyROS | Task | New | Normal | Call Sequence Ephemeris computation and production (file) | | 05/30/2023 08:59 PM | |
| 57870 | PyROS | Task | New | Normal | Dashboard tests | | 05/30/2023 04:05 PM | |
| 57865 | PyROS | Feature | New | Normal | *** (SF07) GENERAL MENU | | 05/30/2023 03:55 PM | |
| 53364 | PyROS | Task | New | Normal | **** (SF07) AGENT AgentScheduler (based on Agent class) | | 05/30/2023 03:53 PM | |
| 57864 | PyROS | Feature | New | Normal | *** (SF07) AGENT(S) | | 05/30/2023 03:50 PM | |
| 44970 | PyROS | Task | New | Normal | *** (SF07) TESTS to validate requirements | | 05/30/2023 03:49 PM | |
| 44969 | PyROS | Task | New | Normal | *** (SF07) AUTHORIZATIONS (kifekoi) | | 05/30/2023 03:48 PM | |
| 57452 | PyROS | Task | New | Normal | test create from scratch & clone | | 05/30/2023 03:34 PM | |
| 49251 | PyROS | Task | New | Normal | Test (update and submit) | Koralewski Alexis | 05/30/2023 03:33 PM | |
| 57854 | PyROS | Task | New | Normal | Test CREATE/UPDATE | | 05/30/2023 03:33 PM | |
| 57863 | PyROS | Task | In progress | Normal | Retour par attributs spécifiques | Koralewski Alexis | 05/30/2023 03:12 PM | |
| 57844 | PyROS | Task | In progress | Normal | JS frameworks (VueJS, JQuery, ...) | Koralewski Alexis | 05/30/2023 03:09 PM | |
| 57845 | PyROS | Task | In progress | Normal | Web Sockets | Koralewski Alexis | 05/30/2023 03:08 PM | |
| 57408 | PyROS | Task | In progress | Normal | Amélioration retour d'erreur (exceptions) | Koralewski Alexis | 05/30/2023 03:04 PM | |
| 48250 | PyROS | Task | In progress | Normal | DELETE Sequence | Koralewski Alexis | 05/30/2023 01:10 PM | |
| 49249 | PyROS | Task | In progress | Normal | *** (SF05) GENERAL MENU | | 05/30/2023 01:08 PM | |
| 48259 | PyROS | Task | In progress | Normal | EXPORT (Download) as a text file (YAML) | Koralewski Alexis | 05/30/2023 01:07 PM | |
| 49253 | PyROS | Task | New | Normal | READ (view 1 & list all) | | 05/30/2023 01:03 PM | |
| 57849 | PyROS | Task | New | Normal | *** (SF04) GENERAL MENU | | 05/30/2023 12:44 PM | |
| 51506 | PyROS | Task | In progress | Normal | **** (SF04) Agent MAJORDOME (supervisor, conductor) - A_Majordome | Koralewski Alexis | 05/30/2023 12:28 PM | Evolution |
| 49135 | PyROS | Task | In progress | Normal | SF15-SST integration (agents, start, stop, commands) | | 05/30/2023 10:18 AM | |
| 49131 | PyROS | Task | New | Normal | SF11-IPC integration | | 05/30/2023 10:18 AM | |
| 49132 | PyROS | Task | New | Normal | SF12-IAN integration | | 05/30/2023 10:18 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 49133 | PyROS | Task | New | Normal | SF13-IAF integration | | 05/30/2023 10:18 AM | |
| 49129 | PyROS | Task | New | Normal | SF09-CMC integration | | 05/30/2023 10:18 AM | |
| 49130 | PyROS | Task | New | Normal | SF10-CAL integration | | 05/30/2023 10:18 AM | |
| 49127 | PyROS | Task | New | Normal | SF07-PLN integration | | 05/30/2023 10:18 AM | |
| 49128 | PyROS | Task | New | Normal | SF08-EXE integration | | 05/30/2023 10:18 AM | |
| 49126 | PyROS | Task | New | Normal | SF06-ALR integration | | 05/30/2023 10:18 AM | |
| 57551 | PyROS | Task | New | Normal | Device description (sensors output data, unit, capabilities, ...) | | 05/22/2023 10:05 AM | |
| 57552 | PyROS | Task | New | Normal | Device inheritance - un fichier device doit pouvoir hériter d'un modèle de base et l'étendre avec seulement quelques attributs (surcharge) pour éviter la redondance | | 05/22/2023 10:05 AM | |
| 53356 | PyROS | Task | In progress | Normal | Compute & Save synthesis data (for Majordome decision) | | 05/22/2023 09:33 AM | |
| 57538 | PyROS | Task | New | Normal | AD_SensorX (other sensor devices monitoring) | | 05/22/2023 08:57 AM | |
| 57537 | PyROS | Task | New | Normal | AD_WeatherStation (weather station device monitoring) | | 05/22/2023 08:57 AM | |
| 57536 | PyROS | Task | New | Normal | AD_PLC (PLC device monitoring) | | 05/22/2023 08:56 AM | |
| 44884 | PyROS | Task | In progress | Normal | **** (SF02) TP Entity (Time Period) | | 05/19/2023 11:50 PM | |
| 44882 | PyROS | Task | In progress | Normal | **** (SF02) SP Entity (Scientific Program, Proposal) | Koralewski Alexis | 05/19/2023 11:49 PM | |
| 57517 | PyROS | Task | New | Normal | SP OTHER actions | | 05/19/2023 11:29 PM | |
| 44891 | PyROS | Task | New | Normal | SP Create/Update | | 05/19/2023 11:28 PM | |
| 47368 | PyROS | Task | In progress | Normal | CRUD ST (Scientific Theme) | Koralewski Alexis | 05/19/2023 11:26 PM | |
| 44889 | PyROS | Task | In progress | Normal | SP validation WORKFLOW (lifecycle) (F02v2) | Koralewski Alexis | 05/19/2023 11:22 PM | |
| 44892 | PyROS | Task | New | Normal | SP view (list & 1) | | 05/19/2023 11:18 PM | |
| 44890 | PyROS | Task | New | Normal | SP CRUD | | 05/19/2023 05:02 PM | |
| 44877 | PyROS | Task | In progress | Normal | *** (SF02) AUTHORIZATIONS (kifekoi) : doc & impl | Koralewski Alexis | 05/19/2023 04:48 PM | |
| 45556 | PyROS | Task | New | Normal | User activation/deactivation | | 05/19/2023 04:31 PM | |
| 49543 | PyROS | Task | New | Normal | Read (view list & 1) | | 05/19/2023 04:30 PM | |
| 44832 | PyROS | Task | In progress | Normal | Un utilisateur non connecté ne doit voir que les pages publiques | | 05/19/2023 04:30 PM | |
| 57507 | PyROS | Task | New | Normal | Delete | | 05/19/2023 04:19 PM | |
| 57506 | PyROS | Task | New | Normal | Create-Update | | 05/19/2023 04:14 PM | |
| 44833 | PyROS | Task | New | Normal | Registration : un nouvel utilisateur doit pouvoir s'enregistrer directement sur le site web (soumis à validation) | Koralewski Alexis | 05/19/2023 04:14 PM | |
| 44876 | PyROS | Task | In progress | Normal | *** (SF01) AUTHORIZATIONS (kifekoi) : doc & impl | Koralewski Alexis | 05/19/2023 03:47 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 44148 | PyROS | Feature | New | High | ** (GF2) INST - Config, Install, udpate, deploy (IRAP, CNES, TAROT...) | | 05/19/2023 03:40 PM | |
| 44716 | PyROS | Story | New | Normal | ** REQ-071 AJOUT OSMOSE | | 05/19/2023 03:15 PM | |
| 44715 | PyROS | Story | New | Normal | ** REQ-065 AJOUT UPGRADE | | 05/19/2023 03:15 PM | |
| 44718 | PyROS | Story | New | Normal | ** REQ-025 AJOUT TNC | | 05/19/2023 03:14 PM | |
| 44717 | PyROS | Story | New | Normal | ** REQ-022 TAROT NC | | 05/19/2023 03:14 PM | |
| 44713 | PyROS | Story | New | Normal | ** REQ-020 CCTP | | 05/19/2023 03:13 PM | |
| 44812 | PyROS | Story | New | Normal | * REQ-200 FOR TAROT NETWORK INTEGRATION | | 05/19/2023 03:13 PM | |
| 44811 | PyROS | Story | New | Normal | * REQ-100 FROM CCTP TAROT-NC & MEETINGS | | 05/19/2023 03:11 PM | |
| 45452 | PyROS | Story | New | Normal | * REQ-0XX REQUIREMENTS FROM CNES (PR) | | 05/19/2023 03:10 PM | |
| 57450 | PyROS | Task | New | Normal | from WEB page (INTERACTIVE) | | 05/12/2023 06:43 AM | |
| 49247 | PyROS | Task | New | Normal | State diagram (doc) | | 05/12/2023 06:35 AM | |
| 53427 | PyROS | Task | New | Normal | 1 - Get list of SEQ to be planned + fichiers pickle | | 05/09/2023 08:46 AM | |
| 57407 | PyROS | Task | In progress | Normal | Optimisation | Koralewski Alexis | 05/09/2023 08:41 AM | |
| 49246 | PyROS | Task | In progress | Normal | Sequence Lifecycle (status) | Koralewski Alexis | 05/09/2023 08:29 AM | |
| 53341 | PyROS | Task | In progress | Normal | PYROS stop | Koralewski Alexis | 05/09/2023 08:18 AM | |
| 44915 | PyROS | Task | In progress | Normal | Changer le mode du système : passer en mode manuel (maintenance) ou automatique | | 05/09/2023 08:15 AM | |
| 44168 | PyROS | Task | New | High | (GF2) INSTALL & DEPLOY | | 05/09/2023 08:14 AM | |
| 44170 | PyROS | Task | In progress | High | DOCKER installation | Koralewski Alexis | 05/09/2023 08:14 AM | |
| 55716 | IN2P3-Forge | Feature | New | Normal | Request for the creation of a new project | | 01/31/2023 03:23 PM | |
| 53437 | PyROS | Task | New | Normal | Diagnostic de qualité des images de calib | | 11/09/2022 10:27 AM | |
| 53436 | PyROS | Task | New | Normal | Calcul des paramètres de qualité et mise en DB | | 11/09/2022 10:27 AM | |
| 53435 | PyROS | Task | New | Normal | Stratégies de calibration | | 11/09/2022 10:25 AM | |
| 53446 | PyROS | Task | New | Normal | Optimisation : il devrait y en avoir 1 sur chaque pc de chaque camera et chacun fait la recombinaison des 4 images à tour de rôle | | 10/07/2022 04:21 PM | |
| 53445 | PyROS | Task | New | Normal | All methods | | 10/07/2022 04:20 PM | |
| 49226 | PyROS | Task | In progress | Normal | Correction/Calibration de l'image par le FLAT | Klotz Alain | 10/07/2022 04:13 PM | |
| 49225 | PyROS | Task | In progress | Normal | Correction/Calibration de l'image par le DARK (+ BIAS) | Klotz Alain | 10/07/2022 04:13 PM | |
| 44972 | PyROS | Task | New | Normal | 0 - Planning triggers - each time the context is changed | | 10/07/2022 01:41 PM | |
| 53429 | PyROS | Task | New | Normal | 3 - Génération du planning dans la BD | | 10/07/2022 01:37 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 44973 | PyROS | Task | New | Normal | 2 - Planning Sequences according to priorities, quotas, observing conditions, Seq parameters, Seq constraints | | 10/07/2022 01:36 PM | |
| 53428 | PyROS | Task | New | Normal | Codage (source code) | | 10/07/2022 01:36 PM | |
| 53426 | PyROS | Task | New | Normal | Other parts | | 10/07/2022 01:33 PM | |
| 53358 | PyROS | Task | New | Normal | Exceptions management | | 10/03/2022 02:25 PM | |
| 53357 | PyROS | Task | New | Normal | Compute & Save synthesis data (for Majordome decision) | | 10/03/2022 02:16 PM | |
| 53355 | PyROS | Task | New | Normal | Show history data | | 10/03/2022 02:12 PM | |
| 53354 | PyROS | Task | New | Normal | Show current data | | 10/03/2022 02:11 PM | |
| 53338 | PyROS | Task | New | Normal | Lancement automatique des super agents SST de chaque noeud pyros (selon configuration observatoire) | | 10/03/2022 09:56 AM | |
| 44917 | PyROS | Task | New | Normal | Sécuriser : Agir sur le système en fonction de l'environnement (externe/interne) pour la sécurité de l'Observatoire et des personnes | | 06/29/2022 07:39 AM | |
| 44920 | PyROS | Task | New | Normal | Démarrage ou fin des observations (début/fin de nuit) | | 06/29/2022 07:38 AM | |
| 44916 | PyROS | Task | New | Normal | Rythmer : Agir sur le système pour lui donner un rythme en fonction du temps (nuit/jour) | | 06/29/2022 07:38 AM | |
| 51514 | PyROS | Task | New | Normal | LOG | | 06/29/2022 07:37 AM | |
| 48307 | PyROS | Task | New | Normal | Send, Receive, and Process Commands (Agent <=> Agent) | | 06/29/2022 07:33 AM | |
| 49874 | PyROS | Task | New | Normal | (docker) Installation Guitastro & dependencies | | 06/28/2022 10:11 PM | |
| 44919 | PyROS | Task | New | Normal | Sauvegarder (logger) les différents changements d'état | | 06/28/2022 09:58 PM | |
| 44918 | PyROS | Task | New | Normal | Optimiser : Agir sur le système en fonction des conditions d'observation pour n'observer que quand la qualité du ciel est suffisante | | 06/28/2022 09:58 PM | |
| 44914 | PyROS | Task | New | Normal | (re-)Démarrer, mettre en Pause, ou Stopper tout ou partie du système | | 06/28/2022 09:56 PM | |
| 49890 | PyROS | Task | New | Normal | Global Start & Stop (safe) | | 03/16/2022 04:52 PM | |

...