Issues

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
7044	Topology Manager	Task	Feedback	Normal	Cleaning mysql stuff	Legay Eric	05/06/2014 11:27 AM	
7072	Topology Manager	Feature	Feedback	Normal	name main detector	Michelagnoli Caterina	05/12/2014 01:59 PM	GUI
5780	Topology Manager	Bug	Feedback	Normal	reopening shared file	Grave Xavier	01/25/2018 09:18 AM	Core TM
7039	Topology Manager	Support	Feedback	Normal	Updating doc	Legay Eric	05/06/2014 01:32 PM	Core TM
3673	Smurf	Bug	Feedback	Low	gestion des options de smupdate	Wernli Fabien	02/04/2013 11:13 AM	
5144	ENX	Bug	Feedback	Low	ENX + P42 regression	Legay Eric	10/02/2013 11:09 AM	ENX Core
4184	ENX	Bug	Feedback	Normal	fonctionnement ENX linux 64 bits avec gnat_pro-7.1.1	Peyré Jean	06/11/2013 09:11 PM	Drivers
113	ENX	Bug	Feedback	High	remove reference to T_Result constants	Legay Eric	05/16/2011 01:26 PM	Driver Generator
5759	Electronic Control and Monitoring	Bug	Feedback	Normal	bug checknarvalnodes 1	Ralet Damian	01/17/2014 10:54 AM	
5795	Electronic Control and Monitoring	Bug	Feedback	Normal	Time out digitizer sever	Pietri Stephane	01/13/2014 10:32 AM	
5462	DCOD	Bug	Feedback	Low	Cleaning tags	Grave Xavier	01/25/2018 09:25 AM	
9916	CLASS	Bug	Feedback	Urgent	CLASS compilation fails with gcc5 (5.1.0)		06/30/2015 11:55 PM	
8327	AGATA DAQ	Support	Feedback	Normal	Adding VAMOS configuration file	Saillant Frédéric	10/24/2014 01:05 PM	GCC
7035	AGATA DAQ	Task	Feedback	High	Get end of run magic script	Dosme Nicolas	05/06/2014 02:07 PM	
10311	TReqS	Bug	Suspended	Normal	Dispatcher create a new queue once the 1st one is activated	Chambon Bernard	07/09/2015 03:25 PM	
9736	TReqS	Bug	Suspended	Low	hpss_SetLoginCred + hpss_PurgeLoginCred		09/21/2015 03:30 PM	HPSS API
10296	TReqS	Task	Suspended	Normal	Provide monitoring tool based on ES to production	Chambon Bernard	07/10/2015 04:26 PM	Tests and feebacks
7644	Topology Manager	Bug	Suspended	Urgent	Compilation problem im main branch feature-gui	Legay Eric	07/04/2014 02:27 PM	Core TM
10451	TReqS	Task	In progress	Normal	Deploy treqs on prod instance (cctreqs)	Brinette Pierre-Emmanuel	07/22/2015 03:46 PM	Tests and feebacks
9317	TReqS	Bug	In progress	Normal	Check scalability	Chambon Bernard	07/09/2015 03:31 PM	
9316	TReqS	Bug	In progress	Normal	Check stability	Chambon Bernard	07/09/2015 03:31 PM	
9325	TReqS	Task	In progress	Normal	Develop test code related to stability	Chambon Bernard	04/30/2015 11:02 AM	
416	TReqS	Feature	In progress	Normal	État drainé pour TReqS		03/24/2015 04:04 PM	
9695	TReqS	Bug	In progress	Normal	Facing ConcurrentModificationException ?	Chambon Bernard	04/14/2015 04:12 PM	
10498	TReqS	Bug	In progress	Normal	Mysql Deadlock		08/03/2015 08:44 AM	
9545	TReqS	Task	In progress	Normal	Provide CI with jenkin		03/27/2015 11:30 AM	
10115	TReqS	Task	In progress	Low	Provide jenkins worker Linux 2.2.6.x	Schwarz Lionel	10/14/2015 02:42 PM	Dev. and build settings

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
10061	TReqS	Task	In progress	Normal	Testing 'stability-fix' branch		07/10/2015 04:31 PM	
8645	ROD-DASHBOARD	Feature	In progress	Normal	ROD dashboard: only verify when closing ticket		04/21/2021 12:52 PM	Dashboard
45005	PyROS	Task	In progress	Normal	(R)EAD config	Koralewski Alexis	05/31/2023 09:54 AM	
53379	PyROS	Task	In progress	Normal	(VIEW) Dedicated web page		06/01/2023 03:43 PM	
44150	PyROS	Feature	In progress	Normal	** (SF01) USR - Users management (registration, authentication, authorizations, roles) - user_mgmt		06/05/2023 11:48 AM	
44154	PyROS	Feature	In progress	Normal	** (SF02) SCP - Scientific Programs Management - scp_mgmt		06/05/2023 11:45 AM	
44159	PyROS	Feature	In progress	Normal	** (SF03) ENV - Environment Monitoring (int/ext, observatory & weather) - env_monitor		06/05/2023 11:47 AM	
44161	PyROS	Feature	In progress	High	** (SF04) SPV - System Coordination & Supervision : Majordome (Conductor) (includes Agent class) - majordome		06/05/2023 11:51 AM	
44153	PyROS	Feature	In progress	Normal	** (SF05) SEQ - Observation Sequences Management - seq_mgmt	Koralewski Alexis	06/05/2023 03:55 PM	
44160	PyROS	Feature	In progress	Normal	** (SF07) PLN - Observation Sequences Planning & Scheduling - scheduling		06/05/2023 11:21 AM	
44163	PyROS	Feature	In progress	High	** (SF09) CMC - Command Control - Telescope and Instruments Control & Monitoring (includes DeviceController, AgentDevice, DeviceCmd classes) - cmd_ctrl		06/05/2023 03:48 PM	
44514	PyROS	Feature	In progress	Normal	** (SF11) IPC - Images Processing (Grenouille) - (L0 => L1a/b/c) - img_process	Klotz Alain	06/05/2023 04:01 PM	
44164	PyROS	Feature	In progress	Normal	** (SF12) IAN - Images Analysis (Triton) - L1c => L1d - img_analysis		06/05/2023 11:59 AM	
44172	PyROS	Feature	In progress	High	** (SF14) OCF - Observatory Unit & Site Configuration - obs_config		06/05/2023 12:02 PM	
44658	PyROS	Feature	In progress	High	** (SF15) SST - START&STOP - System Startup (launch), monitoring, and Shutdown - start_stop		06/05/2023 11:40 AM	
44165	PyROS	Feature	In progress	Normal	** (SF16) DSH : General Config + Dashboard (website) + API - dashboard & api		06/07/2023 10:38 AM	
44876	PyROS	Task	In progress	Normal	*** (SF01) AUTHORIZATIONS (kifekoi) : doc & impl	Koralewski Alexis	05/19/2023 03:47 PM	
58047	PyROS	Task	In progress	Normal	*** (SF01) CONFIG (in General config, nb elem/page, roles, authorizations by role, ...)		06/05/2023 11:48 AM	
44886	PyROS	Task	In progress	Normal	*** (SF01) ENTITIES (MODEL) - definition & impl		06/02/2023 04:56 AM	
57505	PyROS	Task	In progress	Normal	*** (SF01) GENERAL MENU (web page)		06/01/2023 03:15 PM	
57936	PyROS	Task	In progress	Normal	*** (SF01) MODULE - django module - organization, files, classes (users_mgmt)	Koralewski Alexis	06/01/2023 03:15 PM	
44847	PyROS	Task	In progress	Normal	*** (SF01) TESTS (to validate requirements)	Koralewski Alexis	06/01/2023 03:15 PM	
57508	PyROS	Task	In progress	Normal	*** (SF01) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/01/2023 03:15 PM	
44877	PyROS	Task	In progress	Normal	*** (SF02) AUTHORIZATIONS (kifekoi) : doc & impl	Koralewski Alexis	05/19/2023 04:48 PM	
58048	PyROS	Task	In progress	Normal	*** (SF02) CONFIG (in General config - TP duration, lifecycle, ...)	Koralewski Alexis	06/05/2023 11:45 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
44881	PyROS	Task	In progress	Normal	*** (SF02) ENTITIES (MODEL) - definition & impl	Koralewski Alexis	06/02/2023 05:16 PM	
57520	PyROS	Task	In progress	Normal	*** (SF02) GENERAL MENU		06/01/2023 03:17 PM	
57939	PyROS	Task	In progress	Normal	*** (SF02) MODULE - django module - organization, files, classes (scp_mgmt)	Koralewski Alexis	06/01/2023 03:17 PM	
44878	PyROS	Task	In progress	Normal	*** (SF02) TESTS (to validate requirements)		06/01/2023 03:15 PM	
57513	PyROS	Task	In progress	Normal	*** (SF02) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/01/2023 03:17 PM	
57528	PyROS	Task	In progress	Normal	*** (SF03) AGENT(s) (gèrent toutes les actions CRUD sauf Read)		06/01/2023 04:41 PM	
44879	PyROS	Task	In progress	Normal	*** (SF03) AUTHORIZATIONS (kifekoi) : doc & impl		06/01/2023 03:01 PM	
58049	PyROS	Task	In progress	Normal	*** (SF03) CONFIG (in General config & Observatory config - sensors, output data, units, monitoring names, graphics, history, sampling...)		06/05/2023 11:47 AM	
44898	PyROS	Task	In progress	Normal	*** (SF03) ENTITIES (MODEL) - definition & impl		06/01/2023 03:01 PM	
57526	PyROS	Task	In progress	Normal	*** (SF03) GENERAL MENU	Koralewski Alexis	05/31/2023 02:52 PM	
57940	PyROS	Task	In progress	Normal	*** (SF03) MODULE - django module - organization, files, classes (env_monitor)		06/01/2023 03:02 PM	
44880	PyROS	Task	In progress	Normal	*** (SF03) TESTS to validate feature & requirements		06/01/2023 04:39 PM	
57527	PyROS	Task	In progress	Normal	*** (SF03) USE CASES - ACTIONS (on entities) & VIEWS (web pages) : surtout le Read du CRUD		06/01/2023 05:10 PM	
57847	PyROS	Task	In progress	High	*** (SF04) AGENT(S)		06/01/2023 03:02 PM	
44922	PyROS	Task	In progress	Normal	*** (SF04) AUTHORIZATIONS (kifekoi) : doc & impl		06/01/2023 03:02 PM	
58050	PyROS	Task	In progress	Normal	*** (SF04) CONFIG (in Observatory config - Agents, Majordome behavior, ...)		06/05/2023 11:51 AM	
44924	PyROS	Task	In progress	Normal	*** (SF04) ENTITIES (MODEL) : doc & impl		06/01/2023 04:00 PM	
57941	PyROS	Task	In progress	Normal	*** (SF04) MODULE - django module - organization, files, classes (majordome)		06/02/2023 04:15 AM	
44923	PyROS	Task	In progress	Normal	*** (SF04) TESTS to validate requirements		06/02/2023 04:18 AM	
58051	PyROS	Task	In progress	Normal	*** (SF05) CONFIG (in General config - Sequence files context, Sequence parameters, ...)		06/05/2023 11:52 AM	
44928	PyROS	Task	In progress	Normal	*** (SF05) ENTITIES (MODEL) doc & impl	Koralewski Alexis	06/05/2023 03:55 PM	
49249	PyROS	Task	In progress	Normal	*** (SF05) GENERAL MENU		05/30/2023 01:08 PM	
57943	PyROS	Task	In progress	Normal	*** (SF05) MODULE - django module - organization, files, classes (seq_submit)		06/01/2023 03:20 PM	
44930	PyROS	Task	In progress	Normal	*** (SF05) TESTS to validate requirements	Koralewski Alexis	06/01/2023 03:18 PM	
47447	PyROS	Task	In progress	Normal	*** (SF05) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/05/2023 02:54 PM	
58018	PyROS	Task	In progress	Normal	*** (SF06) Read VOEvents (GuitAstro)	Klotz Alain	06/02/2023 05:01 PM	Evolution

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
58053	PyROS	Task	In progress	Normal	*** (SF07) CONFIG (in General config - sun&moon ephem files context, Scheduler, ...)		06/05/2023 12:08 PM	
44968	PyROS	Task	In progress	Normal	*** (SF07) ENTITIES (MODEL) - definition & impl		06/05/2023 11:02 AM	
58046	PyROS	Task	In progress	Normal	*** (SF07) Sun&Moon Ephemeris (GuitAstro)		06/05/2023 12:08 PM	
58004	PyROS	Task	In progress	Normal	*** (SF07) USE CASES - ACTIONS (on entities) & VIEWS (associated web pages) - actions on Sequences & Planning		06/02/2023 10:25 AM	
58054	PyROS	Task	In progress	Normal	*** (SF08) CONFIG (in Observatory config - L0 image files context, BDF/L0 calib files context...)		06/05/2023 11:55 AM	
44986	PyROS	Task	In progress	Normal	*** (SF08) ENTITIES (MODEL) - definition & impl		06/05/2023 04:05 PM	
57899	PyROS	Feature	In progress	Normal	*** (SF09) AGENT(S)		06/02/2023 08:18 AM	
58055	PyROS	Task	In progress	Normal	*** (SF09) CONFIG (in Observatory config, devices, device components, agentDevices, channels, device availability, ...)		06/05/2023 11:55 AM	
44993	PyROS	Task	In progress	Normal	*** (SF09) ENTITIES (MODEL) - definition & impl		06/05/2023 03:48 PM	
57912	PyROS	Task	In progress	Normal	*** (SF09) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/01/2023 03:29 PM	
58056	PyROS	Task	In progress	Normal	*** (SF10) CONFIG (in Observatory config - calibration strategies, calib files context BFD/L1, ...)		06/05/2023 11:56 AM	
57970	PyROS	Task	In progress	Normal	*** (SF11) AGENT(S)		06/02/2023 01:14 PM	
58057	PyROS	Task	In progress	Normal	*** (SF11) CONFIG (in Observatory config, L1d images files context...)		06/05/2023 11:57 AM	
53448	PyROS	Task	In progress	Normal	*** (SF11) ENTITIES (MODEL) - definition & impl		06/05/2023 04:01 PM	
57948	PyROS	Task	In progress	Normal	*** (SF11) MODULE - django module - organization, files, classes (img_process)		06/01/2023 03:49 PM	
53451	PyROS	Task	In progress	Normal	*** (SF11) TESTS to validate requirements	Klotz Alain	06/01/2023 04:00 PM	
57968	PyROS	Task	In progress	Normal	*** (SF11) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/01/2023 04:01 PM	
57972	PyROS	Task	In progress	Normal	*** (SF12) AGENT(S)		06/01/2023 03:54 PM	
58058	PyROS	Task	In progress	Normal	*** (SF12) CONFIG (in Observatory config - L1d & Triton files context, ...)		06/05/2023 11:59 AM	
53372	PyROS	Task	In progress	Normal	*** (SF12) ENTITIES (MODEL) - definition & impl		06/01/2023 03:41 PM	
57949	PyROS	Task	In progress	Normal	*** (SF12) MODULE - django module - organization, files, classes (img_analysis)		06/01/2023 03:30 PM	
58059	PyROS	Task	In progress	Normal	*** (SF13) CONFIG (in Observatory config - L2 files context, ...)		06/05/2023 11:36 AM	
58060	PyROS	Task	In progress	Normal	*** (SF14) CONFIG (in Observatory config - observatory configuration, topology, unit, ...)		06/05/2023 12:02 PM	
47388	PyROS	Task	In progress	High	*** (SF14) ENTITIES (MODEL) - definition & impl - CONFIG FILES		06/05/2023 10:35 AM	
45286	PyROS	Task	In progress	Normal	*** (SF14) MODULE - django module - organization, files, classes (obs_config)	Koralewski Alexis	06/05/2023 10:37 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
45818	PyROS	Task	In progress	Normal	*** (SF14) TESTS to validate requirements		06/01/2023 03:23 PM	
57923	PyROS	Feature	In progress	Normal	*** (SF14) USE CASES - ACTIONS (on entities) & VIEWS (associated web pages) - actions on config files		06/02/2023 07:52 AM	
57928	PyROS	Feature	In progress	Normal	*** (SF15) AGENT(S)		06/01/2023 04:21 PM	
58061	PyROS	Task	In progress	Normal	*** (SF15) CONFIG (in Observatory config - AgentSST(s) configuration, ...)		06/05/2023 11:40 AM	
57929	PyROS	Task	In progress	Normal	*** (SF15) GENERAL MENU	Koralewski Alexis	06/01/2023 04:21 PM	
57951	PyROS	Task	In progress	Normal	*** (SF15) MODULE - django module - organization, files, classes (start_stop)	Koralewski Alexis	06/01/2023 03:59 PM	
57927	PyROS	Feature	In progress	Normal	*** (SF15) TESTS to validate feature & requirements		06/01/2023 03:11 PM	
49541	PyROS	Task	In progress	Normal	*** (SF16) API REST (website scripting via pyros_api.py script)	Koralewski Alexis	06/01/2023 03:06 PM	
44393	PyROS	Task	In progress	Normal	*** (SF16) Back Office (Administration) - Site django admin	Koralewski Alexis	06/01/2023 03:06 PM	
45552	PyROS	Task	In progress	Normal	*** (SF16) CONFIG - PyROS General config		06/07/2023 10:29 AM	
58062	PyROS	Task	In progress	Normal	*** (SF16) configuration parameters : logo, colors, ...		06/07/2023 10:29 AM	
49120	PyROS	Task	In progress	Normal	*** (SF16) General Design (structure, design, responsive, CSS, JS)		06/07/2023 10:38 AM	
57841	PyROS	Feature	In progress	Normal	*** (SF16) Integration of other Features (SF & GF)		06/01/2023 03:06 PM	
57954	PyROS	Task	In progress	Normal	*** (SF16) MODULE (API) - django module - organization, files, classes (api)		06/01/2023 03:06 PM	
57955	PyROS	Task	In progress	Normal	*** (SF16) MODULE - django module - organization, files, classes (dashboard)		06/01/2023 03:06 PM	
46790	PyROS	Task	In progress	Normal	*** (SF16) TESTS to validate feature & requirements		06/01/2023 04:59 PM	
57842	PyROS	Task	In progress	Normal	*** (SF16) WEB frameworks & services integration		06/07/2023 10:35 AM	
44835	PyROS	Task	In progress	Normal	**** (SF01) CRUD actions		06/01/2023 03:15 PM	
57509	PyROS	Task	In progress	Normal	**** (SF01) OTHER actions		06/01/2023 03:15 PM	
44843	PyROS	Task	In progress	Normal	**** (SF01) ROLE Entity (un utilisateur peut avoir plusieurs roles)		06/01/2023 03:15 PM	
44842	PyROS	Task	In progress	Normal	**** (SF01) USER Entity		06/01/2023 03:15 PM	
45343	PyROS	Task	In progress	Normal	**** (SF02) INITIAL DATA (Fixture) (default Intitutes, STs, TPs, SPs, ...)	Koralewski Alexis	06/02/2023 05:21 AM	
57518	PyROS	Task	In progress	Normal	**** (SF02) OTHER ENTITIES actions (ST, TP, Institute)		06/01/2023 03:17 PM	
57514	PyROS	Task	In progress	Normal	**** (SF02) SP actions		06/01/2023 03:17 PM	
44882	PyROS	Task	In progress	Normal	**** (SF02) SP Entity (Scientific Program, Proposal)	Koralewski Alexis	05/19/2023 11:49 PM	
58027	PyROS	Task	In progress	Normal	**** (SF02) Sun&Moon binary (pickle) files (1/night) (GuitAstro)		06/02/2023 05:23 PM	
44884	PyROS	Task	In progress	Normal	**** (SF02) TP Entity (Time Period)		05/19/2023 11:50 PM	
57529	PyROS	Task	In progress	Normal	**** (SF03) Agent A_EnvMonitor (Environment monitoring) : synthèse des AgentDevices data (compute & save higher level (useful) parameters and synthesis from all detectors)		06/01/2023 03:02 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57530	PyROS	Task	In progress	Normal	**** (SF03) AgentDevices (1 per Sensor) (sensor devices monitoring : PLC, Weather station, doors, light, and other devices) : read config, get device raw data (status), fix & save it, set thresholds (low/high) => in sensors_data table		06/02/2023 04:06 AM	
57544	PyROS	Task	In progress	Normal	**** (SF03) CRUD actions (surtout le Read)		06/01/2023 05:10 PM	
57532	PyROS	Task	In progress	Normal	**** (SF03) Measure (output data)		06/01/2023 03:01 PM	
57542	PyROS	Task	In progress	Normal	**** (SF03) OTHER actions		06/01/2023 03:02 PM	
48278	PyROS	Task	In progress	High	**** (SF04) AGENT general superclass (whom all agents depend on, and also AgentDevice)	Pallier Etienne	06/02/2023 07:50 AM	
51506	PyROS	Task	In progress	Normal	**** (SF04) Agent MAJORDOME (supervisor, conductor) - A_Majordome	Koralewski Alexis	05/30/2023 12:28 PM	Evolution
53359	PyROS	Task	In progress	Normal	**** (SF04) AgentCmd - Agent level command (base class)	Pallier Etienne	06/01/2023 03:02 PM	
57851	PyROS	Task	In progress	Normal	**** (SF05) CRUD actions on Sequence		06/05/2023 02:54 PM	
57850	PyROS	Task	In progress	Normal	**** (SF05) INITIAL DATA (Fixture => default sequences, albums, plans...)	Koralewski Alexis	06/02/2023 09:41 AM	
57852	PyROS	Task	In progress	Normal	**** (SF05) OTHER actions		06/01/2023 03:18 PM	
44947	PyROS	Task	In progress	Normal	**** (SF05) Sequence (1 Seq => N Album)	Koralewski Alexis	06/05/2023 03:55 PM	
58008	PyROS	Task	In progress	Normal	**** (SF07) actions on PLANNING		06/02/2023 10:25 AM	
57888	PyROS	Task	In progress	Normal	**** (SF08) Raw Image (L0a) + nomenclature (cf also SF09)		06/05/2023 03:58 PM	
47390	PyROS	Task	In progress	Normal	**** (SF09) AgentDevice (device management Agent) (1 AgentDevice = 1 Device)		06/02/2023 08:59 AM	
57897	PyROS	Task	In progress	Normal	**** (SF09) DEVICE (1 device = N device Components) (Guitastro)		06/05/2023 02:50 PM	
57910	PyROS	Task	In progress	Normal	**** (SF09) Device COMMAND (device level command)		06/05/2023 02:50 PM	
44997	PyROS	Task	In progress	Normal	**** (SF09) Device Start/Pause/Stop		06/01/2023 03:29 PM	
57914	PyROS	Task	In progress	Normal	**** (SF09) GET/SET device status (and save it)		06/01/2023 03:29 PM	
57916	PyROS	Task	In progress	Normal	**** (SF09) GET/SET Mode SIMU/REAL		06/01/2023 03:29 PM	
57913	PyROS	Task	In progress	Normal	**** (SF09) Send Command to device		06/01/2023 03:29 PM	
58021	PyROS	Task	In progress	Normal	**** (SF11) CATALOGS		06/05/2023 04:00 PM	
57982	PyROS	Task	In progress	Normal	**** (SF11) L1a image - corrected, calibrated		06/05/2023 03:59 PM	
57983	PyROS	Task	In progress	Normal	**** (SF11) L1b - WCS		06/05/2023 03:59 PM	
57984	PyROS	Task	In progress	Normal	**** (SF11) L1c - combined L1b images		06/05/2023 03:59 PM	
49213	PyROS	Task	In progress	Normal	**** (SF11) STEP1 - (L0) - Récupération et organisation des images L0 (RAW fits)	Klotz Alain	06/01/2023 04:03 PM	
49214	PyROS	Task	In progress	Normal	**** (SF11) STEP2 - (L1a) - Pré-traitement de chaque image (dans l'ordre) (fits RAW => fits CAL) : corrections (pixels modifiés + mise à jour header), calibrations D/B/F et orientation	Klotz Alain	06/01/2023 04:03 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
49215	PyROS	Task	In progress	Normal	**** (SF11) STEP3 - (L1b) - WCS - Reconnaissance du champ (lien entre pixels et coord célestes) et analyse qualité (+ json CATA)	Klotz Alain	06/01/2023 04:03 PM	
47387	PyROS	Task	In progress	Normal	**** (SF14) CRUD config files		06/01/2023 03:24 PM	
45289	PyROS	Task	In progress	Normal	**** (SF14) DEVICE CONFIG FILES	Koralewski Alexis	06/02/2023 08:08 AM	
45004	PyROS	Task	In progress	High	**** (SF14) MAIN CONFIG FILE - Décrire dans un fichier texte la configuration complète d'une UNIT (monture) et tous ses composants et instruments associés		06/05/2023 10:29 AM	
57999	PyROS	Task	In progress	Normal	**** (SF14) PICKLE FILES (config file serialization) (optimized binary persistence of config text files)		06/02/2023 08:12 AM	
45336	PyROS	Task	In progress	Normal	**** (SF14) SCHEMA FILES - Fichiers schema pour valider la config	Koralewski Alexis	05/31/2023 12:13 AM	
49157	PyROS	Task	In progress	Normal	**** (SF15) Agent A_HyperSST - Hyper Agent général qui démarre et surveille l'ensemble des Super agents A_SST sur chaque noeud	Koralewski Alexis	06/01/2023 04:21 PM	
49156	PyROS	Task	In progress	Normal	**** (SF15) Agent A_SST (Start&Stop) - Super Agent qui démarre et stoppe les agents du noeud pyros dont il est responsable, et surveille leur bonne santé (les relance si besoin) - based on Agent superclass	Koralewski Alexis	06/01/2023 04:24 PM	
57986	PyROS	Task	In progress	Normal	**** (SF15) Agent A_SST and its dedicated agents - web page		06/01/2023 04:21 PM	
57981	PyROS	Task	In progress	Normal	**** (SF15) Agents in TEST mode (test scenarios)		06/01/2023 03:11 PM	
57987	PyROS	Task	In progress	Normal	**** (SF15) All agents - web page		06/01/2023 04:19 PM	
58039	PyROS	Task	In progress	Normal	**** (SF16) ConfigPyros class		06/05/2023 10:51 AM	
58040	PyROS	Task	In progress	Normal	**** (SF16) General config file & web page		06/05/2023 10:50 AM	
53367	PyROS	Task	In progress	Normal	Agent A_ImgAnalyzer superclass (abstract)		06/01/2023 03:43 PM	
53452	PyROS	Task	In progress	Normal	Agent A_ImgProcessor TEST mode (test scenarios)		06/01/2023 04:00 PM	
53368	PyROS	Task	In progress	Normal	Agent A_Triton (TNC/CNES image processing & analysis) based on A_ImgAnalyzer		06/01/2023 03:43 PM	
53377	PyROS	Task	In progress	Normal	Agent MCO (MCO for TNC/CNES)	Koralewski Alexis	06/01/2023 03:55 PM	
57398	PyROS	Task	In progress	Normal	AgentCmd		06/01/2023 04:35 PM	
53442	PyROS	Task	In progress	Normal	AgentImgProcessor concrete subclasses (1 per channel) : AgentImgProcessorTNC_XX - device level (observatory dependant)	Klotz Alain	06/01/2023 03:51 PM	
53441	PyROS	Task	In progress	Normal	AgentImgProcessor superclass (abstract class) - simulation level	Klotz Alain	06/02/2023 01:14 PM	
53443	PyROS	Task	In progress	Normal	AgentImgsCombinator		06/01/2023 03:51 PM	
53380	PyROS	Task	In progress	Normal	AgentMCO class (specialized subclass)		06/01/2023 03:54 PM	
53381	PyROS	Task	In progress	Normal	AgentTriton class (specialized subclass)		06/01/2023 03:43 PM	
58031	PyROS	Task	In progress	Normal	Ajout bouton Check VISIBILITY + affichage graphique du résultat		06/02/2023 11:12 PM	
49150	PyROS	Task	In progress	High	Ajout du script PYROS wrapper sur pyros.py pour gérer proprement tous les contextes d'appel	Pallier Etienne	06/01/2023 04:22 PM	Evolution
44367	PyROS	Task	In progress	Normal	Ajouter membres dans gitlab (IRAP + CNES?)	Pallier Etienne	05/06/2021 06:13 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57397	PyROS	Task	In progress	Normal	Album		06/01/2023 04:34 PM	
45037	PyROS	Task	In progress	Normal	Algo (optimisé grace aux ephemeris Sequence et Sun&Moon)	Klotz Alain	06/02/2023 09:59 AM	
57838	PyROS	Task	In progress	Normal	All		06/01/2023 04:35 PM	
57408	PyROS	Task	In progress	Normal	Amélioration retour d'erreur (exceptions)	Koralewski Alexis	05/30/2023 03:04 PM	
53334	PyROS	Task	In progress	Normal	Ansible - IT automation tool (outil gestion conf) - gestion architecture décentralisée sur plusieurs noeuds		06/01/2023 04:22 PM	
57871	PyROS	Task	In progress	Normal	API tests (todo : test dépot sequences)		06/01/2023 05:00 PM	
44866	PyROS	Task	In progress	High	Associer chaque FEATURE à 1(N) CLASSE/AGENT pyros (implémentation)	Pallier Etienne	07/16/2021 09:13 AM	
57995	PyROS	Task	In progress	Normal	Calibration => institute "calib" + ST "calib" + SP "calib" (SP systématiquement recréé à chaque nouvelle TP)		06/02/2023 05:21 AM	
53444	PyROS	Task	In progress	Normal	CALIBRATION D/B/F	Klotz Alain	06/01/2023 04:07 PM	
44915	PyROS	Task	In progress	Normal	Changer le mode du système : passer en mode manuel (maintenance) ou automatique		05/09/2023 08:15 AM	
44369	PyROS	Task	In progress	Normal	clean gdoc technique	Pallier Etienne	06/09/2021 01:09 PM	
53356	PyROS	Task	In progress	Normal	Compute & Save synthesis data (for Majordome decision)		05/22/2023 09:33 AM	
44906	PyROS	Task	In progress	Normal	Compute and save Observing conditions		06/01/2023 04:45 PM	
49228	PyROS	Task	In progress	Normal	Correction de l'orientation de l'image (est à gauche, nord en haut)	Klotz Alain	02/02/2022 02:56 PM	
49225	PyROS	Task	In progress	Normal	Correction/Calibration de l'image par le DARK (+ BIAS)	Klotz Alain	10/07/2022 04:13 PM	
49226	PyROS	Task	In progress	Normal	Correction/Calibration de l'image par le FLAT	Klotz Alain	10/07/2022 04:13 PM	
49227	PyROS	Task	In progress	Normal	Corrections cosmétiques (de pixels)	Klotz Alain	06/01/2023 04:07 PM	
57837	PyROS	Task	In progress	Normal	CREATE (PUT via upload)		06/01/2023 04:34 PM	
45558	PyROS	Task	In progress	Normal	Create Time Period	Koralewski Alexis	05/30/2023 09:05 PM	
57545	PyROS	Task	In progress	Normal	Create-Update, Delete => cf Agents		06/01/2023 04:45 PM	
57835	PyROS	Task	In progress	Normal	CRUD		06/01/2023 04:34 PM	
45044	PyROS	Task	In progress	Normal	CRUD des autres entités (Institutes, Time Periods, Scientific Theme)	Koralewski Alexis	05/30/2023 09:05 PM	
47368	PyROS	Task	In progress	Normal	CRUD ST (Scientific Theme)	Koralewski Alexis	05/19/2023 11:26 PM	
45555	PyROS	Task	In progress	Normal	CRUD TP (Time Period)	Koralewski Alexis	05/30/2023 09:05 PM	
57843	PyROS	Task	In progress	Normal	CSS frameworks (bootstrap...)	Koralewski Alexis	06/07/2023 10:35 AM	
57994	PyROS	Task	In progress	Normal	default institutes, TP, ST, SP		06/02/2023 05:18 AM	
58003	PyROS	Task	In progress	Normal	default Sequences for Calibration (B/D/F)		06/02/2023 09:41 AM	
44344	PyROS	Task	In progress	High	Définir un style de codage (source et test)	Pallier Etienne	05/06/2021 03:38 PM	
48250	PyROS	Task	In progress	Normal	DELETE Sequence	Koralewski Alexis	05/30/2023 01:10 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
49218	PyROS	Task	In progress	Normal	Détection des nouvelles images produites (système asynchrone sur l'acquisition)	Klotz Alain	02/02/2022 02:38 PM	
47389	PyROS	Task	In progress	Normal	Device Component SUPERCLASS (Guitastro)		06/05/2023 02:33 PM	
44343	PyROS	Task	In progress	High	DOC TECHNIQUE (API) - Mettre en place une doc technique générée automatiquement à partir du code source (Sphinx)	Pallier Etienne	03/04/2022 11:57 AM	
44170	PyROS	Task	In progress	High	DOCKER installation	Koralewski Alexis	05/09/2023 08:14 AM	
45781	PyROS	Task	In progress	Normal	Documentation et Présentations pour les PA et PK CNES		01/31/2022 11:32 AM	
48259	PyROS	Task	In progress	Normal	EXPORT (Download) as a text file (YAML)	Koralewski Alexis	05/30/2023 01:07 PM	
57543	PyROS	Task	In progress	Normal	EXPORT data (csv) : history data (outside weather & inside observatory)		06/01/2023 04:44 PM	
47405	PyROS	Task	In progress	Normal	F02 Tests		10/12/2021 02:59 PM	
47406	PyROS	Task	In progress	Normal	F03 Tests		10/12/2021 03:00 PM	
47407	PyROS	Task	In progress	Normal	F04 Tests		10/12/2021 03:00 PM	
47408	PyROS	Task	In progress	Normal	F05 Tests		10/12/2021 03:00 PM	
47412	PyROS	Task	In progress	Normal	F09 Tests		10/12/2021 03:01 PM	
58042	PyROS	Task	In progress	Normal	FILES CONTEXT class (nomenclature & paths) (GuitAstro FileNames CLASS)		06/05/2023 10:50 AM	
58069	PyROS	Task	In progress	Normal	FocuserOptec Device + Generic command grammar to native		06/05/2023 02:47 PM	
49258	PyROS	Task	In progress	Normal	from IMPORT (upload) Seq (from yaml file) (NON INTERACTIVE)	Koralewski Alexis	06/05/2023 02:54 PM	
58041	PyROS	Task	In progress	Normal	General class definition		06/05/2023 10:51 AM	
58043	PyROS	Task	In progress	Normal	General configuration file definition		06/05/2023 10:47 AM	
58108	PyROS	Task	In progress	Normal	General CSS structure		06/07/2023 10:35 AM	
58110	PyROS	Task	In progress	Normal	General structure		06/07/2023 10:39 AM	
45749	PyROS	Task	In progress	Normal	Gérer le retrait et le retour d'un device (panne, désactiver/réactiver un device)		06/02/2023 08:15 AM	
44358	PyROS	Task	In progress	Normal	Gestion Kanban avec backlog (todo, doing, done), sprints	Pallier Etienne	05/06/2021 03:43 PM	
44901	PyROS	Task	In progress	Normal	Get PLC mode changes (off/manu/auto) and alarms (intrusion, e_stop), and save them		06/01/2023 04:45 PM	
49136	PyROS	Task	In progress	Normal	GF03-INFRA - Logging integration (general logs & agents)		06/01/2023 04:36 PM	
49223	PyROS	Task	In progress	Normal	Groupes	Klotz Alain	06/01/2023 03:51 PM	
45017	PyROS	Task	In progress	High	GUITALENS config (observatoire avec plusieurs UNIT)	Klotz Alain	06/05/2023 07:42 AM	
57540	PyROS	Task	In progress	Normal	HISTORY data		06/01/2023 04:45 PM	
58111	PyROS	Task	In progress	Normal	Icones ok sur chaque fonction		06/07/2023 10:39 AM	
53759	PyROS	Task	In progress	Normal	Image L0 Nomenclature (noms fichiers)		06/02/2023 10:44 AM	
45342	PyROS	Task	In progress	Normal	INITIAL DATA (Fixture)	Koralewski Alexis	06/02/2023 04:56 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
53350	PyROS	Task	In progress	Normal	INSIDE environment (observatory) management		06/01/2023 04:45 PM	
44338	PyROS	Task	In progress	High	Installation docker au CNES (sur VM)	Koralewski Alexis	12/14/2021 11:39 AM	
44354	PyROS	Task	In progress	High	Installer, tester, faire fonctionner, et comprendre ce protocole sur linux	Klotz Alain	05/06/2021 02:47 PM	
44334	PyROS	Task	In progress	High	Intégration protocole INDI (Guitastro)		05/30/2023 09:56 PM	
57844	PyROS	Task	In progress	Normal	JS frameworks (VueJS, JQuery, ...)	Koralewski Alexis	05/30/2023 03:09 PM	
57889	PyROS	Task	In progress	Normal	L0 image file format & content definition (FITS)		06/02/2023 10:33 AM	
53376	PyROS	Task	In progress	Normal	L1d level (name, text reports...)		06/01/2023 03:41 PM	
57546	PyROS	Task	In progress	Normal	MEASURE Quality & Resilience : for each Monitoring name, always select the first WORKING sensor (and from highest to lowest quality)	Koralewski Alexis	06/01/2023 08:47 PM	
44361	PyROS	Task	In progress	High	Mettre à jour gitlab in2p3 et changer le remote de nous tous (remplace irap)	Pallier Etienne	05/06/2021 03:37 PM	
58070	PyROS	Task	In progress	Normal	MountAstroMecca device + Generic command grammar to native		06/05/2023 02:48 PM	
45009	PyROS	Task	In progress	Normal	MULTI-CONFIG - On doit pouvoir créer plusieurs configurations différentes et choisir celle qu'on veut au démarrage	Koralewski Alexis	06/05/2023 07:36 AM	
49219	PyROS	Task	In progress	Normal	Nouvelle image	Klotz Alain	02/02/2022 02:38 PM	
44363	PyROS	Task	In progress	High	ODJ & CR Réunions	Pallier Etienne	05/06/2021 06:18 PM	
57407	PyROS	Task	In progress	Normal	Optimisation	Koralewski Alexis	05/09/2023 08:41 AM	
53349	PyROS	Task	In progress	Normal	OUTSIDE environment (weather) management		06/01/2023 04:44 PM	
57402	PyROS	Task	In progress	Normal	Plan	Koralewski Alexis	06/01/2023 04:34 PM	
45753	PyROS	Task	In progress	Normal	Public visibility : gérer les champs publics	Koralewski Alexis	10/07/2021 12:49 PM	
53341	PyROS	Task	In progress	Normal	PYROS stop	Koralewski Alexis	05/09/2023 08:18 AM	
57541	PyROS	Task	In progress	Normal	READ (1 and all)		06/01/2023 05:10 PM	
44900	PyROS	Task	In progress	Normal	Read (from PLC and sensors) INSIDE environmental data (doors, lights...) for human safety		06/01/2023 04:45 PM	
44899	PyROS	Task	In progress	Normal	Read (from PLC and sensors) OUTSIDE environmental data (weather...) for instruments security		06/01/2023 04:44 PM	
57836	PyROS	Task	In progress	Normal	READ (GET)		06/01/2023 04:34 PM	
57539	PyROS	Task	In progress	Normal	REAL time (current) data		06/01/2023 04:44 PM	
49220	PyROS	Task	In progress	Normal	Récup en-tête	Klotz Alain	02/02/2022 02:38 PM	
49221	PyROS	Task	In progress	Normal	Recup metadata de l'image (dans la BD)	Klotz Alain	02/02/2022 02:38 PM	
57863	PyROS	Task	In progress	Normal	Retour par attributs spécifiques	Koralewski Alexis	05/30/2023 03:12 PM	
49149	PyROS	Task	In progress	High	RUN SCRIPT (PYROS/pyros.py) (uniquement pour la partie execution)		06/01/2023 04:23 PM	
58034	PyROS	Task	In progress	Normal	SECTIONS		06/05/2023 07:43 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57988	PyROS	Task	In progress	Normal	SENSORS list (inventory & status)		06/01/2023 05:10 PM	
57406	PyROS	Task	In progress	Normal	Sequence (submit, upload)	Koralewski Alexis	06/01/2023 04:34 PM	
58005	PyROS	Task	In progress	Normal	Sequence EPHEMERIS pickle file (from Sequence entity) (cf also SF07) (for SF07-scheduling optimization) (GuitAstro)		06/05/2023 10:57 AM	
49246	PyROS	Task	In progress	Normal	Sequence Lifecycle (status)	Koralewski Alexis	05/09/2023 08:29 AM	
49262	PyROS	Task	In progress	Normal	Sequence Validation + Check Validity + Check VIS + retour erreurs (+ retour erreur si ancien schéma utilisé)	Koralewski Alexis	06/07/2023 10:43 AM	
57840	PyROS	Task	In progress	Normal	Sequences		06/01/2023 04:34 PM	
57396	PyROS	Task	In progress	Normal	Sequences		06/01/2023 04:34 PM	
58044	PyROS	Task	In progress	Normal	Sequences Files Context definition (cf also SF05-SEQ) (GuitAstro)		06/05/2023 10:50 AM	
49121	PyROS	Task	In progress	Normal	SF01-USR integration		06/01/2023 04:35 PM	
49122	PyROS	Task	In progress	Normal	SF02-SCP integration		06/01/2023 04:35 PM	
49123	PyROS	Task	In progress	Normal	SF03-ENV integration		06/01/2023 04:35 PM	
49124	PyROS	Task	In progress	Normal	SF04-SPV integration (AgentMajordome)		06/01/2023 04:36 PM	
49125	PyROS	Task	In progress	Normal	SF05-SEQ integration		06/01/2023 04:36 PM	
49135	PyROS	Task	In progress	Normal	SF15-SST integration (agents, start, stop, commands)		05/30/2023 10:18 AM	
44907	PyROS	Task	In progress	Normal	Show Weather monitored data (in a convenient way)		06/01/2023 04:44 PM	
45337	PyROS	Task	In progress	Normal	SITE Description (horizon + home)	Klotz Alain	06/05/2023 07:43 AM	
44889	PyROS	Task	In progress	Normal	SP validation WORKFLOW (lifecycle) (F02v2)	Koralewski Alexis	05/19/2023 11:22 PM	
58035	PyROS	Task	In progress	High	SPECIFIC OBSERVATORY CONFIG		06/05/2023 07:43 AM	
49152	PyROS	Task	In progress	Normal	START & STOP software (commandes start/newstart et stop)		06/01/2023 04:22 PM	
58019	PyROS	Task	In progress	Normal	Test algo de combinaison des images BDF (xx0=>xx1)		06/02/2023 01:48 PM	
45050	PyROS	Task	In progress	Normal	Test caméra du TNC (FLI)	Klotz Alain	07/16/2021 09:34 AM	
49272	PyROS	Task	In progress	Normal	Tooltips	Koralewski Alexis	02/17/2022 01:59 PM	
53370	PyROS	Task	In progress	Normal	Triton.exe CNES binary & config file integration		06/01/2023 03:43 PM	
44832	PyROS	Task	In progress	Normal	Un utilisateur non connecté ne doit voir que les pages publiques		05/19/2023 04:30 PM	
44940	PyROS	Task	In progress	Normal	UPDATE a Sequence	Koralewski Alexis	02/22/2022 02:59 PM	
57993	PyROS	Task	In progress	Normal	Users => ajouter user "calib" associé au SP "calib" associé aux séquences de calibration (on ne doit pas pouvoir le supprimer)		06/02/2023 04:56 AM	
57846	PyROS	Task	In progress	Normal	Web server config (DEV => django ; PROD => static html server nginx & appli server gunicorn)		06/01/2023 04:36 PM	
57845	PyROS	Task	In progress	Normal	Web Sockets	Koralewski Alexis	05/30/2023 03:08 PM	
44370	PyROS	Task	In progress	Normal	Website vitrine projet : Site web pyros (style Cassis irap)	Pallier Etienne	05/06/2021 03:43 PM	
7641	KickSlot	Feature	In progress	Normal	Procédure perte mot de passe	Flieller Cyril	09/04/2014 02:55 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
44518	IN2P3-Forge	Bug	In progress	High	find-user dialog much slower since migration	ROUET Jean-René	05/05/2021 02:28 PM	
9099	IGOSat	Task	In progress	Normal	(PRO) Phase A		03/24/2015 03:58 PM	
59386	GRAND online software	Feature	In progress	Normal	Add NUTRIG FLT in dudaq v1.0.0	Colley Jean-Marc	01/04/2024 10:14 AM	
59387	GRAND online software	Feature	In progress	Normal	Architecture definition FLT	Colley Jean-Marc	01/04/2024 10:23 AM	
59403	GRAND online software	Feature	In progress	Normal	Documentation of dudaq v1.0.0	Colley Jean-Marc	01/04/2024 10:14 AM	
59390	GRAND online software	Feature	In progress	Normal	Evaluation by CPU	Colley Jean-Marc	01/04/2024 09:59 AM	
59388	GRAND online software	Feature	In progress	Normal	Implementation FLT	Colley Jean-Marc	01/04/2024 09:59 AM	
59391	GRAND online software	Feature	In progress	Normal	TensorFlow Lite inference	Colley Jean-Marc	01/04/2024 10:01 AM	
58134	Grand Data Management	Task	In progress	High	Define root files storage structure		06/08/2023 04:38 PM	Definition
58135	Grand Data Management	Task	In progress	High	Design database structure	Legrand François	06/08/2023 04:38 PM	Todo
59623	ctools	Task	In progress	Normal	Shorten ctools unit testing		01/24/2024 01:33 PM	
9784	CLASS	Bug	In progress	Normal	Wrong diagnosis	MOUGINOT Baptiste	05/05/2015 02:21 PM	
9335	TReqS	Feature	Assigned	Normal	SIGINT| TERM | HUP	Chambon Bernard	05/06/2015 08:26 AM	
1438	TReqS	Bug	Assigned	Normal	Verifier le status des queues dans treqs	Brinette Pierre-Emmanuel	03/24/2015 04:13 PM	
5725	Topology Manager	Feature	Assigned	High	propagation of OFF status to the GTS tree	Ralet Damian	01/10/2014 05:25 PM	
5238	SIMGRID	Task	Assigned	Normal	Change type parameter for storage_get_size functions	Veyre Pierre	10/04/2013 10:03 AM	
5590	SIMGRID	Support	Assigned	Normal	Create msg_storage_management group in DOXYGEN ?!	Veyre Pierre	11/29/2013 10:20 AM	
5208	SIMGRID	Task	Assigned	Normal	Function prototypes	Veyre Pierre	10/03/2013 11:42 AM	
5210	SIMGRID	Task	Assigned	Normal	Implement Lua bindings for MSG_STORAGE functions	Veyre Pierre	10/03/2013 11:45 AM	
5267	SIMGRID	Task	Assigned	Normal	IO Bench script		10/07/2013 12:08 AM	
5209	SIMGRID	Task	Assigned	Normal	Java bindings for MSG_STORAGE	Veyre Pierre	10/03/2013 11:44 AM	
5217	SIMGRID	Task	Assigned	Normal	Modify msg_file_t implementation	Veyre Pierre	10/03/2013 03:45 PM	
5211	SIMGRID	Task	Assigned	Normal	MSG_STORAGE functions documentation	Veyre Pierre	10/03/2013 11:46 AM	
5212	SIMGRID	Task	Assigned	Normal	Produce an example for MSG_storage covering all new functionalities	Veyre Pierre	11/29/2013 02:54 PM	
5213	SIMGRID	Task	Assigned	Normal	SIMDAG_storage	Veyre Pierre	10/03/2013 11:49 AM	
5237	SIMGRID	Task	Assigned	Normal	Update ChangeLog before release	Veyre Pierre	10/03/2013 10:48 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
734	Pipelet	Feature	Assigned	Low	Rapport Latex	Betoule Marc	02/10/2011 11:52 PM	Engine
723	Pipelet	Bug	Assigned	Urgent	Timers on lock	Betoule Marc	03/08/2011 09:07 PM	Engine
1254	LC2	Feature	Assigned	Low	Add Tooltip for the three LC2 modes	Lafage Vincent	01/17/2011 01:34 PM	
1258	LC2	Support	Assigned	Low	Better report of mute FRT	Lafage Vincent	09/18/2012 06:15 PM	
2431	LC2	Feature	Assigned	Normal	Enforce stricter checks on startup precondition	Lafage Vincent	02/03/2012 09:54 PM	
1231	LC2	Feature	Assigned	Low	Include boot in the Crocus Thread	Lafage Vincent	01/12/2011 12:16 AM	
1232	LC2	Feature	Assigned	Low	Include parseCrocusVersion in the Crocus Thread	Lafage Vincent	01/12/2011 12:18 AM	
1255	LC2	Feature	Assigned	Low	Provide proper Shared-Object name to libraries	Lafage Vincent	01/17/2011 01:39 PM	
1156	LC2	Feature	Assigned	High	query Marc Status generation & validation options	Lafage Vincent	12/07/2010 04:54 PM	
1235	LC2	Bug	Assigned	Low	shared-lib-calls-exit	Lafage Vincent	01/13/2011 12:16 AM	
2373	LC2	Bug	Assigned	Low	Test of responsivity	Lafage Vincent	12/20/2011 03:50 PM	
17192	LC2	Bug	Assigned	Normal	The channel 1 is wrongly displayed as 0 even if correctly used	Lafage Vincent	03/16/2017 05:18 PM	
1253	LC2	Bug	Assigned	Low	use / harden checks of getline	Lafage Vincent	01/17/2011 01:32 PM	
1252	LC2	Bug	Assigned	Low	What is the proper Parsing Algorithm?	Lafage Vincent	01/17/2011 11:34 AM	
5525	Lavoisier	Feature	Assigned	Low	enable configuring trust-store with a directory	Schwarz Lionel	11/19/2013 03:16 PM	Service
5477	Lavoisier	Bug	Assigned	Normal	problem avec HTMLSerializer	Lequeux Olivier	11/15/2013 11:25 AM	Adaptors
9100	IGOSat	Task	Assigned	Normal	(SAE) Réalisation d'un banc de test du système d'alimentation électrique		02/10/2015 06:48 PM	
9098	IGOSat	Task	Assigned	Normal	(SCA) Capteurs d'attitude et Banc de Contrôle		02/11/2015 01:57 PM	
9108	IGOSat	Task	Assigned	Normal	(SCA) Modélisation de la boucle de contrôle SCAO		02/11/2015 02:00 PM	
9103	IGOSat	Task	Assigned	Normal	(SCI) Banc de test du scintillateur		02/10/2015 06:48 PM	
9115	IGOSat	Task	Assigned	Normal	(SCI) Banc de test du scintillateur, simulations et estimation de la dose reçue		02/11/2015 03:41 PM	
9102	IGOSat	Task	Assigned	Normal	(SOL) Conception de la station sol		02/10/2015 06:48 PM	
9116	IGOSat	Task	Assigned	Normal	(STM) Conception mécanique		02/11/2015 03:43 PM	
9101	IGOSat	Task	Assigned	Normal	(STM) Réalisation d'un modèle structurel et thermique		02/10/2015 06:48 PM	
9109	IGOSat	Task	Assigned	Normal	(SYS) Ingénierie système		02/11/2015 02:05 PM	
9111	IGOSat	Task	Assigned	Normal	(TEL) Mise en oeuvre de la carte de télécommunication		03/24/2015 03:36 PM	
59407	GRAND online software	Feature	Assigned	Normal	Optimize inference	Colley Jean-Marc	01/05/2024 10:21 AM	
59389	GRAND online software	Feature	Assigned	Normal	Tests FLT	Colley Jean-Marc	01/04/2024 10:03 AM	
5710	ENX	Support	Assigned	Low	Documentation - Named function	Dosme Nicolas	02/25/2014 04:58 PM	
13260	C3F2	Bug	Assigned	Normal	Better protection from code injection with PQescape…	Lafage Vincent	05/02/2016 09:56 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
13261	C3F2	Bug	Assigned	Normal	Read double directly as binary format with PQexecParams or PQexecPrepared	Lafage Vincent	05/02/2016 09:55 AM	
3154	C3F2	Bug	Assigned	High	Uniformisation of range and color	Lafage Vincent	03/25/2016 01:06 AM	
16764	APCScheduler	Task	Assigned	Normal	Réunion TEST	Colley Jean-Marc	01/26/2017 06:44 PM	
48784	XLDP	Bug	New	Normal	Jobs en erreurs depuis le 19/01 19h30		01/20/2022 10:12 AM	
714	TReqS	Bug	New	High	Annuler un staging en cours		03/24/2015 04:34 PM	
9512	TReqS	Task	New	Normal	Change 'jtreqs' keyword to ‘treqs’	Chambon Bernard	03/24/2015 05:50 PM	
9550	TReqS	Task	New	Normal	client.pl distribution	Chambon Bernard	03/27/2015 10:22 AM	
520	TReqS	Feature	New	Normal	Communication entre Serveur et Client sans Base de données		03/24/2015 04:37 PM	
10294	TReqS	Task	New	Normal	Deploy treqs on test instance (ccsvli10) for test by PEB	Brinette Pierre-Emmanuel	07/15/2015 10:24 AM	Tests and feebacks
516	TReqS	Feature	New	Normal	Désactiver des queues		03/24/2015 04:24 PM	
425	TReqS	Feature	New	Low	Durée de vie des métadata		03/24/2015 04:30 PM	
423	TReqS	Feature	New	High	Écrire une toolbox pour administration		03/24/2015 04:40 PM	
9558	TReqS	Bug	New	Normal	hpss_cache	Brinette Pierre-Emmanuel	04/14/2015 04:15 PM	
500	TReqS	Feature	New	Low	Injecter les information d'opération vers COLLOS		03/24/2015 04:29 PM	
9548	TReqS	Task	New	Normal	Move doc from git project to elsewhere	Brinette Pierre-Emmanuel	03/27/2015 09:59 AM	Dev. and build settings
517	TReqS	Feature	New	Normal	Outils d'administation pour Treqs		03/24/2015 04:29 PM	
388	TReqS	Feature	New	High	Possibilités d'interactions avec le serveur TReqS		03/24/2015 04:06 PM	
37409	TReqS	Feature	New	Normal	Statistiques sur les queues dans les logs		04/11/2019 01:40 PM	
7036	Topology Manager	Feature	New	Normal	Adding window to choose experiment	Legay Eric	04/30/2014 03:12 PM	GUI
7037	Topology Manager	Feature	New	Normal	Configuration file for TM		04/30/2014 03:11 PM	
5726	Topology Manager	Feature	New	Normal	Display		01/06/2014 09:21 AM	
7040	Topology Manager	Bug	New	Normal	Fixing configure		04/30/2014 03:46 PM	Core TM
7736	Topology Manager	Bug	New	High	Generate electronic config files without GTS	Legay Eric	09/22/2014 05:12 PM	GUI
5719	Topology Manager	Feature	New	Low	Launching server easily	Dosme Nicolas	01/09/2014 03:53 PM	Core TM
7486	Topology Manager	Feature	New	Normal	Modification of information		06/19/2014 02:41 PM	GUI
7490	Topology Manager	Bug	New	Normal	Needed libp42.so.1		06/19/2014 11:15 PM	Core TM
7073	Topology Manager	Bug	New	Normal	Off on GTS tree		05/07/2014 04:55 PM	Core TM
7046	Topology Manager	Bug	New	Normal	password hardcoded	Legay Eric	05/06/2014 09:54 AM	Core TM
7483	Topology Manager	Feature	New	Normal	Protect modification		06/19/2014 02:27 PM	GUI
7587	Topology Manager	Bug	New	High	Replace an item		06/30/2014 05:42 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
7041	Topology Manager	Support	New	Normal	Sub repositories ...		04/30/2014 03:52 PM	
5729	Topology Manager	Feature	New	Low	Title in firefox		01/03/2014 06:58 PM	
5757	Topology Manager	Feature	New	Low	Topology manager- error detection in mezzanine		01/07/2014 01:29 PM	
938	SphereLib	Bug	New	Low	Construction icosahedron		09/29/2010 11:32 AM	
742	SphereLib	Task	New	Normal	Import des binaires fits	Le Jeune Maude	06/09/2010 07:24 PM	
959	SphereLib	Feature	New	Low	intégrer ginp		10/06/2010 11:30 AM	
767	SphereLib	Task	New	Normal	Mise au propre des include de la lib		06/16/2010 11:36 AM	
755	SphereLib	Feature	New	Normal	Parallélisation de cat2mask		06/14/2010 04:34 PM	
754	SphereLib	Feature	New	Normal	Parallélisation de la routine apodize_mask		06/14/2010 04:33 PM	
1003	SphereLib	Bug	New	Normal	ps detection		10/15/2010 01:51 PM	
8995	SphereLib	Bug	New	High	python2.7-config		01/28/2015 04:21 PM	
890	SphereLib	Feature	New	Low	spline with order != 3		09/06/2010 03:08 PM	
432	Smurf	Bug	New	High	creation de fichiers vides		04/23/2021 11:44 AM	
202	Smurf	Feature	New	Low	Smurf::DB::Getopt add fping to smelect		10/21/2009 04:46 PM	
1561	Smurf	Bug	New	Normal	Smurf::RRD does not support "base"		04/13/2011 05:00 PM	
187	RlsngCons	Feature	New	Low	Abort limit/delete/ack	Puel Mattieu	10/07/2009 01:08 PM	
186	RlsngCons	Feature	New	Normal	Flood limit	Puel Mattieu	10/07/2009 01:07 PM	
87	RlsngCons	Feature	New	Low	Limiter la taille du cache		03/30/2009 03:32 PM	
351	RlsngCons	Bug	New	Urgent	Refresh only on action	Puel Mattieu	04/08/2016 04:07 PM	
93	RlsngCons	Feature	New	Low	Touche pour forcer le renouvellement de cache		03/31/2009 10:16 AM	
86	RlsngCons	Feature	New	Low	Tris dynamiques		03/30/2009 03:31 PM	
5202	RENOIR chat	Task	New	Low	Calibrating with style: Gaia self-calibration	Zoubian Julien	10/03/2013 04:57 AM	
5199	RENOIR chat	Task	New	Low	Ipython notebook	Zoubian Julien	10/03/2013 12:59 AM	
5201	RENOIR chat	Task	New	Low	Julia: a fast dynamic language for technical computing	Zoubian Julien	10/03/2013 02:40 AM	
5198	RENOIR chat	Task	New	Low	Laboratory for visual learning (LVL)	Zoubian Julien	10/03/2013 12:56 AM	
4788	RENOIR chat	Task	New	Low	Nemo3 / SuperNemo experiments		07/09/2013 06:26 PM	
5200	RENOIR chat	Task	New	Low	Topcat version 4	Zoubian Julien	10/03/2013 01:09 AM	
49875	PyROS	Task	New	Normal	(classic) Installation Guitastro & dependencies		03/16/2022 07:27 AM	
49874	PyROS	Task	New	Normal	(docker) Installation Guitastro & dependencies		06/28/2022 10:11 PM	
44166	PyROS	Task	New	High	(GF1) DOCUMENTATION		03/04/2022 11:57 AM	
44389	PyROS	Task	New	High	(GF1) PROJECT MANAGEMENT (REDMINE FORGE) : Features, tasks, gantt, kanban		03/04/2022 11:56 AM	
44168	PyROS	Task	New	High	(GF2) INSTALL & DEPLOY		05/09/2023 08:14 AM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
44388	PyROS	Task	New	High	(GF2) SOURCE CODE MANAGEMENT (GITLAB)		02/02/2022 12:28 PM	Evolution
44914	PyROS	Task	New	Normal	(re-)Démarrer, mettre en Pause, ou Stopper tout ou partie du système		06/28/2022 09:56 PM	
44945	PyROS	Task	New	Normal	(READ 1) Sequence detailed view		02/03/2022 09:45 AM	
45485	PyROS	Feature	New	High	* D0 - GENERAL, ADMINISTRATIVE & TECHNICAL		06/07/2023 12:42 PM	
45480	PyROS	Feature	New	High	* D1 - System Security & Control		06/07/2023 10:36 AM	
45481	PyROS	Feature	New	Normal	* D2 - Users & Programs		06/05/2023 11:45 AM	
45482	PyROS	Feature	New	High	* D3 - Sequences submission & plannig		06/05/2023 12:02 PM	
45483	PyROS	Feature	New	High	* D4 - Images production (L0)		06/05/2023 04:05 PM	
45484	PyROS	Feature	New	Normal	* D5 - Images management (L1-L2)		06/05/2023 11:36 AM	
45452	PyROS	Story	New	Normal	* REQ-0XX REQUIREMENTS FROM CNES (PR)		05/19/2023 03:10 PM	
44811	PyROS	Story	New	Normal	* REQ-100 FROM CCTP TAROT-NC & MEETINGS		05/19/2023 03:11 PM	
44812	PyROS	Story	New	Normal	* REQ-200 FOR TAROT NETWORK INTEGRATION		05/19/2023 03:13 PM	
44151	PyROS	Feature	New	High	** (GF1) PROJ - Project management, documentation, formation des utilisateurs, interfaces, plan de justification de la définition		06/07/2023 12:42 PM	
44148	PyROS	Feature	New	High	** (GF2) INST - Config, Install, udpate, deploy (IRAP, CNES, TAROT...)		05/19/2023 03:40 PM	
44659	PyROS	Feature	New	Normal	** (GF3) INFR (CNES) - Infrastructure, Hardware, Operating System, Network, Security & Safety		09/20/2023 10:25 AM	
44721	PyROS	Feature	New	Normal	** (GF4) QUAL - Quality & Tests - High level tests (integration & functional), plan tests, validation des exigences (qualif)		06/07/2023 01:04 PM	
44158	PyROS	Feature	New	Normal	** (SF06) ALR - Alerts Management - alert_mgmt		06/05/2023 11:19 AM	
44162	PyROS	Feature	New	Normal	** (SF08) EXE (SOX) - Observation Sequence (SO) eXecution (L0 images production) - seq_exec		06/05/2023 04:05 PM	
44584	PyROS	Feature	New	Normal	** (SF10) CAL - Calibration Files management (Dark/Bias/Flat L0=>L1 : BI1, DA1, FL1) - bdf_process		06/05/2023 03:55 PM	
44661	PyROS	Feature	New	Normal	** (SF13) IAF - Images Fetching (quicklook & download) (L1c/d => L2) - img_archiving		06/05/2023 12:00 PM	
44713	PyROS	Story	New	Normal	** REQ-020 CCTP		05/19/2023 03:13 PM	
44717	PyROS	Story	New	Normal	** REQ-022 TAROT NC		05/19/2023 03:14 PM	
44718	PyROS	Story	New	Normal	** REQ-025 AJOUT TNC		05/19/2023 03:14 PM	
44715	PyROS	Story	New	Normal	** REQ-065 AJOUT UPGRADE		05/19/2023 03:15 PM	
44716	PyROS	Story	New	Normal	** REQ-071 AJOUT OSMOSE		05/19/2023 03:15 PM	
57849	PyROS	Task	New	Normal	*** (SF04) GENERAL MENU		05/30/2023 12:44 PM	
58052	PyROS	Task	New	Normal	*** (SF06) CONFIG (in Obs config)		06/05/2023 11:52 AM	
57864	PyROS	Feature	New	Normal	*** (SF07) AGENT(S)		05/30/2023 03:50 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
44969	PyROS	Task	New	Normal	*** (SF07) AUTHORIZATIONS (kifekoi)		05/30/2023 03:48 PM	
57865	PyROS	Feature	New	Normal	*** (SF07) GENERAL MENU		05/30/2023 03:55 PM	
57944	PyROS	Task	New	Normal	*** (SF07) MODULE - django module - organization, files, classes (scheduling)		05/31/2023 10:54 AM	
57867	PyROS	Task	New	Normal	*** (SF07) Planning (one night)		06/02/2023 05:22 PM	
44970	PyROS	Task	New	Normal	*** (SF07) TESTS to validate requirements		05/30/2023 03:49 PM	
57879	PyROS	Feature	New	Normal	*** (SF08) AGENT(S)		05/30/2023 09:50 PM	
44987	PyROS	Task	New	Normal	*** (SF08) AUTHORIZATIONS (kifekoi) : doc & impl		05/30/2023 09:18 PM	
57878	PyROS	Task	New	Normal	*** (SF08) GENERAL MENU		06/02/2023 09:45 PM	
57945	PyROS	Task	New	Normal	*** (SF08) MODULE - django module - organization, files, classes (seq_exec)		05/31/2023 10:56 AM	
44988	PyROS	Task	New	Normal	*** (SF08) TESTS to validate requirements		05/30/2023 09:19 PM	
57892	PyROS	Feature	New	Normal	*** (SF08) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		05/30/2023 10:05 PM	
44994	PyROS	Task	New	Normal	*** (SF09) AUTHORIZATIONS (kifekoi) : doc & impl		05/30/2023 11:24 PM	
57926	PyROS	Task	New	Normal	*** (SF09) GENERAL MENU		05/31/2023 12:15 AM	
57946	PyROS	Task	New	Normal	*** (SF09) MODULE - django module - organization, files, classes (cmd_ctrl)		05/31/2023 11:14 AM	
57890	PyROS	Task	New	High	*** (SF09) PROTOCOLS & GRAMMARS		06/02/2023 10:41 AM	
44995	PyROS	Task	New	Normal	*** (SF09) TESTS to validate requirements		05/30/2023 11:25 PM	
57917	PyROS	Feature	New	Normal	*** (SF10) AGENT(S)		05/30/2023 11:48 PM	
45291	PyROS	Task	New	Normal	*** (SF10) AUTHORIZATIONS (kifekoi) : doc & impl		05/30/2023 11:44 PM	
53447	PyROS	Task	New	Normal	*** (SF10) ENTITIES (MODEL) - definition & impl	Klotz Alain	06/05/2023 03:55 PM	
57925	PyROS	Task	New	Normal	*** (SF10) GENERAL MENU		05/31/2023 12:11 AM	
57947	PyROS	Task	New	Normal	*** (SF10) MODULE - django module - organization, files, classes (calibfiles_mgmt)		05/31/2023 11:14 AM	
45292	PyROS	Task	New	Normal	*** (SF10) TESTS to validate requirements		06/02/2023 01:48 PM	
57918	PyROS	Feature	New	Normal	*** (SF10) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		05/30/2023 11:55 PM	
53449	PyROS	Task	New	Normal	*** (SF11) AUTHORIZATIONS (kifekoi) : doc & impl	Klotz Alain	06/01/2023 12:40 PM	
57969	PyROS	Task	New	Normal	*** (SF11) GENERAL MENU		06/01/2023 12:44 PM	
53373	PyROS	Task	New	Normal	*** (SF12) AUTHORIZATIONS (kifekoi) : doc & impl		06/01/2023 12:46 PM	
57971	PyROS	Task	New	Normal	*** (SF12) GENERAL MENU		06/01/2023 12:48 PM	
53374	PyROS	Task	New	Normal	*** (SF12) TESTS to validate feature & requirements		06/01/2023 12:47 PM	
57977	PyROS	Task	New	Normal	*** (SF13) AGENT(S)		06/01/2023 12:51 PM	

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	Category
57979	PyROS	Task	New	Normal	*** (SF13) AUTHORIZATIONS (kifekoi) : doc & impl		06/01/2023 12:52 PM	
57974	PyROS	Task	New	Normal	*** (SF13) ENTITIES (MODEL) - definition & impl		06/01/2023 12:50 PM	
57976	PyROS	Task	New	Normal	*** (SF13) GENERAL MENU		06/01/2023 12:51 PM	
57950	PyROS	Task	New	Normal	*** (SF13) MODULE - django module - organization, files, classes (img_archiving)		05/31/2023 11:17 AM	
57978	PyROS	Task	New	Normal	*** (SF13) TESTS to validate requirements		06/01/2023 12:51 PM	
57975	PyROS	Task	New	Normal	*** (SF13) USE CASES - ACTIONS (on entities) & VIEWS (web pages)		06/01/2023 12:51 PM	
58007	PyROS	Task	New	Normal	**** (SF07) actions on EPHEMERIS		06/02/2023 10:24 AM	
53364	PyROS	Task	New	Normal	**** (SF07) AGENT AgentScheduler (based on Agent class)		05/30/2023 03:53 PM	
57880	PyROS	Feature	New	Normal	**** (SF08) Agent A_SeqExecutor (Sequence Executor agent)		05/30/2023 09:50 PM	
58009	PyROS	Task	New	Normal	**** (SF08) ALL DEVICES statuses synthesis (image production subsystem state as a whole) and RESILIENCE (failure tolerance)		06/05/2023 03:51 PM	
58092	PyROS	Task	New	Normal	**** (SF08) Calibration raw image L0 (B0, D0, F0) + Calibration file nomenclature		06/05/2023 04:05 PM	
57893	PyROS	Task	New	Normal	**** (SF08) CRUD L0 image (no update action) (FITS file)		05/30/2023 10:08 PM	
58089	PyROS	Task	New	Normal	**** (SF09) Device Command RESULT		06/05/2023 03:47 PM	
57898	PyROS	Task	New	Normal	**** (SF09) Device COMPONENT (devie capability) - SIMULATORS (GuitAstro)		06/05/2023 02:38 PM	
58090	PyROS	Task	New	Normal	**** (SF09) Device STATUS		06/05/2023 03:48 PM	
58091	PyROS	Task	New	Normal	**** (SF09) Image L0 (FITS)		06/05/2023 03:48 PM	
53434	PyROS	Task	New	Normal	**** (SF10) Agent A_CalibFileMaker (D/B/F)	Klotz Alain	05/30/2023 11:48 PM	
57952	PyROS	Task	New	Normal	**** (SF10) BIAS BA1		06/02/2023 01:42 PM	
58094	PyROS	Task	New	Normal	**** (SF10) Calibration files nomenclature definition		06/05/2023 04:04 PM	
57919	PyROS	Task	New	Normal	**** (SF10) CRUD Calibration files (D/B/F)		05/30/2023 11:55 PM	
45346	PyROS	Task	New	Normal	**** (SF10) DARK DA1		06/02/2023 01:42 PM	
57953	PyROS	Task	New	Normal	**** (SF10) FLAT FL1		06/02/2023 01:42 PM	
45290	PyROS	Task	New	Normal	**** (SF10) INITIAL DATA (Fixture) (default calib Sequences & files)		06/02/2023 09:52 AM	
58095	PyROS	Task	New	Normal	**** (SF11) L1 images nomenclature definition		06/05/2023 04:01 PM	
49216	PyROS	Task	New	Normal	**** (SF11) STEP4 - (L1c) - Combinaison d'images et finalisation critères de qualité	Klotz Alain	06/01/2023 04:04 PM	
49217	PyROS	Task	New	Normal	**** (SF11) STEP5 - (L1d) Critères de qualité d'image (+ json QUAL) (Analyse SF13 - L2)	Klotz Alain	06/02/2023 01:58 PM	

...