## Issues

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 9736 | TReqS | Bug | Suspended | Low | hpss_SetLoginCred + hpss_PurgeLoginCred | | 09/21/2015 03:30 PM | HPSS API |
| 10115 | TReqS | Task | In progress | Low | Provide jenkins worker Linux 2.2.6.x | Schwarz Lionel | 10/14/2015 02:42 PM | Dev. and build settings |
| 500 | TReqS | Feature | New | Low | Injecter les information d'opération vers COLLOS | | 03/24/2015 04:29 PM | |
| 425 | TReqS | Feature | New | Low | Durée de vie des métadata | | 03/24/2015 04:30 PM | |
| 5719 | Topology Manager | Feature | New | Low | Launching server easily | Dosme Nicolas | 01/09/2014 03:53 PM | Core TM |
| 5757 | Topology Manager | Feature | New | Low | Topology manager- error detection in mezzanine | | 01/07/2014 01:29 PM | |
| 5729 | Topology Manager | Feature | New | Low | Title in firefox | | 01/03/2014 06:58 PM | |
| 959 | SphereLib | Feature | New | Low | intégrer ginp | | 10/06/2010 11:30 AM | |
| 938 | SphereLib | Bug | New | Low | Construction icosahedron | | 09/29/2010 11:32 AM | |
| 890 | SphereLib | Feature | New | Low | spline with order != 3 | | 09/06/2010 03:08 PM | |
| 3673 | Smurf | Bug | Feedback | Low | gestion des options de smupdate | Wernli Fabien | 02/04/2013 11:13 AM | |
| 202 | Smurf | Feature | New | Low | Smurf::DB::Getopt add fping to smelect | | 10/21/2009 04:46 PM | |
| 187 | RlsngCons | Feature | New | Low | Abort limit/delete/ack | Puel Mattieu | 10/07/2009 01:08 PM | |
| 93 | RlsngCons | Feature | New | Low | Touche pour forcer le renouvellement de cache | | 03/31/2009 10:16 AM | |
| 87 | RlsngCons | Feature | New | Low | Limiter la taille du cache | | 03/30/2009 03:32 PM | |
| 86 | RlsngCons | Feature | New | Low | Tris dynamiques | | 03/30/2009 03:31 PM | |
| 5202 | RENOIR chat | Task | New | Low | Calibrating with style: Gaia self-calibration | Zoubian Julien | 10/03/2013 04:57 AM | |
| 5201 | RENOIR chat | Task | New | Low | Julia: a fast dynamic language for technical computing | Zoubian Julien | 10/03/2013 02:40 AM | |
| 5200 | RENOIR chat | Task | New | Low | Topcat version 4 | Zoubian Julien | 10/03/2013 01:09 AM | |
| 5199 | RENOIR chat | Task | New | Low | Ipython notebook | Zoubian Julien | 10/03/2013 12:59 AM | |
| 5198 | RENOIR chat | Task | New | Low | Laboratory for visual learning (LVL) | Zoubian Julien | 10/03/2013 12:56 AM | |
| 4788 | RENOIR chat | Task | New | Low | Nemo3 / SuperNemo experiments | | 07/09/2013 06:26 PM | |
| 734 | Pipelet | Feature | Assigned | Low | Rapport Latex | Betoule Marc | 02/10/2011 11:52 PM | Engine |
| 3992 | Pipelet | Feature | New | Low | directory in data with specific color | | 02/20/2013 05:19 PM | |
| 3954 | Pipelet | Task | New | Low | Documentation: Environment cheat sheet | | 02/13/2013 11:00 AM | |
| 1566 | Pipelet | Bug | New | Low | Bug daemon cherrypy on Macintosh | | 05/10/2011 12:14 PM | |
| 1336 | Pipelet | Task | New | Low | Add comments in multiplex | | 02/24/2011 10:17 AM | |
| 748 | Pipelet | Feature | New | Low | Git and CVS repositories | Le Jeune Maude | 03/11/2011 11:41 AM | |
| 12978 | PEM | Bug | New | Low | pem-sync pull | | 03/24/2016 05:11 PM | |
| 12976 | PEM | Feature | New | Low | pem-sync co_pem | | 03/24/2016 05:00 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 27 | Oval | Bug | New | Low | Some commands should not require a current valid directory | Chamont David | 02/16/2009 06:51 PM | Site Customization & Flavors |
| 36 | Oval | Feature | New | Low | Extend tasks with begin/end directory commands | Chamont David | 02/16/2009 07:42 PM | Other |
| 29 | Oval | Feature | New | Low | The build tool should handle directories ? | Chamont David | 02/16/2009 07:06 PM | Other |
| 28 | Oval | Bug | New | Low | "oval validate" should remove differences in "oval log" | Chamont David | 12/08/2010 09:47 PM | Other |
| 37 | Oval | Feature | New | Low | Automatically select the shell flavor | Chamont David | 02/16/2009 07:44 PM | Implementation |
| 26 | Oval | Bug | New | Low | Commands options not well propagated, when declared within an OvalFile | Chamont David | 02/16/2009 06:50 PM | Implementation |
| 25 | Oval | Bug | New | Low | Temporary files after a crash | Chamont David | 02/16/2009 06:46 PM | Implementation |
| 22 | Oval | Bug | New | Low | Deliver messages when ISA fails | Chamont David | 02/16/2009 06:22 PM | Implementation |
| 1082 | Oval | Bug | New | Low | NO DIFF | | 11/16/2010 11:44 AM | Command Line Interface |
| 2109 | LPC Service Informatique | Support | New | Low | imprimantes | Jammes Fabrice | 10/19/2011 10:12 AM | |
| 2373 | LC2 | Bug | Assigned | Low | Test of responsivity | Lafage Vincent | 12/20/2011 03:50 PM | |
| 2118 | LC2 | Feature | New | Low | Prepare the Command Line Interface of validator to parse rdRam | Lafage Vincent | 10/20/2011 04:20 PM | |
| 2112 | LC2 | Feature | New | Low | Rorc lib | | 04/08/2013 06:11 PM | |
| 2076 | LC2 | Feature | New | Low | Finer grained report for boot Crocus script | | 10/11/2011 02:18 PM | |
| 1258 | LC2 | Support | Assigned | Low | Better report of mute FRT | Lafage Vincent | 09/18/2012 06:15 PM | |
| 1255 | LC2 | Feature | Assigned | Low | Provide proper Shared-Object name to libraries | Lafage Vincent | 01/17/2011 01:39 PM | |
| 1254 | LC2 | Feature | Assigned | Low | Add Tooltip for the three LC2 modes | Lafage Vincent | 01/17/2011 01:34 PM | |
| 1253 | LC2 | Bug | Assigned | Low | use / harden checks of getline | Lafage Vincent | 01/17/2011 01:32 PM | |
| 1252 | LC2 | Bug | Assigned | Low | What is the proper Parsing Algorithm? | Lafage Vincent | 01/17/2011 11:34 AM | |
| 1235 | LC2 | Bug | Assigned | Low | shared-lib-calls-exit | Lafage Vincent | 01/13/2011 12:16 AM | |
| 1232 | LC2 | Feature | Assigned | Low | Include parseCrocusVersion in the Crocus Thread | Lafage Vincent | 01/12/2011 12:18 AM | |
| 1231 | LC2 | Feature | Assigned | Low | Include boot in the Crocus Thread | Lafage Vincent | 01/12/2011 12:16 AM | |
| 26766 | Lavoisier | Bug | New | Low | prefix-namespace mapping is moved to the wrong node | Reynaud Sylvain | 01/03/2018 05:32 PM | XML Template Engine |
| 20738 | Lavoisier | Bug | New | Low | Stacktrace | | 08/30/2017 10:39 AM | Stacktrace |
| 5525 | Lavoisier | Feature | Assigned | Low | enable configuring trust-store with a directory | Schwarz Lionel | 11/19/2013 03:16 PM | Service |
| 33350 | Lavoisier | Feature | New | Low | add a XPath function multireplace() | | 05/31/2018 03:49 PM | Engine |
| 6353 | Lavoisier | Feature | New | Low | support new parameter type "Language" | | 03/24/2014 10:40 AM | Engine |
| 6325 | Lavoisier | Feature | New | Low | enable limiting the maximum output size | | 03/24/2014 10:40 AM | Engine |
| 6303 | Lavoisier | Feature | New | Low | support attributes @package and @id on <config> | | 03/24/2014 10:31 AM | Engine |
| 6260 | Lavoisier | Feature | New | Low | support introspection of view-template | | 03/24/2014 10:40 AM | Engine |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 5558 | Lavoisier | Feature | New | Low | add XPath function build_xpath() | | 11/29/2013 09:58 AM | Engine |
| 5090 | Lavoisier | Feature | New | Low | add new adaptor type : <writer> | | 03/24/2014 10:26 AM | Engine |
| 30741 | Lavoisier | Feature | New | Low | add research button on web site | | 04/04/2018 10:53 AM | Doc |
| 30735 | Lavoisier | Feature | New | Low | write documentation about the admin web console | | 04/04/2018 10:52 AM | Doc |
| 7566 | Lavoisier | Bug | New | Low | fields of view "form" are disabled when they have default value | | 06/27/2014 04:53 PM | Console |
| 5442 | Lavoisier | Feature | New | Low | create a view 'stoppoint' | Lequeux Olivier | 10/29/2013 05:02 PM | Console |
| 6864 | Lavoisier | Feature | New | Low | support IP v6 in adaptor IPAddressAuthenticator | Schwarz Lionel | 04/15/2014 02:11 PM | Adaptors |
| 6687 | Lavoisier | Feature | New | Low | develop a CronTrigger | | 03/27/2014 04:36 PM | Adaptors |
| 6360 | Lavoisier | Feature | New | Low | develop a EntriesProcessor (or a EntriesRenderer) | | 03/05/2014 03:22 PM | Adaptors |
| 5009 | Lavoisier | Feature | New | Low | ICalRenderer | | 01/21/2014 06:02 PM | Adaptors |
| 5008 | Lavoisier | Feature | New | Low | ICalSerializer | | 01/21/2014 06:01 PM | Adaptors |
| 4934 | Lavoisier | Feature | New | Low | implement some additional cache adaptors | | 02/07/2014 04:59 PM | Adaptors |
| 4906 | Lavoisier | Feature | New | Low | XPath2SQLTemplate : add support for SQL functions | | 03/24/2014 10:26 AM | Adaptors |
| 4905 | Lavoisier | Feature | New | Low | XPath2SQLTemplate : add support for XPath functions | | 03/24/2014 10:26 AM | Adaptors |
| 4904 | Lavoisier | Feature | New | Low | XPath2SQLTemplate : add support for ORDER BY | | 03/24/2014 10:26 AM | Adaptors |
| 4871 | Lavoisier | Feature | New | Low | ExcelSerializer | | 03/24/2014 10:26 AM | Adaptors |
| 4870 | Lavoisier | Feature | New | Low | BinarySerializer | | 03/24/2014 10:26 AM | Adaptors |
| 4867 | Lavoisier | Feature | New | Low | ScalaProcessor | | 03/24/2014 10:26 AM | Adaptors |
| 4866 | Lavoisier | Feature | New | Low | XQueryConnector | | 03/24/2014 10:26 AM | Adaptors |
| 4865 | Lavoisier | Feature | New | Low | support remote connection in JMXConnector | | 03/24/2014 10:26 AM | Adaptors |
| 4863 | Lavoisier | Feature | New | Low | YAMLRenderer | | 03/24/2014 10:26 AM | Adaptors |
| 11484 | Lavoisier | Feature | New | Low | improve command "lavoisier-upgrade.sh" | | 04/10/2018 11:06 AM | |
| 5537 | G4IDS | Task | New | Low | [Config 2009-2012] Estimated position of the implantation point | Sotty Christophe | 11/20/2013 02:21 PM | |
| 5536 | G4IDS | Task | New | Low | [Config 2009-2012] Gaussian-like vs Point-like source | Sotty Christophe | 11/20/2013 02:01 PM | |
| 631 | ftsmonitor | Feature | New | Low | History of a DN access | | 10/22/2010 10:10 AM | |
| 5447 | ENX | Bug | New | Low | make distclean - DCOD | Legay Eric | 11/13/2013 04:05 PM | ENX Core |
| 5431 | ENX | Support | New | Low | Cleaning compilation chain | Legay Eric | 10/29/2013 10:18 AM | ENX Core |
| 5144 | ENX | Bug | Feedback | Low | ENX + P42 regression | Legay Eric | 10/02/2013 11:09 AM | ENX Core |
| 4652 | ENX | Feature | New | Low | rename appenders.ad[sb] | | 06/13/2013 10:19 AM | ENX Core |
| 3851 | ENX | Task | New | Low | [named register] Tagging new print | | 01/22/2013 05:04 PM | ENX Core |
| 3834 | ENX | Bug | New | Low | Removing data8 type for MM and MD | | 01/17/2013 06:08 PM | ENX Core |
| 3833 | ENX | Task | New | Low | [named register] Modifying MD and MM command type | | 01/17/2013 06:06 PM | ENX Core |
| 3832 | ENX | Task | New | Low | [named register] New control | | 01/17/2013 06:04 PM | ENX Core |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 2644 | ENX | Feature | New | Low | Que faire en cas de multiple connexion sans quit | | 01/22/2013 05:04 PM | ENX Core |
| 656 | ENX | Feature | New | Low | named register | | 01/30/2013 03:59 PM | ENX Core |
| 5527 | ENX | Feature | New | Low | Named register list | | 11/18/2013 05:30 PM | Drivers |
| 5572 | ENX | Support | New | Low | Cleaning autorconf | Legay Eric | 11/25/2013 03:23 PM | Driver Generator |
| 852 | ENX | Feature | New | Low | Better handling of exception in empty skeleton | Legay Eric | 01/30/2013 03:58 PM | Driver Generator |
| 5710 | ENX | Support | Assigned | Low | Documentation - Named function | Dosme Nicolas | 02/25/2014 04:58 PM | |
| 5751 | Electronic Control and Monitoring | Feature | New | Low | buildcfg with some error message | | 01/06/2014 05:43 PM | |
| 5688 | Electronic Control and Monitoring | Task | New | Low | Mercurialiser configuration files | Legay Eric | 12/19/2013 09:59 AM | |
| 5592 | DCOD | Bug | New | Low | environment test missing in ./configure | | 11/29/2013 11:19 AM | |
| 5503 | DCOD | Feature | New | Low | test ada 2012 in ./configure | | 11/13/2013 04:54 PM | |
| 5462 | DCOD | Bug | Feedback | Low | Cleaning tags | Grave Xavier | 01/25/2018 09:25 AM | |
| 4937 | DCOD | Feature | New | Low | Implement Hobbit/Zabbix scripts | Grave Xavier | 08/27/2013 11:19 AM | |
| 4932 | DCOD | Task | New | Low | DCOD testing | Grave Xavier | 08/26/2013 03:35 PM | |
| 5377 | CLASS | Feature | New | Low | enrichment factory | | 10/21/2013 03:15 PM | |
| 5376 | CLASS | Feature | New | Low | Reactor batch creation | | 10/21/2013 03:14 PM | |
| 5350 | CLASS | Feature | New | Low | Set some quality criteria on Pu when building a MOX fuel | | 10/22/2013 11:50 AM | |
| 5329 | CLASS | Feature | New | Low | Power density | | 10/14/2013 05:58 PM | |
| 3043 | APCScheduler | Feature | New | Low | option submit | Colley Jean-Marc | 03/10/2016 12:43 PM | |
| 5739 | AGATA DAQ | Support | New | Low | visu1 out | | 01/04/2014 01:46 PM | |
| 3022 | AGATA DAQ | Feature | New | Low | [ELOG] change the "From" | | 07/26/2012 10:18 AM | |
| 48784 | XLDP | Bug | New | Normal | Jobs en erreurs depuis le 19/01 19h30 | | 01/20/2022 10:12 AM | |
| 10451 | TReqS | Task | In progress | Normal | Deploy treqs on prod instance (cctreqs) | Brinette Pierre-Emmanuel | 07/22/2015 03:46 PM | Tests and feebacks |
| 10296 | TReqS | Task | Suspended | Normal | Provide monitoring tool based on ES to production | Chambon Bernard | 07/10/2015 04:26 PM | Tests and feebacks |
| 10294 | TReqS | Task | New | Normal | Deploy treqs on test instance (ccsvli10) for test by PEB | Brinette Pierre-Emmanuel | 07/15/2015 10:24 AM | Tests and feebacks |
| 9548 | TReqS | Task | New | Normal | Move doc from git project to elsewhere | Brinette Pierre-Emmanuel | 03/27/2015 09:59 AM | Dev. and build settings |
| 37409 | TReqS | Feature | New | Normal | Statistiques sur les queues dans les logs | | 04/11/2019 01:40 PM | |
| 10498 | TReqS | Bug | In progress | Normal | Mysql Deadlock | | 08/03/2015 08:44 AM | |
| 10311 | TReqS | Bug | Suspended | Normal | Dispatcher create a new queue once the 1st one is activated | Chambon Bernard | 07/09/2015 03:25 PM | |
| 10061 | TReqS | Task | In progress | Normal | Testing 'stability-fix' branch | | 07/10/2015 04:31 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 9695 | TReqS | Bug | In progress | Normal | Facing ConcurrentModificationException ? | Chambon Bernard | 04/14/2015 04:12 PM | |
| 9558 | TReqS | Bug | New | Normal | hpss_cache | Brinette Pierre-Emmanuel | 04/14/2015 04:15 PM | |
| 9550 | TReqS | Task | New | Normal | client.pl distribution | Chambon Bernard | 03/27/2015 10:22 AM | |
| 9545 | TReqS | Task | In progress | Normal | Provide CI with jenkin | | 03/27/2015 11:30 AM | |
| 9512 | TReqS | Task | New | Normal | Change 'jtreqs' keyword to ‘treqs’ | Chambon Bernard | 03/24/2015 05:50 PM | |
| 9335 | TReqS | Feature | Assigned | Normal | SIGINT\| TERM \| HUP | Chambon Bernard | 05/06/2015 08:26 AM | |
| 9325 | TReqS | Task | In progress | Normal | Develop test code related to stability | Chambon Bernard | 04/30/2015 11:02 AM | |
| 9317 | TReqS | Bug | In progress | Normal | Check scalability | Chambon Bernard | 07/09/2015 03:31 PM | |
| 9316 | TReqS | Bug | In progress | Normal | Check stability | Chambon Bernard | 07/09/2015 03:31 PM | |
| 1438 | TReqS | Bug | Assigned | Normal | Verifier le status des queues dans treqs | Brinette Pierre-Emmanuel | 03/24/2015 04:13 PM | |
| 520 | TReqS | Feature | New | Normal | Communication entre Serveur et Client sans Base de données | | 03/24/2015 04:37 PM | |
| 517 | TReqS | Feature | New | Normal | Outils d'administation pour Treqs | | 03/24/2015 04:29 PM | |
| 516 | TReqS | Feature | New | Normal | Désactiver des queues | | 03/24/2015 04:24 PM | |
| 416 | TReqS | Feature | In progress | Normal | État drainé pour TReqS | | 03/24/2015 04:04 PM | |
| 7486 | Topology Manager | Feature | New | Normal | Modification of information | | 06/19/2014 02:41 PM | GUI |
| 7483 | Topology Manager | Feature | New | Normal | Protect modification | | 06/19/2014 02:27 PM | GUI |
| 7072 | Topology Manager | Feature | Feedback | Normal | name main detector | Michelagnoli Caterina | 05/12/2014 01:59 PM | GUI |
| 7036 | Topology Manager | Feature | New | Normal | Adding window to choose experiment | Legay Eric | 04/30/2014 03:12 PM | GUI |
| 7490 | Topology Manager | Bug | New | Normal | Needed libp42.so.1 | | 06/19/2014 11:15 PM | Core TM |
| 7073 | Topology Manager | Bug | New | Normal | Off on GTS tree | | 05/07/2014 04:55 PM | Core TM |
| 7046 | Topology Manager | Bug | New | Normal | password hardcoded | Legay Eric | 05/06/2014 09:54 AM | Core TM |
| 7040 | Topology Manager | Bug | New | Normal | Fixing configure | | 04/30/2014 03:46 PM | Core TM |
| 7039 | Topology Manager | Support | Feedback | Normal | Updating doc | Legay Eric | 05/06/2014 01:32 PM | Core TM |
| 5780 | Topology Manager | Bug | Feedback | Normal | reopening shared file | Grave Xavier | 01/25/2018 09:18 AM | Core TM |
| 7044 | Topology Manager | Task | Feedback | Normal | Cleaning mysql stuff | Legay Eric | 05/06/2014 11:27 AM | |
| 7041 | Topology Manager | Support | New | Normal | Sub repositories ... | | 04/30/2014 03:52 PM | |
| 7037 | Topology Manager | Feature | New | Normal | Configuration file for TM | | 04/30/2014 03:11 PM | |
| 5726 | Topology Manager | Feature | New | Normal | Display | | 01/06/2014 09:21 AM | |
| 1003 | SphereLib | Bug | New | Normal | ps detection | | 10/15/2010 01:51 PM | |
| 767 | SphereLib | Task | New | Normal | Mise au propre des include de la lib | | 06/16/2010 11:36 AM | |
| 755 | SphereLib | Feature | New | Normal | Parallélisation de cat2mask | | 06/14/2010 04:34 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 754 | SphereLib | Feature | New | Normal | Parallélisation de la routine apodize_mask | | 06/14/2010 04:33 PM | |
| 742 | SphereLib | Task | New | Normal | Import des binaires fits | Le Jeune Maude | 06/09/2010 07:24 PM | |
| 1561 | Smurf | Bug | New | Normal | Smurf::RRD does not support "base" | | 04/13/2011 05:00 PM | |
| 5590 | SIMGRID | Support | Assigned | Normal | Create msg_storage_management group in DOXYGEN ?! | Veyre Pierre | 11/29/2013 10:20 AM | |
| 5267 | SIMGRID | Task | Assigned | Normal | IO Bench script | | 10/07/2013 12:08 AM | |
| 5238 | SIMGRID | Task | Assigned | Normal | Change type parameter for storage_get_size functions | Veyre Pierre | 10/04/2013 10:03 AM | |
| 5237 | SIMGRID | Task | Assigned | Normal | Update ChangeLog before release | Veyre Pierre | 10/03/2013 10:48 PM | |
| 5217 | SIMGRID | Task | Assigned | Normal | Modify msg_file_t implementation | Veyre Pierre | 10/03/2013 03:45 PM | |
| 5213 | SIMGRID | Task | Assigned | Normal | SIMDAG_storage | Veyre Pierre | 10/03/2013 11:49 AM | |
| 5212 | SIMGRID | Task | Assigned | Normal | Produce an example for MSG_storage covering all new functionalities | Veyre Pierre | 11/29/2013 02:54 PM | |
| 5211 | SIMGRID | Task | Assigned | Normal | MSG_STORAGE functions documentation | Veyre Pierre | 10/03/2013 11:46 AM | |
| 5210 | SIMGRID | Task | Assigned | Normal | Implement Lua bindings for MSG_STORAGE functions | Veyre Pierre | 10/03/2013 11:45 AM | |
| 5209 | SIMGRID | Task | Assigned | Normal | Java bindings for MSG_STORAGE | Veyre Pierre | 10/03/2013 11:44 AM | |
| 5208 | SIMGRID | Task | Assigned | Normal | Function prototypes | Veyre Pierre | 10/03/2013 11:42 AM | |
| 8645 | ROD-DASHBOARD | Feature | In progress | Normal | ROD dashboard: only verify when closing ticket | | 04/21/2021 12:52 PM | Dashboard |
| 186 | RlsngCons | Feature | New | Normal | Flood limit | Puel Mattieu | 10/07/2009 01:07 PM | |
| 58018 | PyROS | Task | In progress | Normal | *** (SF06) Read VOEvents (GuitAstro) | Klotz Alain | 06/02/2023 05:01 PM | Evolution |
| 51506 | PyROS | Task | In progress | Normal | **** (SF04) Agent MAJORDOME (supervisor, conductor) - A_Majordome | Koralewski Alexis | 05/30/2023 12:28 PM | Evolution |
| 44356 | PyROS | Task | New | Normal | tester la nouvelle grammaire INDI sur un telescope | | 03/25/2021 05:38 PM | Evolution |
| 58123 | PyROS | Task | New | Normal | RT (fin QT, 2023-12) | | 06/07/2023 12:58 PM | |
| 58122 | PyROS | Task | New | Normal | RT (2024-06a10) | | 06/07/2023 01:09 PM | |
| 58121 | PyROS | Task | New | Normal | PT - QT PT update for QO (if new tests needed) (2023-12) | | 06/07/2023 01:08 PM | |
| 58120 | PyROS | Task | New | Normal | RT (fin integ, 2023-07) | | 06/07/2023 12:58 PM | |
| 58119 | PyROS | Task | New | Normal | PT (2023-06) | | 06/07/2023 12:58 PM | |
| 58118 | PyROS | Task | New | Normal | for QO (NC site, 2024 S1) - REAL mode | | 06/07/2023 01:07 PM | |
| 58117 | PyROS | Task | New | Normal | for QT (Aussaguel, 2023 S2) - SIMU mode | | 06/07/2023 01:06 PM | |
| 58114 | PyROS | Task | New | Normal | ORGANISATION DU CODE SOURCE - réorganisation en cours : 1 SF <= => 1 Module | | 06/07/2023 12:42 PM | |
| 58111 | PyROS | Task | In progress | Normal | Icones ok sur chaque fonction | | 06/07/2023 10:39 AM | |
| 58110 | PyROS | Task | In progress | Normal | General structure | | 06/07/2023 10:39 AM | |
| 58109 | PyROS | Task | New | Normal | Bootstrap CSS framework UPDATE to v5.3 | | 06/07/2023 10:35 AM | |
| 58108 | PyROS | Task | In progress | Normal | General CSS structure | | 06/07/2023 10:35 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 58095 | PyROS | Task | New | Normal | **** (SF11) L1 images nomenclature definition | | 06/05/2023 04:01 PM | |
| 58094 | PyROS | Task | New | Normal | **** (SF10) Calibration files nomenclature definition | | 06/05/2023 04:04 PM | |
| 58093 | PyROS | Task | New | Normal | Sequence nomenclature definition | | 06/05/2023 03:55 PM | |
| 58092 | PyROS | Task | New | Normal | **** (SF08) Calibration raw image L0 (B0, D0, F0) + Calibration file nomenclature | | 06/05/2023 04:05 PM | |
| 58091 | PyROS | Task | New | Normal | **** (SF09) Image L0 (FITS) | | 06/05/2023 03:48 PM | |
| 58090 | PyROS | Task | New | Normal | **** (SF09) Device STATUS | | 06/05/2023 03:48 PM | |
| 58089 | PyROS | Task | New | Normal | **** (SF09) Device Command RESULT | | 06/05/2023 03:47 PM | |
| 58085 | PyROS | Task | New | Normal | Sequence save as a TRANSACTION (all or nothing) (secured and optimized) | | 06/05/2023 02:54 PM | |
| 58084 | PyROS | Task | New | Normal | SIMU/REAL mode management (default = simu) | | 06/05/2023 02:50 PM | |
| 58083 | PyROS | Task | New | Normal | Class source code | | 06/05/2023 02:49 PM | |
| 58082 | PyROS | Task | New | Normal | class source code | | 06/05/2023 02:42 PM | |
| 58081 | PyROS | Task | New | Normal | ConformationChannels (composed of a MotorAxis) | | 06/05/2023 02:31 PM | |
| 58080 | PyROS | Task | New | Normal | RoofController | | 06/05/2023 02:30 PM | |
| 58079 | PyROS | Task | New | Normal | real | | 06/05/2023 02:22 PM | |
| 58078 | PyROS | Task | New | Normal | simulator | | 06/05/2023 02:22 PM | |
| 58077 | PyROS | Task | New | Normal | real | | 06/05/2023 02:23 PM | |
| 58076 | PyROS | Task | New | Normal | simul | | 06/05/2023 02:23 PM | |
| 58075 | PyROS | Task | New | Normal | real | | 06/05/2023 02:23 PM | |
| 58074 | PyROS | Task | New | Normal | simulator | | 06/05/2023 02:23 PM | |
| 58073 | PyROS | Task | New | Normal | real | | 06/05/2023 02:21 PM | |
| 58072 | PyROS | Task | New | Normal | simulator | | 06/05/2023 02:24 PM | |
| 58071 | PyROS | Task | New | Normal | BuildingAstroMecca device + Generic command grammar to native | | 06/05/2023 02:48 PM | |
| 58070 | PyROS | Task | In progress | Normal | MountAstroMecca device + Generic command grammar to native | | 06/05/2023 02:48 PM | |
| 58069 | PyROS | Task | In progress | Normal | FocuserOptec Device + Generic command grammar to native | | 06/05/2023 02:47 PM | |
| 58068 | PyROS | Task | New | Normal | DEVICES (types, device subclasses) (by default in SIMU mode) | | 06/05/2023 02:40 PM | |
| 58067 | PyROS | Task | New | Normal | Device SUPERCLASS + Generic Commands Grammar | | 06/05/2023 02:50 PM | |
| 58062 | PyROS | Task | In progress | Normal | *** (SF16) configuration parameters : logo, colors, ... | | 06/07/2023 10:29 AM | |
| 58061 | PyROS | Task | In progress | Normal | *** (SF15) CONFIG (in Observatory config - AgentSST(s) configuration, ...) | | 06/05/2023 11:40 AM | |
| 58060 | PyROS | Task | In progress | Normal | *** (SF14) CONFIG (in Observatory config - observatory configuration, topology, unit, ...) | | 06/05/2023 12:02 PM | |
| 58059 | PyROS | Task | In progress | Normal | *** (SF13) CONFIG (in Observatory config - L2 files context, ...) | | 06/05/2023 11:36 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 58058 | PyROS | Task | In progress | Normal | *** (SF12) CONFIG (in Observatory config - L1d & Triton files context, ...) | | 06/05/2023 11:59 AM | |
| 58057 | PyROS | Task | In progress | Normal | *** (SF11) CONFIG (in Observatory config, L1d images files context...) | | 06/05/2023 11:57 AM | |
| 58056 | PyROS | Task | In progress | Normal | *** (SF10) CONFIG (in Observatory config - calibration strategies, calib files context BFD/L1, ...) | | 06/05/2023 11:56 AM | |
| 58055 | PyROS | Task | In progress | Normal | *** (SF09) CONFIG (in Observatory config, devices, device components, agentDevices, channels, device availability, ...) | | 06/05/2023 11:55 AM | |
| 58054 | PyROS | Task | In progress | Normal | *** (SF08) CONFIG (in Observatory config - L0 image files context, BDF/L0 calib files context...) | | 06/05/2023 11:55 AM | |
| 58053 | PyROS | Task | In progress | Normal | *** (SF07) CONFIG (in General config - sun&moon ephem files context, Scheduler, ...) | | 06/05/2023 12:08 PM | |
| 58052 | PyROS | Task | New | Normal | *** (SF06) CONFIG (in Obs config) | | 06/05/2023 11:52 AM | |
| 58051 | PyROS | Task | In progress | Normal | *** (SF05) CONFIG (in General config - Sequence files context, Sequence parameters, ...) | | 06/05/2023 11:52 AM | |
| 58050 | PyROS | Task | In progress | Normal | *** (SF04) CONFIG (in Observatory config - Agents, Majordome behavior, ...) | | 06/05/2023 11:51 AM | |
| 58049 | PyROS | Task | In progress | Normal | *** (SF03) CONFIG (in General config & Observatory config - sensors, output data, units, monitoring names, graphics, history, sampling...) | | 06/05/2023 11:47 AM | |
| 58048 | PyROS | Task | In progress | Normal | *** (SF02) CONFIG (in General config - TP duration, lifecycle, ...) | Koralewski Alexis | 06/05/2023 11:45 AM | |
| 58047 | PyROS | Task | In progress | Normal | *** (SF01) CONFIG (in General config, nb elem/page, roles, authorizations by role, ...) | | 06/05/2023 11:48 AM | |
| 58046 | PyROS | Task | In progress | Normal | *** (SF07) Sun&Moon Ephemeris (GuitAstro) | | 06/05/2023 12:08 PM | |
| 58044 | PyROS | Task | In progress | Normal | Sequences Files Context definition (cf also SF05-SEQ) (GuitAstro) | | 06/05/2023 10:50 AM | |
| 58043 | PyROS | Task | In progress | Normal | General configuration file definition | | 06/05/2023 10:47 AM | |
| 58042 | PyROS | Task | In progress | Normal | FILES CONTEXT class (nomenclature & paths) (GuitAstro FileNames CLASS) | | 06/05/2023 10:50 AM | |
| 58041 | PyROS | Task | In progress | Normal | General class definition | | 06/05/2023 10:51 AM | |
| 58040 | PyROS | Task | In progress | Normal | **** (SF16) General config file & web page | | 06/05/2023 10:50 AM | |
| 58039 | PyROS | Task | In progress | Normal | **** (SF16) ConfigPyros class | | 06/05/2023 10:51 AM | |
| 58038 | PyROS | Task | New | Normal | **** (SF14) FILES CONTEXT class (nomenclature & paths) (Guitastro FileNames) | | 06/05/2023 10:37 AM | |
| 58034 | PyROS | Task | In progress | Normal | SECTIONS | | 06/05/2023 07:43 AM | |
| 58031 | PyROS | Task | In progress | Normal | Ajout bouton Check VISIBILITY + affichage graphique du résultat | | 06/02/2023 11:12 PM | |
| 58029 | PyROS | Task | New | Normal | Page de fin d'exécution avec “last image” (ou bien à mette dans le planning => SF07 ?) | | 06/02/2023 09:46 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 58028 | PyROS | Task | New | Normal | Main web page (with menu) | | 06/02/2023 09:46 PM | |
| 58027 | PyROS | Task | In progress | Normal | **** (SF02) Sun&Moon binary (pickle) files (1/night) (GuitAstro) | | 06/02/2023 05:23 PM | |
| 58021 | PyROS | Task | In progress | Normal | **** (SF11) CATALOGS | | 06/05/2023 04:00 PM | |
| 58019 | PyROS | Task | In progress | Normal | Test algo de combinaison des images BDF (xx0=>xx1) | | 06/02/2023 01:48 PM | |
| 58009 | PyROS | Task | New | Normal | **** (SF08) ALL DEVICES statuses synthesis (image production subsystem state as a whole) and RESILIENCE (failure tolerance) | | 06/05/2023 03:51 PM | |
| 58008 | PyROS | Task | In progress | Normal | **** (SF07) actions on PLANNING | | 06/02/2023 10:25 AM | |
| 58007 | PyROS | Task | New | Normal | **** (SF07) actions on EPHEMERIS | | 06/02/2023 10:24 AM | |
| 58006 | PyROS | Task | New | Normal | READ Planning (and display it) | | 06/02/2023 10:25 AM | |
| 58005 | PyROS | Task | In progress | Normal | Sequence EPHEMERIS pickle file (from Sequence entity) (cf also SF07) (for SF07-scheduling optimization) (GuitAstro) | | 06/05/2023 10:57 AM | |
| 58004 | PyROS | Task | In progress | Normal | *** (SF07) USE CASES - ACTIONS (on entities) & VIEWS (associated web pages) - actions on Sequences & Planning | | 06/02/2023 10:25 AM | |
| 58003 | PyROS | Task | In progress | Normal | default Sequences for Calibration (B/D/F) | | 06/02/2023 09:41 AM | |
| 58001 | PyROS | Task | New | Normal | Resilience - failure tolerance (at Device entity level): Gérer le retrait et le retour d'un device de façon claire et souple (panne, désactiver/réactiver un device) | | 06/05/2023 02:15 PM | |
| 58000 | PyROS | Task | New | Normal | Resilience - failure tolerance (at AgentDevice level): Gérer le retrait et le retour d'un device de façon claire et souple (panne, désactiver/réactiver un device) | | 06/02/2023 08:22 AM | |
| 57999 | PyROS | Task | In progress | Normal | **** (SF14) PICKLE FILES (config file serialization) (optimized binary persistence of config text files) | | 06/02/2023 08:12 AM | |
| 57995 | PyROS | Task | In progress | Normal | Calibration => institute "calib" + ST "calib" + SP "calib" (SP systématiquement recréé à chaque nouvelle TP) | | 06/02/2023 05:21 AM | |
| 57994 | PyROS | Task | In progress | Normal | default institutes, TP, ST, SP | | 06/02/2023 05:18 AM | |
| 57993 | PyROS | Task | In progress | Normal | Users => ajouter user "calib" associé au SP "calib" associé aux séquences de calibration (on ne doit pas pouvoir le supprimer) | | 06/02/2023 04:56 AM | |
| 57992 | PyROS | Task | New | Normal | Commands execution mode SEQUENTIAL or PARALLEL (2 modes : THREAD or PROCESS) | | 06/02/2023 04:24 AM | |
| 57991 | PyROS | Task | New | Normal | Agent A_Majordome TEST mode | | 06/02/2023 04:18 AM | |
| 57990 | PyROS | Task | New | Normal | Agent superclass TEST mode (run by agent A_Basic) | | 06/02/2023 04:17 AM | |
| 57988 | PyROS | Task | In progress | Normal | SENSORS list (inventory & status) | | 06/01/2023 05:10 PM | |
| 57987 | PyROS | Task | In progress | Normal | **** (SF15) All agents - web page | | 06/01/2023 04:19 PM | |
| 57986 | PyROS | Task | In progress | Normal | **** (SF15) Agent A_SST and its dedicated agents - web page | | 06/01/2023 04:21 PM | |
| 57985 | PyROS | Task | New | Normal | **** (SF15) Agent A_HyperSST web page | | 06/01/2023 04:18 PM | |
| 57984 | PyROS | Task | In progress | Normal | **** (SF11) L1c - combined L1b images | | 06/05/2023 03:59 PM | |
| 57983 | PyROS | Task | In progress | Normal | **** (SF11) L1b - WCS | | 06/05/2023 03:59 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57982 | PyROS | Task | In progress | Normal | **** (SF11) L1a image - corrected, calibrated | | 06/05/2023 03:59 PM | |
| 57981 | PyROS | Task | In progress | Normal | **** (SF15) Agents in TEST mode (test scenarios) | | 06/01/2023 03:11 PM | |
| 57979 | PyROS | Task | New | Normal | *** (SF13) AUTHORIZATIONS (kifekoi) : doc & impl | | 06/01/2023 12:52 PM | |
| 57978 | PyROS | Task | New | Normal | *** (SF13) TESTS to validate requirements | | 06/01/2023 12:51 PM | |
| 57977 | PyROS | Task | New | Normal | *** (SF13) AGENT(S) | | 06/01/2023 12:51 PM | |
| 57976 | PyROS | Task | New | Normal | *** (SF13) GENERAL MENU | | 06/01/2023 12:51 PM | |
| 57975 | PyROS | Task | New | Normal | *** (SF13) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 12:51 PM | |
| 57974 | PyROS | Task | New | Normal | *** (SF13) ENTITIES (MODEL) - definition & impl | | 06/01/2023 12:50 PM | |
| 57972 | PyROS | Task | In progress | Normal | *** (SF12) AGENT(S) | | 06/01/2023 03:54 PM | |
| 57971 | PyROS | Task | New | Normal | *** (SF12) GENERAL MENU | | 06/01/2023 12:48 PM | |
| 57970 | PyROS | Task | In progress | Normal | *** (SF11) AGENT(S) | | 06/02/2023 01:14 PM | |
| 57969 | PyROS | Task | New | Normal | *** (SF11) GENERAL MENU | | 06/01/2023 12:44 PM | |
| 57968 | PyROS | Task | In progress | Normal | *** (SF11) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 04:01 PM | |
| 57955 | PyROS | Task | In progress | Normal | *** (SF16) MODULE - django module - organization, files, classes (dashboard) | | 06/01/2023 03:06 PM | |
| 57954 | PyROS | Task | In progress | Normal | *** (SF16) MODULE (API) - django module - organization, files, classes (api) | | 06/01/2023 03:06 PM | |
| 57953 | PyROS | Task | New | Normal | **** (SF10) FLAT FL1 | | 06/02/2023 01:42 PM | |
| 57952 | PyROS | Task | New | Normal | **** (SF10) BIAS BA1 | | 06/02/2023 01:42 PM | |
| 57951 | PyROS | Task | In progress | Normal | *** (SF15) MODULE - django module - organization, files, classes (start_stop) | Koralewski Alexis | 06/01/2023 03:59 PM | |
| 57950 | PyROS | Task | New | Normal | *** (SF13) MODULE - django module - organization, files, classes (img_archiving) | | 05/31/2023 11:17 AM | |
| 57949 | PyROS | Task | In progress | Normal | *** (SF12) MODULE - django module - organization, files, classes (img_analysis) | | 06/01/2023 03:30 PM | |
| 57948 | PyROS | Task | In progress | Normal | *** (SF11) MODULE - django module - organization, files, classes (img_process) | | 06/01/2023 03:49 PM | |
| 57947 | PyROS | Task | New | Normal | *** (SF10) MODULE - django module - organization, files, classes (calibfiles_mgmt) | | 05/31/2023 11:14 AM | |
| 57946 | PyROS | Task | New | Normal | *** (SF09) MODULE - django module - organization, files, classes (cmd_ctrl) | | 05/31/2023 11:14 AM | |
| 57945 | PyROS | Task | New | Normal | *** (SF08) MODULE - django module - organization, files, classes (seq_exec) | | 05/31/2023 10:56 AM | |
| 57944 | PyROS | Task | New | Normal | *** (SF07) MODULE - django module - organization, files, classes (scheduling) | | 05/31/2023 10:54 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57943 | PyROS | Task | In progress | Normal | *** (SF05) MODULE - django module - organization, files, classes (seq_submit) | | 06/01/2023 03:20 PM | |
| 57941 | PyROS | Task | In progress | Normal | *** (SF04) MODULE - django module - organization, files, classes (majordome) | | 06/02/2023 04:15 AM | |
| 57940 | PyROS | Task | In progress | Normal | *** (SF03) MODULE - django module - organization, files, classes (env_monitor) | | 06/01/2023 03:02 PM | |
| 57939 | PyROS | Task | In progress | Normal | *** (SF02) MODULE - django module - organization, files, classes (scp_mgmt) | Koralewski Alexis | 06/01/2023 03:17 PM | |
| 57936 | PyROS | Task | In progress | Normal | *** (SF01) MODULE - django module - organization, files, classes (users_mgmt) | Koralewski Alexis | 06/01/2023 03:15 PM | |
| 57935 | PyROS | Task | New | Normal | **** (SF14) Config class (OBSConfig) | | 06/05/2023 10:37 AM | |
| 57934 | PyROS | Task | New | Normal | **** (SF14) MODULE (django app) | | 06/05/2023 10:35 AM | |
| 57931 | PyROS | Task | New | Normal | CHANNEL - configuration d'un Channel | Koralewski Alexis | 06/05/2023 07:39 AM | |
| 57929 | PyROS | Task | In progress | Normal | *** (SF15) GENERAL MENU | Koralewski Alexis | 06/01/2023 04:21 PM | |
| 57928 | PyROS | Feature | In progress | Normal | *** (SF15) AGENT(S) | | 06/01/2023 04:21 PM | |
| 57927 | PyROS | Feature | In progress | Normal | *** (SF15) TESTS to validate feature & requirements | | 06/01/2023 03:11 PM | |
| 57926 | PyROS | Task | New | Normal | *** (SF09) GENERAL MENU | | 05/31/2023 12:15 AM | |
| 57925 | PyROS | Task | New | Normal | *** (SF10) GENERAL MENU | | 05/31/2023 12:11 AM | |
| 57923 | PyROS | Feature | In progress | Normal | *** (SF14) USE CASES - ACTIONS (on entities) & VIEWS (associated web pages) - actions on config files | | 06/02/2023 07:52 AM | |
| 57922 | PyROS | Task | New | Normal | DELETE | | 05/30/2023 11:54 PM | |
| 57921 | PyROS | Task | New | Normal | READ (list all & view 1 detailed) | | 05/30/2023 11:54 PM | |
| 57920 | PyROS | Task | New | Normal | CREATE | | 05/30/2023 11:55 PM | |
| 57919 | PyROS | Task | New | Normal | **** (SF10) CRUD Calibration files (D/B/F) | | 05/30/2023 11:55 PM | |
| 57918 | PyROS | Feature | New | Normal | *** (SF10) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 05/30/2023 11:55 PM | |
| 57917 | PyROS | Feature | New | Normal | *** (SF10) AGENT(S) | | 05/30/2023 11:48 PM | |
| 57916 | PyROS | Task | In progress | Normal | **** (SF09) GET/SET Mode SIMU/REAL | | 06/01/2023 03:29 PM | |
| 57914 | PyROS | Task | In progress | Normal | **** (SF09) GET/SET device status (and save it) | | 06/01/2023 03:29 PM | |
| 57913 | PyROS | Task | In progress | Normal | **** (SF09) Send Command to device | | 06/01/2023 03:29 PM | |
| 57912 | PyROS | Task | In progress | Normal | *** (SF09) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 03:29 PM | |
| 57911 | PyROS | Task | New | Normal | Device Status | | 06/05/2023 02:49 PM | |
| 57910 | PyROS | Task | In progress | Normal | **** (SF09) Device COMMAND (device level command) | | 06/05/2023 02:50 PM | |
| 57909 | PyROS | Task | New | Normal | Device component MODE (SIMULATED by default, or REAL) | | 06/05/2023 02:38 PM | |
| 57908 | PyROS | Task | New | Normal | GPS | | 05/30/2023 11:00 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57907 | PyROS | Task | New | Normal | FilterWheel | | 05/30/2023 11:00 PM | |
| 57906 | PyROS | Task | New | Normal | DetectorFocuser (composed of 1 MotorAxis) | | 06/05/2023 02:37 PM | |
| 57905 | PyROS | Task | New | Normal | SensorDetector (camera) | | 06/05/2023 02:36 PM | |
| 57904 | PyROS | Task | New | Normal | MountPointing (composed of 2 MotorAxis) | | 06/05/2023 02:36 PM | |
| 57903 | PyROS | Task | New | Normal | Device Components (types, device component subclasses) - SIMULATORS | | 06/05/2023 02:37 PM | |
| 57902 | PyROS | Task | New | Normal | Output data | | 06/05/2023 02:33 PM | |
| 57901 | PyROS | Task | New | Normal | Device commands NATIVE grammar (and generic to native conversion) | | 06/05/2023 02:33 PM | |
| 57900 | PyROS | Task | New | Normal | AgentDevices => 1 AgentDevice associated to each hardware Device - named AD_device-name | | 05/30/2023 11:29 PM | |
| 57899 | PyROS | Feature | In progress | Normal | *** (SF09) AGENT(S) | | 06/02/2023 08:18 AM | |
| 57898 | PyROS | Task | New | Normal | **** (SF09) Device COMPONENT (devie capability) - SIMULATORS (GuitAstro) | | 06/05/2023 02:38 PM | |
| 57897 | PyROS | Task | In progress | Normal | **** (SF09) DEVICE (1 device = N device Components) (Guitastro) | | 06/05/2023 02:50 PM | |
| 57896 | PyROS | Task | New | Normal | DELETE L0 image | | 05/30/2023 10:07 PM | |
| 57895 | PyROS | Task | New | Normal | READ L0 image (detail 1 and list all) | | 05/30/2023 10:07 PM | |
| 57894 | PyROS | Task | New | Normal | CREATE L0 image | | 05/30/2023 10:06 PM | |
| 57893 | PyROS | Task | New | Normal | **** (SF08) CRUD L0 image (no update action) (FITS file) | | 05/30/2023 10:08 PM | |
| 57892 | PyROS | Feature | New | Normal | *** (SF08) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 05/30/2023 10:05 PM | |
| 57889 | PyROS | Task | In progress | Normal | L0 image file format & content definition (FITS) | | 06/02/2023 10:33 AM | |
| 57888 | PyROS | Task | In progress | Normal | **** (SF08) Raw Image (L0a) + nomenclature (cf also SF09) | | 06/05/2023 03:58 PM | |
| 57887 | PyROS | Task | New | Normal | Update Sequence status | | 05/30/2023 09:35 PM | |
| 57886 | PyROS | Task | New | Normal | Send Command to AgentDevice(s) | | 05/30/2023 09:34 PM | |
| 57885 | PyROS | Task | New | Normal | Image production (L0) | | 05/30/2023 09:32 PM | |
| 57884 | PyROS | Task | New | Normal | Plan execution | | 05/30/2023 09:32 PM | |
| 57883 | PyROS | Task | New | Normal | Album execution (N albums in parallel) | | 05/30/2023 09:31 PM | |
| 57882 | PyROS | Task | New | Normal | Seq execution | | 05/30/2023 09:31 PM | |
| 57881 | PyROS | Task | New | Normal | Get next Seq to execute | | 05/30/2023 09:29 PM | |
| 57880 | PyROS | Feature | New | Normal | **** (SF08) Agent A_SeqExecutor (Sequence Executor agent) | | 05/30/2023 09:50 PM | |
| 57879 | PyROS | Feature | New | Normal | *** (SF08) AGENT(S) | | 05/30/2023 09:50 PM | |
| 57878 | PyROS | Task | New | Normal | *** (SF08) GENERAL MENU | | 06/02/2023 09:45 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57875 | PyROS | Task | New | Normal | Call Sun&Moon Ephemeris computation and production (pickle file) for this TP (cf also SF07) (GuitAstro) => 2 fichiers par nuit (1 sun, 1 moon) | | 06/02/2023 05:13 PM | |
| 57873 | PyROS | Task | New | Normal | Call Sequence Ephemeris computation and production (file) | | 05/30/2023 08:59 PM | |
| 57871 | PyROS | Task | In progress | Normal | API tests (todo : test dépot sequences) | | 06/01/2023 05:00 PM | |
| 57870 | PyROS | Task | New | Normal | Dashboard tests | | 05/30/2023 04:05 PM | |
| 57867 | PyROS | Task | New | Normal | *** (SF07) Planning (one night) | | 06/02/2023 05:22 PM | |
| 57865 | PyROS | Feature | New | Normal | *** (SF07) GENERAL MENU | | 05/30/2023 03:55 PM | |
| 57864 | PyROS | Feature | New | Normal | *** (SF07) AGENT(S) | | 05/30/2023 03:50 PM | |
| 57863 | PyROS | Task | In progress | Normal | Retour par attributs spécifiques | Koralewski Alexis | 05/30/2023 03:12 PM | |
| 57854 | PyROS | Task | New | Normal | Test CREATE/UPDATE | | 05/30/2023 03:33 PM | |
| 57852 | PyROS | Task | In progress | Normal | **** (SF05) OTHER actions | | 06/01/2023 03:18 PM | |
| 57851 | PyROS | Task | In progress | Normal | **** (SF05) CRUD actions on Sequence | | 06/05/2023 02:54 PM | |
| 57850 | PyROS | Task | In progress | Normal | **** (SF05) INITIAL DATA (Fixture => default sequences, albums, plans...) | Koralewski Alexis | 06/02/2023 09:41 AM | |
| 57849 | PyROS | Task | New | Normal | *** (SF04) GENERAL MENU | | 05/30/2023 12:44 PM | |
| 57846 | PyROS | Task | In progress | Normal | Web server config (DEV => django ; PROD => static html server nginx & appli server gunicorn) | | 06/01/2023 04:36 PM | |
| 57845 | PyROS | Task | In progress | Normal | Web Sockets | Koralewski Alexis | 05/30/2023 03:08 PM | |
| 57844 | PyROS | Task | In progress | Normal | JS frameworks (VueJS, JQuery, ...) | Koralewski Alexis | 05/30/2023 03:09 PM | |
| 57843 | PyROS | Task | In progress | Normal | CSS frameworks (bootstrap...) | Koralewski Alexis | 06/07/2023 10:35 AM | |
| 57842 | PyROS | Task | In progress | Normal | *** (SF16) WEB frameworks & services integration | | 06/07/2023 10:35 AM | |
| 57841 | PyROS | Feature | In progress | Normal | *** (SF16) Integration of other Features (SF & GF) | | 06/01/2023 03:06 PM | |
| 57840 | PyROS | Task | In progress | Normal | Sequences | | 06/01/2023 04:34 PM | |
| 57838 | PyROS | Task | In progress | Normal | All | | 06/01/2023 04:35 PM | |
| 57837 | PyROS | Task | In progress | Normal | CREATE (PUT via upload) | | 06/01/2023 04:34 PM | |
| 57836 | PyROS | Task | In progress | Normal | READ (GET) | | 06/01/2023 04:34 PM | |
| 57835 | PyROS | Task | In progress | Normal | CRUD | | 06/01/2023 04:34 PM | |
| 57552 | PyROS | Task | New | Normal | Device inheritance - un fichier device doit pouvoir hériter d'un modèle de base et l'étendre avec seulement quelques attributs (surcharge) pour éviter la redondance | | 05/22/2023 10:05 AM | |
| 57551 | PyROS | Task | New | Normal | Device description (sensors output data, unit, capabilities, ...) | | 05/22/2023 10:05 AM | |
| 57548 | PyROS | Task | New | Normal | SENSORS list BY MONITORING name (Operator role) | | 06/01/2023 05:05 PM | |
| 57546 | PyROS | Task | In progress | Normal | MEASURE Quality & Resilience : for each Monitoring name, always select the first WORKING sensor (and from highest to lowest quality) | Koralewski Alexis | 06/01/2023 08:47 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57545 | PyROS | Task | In progress | Normal | Create-Update, Delete => cf Agents | | 06/01/2023 04:45 PM | |
| 57544 | PyROS | Task | In progress | Normal | **** (SF03) CRUD actions (surtout le Read) | | 06/01/2023 05:10 PM | |
| 57543 | PyROS | Task | In progress | Normal | EXPORT data (csv) : history data (outside weather & inside observatory) | | 06/01/2023 04:44 PM | |
| 57542 | PyROS | Task | In progress | Normal | **** (SF03) OTHER actions | | 06/01/2023 03:02 PM | |
| 57541 | PyROS | Task | In progress | Normal | READ (1 and all) | | 06/01/2023 05:10 PM | |
| 57540 | PyROS | Task | In progress | Normal | HISTORY data | | 06/01/2023 04:45 PM | |
| 57539 | PyROS | Task | In progress | Normal | REAL time (current) data | | 06/01/2023 04:44 PM | |
| 57538 | PyROS | Task | New | Normal | AD_SensorX (other sensor devices monitoring) | | 05/22/2023 08:57 AM | |
| 57537 | PyROS | Task | New | Normal | AD_WeatherStation (weather station device monitoring) | | 05/22/2023 08:57 AM | |
| 57536 | PyROS | Task | New | Normal | AD_PLC (PLC device monitoring) | | 05/22/2023 08:56 AM | |
| 57532 | PyROS | Task | In progress | Normal | **** (SF03) Measure (output data) | | 06/01/2023 03:01 PM | |
| 57530 | PyROS | Task | In progress | Normal | **** (SF03) AgentDevices (1 per Sensor) (sensor devices monitoring : PLC, Weather station, doors, light, and other devices) : read config, get device raw data (status), fix & save it, set thresholds (low/high) => in sensors_data table | | 06/02/2023 04:06 AM | |
| 57529 | PyROS | Task | In progress | Normal | **** (SF03) Agent A_EnvMonitor (Environment monitoring) : synthèse des AgentDevices data (compute & save higher level (useful) parameters and synthesis from all detectors) | | 06/01/2023 03:02 PM | |
| 57528 | PyROS | Task | In progress | Normal | *** (SF03) AGENT(s) (gèrent toutes les actions CRUD sauf Read) | | 06/01/2023 04:41 PM | |
| 57527 | PyROS | Task | In progress | Normal | *** (SF03) USE CASES - ACTIONS (on entities) & VIEWS (web pages) : surtout le Read du CRUD | | 06/01/2023 05:10 PM | |
| 57526 | PyROS | Task | In progress | Normal | *** (SF03) GENERAL MENU | Koralewski Alexis | 05/31/2023 02:52 PM | |
| 57520 | PyROS | Task | In progress | Normal | *** (SF02) GENERAL MENU | | 06/01/2023 03:17 PM | |
| 57518 | PyROS | Task | In progress | Normal | **** (SF02) OTHER ENTITIES actions (ST, TP, Institute) | | 06/01/2023 03:17 PM | |
| 57517 | PyROS | Task | New | Normal | SP OTHER actions | | 05/19/2023 11:29 PM | |
| 57514 | PyROS | Task | In progress | Normal | **** (SF02) SP actions | | 06/01/2023 03:17 PM | |
| 57513 | PyROS | Task | In progress | Normal | *** (SF02) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 03:17 PM | |
| 57509 | PyROS | Task | In progress | Normal | **** (SF01) OTHER actions | | 06/01/2023 03:15 PM | |
| 57508 | PyROS | Task | In progress | Normal | *** (SF01) USE CASES - ACTIONS (on entities) & VIEWS (web pages) | | 06/01/2023 03:15 PM | |
| 57507 | PyROS | Task | New | Normal | Delete | | 05/19/2023 04:19 PM | |
| 57506 | PyROS | Task | New | Normal | Create-Update | | 05/19/2023 04:14 PM | |
| 57505 | PyROS | Task | In progress | Normal | *** (SF01) GENERAL MENU (web page) | | 06/01/2023 03:15 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 57452 | PyROS | Task | New | Normal | test create from scratch & clone | | 05/30/2023 03:34 PM | |
| 57450 | PyROS | Task | New | Normal | from WEB page (INTERACTIVE) | | 05/12/2023 06:43 AM | |
| 57408 | PyROS | Task | In progress | Normal | Amélioration retour d'erreur (exceptions) | Koralewski Alexis | 05/30/2023 03:04 PM | |
| 57407 | PyROS | Task | In progress | Normal | Optimisation | Koralewski Alexis | 05/09/2023 08:41 AM | |
| 57406 | PyROS | Task | In progress | Normal | Sequence (submit, upload) | Koralewski Alexis | 06/01/2023 04:34 PM | |
| 57402 | PyROS | Task | In progress | Normal | Plan | Koralewski Alexis | 06/01/2023 04:34 PM | |
| 57398 | PyROS | Task | In progress | Normal | AgentCmd | | 06/01/2023 04:35 PM | |
| 57397 | PyROS | Task | In progress | Normal | Album | | 06/01/2023 04:34 PM | |
| 57396 | PyROS | Task | In progress | Normal | Sequences | | 06/01/2023 04:34 PM | |
| 53759 | PyROS | Task | In progress | Normal | Image L0 Nomenclature (noms fichiers) | | 06/02/2023 10:44 AM | |
| 53453 | PyROS | Task | New | Normal | Performance & Stress Tests : Tester la vitesse de création des images (nb im/s), la montée en charge, la capacité de la BD à absorber la charge... | | 06/01/2023 04:00 PM | |
| 53452 | PyROS | Task | In progress | Normal | Agent A_ImgProcessor TEST mode (test scenarios) | | 06/01/2023 04:00 PM | |
| 53451 | PyROS | Task | In progress | Normal | *** (SF11) TESTS to validate requirements | Klotz Alain | 06/01/2023 04:00 PM | |
| 53449 | PyROS | Task | New | Normal | *** (SF11) AUTHORIZATIONS (kifekoi) : doc & impl | Klotz Alain | 06/01/2023 12:40 PM | |
| 53448 | PyROS | Task | In progress | Normal | *** (SF11) ENTITIES (MODEL) - definition & impl | | 06/05/2023 04:01 PM | |
| 53447 | PyROS | Task | New | Normal | *** (SF10) ENTITIES (MODEL) - definition & impl | Klotz Alain | 06/05/2023 03:55 PM | |
| 53446 | PyROS | Task | New | Normal | Optimisation : il devrait y en avoir 1 sur chaque pc de chaque camera et chacun fait la recombinaison des 4 images à tour de rôle | | 10/07/2022 04:21 PM | |
| 53445 | PyROS | Task | New | Normal | All methods | | 10/07/2022 04:20 PM | |
| 53444 | PyROS | Task | In progress | Normal | CALIBRATION D/B/F | Klotz Alain | 06/01/2023 04:07 PM | |
| 53443 | PyROS | Task | In progress | Normal | AgentImgsCombinator | | 06/01/2023 03:51 PM | |
| 53442 | PyROS | Task | In progress | Normal | AgentImgProcessor concrete subclasses (1 per channel) : AgentImgProcessorTNC_XX - device level (observatory dependant) | Klotz Alain | 06/01/2023 03:51 PM | |
| 53441 | PyROS | Task | In progress | Normal | AgentImgProcessor superclass (abstract class) - simulation level | Klotz Alain | 06/02/2023 01:14 PM | |
| 53437 | PyROS | Task | New | Normal | Diagnostic de qualité des images de calib | | 11/09/2022 10:27 AM | |
| 53436 | PyROS | Task | New | Normal | Calcul des paramètres de qualité et mise en DB | | 11/09/2022 10:27 AM | |
| 53435 | PyROS | Task | New | Normal | Stratégies de calibration | | 11/09/2022 10:25 AM | |
| 53434 | PyROS | Task | New | Normal | **** (SF10) Agent A_CalibFileMaker (D/B/F) | Klotz Alain | 05/30/2023 11:48 PM | |
| 53432 | PyROS | Task | New | Normal | CREATE Sun&Moon Ephemeris (pickle file) for a given Time Period (cf also SF02) (GuitAstro) | | 06/02/2023 10:23 AM | |
| 53431 | PyROS | Task | New | Normal | READ Pickle file ephemeris (read sequence or sun&moon ephemeris) | | 06/02/2023 10:23 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 53429 | PyROS | Task | New | Normal | 3 - Génération du planning dans la BD | | 10/07/2022 01:37 PM | |
| 53428 | PyROS | Task | New | Normal | Codage (source code) | | 10/07/2022 01:36 PM | |
| 53427 | PyROS | Task | New | Normal | 1 - Get list of SEQ to be planned + fichiers pickle | | 05/09/2023 08:46 AM | |
| 53426 | PyROS | Task | New | Normal | Other parts | | 10/07/2022 01:33 PM | |
| 53425 | PyROS | Task | New | Normal | CREATE Sequence Ephemeris (sur validation d'une sequence) - Pré-calcul des trajectoires de la nuit (pour chaque seconde) pour chaque séquence (Guitastro) | Klotz Alain | 06/02/2023 10:23 AM | |
| 53381 | PyROS | Task | In progress | Normal | AgentTriton class (specialized subclass) | | 06/01/2023 03:43 PM | |
| 53380 | PyROS | Task | In progress | Normal | AgentMCO class (specialized subclass) | | 06/01/2023 03:54 PM | |
| 53379 | PyROS | Task | In progress | Normal | (VIEW) Dedicated web page | | 06/01/2023 03:43 PM | |
| 53377 | PyROS | Task | In progress | Normal | Agent MCO (MCO for TNC/CNES) | Koralewski Alexis | 06/01/2023 03:55 PM | |
| 53376 | PyROS | Task | In progress | Normal | L1d level (name, text reports...) | | 06/01/2023 03:41 PM | |
| 53374 | PyROS | Task | New | Normal | *** (SF12) TESTS to validate feature & requirements | | 06/01/2023 12:47 PM | |
| 53373 | PyROS | Task | New | Normal | *** (SF12) AUTHORIZATIONS (kifekoi) : doc & impl | | 06/01/2023 12:46 PM | |
| 53372 | PyROS | Task | In progress | Normal | *** (SF12) ENTITIES (MODEL) - definition & impl | | 06/01/2023 03:41 PM | |
| 53370 | PyROS | Task | In progress | Normal | Triton.exe CNES binary & config file integration | | 06/01/2023 03:43 PM | |
| 53368 | PyROS | Task | In progress | Normal | Agent A_Triton (TNC/CNES image processing & analysis) based on A_ImgAnalyzer | | 06/01/2023 03:43 PM | |
| 53367 | PyROS | Task | In progress | Normal | Agent A_ImgAnalyzer superclass (abstract) | | 06/01/2023 03:43 PM | |
| 53364 | PyROS | Task | New | Normal | **** (SF07) AGENT AgentScheduler (based on Agent class) | | 05/30/2023 03:53 PM | |
| 53359 | PyROS | Task | In progress | Normal | **** (SF04) AgentCmd - Agent level command (base class) | Pallier Etienne | 06/01/2023 03:02 PM | |
| 53358 | PyROS | Task | New | Normal | Exceptions management | | 10/03/2022 02:25 PM | |
| 53357 | PyROS | Task | New | Normal | Compute & Save synthesis data (for Majordome decision) | | 10/03/2022 02:16 PM | |
| 53356 | PyROS | Task | In progress | Normal | Compute & Save synthesis data (for Majordome decision) | | 05/22/2023 09:33 AM | |
| 53355 | PyROS | Task | New | Normal | Show history data | | 10/03/2022 02:12 PM | |
| 53354 | PyROS | Task | New | Normal | Show current data | | 10/03/2022 02:11 PM | |
| 53350 | PyROS | Task | In progress | Normal | INSIDE environment (observatory) management | | 06/01/2023 04:45 PM | |
| 53349 | PyROS | Task | In progress | Normal | OUTSIDE environment (weather) management | | 06/01/2023 04:44 PM | |
| 53341 | PyROS | Task | In progress | Normal | PYROS stop | Koralewski Alexis | 05/09/2023 08:18 AM | |
| 53338 | PyROS | Task | New | Normal | Lancement automatique des super agents SST de chaque noeud pyros (selon configuration observatoire) | | 10/03/2022 09:56 AM | |
| 53334 | PyROS | Task | In progress | Normal | Ansible - IT automation tool (outil gestion conf) - gestion architecture décentralisée sur plusieurs noeuds | | 06/01/2023 04:22 PM | |
| 51514 | PyROS | Task | New | Normal | LOG | | 06/29/2022 07:37 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 51513 | PyROS | Task | New | Normal | General algorithm (ternary mode, status, routine processing, commands processing, exceptions handling) | Pallier Etienne | 06/02/2023 04:21 AM | |
| 51508 | PyROS | Task | New | Normal | Agent A_Majordome CLASS (based on Agent) | Koralewski Alexis | 06/02/2023 04:27 AM | |
| 49890 | PyROS | Task | New | Normal | Global Start & Stop (safe) | | 03/16/2022 04:52 PM | |
| 49889 | PyROS | Task | New | Normal | Backup | | 03/16/2022 04:49 PM | |
| 49888 | PyROS | Task | New | Normal | Firewall | | 03/16/2022 04:48 PM | |
| 49887 | PyROS | Task | New | Normal | Hardware | | 03/16/2022 04:47 PM | |
| 49886 | PyROS | Task | New | Normal | System watch (Nagios, ...) | | 03/16/2022 04:47 PM | |
| 49885 | PyROS | Task | New | Normal | Network | | 03/16/2022 04:46 PM | |
| 49876 | PyROS | Task | New | Normal | Guitastro integration | | 03/16/2022 07:28 AM | |
| 49875 | PyROS | Task | New | Normal | (classic) Installation Guitastro & dependencies | | 03/16/2022 07:27 AM | |
| 49874 | PyROS | Task | New | Normal | (docker) Installation Guitastro & dependencies | | 06/28/2022 10:11 PM | |
| 49872 | PyROS | Task | New | Normal | Restauration de la config par défaut | | 03/15/2022 11:10 PM | |
| 49871 | PyROS | Task | New | Normal | Config par défaut (à définir) | | 03/15/2022 11:11 PM | |
| 49870 | PyROS | Task | New | Normal | Config générale : logo, pagination, couleurs, options générales, options par feature, ... | | 03/15/2022 11:11 PM | |
| 49543 | PyROS | Task | New | Normal | Read (view list & 1) | | 05/19/2023 04:30 PM | |
| 49541 | PyROS | Task | In progress | Normal | *** (SF16) API REST (website scripting via pyros_api.py script) | Koralewski Alexis | 06/01/2023 03:06 PM | |
| 49272 | PyROS | Task | In progress | Normal | Tooltips | Koralewski Alexis | 02/17/2022 01:59 PM | |
| 49262 | PyROS | Task | In progress | Normal | Sequence Validation + Check Validity + Check VIS + retour erreurs (+ retour erreur si ancien schéma utilisé) | Koralewski Alexis | 06/07/2023 10:43 AM | |
| 49258 | PyROS | Task | In progress | Normal | from IMPORT (upload) Seq (from yaml file) (NON INTERACTIVE) | Koralewski Alexis | 06/05/2023 02:54 PM | |
| 49253 | PyROS | Task | New | Normal | READ (view 1 & list all) | | 05/30/2023 01:03 PM | |
| 49252 | PyROS | Task | New | Normal | WEB FORM | | 06/02/2023 11:12 PM | |
| 49251 | PyROS | Task | New | Normal | Test (update and submit) | Koralewski Alexis | 05/30/2023 03:33 PM | |
| 49250 | PyROS | Task | New | Normal | CREATE/UPDATE Sequence | | 06/05/2023 02:54 PM | |
| 49249 | PyROS | Task | In progress | Normal | *** (SF05) GENERAL MENU | | 05/30/2023 01:08 PM | |
| 49247 | PyROS | Task | New | Normal | State diagram (doc) | | 05/12/2023 06:35 AM | |
| 49246 | PyROS | Task | In progress | Normal | Sequence Lifecycle (status) | Koralewski Alexis | 05/09/2023 08:29 AM | |
| 49228 | PyROS | Task | In progress | Normal | Correction de l'orientation de l'image (est à gauche, nord en haut) | Klotz Alain | 02/02/2022 02:56 PM | |
| 49227 | PyROS | Task | In progress | Normal | Corrections cosmétiques (de pixels) | Klotz Alain | 06/01/2023 04:07 PM | |
| 49226 | PyROS | Task | In progress | Normal | Correction/Calibration de l'image par le FLAT | Klotz Alain | 10/07/2022 04:13 PM | |
| 49225 | PyROS | Task | In progress | Normal | Correction/Calibration de l'image par le DARK (+ BIAS) | Klotz Alain | 10/07/2022 04:13 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 49224 | PyROS | Task | New | Normal | Choisir le bias, le flat, et le dark (en fn des metadata) | Klotz Alain | 02/02/2022 02:19 PM | |
| 49223 | PyROS | Task | In progress | Normal | Groupes | Klotz Alain | 06/01/2023 03:51 PM | |
| 49221 | PyROS | Task | In progress | Normal | Recup metadata de l'image (dans la BD) | Klotz Alain | 02/02/2022 02:38 PM | |
| 49220 | PyROS | Task | In progress | Normal | Récup en-tête | Klotz Alain | 02/02/2022 02:38 PM | |
| 49219 | PyROS | Task | In progress | Normal | Nouvelle image | Klotz Alain | 02/02/2022 02:38 PM | |
| 49218 | PyROS | Task | In progress | Normal | Détection des nouvelles images produites (système asynchrone sur l'acquisition) | Klotz Alain | 02/02/2022 02:38 PM | |
| 49217 | PyROS | Task | New | Normal | **** (SF11) STEP5 - (L1d) Critères de qualité d'image (+ json QUAL) (Analyse SF13 - L2) | Klotz Alain | 06/02/2023 01:58 PM | |
| 49216 | PyROS | Task | New | Normal | **** (SF11) STEP4 - (L1c) - Combinaison d'images et finalisation critères de qualité | Klotz Alain | 06/01/2023 04:04 PM | |
| 49215 | PyROS | Task | In progress | Normal | **** (SF11) STEP3 - (L1b) - WCS - Reconnaissance du champ (lien entre pixels et coord célestes) et analyse qualité ( + json CATA) | Klotz Alain | 06/01/2023 04:03 PM | |
| 49214 | PyROS | Task | In progress | Normal | **** (SF11) STEP2 - (L1a) - Pré-traitement de chaque image (dans l'ordre) (fits RAW => fits CAL) : corrections (pixels modifiés + mise à jour header), calibrations D/B/F et orientation | Klotz Alain | 06/01/2023 04:03 PM | |
| 49213 | PyROS | Task | In progress | Normal | **** (SF11) STEP1 - (L0) - Récupération et organisation des images L0 (RAW fits) | Klotz Alain | 06/01/2023 04:03 PM | |
| 49210 | PyROS | Task | New | Normal | CONFIGURATION GENERALE | | 03/15/2022 11:11 PM | |
| 49162 | PyROS | Task | New | Normal | Check sequence VALIDITY (appelle aussi check VIS) | Klotz Alain | 06/02/2023 11:13 PM | |
| 49157 | PyROS | Task | In progress | Normal | **** (SF15) Agent A_HyperSST - Hyper Agent général qui démarre et surveille l'ensemble des Super agents A_SST sur chaque noeud | Koralewski Alexis | 06/01/2023 04:21 PM | |
| 49156 | PyROS | Task | In progress | Normal | **** (SF15) Agent A_SST (Start&Stop) - Super Agent qui démarre et stoppe les agents du noeud pyros dont il est responsable, et surveille leur bonne santé (les relance si besoin) - based on Agent superclass | Koralewski Alexis | 06/01/2023 04:24 PM | |

**...**