

Issues

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|-------------|----------|--|-------------|---------------------|----------|
| 51514 | PyROS | Task | New | Normal | LOG | | 06/29/2022 07:37 AM | |
| 49890 | PyROS | Task | New | Normal | Global Start & Stop (safe) | | 03/16/2022 04:52 PM | |
| 49889 | PyROS | Task | New | Normal | Backup | | 03/16/2022 04:49 PM | |
| 49888 | PyROS | Task | New | Normal | Firewall | | 03/16/2022 04:48 PM | |
| 49887 | PyROS | Task | New | Normal | Hardware | | 03/16/2022 04:47 PM | |
| 49886 | PyROS | Task | New | Normal | System watch (Nagios, ...) | | 03/16/2022 04:47 PM | |
| 49885 | PyROS | Task | New | Normal | Network | | 03/16/2022 04:46 PM | |
| 49878 | PyROS | Task | New | Normal | SF02-SCP integration - Lancement auto de l'agent de gestion du SP lifecycle | | 06/28/2022 10:04 PM | |
| 49876 | PyROS | Task | New | Normal | Guitastro integration | | 03/16/2022 07:28 AM | |
| 49875 | PyROS | Task | New | Normal | (classic) Installation Guitastro & dependencies | | 03/16/2022 07:27 AM | |
| 49874 | PyROS | Task | New | Normal | (docker) Installation Guitastro & dependencies | | 06/28/2022 10:11 PM | |
| 49872 | PyROS | Task | New | Normal | Restauration de la config par défaut | | 03/15/2022 11:10 PM | |
| 49871 | PyROS | Task | New | Normal | Config par défaut (à définir) | | 03/15/2022 11:11 PM | |
| 49870 | PyROS | Task | New | Normal | Config générale : logo, pagination, couleurs, options générales, options par feature, ... | | 03/15/2022 11:11 PM | |
| 49543 | PyROS | Task | New | Normal | Users View (list & 1) | | 02/23/2022 06:06 PM | |
| 49262 | PyROS | Task | In progress | Normal | Sequence Validation | | 02/03/2022 02:50 PM | |
| 49253 | PyROS | Task | New | Normal | READ 1 & list | | 02/21/2022 03:21 PM | |
| 49252 | PyROS | Task | New | Normal | WEB FORM | | 02/17/2022 01:59 PM | |
| 49250 | PyROS | Task | New | Normal | CREATE/UPDATE Sequence | | 02/23/2022 12:02 PM | |
| 49249 | PyROS | Task | In progress | Normal | General Menu for this feature | | 02/03/2022 09:39 AM | |
| 49247 | PyROS | Task | New | Normal | State diagram (doc) | | 02/03/2022 09:34 AM | |
| 49246 | PyROS | Task | New | Normal | Sequence Lifecycle (status) | | 02/03/2022 09:34 AM | |
| 49210 | PyROS | Task | New | Normal | CONFIGURATION GENERALE | | 03/15/2022 11:11 PM | |
| 49157 | PyROS | Task | New | Normal | Super Super Agent qui surveille l'ensemble des super agents sur chaque noeud (?) | | 01/31/2022 12:12 PM | |
| 49156 | PyROS | Task | New | Normal | Super Agent qui démarre et stoppe les autres agents, et surveille leur bonne santé (les relance si besoin) => sur chaque noeud (?) | | 01/31/2022 12:12 PM | |
| 49155 | PyROS | Task | New | Normal | Architecture décentralisée en plusieurs noeuds (communication via BD) | | 01/31/2022 12:09 PM | |
| 49152 | PyROS | Task | New | Normal | RUN/EXEC - Start & Stop software (et Agents) | | 05/24/2022 02:55 PM | |
| 49151 | PyROS | Task | New | Normal | Script central (pyros.py) | | 01/31/2022 11:36 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|-------------|----------|---|-------------|---------------------|----------|
| 49149 | PyROS | Task | New | High | SCRIPT RUN (PYROS/pyros.py) (uniquement pour la partie execution) | | 05/24/2022 02:55 PM | |
| 49136 | PyROS | Task | New | Normal | GF03-INFRA - Logging integration (general logs & agents) | | 06/29/2022 07:25 AM | |
| 49135 | PyROS | Task | In progress | Normal | SF15-SST integration (agents, start, stop, commands) | | 09/26/2022 09:40 AM | |
| 49133 | PyROS | Task | New | Normal | SF13-IAF integration | | 01/29/2022 12:47 AM | |
| 49132 | PyROS | Task | New | Normal | SF12-IAN integration | | 01/29/2022 12:48 AM | |
| 49131 | PyROS | Task | New | Normal | SF11-IPC integration | | 01/29/2022 12:46 AM | |
| 49130 | PyROS | Task | New | Normal | SF10-CAL integration | | 01/29/2022 12:46 AM | |
| 49129 | PyROS | Task | New | Normal | SF09-CMC integration | | 01/29/2022 12:46 AM | |
| 49128 | PyROS | Task | New | Normal | SF08-EXE integration | | 01/29/2022 12:45 AM | |
| 49127 | PyROS | Task | New | Normal | SF07-PLN integration | | 01/29/2022 12:45 AM | |
| 49126 | PyROS | Task | New | Normal | SF06-ALR integration | | 01/29/2022 12:45 AM | |
| 49125 | PyROS | Task | New | Normal | SF05-SEQ integration | | 03/15/2022 11:03 PM | |
| 49124 | PyROS | Task | New | Normal | SF04-SPV integration (AgentMajordome) | | 06/29/2022 07:21 AM | |
| 49123 | PyROS | Task | New | Normal | SF03-ENV integration | | 06/29/2022 07:20 AM | |
| 49122 | PyROS | Task | New | Normal | SF02-SCP integration | | 01/29/2022 12:50 AM | |
| 49121 | PyROS | Task | New | Normal | SF01-USR integration | | 01/29/2022 12:50 AM | |
| 49120 | PyROS | Task | New | Normal | General Design (structure, design, responsive, CSS) | | 06/29/2022 07:18 AM | |
| 48784 | XLDP | Bug | New | Normal | Jobs en erreurs depuis le 19/01 19h30 | | 01/20/2022 10:12 AM | |
| 48307 | PyROS | Task | New | Normal | Send, Receive, and Process Commands (Agent <=> Agent) | | 06/29/2022 07:33 AM | |
| 48290 | PyROS | Task | New | Normal | Auto mode | | 12/14/2021 12:35 PM | |
| 48289 | PyROS | Task | New | Normal | Entity (AgentDevice class) | | 12/14/2021 12:32 PM | |
| 48288 | PyROS | Task | New | Normal | Entity (DeviceController class) | | 12/14/2021 12:31 PM | |
| 48285 | PyROS | Task | New | Normal | Lancement auto et gestion du DeviceController associé | | 12/14/2021 12:22 PM | |
| 48284 | PyROS | Task | New | Normal | Lancement auto et gestion des Components associés (qui sont aussi des DeviceController) | | 12/14/2021 12:20 PM | |
| 48279 | PyROS | Task | New | Normal | General LOGGING (fichiers texte, écran en mode debug) | | 03/16/2022 04:45 PM | |
| 48278 | PyROS | Task | New | High | AGENT général (dont dépendent tous les agents et AgentDevices...) | | 06/29/2022 07:37 AM | |
| 48276 | PyROS | Task | New | Normal | Scripts d'installation docker | | 12/14/2021 11:44 AM | |
| 48275 | PyROS | Task | New | Normal | version PROD TNC Nouvelle Calédonie - instance docker de production sur site final | | 12/14/2021 11:42 AM | |
| 48274 | PyROS | Task | New | Normal | version TEST TNC France - instance docker de test en France | | 12/14/2021 11:42 AM | |
| 48273 | PyROS | Task | New | Normal | version DEV gualtens - instance docker sur serveur gualtens | | 12/14/2021 11:46 AM | |
| 48271 | PyROS | Task | New | High | CLASSIC installation (with venv) | | 03/16/2022 07:27 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|-----------|---------|--------|-----------|---|-------------|---------------------|----------|
| 48270 | PyROS | Task | New | Normal | SCRIPT INSTALL/UPDATE (PYROS/pyros.py) (uniquement pour la partie install & update) | | 02/23/2022 05:57 PM | |
| 48223 | LabInvent | Task | New | Normal | instance perso (docker) | | 12/13/2021 11:08 AM | |
| 48222 | LabInvent | Task | New | Normal | (NEW func) Gérer Suivi d'un User | | 12/13/2021 10:39 AM | |
| 48005 | LabInvent | Task | New | Normal | Bugfix toutes les Deprecated Errors | | 12/06/2021 02:37 PM | |
| 47966 | LabInvent | Task | New | Normal | Ajouter test Commande (avec devis joint) | | 11/30/2021 04:17 PM | |
| 47962 | LabInvent | Task | New | Urgent | (IRAP only) re-install inventirap avec php7 | | 11/30/2021 03:17 PM | |
| 47960 | LabInvent | Task | New | Immediate | CHAMPS | | 01/19/2022 03:51 PM | |
| 47959 | LabInvent | Task | New | Normal | *** F - ENTITY - Fournisseurs | | 11/30/2021 12:57 PM | |
| 47958 | LabInvent | Task | New | Normal | delete (generic) | | 11/30/2021 12:47 PM | |
| 47957 | LabInvent | Feature | New | Normal | *** F - ENTITY - Les GROUPES (de User ou Materiel) : Thématique, Métier, Projet, Site (+ Pole ou Service ?) | | 12/13/2021 11:12 AM | |
| 47954 | LabInvent | Task | New | Normal | 1 - CREATED | | 11/30/2021 01:27 PM | |
| 47953 | LabInvent | Task | New | Normal | 2a - TOBEORDERED (optionnel) | | 11/30/2021 01:27 PM | |
| 47952 | LabInvent | Task | New | High | Ecran d'accueil à restructurer | | 11/30/2021 03:43 PM | |
| 47951 | LabInvent | Feature | New | Normal | *** F - Etiquettes & Imprimantes | | 11/30/2021 01:42 PM | |
| 47950 | LabInvent | Task | New | Normal | DB complète à mettre à jour | | 11/30/2021 12:26 PM | |
| 47947 | LabInvent | Task | New | High | docker only | | 12/13/2021 11:07 AM | |
| 47946 | LabInvent | Task | New | Normal | classic only | | 12/03/2021 09:50 AM | |
| 47945 | LabInvent | Task | New | Normal | ALL | | 11/30/2021 12:23 PM | |
| 47942 | LabInvent | Task | New | High | index (generic) | | 11/30/2021 03:48 PM | |
| 47937 | LabInvent | Task | New | High | Read (index & view) (generic ?) | | 11/30/2021 03:48 PM | |
| 47936 | LabInvent | Task | New | High | 3-4 - TBO & ARCHIVED | | 11/30/2021 03:43 PM | |
| 47935 | LabInvent | Task | New | Normal | 2b - VALIDATED | | 11/30/2021 01:27 PM | |
| 47934 | LabInvent | Task | New | High | LIFECYCLE (Status) : CREATED => (TBO) => VALIDATED => TBA => ARCHIVED | | 11/30/2021 03:43 PM | |
| 47932 | LabInvent | Feature | New | Normal | *** F - DOC (documentation) | | 11/30/2021 01:10 PM | |
| 47930 | LabInvent | Task | New | Normal | *** F - ENTITY - QrCode | | 11/30/2021 01:26 PM | |
| 47927 | LabInvent | Task | New | High | A gérer via fichier conf YAML | | 11/30/2021 03:47 PM | |
| 47926 | LabInvent | Task | New | High | Instance DEMO docker - à installer sur hyp2 puis sur VM pweb3 | | 12/13/2021 11:07 AM | |
| 47925 | LabInvent | Task | New | Normal | (après cakephp v4) Passer à Php 8 | | 11/30/2021 11:48 AM | |
| 47924 | LabInvent | Task | New | Normal | (après 3.9) Passer à v4 | | 11/30/2021 11:48 AM | |
| 47922 | LabInvent | Task | New | Immediate | Passer directement à v3.LAST (3.10.1) | | 12/02/2021 04:45 PM | |
| 47921 | LabInvent | Feature | New | Immediate | *** F - Framework CakePhp | | 12/02/2021 04:45 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|-----------|---------|--------|----------|--|-------------|---------------------|----------|
| 47914 | LabInvent | Task | New | High | index (generic) | | 11/30/2021 03:50 PM | |
| 47913 | LabInvent | Task | New | Normal | ROLES (profils) | | 11/30/2021 01:39 PM | |
| 47912 | LabInvent | Task | New | High | (VUE) Elements et Helper | | 11/30/2021 03:51 PM | |
| 47911 | LabInvent | Task | New | Normal | Create/Update (add_edit generic) | | 11/30/2021 11:04 AM | |
| 47907 | LabInvent | Task | New | Normal | *** F - Config YAML (champs materiels) : champs obligatoires, recommandés, ou readonly | | 11/30/2021 01:25 PM | |
| 47906 | LabInvent | Task | New | Urgent | Champs virtuels | | 11/30/2021 03:50 PM | |
| 47905 | LabInvent | Task | New | Urgent | Read (index & view) (generic) | | 12/01/2021 11:21 AM | |
| 47903 | LabInvent | Task | New | Urgent | Rappels automatiques pour les suivis récurrents (périodiques) | | 12/01/2021 11:17 AM | |
| 47901 | LabInvent | Task | New | Urgent | Read (view & index) | | 12/01/2021 11:17 AM | |
| 47899 | LabInvent | Task | New | Urgent | view (generic) | | 12/01/2021 11:21 AM | |
| 47897 | LabInvent | Task | New | High | *** F - Stats (Users) | | 11/30/2021 03:48 PM | |
| 47895 | LabInvent | Feature | New | Normal | *** F - ENTITY - Documents attachés (à Materiel ou Suivi) | | 12/13/2021 11:09 AM | |
| 47893 | LabInvent | Task | New | Normal | Views | | 11/30/2021 01:21 PM | |
| 47890 | LabInvent | Task | New | High | Commander (demande achat) | | 01/19/2022 03:48 PM | |
| 47889 | LabInvent | Task | New | Normal | Changer statut - setStatusTo*() | | 11/30/2021 01:19 PM | |
| 47886 | LabInvent | Task | New | Urgent | Notifications | | 11/30/2021 03:45 PM | |
| 47885 | LabInvent | Task | New | Normal | filtrage (voir formulaire index) | | 11/30/2021 01:30 PM | |
| 47884 | LabInvent | Task | New | High | partitionnement par Site (besoin IP2I/LMA) | | 11/30/2021 03:43 PM | |
| 47883 | LabInvent | Task | New | Normal | formulaire de recherche multi-critères | | 11/30/2021 01:30 PM | |
| 47882 | LabInvent | Task | New | High | Delete - delete | | 11/30/2021 03:42 PM | |
| 47881 | LabInvent | Task | New | High | Read - view | | 11/30/2021 03:42 PM | |
| 47880 | LabInvent | Task | New | Normal | Read - index | | 11/30/2021 01:16 PM | |
| 47879 | LabInvent | Task | New | High | Create/Update - add_edit | | 11/30/2021 03:42 PM | |
| 47878 | LabInvent | Task | New | High | Autres | | 11/30/2021 03:44 PM | |
| 47877 | LabInvent | Task | New | High | find (search) | | 11/30/2021 03:43 PM | |
| 47876 | LabInvent | Task | New | High | CRUD | | 11/30/2021 03:42 PM | |
| 47875 | LabInvent | Feature | New | Urgent | *** F - ENTITY GÉNÉRIQUE - Actions & Vues génériques (& Refactorisation) | | 12/01/2021 11:21 AM | |
| 47874 | LabInvent | Task | New | Urgent | Stats | | 11/30/2021 03:44 PM | |
| 47873 | LabInvent | Task | New | Normal | Model (Entity & Table) | | 12/01/2021 09:37 AM | |
| 47872 | LabInvent | Task | New | High | Actions & Vues | | 11/30/2021 03:42 PM | |
| 47871 | LabInvent | Task | New | Normal | Autorisations | | 11/30/2021 01:29 PM | |
| 47870 | LabInvent | Task | New | Normal | Tests (Materiels) | | 11/30/2021 03:38 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|-----------|---------|--------|-----------|---|-------------|---------------------|----------|
| 47869 | LabInvent | Feature | New | Normal | *** F - Tests | | 12/06/2021 02:28 PM | |
| 47868 | LabInvent | Task | New | Normal | *** F - Super Entité (AppController, AppTable) | | 11/30/2021 01:34 PM | |
| 47867 | LabInvent | Task | New | High | *** F - Autorisations (Users) | | 11/30/2021 03:47 PM | |
| 47866 | LabInvent | Feature | New | Urgent | *** F - Installation | | 12/13/2021 11:08 AM | |
| 47865 | LabInvent | Feature | New | Normal | *** F - Configuration générale | | 12/13/2021 11:06 AM | |
| 47864 | LabInvent | Feature | New | Normal | *** F - ENTITY - Autres | | 11/30/2021 12:57 PM | |
| 47863 | LabInvent | Feature | New | High | *** F - ENTITY - Users | | 11/30/2021 03:43 PM | |
| 47862 | LabInvent | Feature | New | Normal | *** F - ENTITY - Prets (de Materiel) | | 12/13/2021 11:10 AM | |
| 47861 | LabInvent | Feature | New | Urgent | *** F - ENTITY - Suivis (de Materiel ou User) | | 12/13/2021 11:10 AM | |
| 47860 | LabInvent | Feature | New | Immediate | *** F - ENTITY - Matériels | | 01/19/2022 03:51 PM | |
| 47447 | PyROS | Task | New | Normal | (F05) ACTIONS (CRUD), VIEWS, and AUTHORIZATIONS | | 02/23/2022 10:45 AM | |
| 47446 | PyROS | Task | New | Normal | DOSSIER SSI | | 10/11/2021 11:32 AM | |
| 47445 | PyROS | Task | New | Normal | CAHIER DE RECETTE (NC) | | 10/11/2021 11:31 AM | |
| 47444 | PyROS | Task | New | Normal | MANUELS UTILISATION, INSTALLATION, ET MAINTENANCE | | 10/11/2021 11:31 AM | |
| 47443 | PyROS | Task | New | Normal | RAPPORT DES TESTS & VALIDATIONS (application du plan de test) | | 10/11/2021 11:31 AM | |
| 47442 | PyROS | Task | New | Normal | PLAN DE TESTS ET DE VALIDATIONS | | 10/11/2021 11:33 AM | |
| 47441 | PyROS | Task | New | Normal | DOSSIER DE DÉFINITION | | 10/11/2021 11:32 AM | |
| 47440 | PyROS | Task | New | Normal | LIVRABLES | | 10/11/2021 11:29 AM | |
| 47439 | PyROS | Task | New | Normal | PA et PK CNES | | 01/31/2022 11:29 AM | |
| 47438 | PyROS | Task | New | Normal | PK5 (2023-06) - Doc LIVRABLES (et Présentations) | | 10/11/2021 11:26 AM | |
| 47437 | PyROS | Task | New | Normal | PA4.1 (2023-05) - Présentations et Rapport Avancement | | 10/11/2021 11:25 AM | |
| 47436 | PyROS | Task | New | Normal | PK4 (2023-02) - Doc LIVRABLES (et Présentations) | | 10/11/2021 11:23 AM | |
| 47435 | PyROS | Task | New | Normal | PA3.2 (2023-02) - Présentations et Rapport Avancement | | 10/11/2021 11:22 AM | |
| 47433 | PyROS | Task | New | Normal | PA3.1 (2023-01) - Présentations et Rapport Avancement | | 10/11/2021 11:22 AM | |
| 47432 | PyROS | Task | New | Normal | PK3 (2023-01) - Doc LIVRABLES (et Présentations) | | 10/11/2021 11:20 AM | |
| 47431 | PyROS | Task | New | Normal | PA2.2 (2022-10) - Présentations et Rapport Avancement | | 10/11/2021 11:19 AM | |
| 47430 | PyROS | Task | New | Normal | PA2.1 (2022-08) - Présentations et Rapport Avancement | | 10/11/2021 11:18 AM | |
| 47428 | PyROS | Task | New | Normal | PK2 (2022-06) - Présentations + RA + Doc LIVRABLES | | 01/31/2022 11:34 AM | |
| 47419 | PyROS | Task | New | Normal | F16 FUNCTIONAL Tests | | 10/11/2021 10:11 AM | |
| 47418 | PyROS | Task | New | Normal | F15 FUNCTIONAL Tests | | 10/11/2021 10:11 AM | |
| 47416 | PyROS | Task | New | Normal | F13 FUNCTIONAL Tests | | 10/11/2021 10:11 AM | |
| 47415 | PyROS | Task | New | Normal | F12 FUNCTIONAL Tests | | 10/11/2021 10:11 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|-------------|----------|--|-------------|---------------------|----------|
| 47414 | PyROS | Task | New | Normal | F11 FUNCTIONAL Tests | | 10/11/2021 10:10 AM | |
| 47413 | PyROS | Task | New | Normal | F10 FUNCTIONAL Tests | | 10/11/2021 10:10 AM | |
| 47412 | PyROS | Task | In progress | Normal | F09 Tests | | 10/12/2021 03:01 PM | |
| 47411 | PyROS | Task | New | Normal | F08 FUNCTIONAL Tests | | 10/11/2021 10:10 AM | |
| 47410 | PyROS | Task | New | Normal | F07 FUNCTIONAL Tests | | 10/11/2021 10:10 AM | |
| 47409 | PyROS | Task | New | Normal | F06 FUNCTIONAL Tests | | 10/11/2021 10:10 AM | |
| 47408 | PyROS | Task | In progress | Normal | F05 Tests | | 10/12/2021 03:00 PM | |
| 47407 | PyROS | Task | In progress | Normal | F04 Tests | | 10/12/2021 03:00 PM | |
| 47406 | PyROS | Task | In progress | Normal | F03 Tests | | 10/12/2021 03:00 PM | |
| 47405 | PyROS | Task | In progress | Normal | F02 Tests | | 10/12/2021 02:59 PM | |
| 47403 | PyROS | Task | New | Normal | HIGH LEVEL FUNCTION TESTS - Transversal functionalities TESTs involving several features | | 10/11/2021 10:08 AM | |
| 47402 | PyROS | Task | New | Normal | INTEGRATION TESTS - FEATURES integration tests with each other | | 10/11/2021 10:07 AM | |
| 47401 | PyROS | Task | New | Normal | FUNCTIONAL TESTS - Each FEATURE functional tests | | 10/11/2021 11:42 AM | |
| 47393 | PyROS | Task | New | Normal | Device Config file (cf F14) | | 12/14/2021 12:33 PM | |
| 47392 | PyROS | Task | New | Normal | Device Commands Grammar (Generic & Native) | | 12/14/2021 12:32 PM | |
| 47391 | PyROS | Task | New | Normal | Device Simulator (DeviceSimulator) | | 12/14/2021 12:32 PM | |
| 47390 | PyROS | Task | New | Normal | Device Agent (AgentDevice) (de type Agent) | | 12/14/2021 12:32 PM | |
| 47389 | PyROS | Task | New | Normal | Device Controller (DeviceController) | | 12/14/2021 12:29 PM | |
| 47388 | PyROS | Task | New | High | (F14) ENTITIES - definition & implementation - CONFIG FILES | | 01/29/2022 01:25 AM | |
| 47387 | PyROS | Task | New | Normal | (F14) CRUD config | | 01/29/2022 01:24 AM | |
| 47386 | PyROS | Task | New | Normal | (F03) Initial data (fixture) | | 12/15/2021 07:32 AM | |
| 47375 | PyROS | Task | New | Normal | Association quota SP | | 10/11/2021 10:37 AM | |
| 46790 | PyROS | Task | New | Normal | F16 - EXIGENCES satisfaites (+ tests mis à jour) | | 09/26/2022 09:43 AM | |
| 46789 | PyROS | Task | New | Normal | F15 - EXIGENCES satisfaites (+ tests mis à jour) | | 09/14/2021 02:47 PM | |
| 46788 | PyROS | Task | New | Normal | (F14) EXIGENCES satisfaites (+ tests mis à jour) | | 01/29/2022 01:24 AM | |
| 46787 | PyROS | Task | New | Normal | (F09) REQUIREMENTS validated (+ tests updated) | | 12/14/2021 12:18 PM | |
| 46786 | PyROS | Task | New | Normal | F08 - EXIGENCES satisfaites (+ tests mis à jour) | | 09/14/2021 02:45 PM | |
| 46785 | PyROS | Task | New | Normal | F07 - EXIGENCES satisfaites (+ tests mis à jour) | | 09/14/2021 02:44 PM | |
| 46783 | PyROS | Task | New | Normal | F04 - EXIGENCES satisfaites (+ tests mis à jour) | | 09/14/2021 02:43 PM | |
| 46782 | PyROS | Task | New | Normal | F03 - EXIGENCES satisfaites (+ tests mis à jour) | | 09/14/2021 02:43 PM | |
| 46781 | PyROS | Task | New | Normal | (F02) EXIGENCES satisfaites (+ tests mis à jour) | | 01/29/2022 01:27 AM | |
| 46780 | PyROS | Task | New | Normal | (F01) EXIGENCES satisfaites (+ tests mis à jour) | | 10/08/2021 06:01 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|-------------|----------|--|-------------|---------------------|----------|
| 45818 | PyROS | Task | New | Normal | (F14) TESTS to validate this feature | | 08/09/2021 10:43 AM | |
| 45816 | PyROS | Task | New | Normal | SP Delete | | 10/28/2021 08:35 AM | |
| 45815 | PyROS | Task | New | Normal | test_SCP_manage_quota | | 09/22/2021 04:47 PM | |
| 45811 | PyROS | Task | New | Normal | SP update | | 11/03/2021 09:16 AM | |
| 45810 | PyROS | Task | New | Normal | SP Read (view list and view 1) | | 10/27/2021 02:47 PM | |
| 45809 | PyROS | Task | New | Normal | SP Create | | 10/27/2021 08:42 AM | |
| 45791 | PyROS | Task | New | Normal | PA1.1 (2022-03) - Présentations et Rapport Avancement | | 10/11/2021 11:14 AM | |
| 45790 | PyROS | Task | New | Normal | PK1 (2022-01) - Présentations + RA + Doc LIVRABLES | | 01/31/2022 11:33 AM | |
| 45781 | PyROS | Task | In progress | Normal | Documentation et Présentations pour les PA et PK CNES | | 01/31/2022 11:32 AM | |
| 45776 | PyROS | Task | New | Normal | Test User Delete | | 08/13/2021 01:46 PM | |
| 45772 | PyROS | Task | New | Normal | Test User Read (view list and view 1) | | 08/13/2021 01:51 PM | |
| 45766 | PyROS | Task | New | Normal | Test User Update | | 08/13/2021 01:53 PM | |
| 45762 | PyROS | Task | New | Normal | Test User Connexion | | 08/13/2021 01:55 PM | |
| 45761 | PyROS | Task | New | Normal | Test User Create (registration) | | 08/13/2021 01:54 PM | |
| 45756 | PyROS | Task | New | Normal | QUOTA & PRIO - Gestion du quota et de la priorité | | 10/11/2021 10:35 AM | |
| 45749 | PyROS | Task | In progress | Normal | Gérer le retrait et le retour d'un device (panne, désactiver/réactiver un device) | | 08/09/2021 10:42 AM | |
| 45748 | PyROS | Task | New | Normal | Définir Accesseurs (getX()) | | 01/29/2022 01:21 AM | |
| 45556 | PyROS | Task | New | Normal | User activation/deactivation | | 06/25/2021 08:18 AM | |
| 45552 | PyROS | Task | New | Normal | General configuration integration | | 03/15/2022 11:15 PM | |
| 45485 | PyROS | Feature | New | High | **** D0 - GENERAL, ADMINISTRATIVE & TECHNICAL | | 03/16/2022 04:53 PM | |
| 45484 | PyROS | Feature | New | Normal | **** D5 - Images management (L1-L2) | | 02/02/2022 02:36 PM | |
| 45483 | PyROS | Feature | New | High | **** D4 - Images production (L0) | | 03/16/2022 07:28 AM | |
| 45482 | PyROS | Feature | New | High | **** D3 - Sequences submission & plannig | | 02/22/2022 03:01 PM | |
| 45481 | PyROS | Feature | New | Normal | **** D2 - Users & Programs | | 09/26/2022 09:23 AM | |
| 45480 | PyROS | Feature | New | High | **** D1 - System Security & Control | | 09/26/2022 09:41 AM | |
| 45452 | PyROS | Story | New | Normal | *** REQ-0XX REQUIREMENTS FROM CNES (PR) | | 06/14/2021 01:17 PM | |
| 45346 | PyROS | Task | New | Normal | (F10) ENTITIES - Initial data (fixture) | | 06/03/2021 09:17 AM | |
| 45295 | PyROS | Task | New | Normal | Create DARK files (acquisition) | | 05/27/2021 11:22 AM | |
| 45294 | PyROS | Task | New | Normal | Create BIAS files (acquisition) | | 05/27/2021 11:22 AM | |
| 45293 | PyROS | Task | New | Normal | Create FLAT files (acquisition) | | 05/27/2021 11:21 AM | |
| 45292 | PyROS | Task | New | Normal | (F10) TESTS to validate this feature | | 05/27/2021 11:11 AM | |
| 45291 | PyROS | Task | New | Normal | (F10) AUTHORIZATIONS for this feature (who can do what) : documentation & implementation | | 06/08/2021 08:19 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|--------|----------|--|-------------|---------------------|----------|
| 45290 | PyROS | Task | New | Normal | (F10) ENTITIES - definition & implementation | | 06/03/2021 09:17 AM | |
| 45195 | PyROS | Story | New | Normal | REQ-122 Page information état agent | | 05/12/2021 12:18 PM | |
| 45194 | PyROS | Story | New | Normal | REQ-121 Limiter le nombre d'essais de connexion d'un utilisateur | | 05/12/2021 12:17 PM | |
| 45193 | PyROS | Story | New | Normal | REQ-120 Pages web dédiées pour gérer différents besoins | | 05/12/2021 12:17 PM | |
| 45192 | PyROS | Story | New | Normal | REQ-119 Analyse images : le service de traitement d'images doit être interopérable (à distance, par service externe) | | 05/12/2021 12:17 PM | |
| 45191 | PyROS | Story | New | Normal | REQ-118 Avoir un obturateur sur les caméras (Utile pour faire les Dark) | | 05/12/2021 12:16 PM | |
| 45190 | PyROS | Story | New | Normal | REQ-117 Calibration : génération des images de calibration en fonction du temps (DBF) (Dark dépend du temps pose) | | 05/12/2021 12:16 PM | |
| 45189 | PyROS | Story | New | Normal | REQ-116 Calibration astro : trouver une solution quand l'image est distendue (distortion) | | 05/12/2021 12:16 PM | |
| 45188 | PyROS | Story | New | Normal | REQ-115 Calibration : traiter efficacement les fichiers de calibration DBF (dark, bias, flat) | | 05/12/2021 12:15 PM | |
| 45187 | PyROS | Story | New | Normal | REQ-114 Planification des séquences : Equité | | 05/12/2021 12:15 PM | |
| 45186 | PyROS | Story | New | Normal | REQ-113 Planification des séquences : Efficacité, efficience | | 05/12/2021 12:15 PM | |
| 45185 | PyROS | Story | New | Normal | REQ-112 Planification des séquences : Flexibilité | | 05/12/2021 12:14 PM | |
| 45184 | PyROS | Story | New | Normal | REQ-111 Mise en sécurité automatique en cas de cyclone | | 03/16/2022 04:38 PM | |
| 45183 | PyROS | Story | New | Normal | REQ-110 Arrêt et redémarrage automatique en cas de coupure électrique | | 03/16/2022 04:38 PM | |
| 45182 | PyROS | Story | New | Normal | REQ-109 Afficher infos utiles sur les requetes/séquences | | 05/12/2021 12:13 PM | |
| 45181 | PyROS | Story | New | Normal | REQ-108 Pouvoir déposer dans différents systèmes de coordonnées | | 02/22/2022 04:38 PM | |
| 45180 | PyROS | Story | New | Normal | REQ-107 Suivi complet d'une requête, depuis son dépôt, jusqu'à son exécution, en passant par sa planification | | 05/12/2021 12:12 PM | |
| 45179 | PyROS | Story | New | Normal | REQ-106 Requete appartient à un SP (lié à un PI qui est lié à des users) | | 05/12/2021 12:12 PM | |
| 45178 | PyROS | Story | New | Normal | REQ-105 Pouvoir enlever une séquence (scène) déposée pour en déposer une autre | | 05/12/2021 12:11 PM | |
| 45177 | PyROS | Story | New | Normal | REQ-104 Rôles utilisateurs (profils) | | 05/12/2021 12:11 PM | |
| 45176 | PyROS | Story | New | Normal | REQ-103 Connexion unique pour accéder à tous les services, si possible via annuaire LDAP | | 05/12/2021 12:10 PM | |
| 45175 | PyROS | Story | New | Normal | REQ-102 Surveillance et sécurisation de la BD | | 03/16/2022 04:38 PM | |
| 45174 | PyROS | Story | New | Normal | REQ-213 Sauvegarde temporaire des images brutes pour opérations de maintenance | | 05/12/2021 12:01 PM | |
| 45173 | PyROS | Story | New | Normal | REQ-212 Espace privé pour extensions et déploiement sans git | | 05/12/2021 12:00 PM | |
| 45172 | PyROS | Story | New | Normal | REQ-211 Allsky scan | | 05/12/2021 11:58 AM | |
| 45171 | PyROS | Story | New | Normal | REQ-210 Affichage contenu BD | | 05/12/2021 11:58 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|--------|----------|--|-------------|---------------------|----------|
| 45170 | PyROS | Story | New | Normal | REQ-209 Lecture des logs | | 05/12/2021 11:58 AM | |
| 45169 | PyROS | Story | New | Normal | REQ-208 Lecture et téléchargement des images | | 05/12/2021 11:57 AM | |
| 45168 | PyROS | Story | New | Normal | REQ-207 Rapports de synthèse, outils de monitoring | | 05/12/2021 11:57 AM | |
| 45167 | PyROS | Story | New | Normal | REQ-206 Espace mutualisé (comme CADOR) | | 05/12/2021 11:57 AM | |
| 45166 | PyROS | Story | New | Normal | REQ-205 Bandeau en haut de pages pour messages d'info ou avertissement | | 05/12/2021 11:56 AM | |
| 45165 | PyROS | Story | New | Normal | REQ-204 Architecture site, différents espaces selon les roles | | 05/12/2021 11:56 AM | |
| 45164 | PyROS | Story | New | Normal | REQ-203 GUI multilingue (choix de la langue) | | 05/12/2021 11:55 AM | |
| 45163 | PyROS | Story | New | Normal | REQ-013 PYROS-10 ordonnancement temps réel | | 07/01/2021 08:30 AM | |
| 45162 | PyROS | Story | New | Normal | REQ-014 PYROS-10 priorité et quotas utilisateurs | | 07/01/2021 08:29 AM | |
| 45161 | PyROS | Story | New | Normal | REQ-011 PYROS-10 ordonnanceur sur chaque télescope | | 07/01/2021 08:29 AM | |
| 45160 | PyROS | Story | New | Normal | REQ-012 PYROS-10 limiter les temps morts entre requêtes | | 05/12/2021 10:47 AM | |
| 45159 | PyROS | Story | New | Normal | REQ-003 Interface avec les données CNRS de manière authentifiée | | 05/12/2021 10:46 AM | |
| 45158 | PyROS | Story | New | Normal | REQ-006 Notification de changement d'état d'une requête | | 05/12/2021 10:45 AM | |
| 45157 | PyROS | Story | New | Normal | REQ-002 Déclenchement des jobs sur déclenchement au lieu de scrutation | | 05/12/2021 11:46 AM | |
| 45156 | PyROS | Story | New | Normal | REQ-004 POC GTRS et websocket | | 05/12/2021 11:45 AM | |
| 45155 | PyROS | Story | New | Normal | REQ-001 planification de tâches récurrentes | | 05/12/2021 10:44 AM | |
| 45154 | PyROS | Story | New | Normal | REQ-070 SSI_010 Spécifications techniques SSI | | 03/16/2022 04:42 PM | |
| 45153 | PyROS | Story | New | Normal | REQ-051 Sécurité des systèmes informatique (SSI) | | 03/16/2022 04:44 PM | |
| 45152 | PyROS | Story | New | Normal | REQ-068 ACCEPT_010 Plan de validation et d'essai | | 05/12/2021 10:42 AM | |
| 45151 | PyROS | Story | New | Normal | REQ-069 Plan de validation et d'essai | | 05/12/2021 10:42 AM | |
| 45150 | PyROS | Story | New | Normal | REQ-066 QUALIF_030 Exigence | | 05/12/2021 10:41 AM | |
| 45149 | PyROS | Story | New | Normal | REQ-067 Qualification des exigences | | 05/12/2021 10:41 AM | |
| 45148 | PyROS | Story | New | Normal | REQ-063 Qualification opérationnelle | | 05/12/2021 10:40 AM | |
| 45147 | PyROS | Story | New | Normal | REQ-059 Qualification technique | | 05/12/2021 10:40 AM | |
| 45146 | PyROS | Story | New | Normal | REQ-064 Déploiement | | 05/12/2021 10:39 AM | |
| 45145 | PyROS | Story | New | Normal | REQ-062 QUALIF_020 Qualification opérationnelle | | 05/12/2021 10:39 AM | |
| 45144 | PyROS | Story | New | Normal | REQ-060 JUSTIF_010 Justification de la définition | | 05/12/2021 10:38 AM | |
| 45143 | PyROS | Story | New | Normal | REQ-061 Justification de la définition | | 05/12/2021 10:37 AM | |
| 45142 | PyROS | Story | New | Normal | REQ-058 QUALIF_010 Qualification technique | | 05/12/2021 10:37 AM | |
| 45141 | PyROS | Story | New | Normal | REQ-056 INTERFACE_010 Interfaçage avec PyROS | | 05/12/2021 10:36 AM | |
| 45140 | PyROS | Story | New | Normal | REQ-057 Interfaçage avec TAROT NC | | 05/12/2021 10:36 AM | |
| 45139 | PyROS | Story | New | Normal | REQ-054 Documentation et Formation | | 05/12/2021 10:35 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|--------|----------|--|-------------|---------------------|----------|
| 45138 | PyROS | Story | New | Normal | REQ-055 ERGO_040 Documentation | | 05/12/2021 10:35 AM | |
| 45137 | PyROS | Story | New | Normal | REQ-053 ERGO_030 Formation | | 05/12/2021 10:35 AM | |
| 45136 | PyROS | Story | New | Normal | REQ-052 ERGO_020 Operabilité | | 05/12/2021 10:34 AM | |
| 45135 | PyROS | Story | New | Normal | REQ-050 SURETE_260 Système informatique (SSI) | | 03/16/2022 04:42 PM | |
| 45134 | PyROS | Story | New | Normal | REQ-043 SURETE_180 Sécurité des personnes : lumière | | 05/12/2021 10:33 AM | |
| 45133 | PyROS | Story | New | Normal | REQ-042 SURETE_170 Sécurité des personnes : système d'arrêt automatique | | 05/12/2021 10:33 AM | |
| 45132 | PyROS | Story | New | Normal | REQ-031 SURETE_040 Automatisation du bâtiment | | 05/12/2021 10:32 AM | |
| 45131 | PyROS | Story | New | Normal | REQ-049 SURETE_250 Transfert des données | | 03/16/2022 04:16 PM | |
| 45130 | PyROS | Story | New | Normal | REQ-047 SURETE_240 Sauvegarde des données brutes | | 03/16/2022 04:42 PM | |
| 45129 | PyROS | Story | New | Normal | REQ-046 SURETE_210 Arrêt du système en cas de condition météorologiques défavorables | | 03/16/2022 04:42 PM | |
| 45128 | PyROS | Story | New | Normal | REQ-045 SECURITE_200 Système d'alerte | | 03/16/2022 04:42 PM | |
| 45127 | PyROS | Story | New | Normal | REQ-044 SURETE_190 Sécurité des personnes : système d'arrêt d'urgence | | 05/12/2021 10:30 AM | |
| 45126 | PyROS | Story | New | Normal | REQ-048 sauvegarde des données brutes | | 03/16/2022 04:43 PM | |
| 45125 | PyROS | Story | New | Normal | REQ-041 information sur les composants (ajout) | | 05/12/2021 10:29 AM | |
| 45124 | PyROS | Story | New | Normal | REQ-038 focalisation, alignement, ... | | 05/12/2021 10:29 AM | |
| 45123 | PyROS | Story | New | Normal | REQ-036 logiciel pour la maintenance à distance | | 05/12/2021 10:28 AM | |
| 45122 | PyROS | Story | New | Normal | REQ-032 automatisation du bâtiment et du télescope | | 05/12/2021 10:27 AM | |
| 45121 | PyROS | Story | New | Normal | REQ-009 requêtes de calibration | | 05/12/2021 10:54 AM | |
| 45120 | PyROS | Story | New | Normal | REQ-017 Information sur les requêtes soumises par l'utilisateur | | 05/12/2021 10:55 AM | |
| 45119 | PyROS | Story | New | Normal | REQ-008 requêtes SST flexibles | | 05/12/2021 10:54 AM | |
| 45118 | PyROS | Story | New | Normal | REQ-016 informations sur les composants de l'observatoire | | 05/12/2021 10:55 AM | |
| 45117 | PyROS | Story | New | Normal | REQ-019 Mise à disposition des images et mesures | | 05/12/2021 10:55 AM | |
| 45116 | PyROS | Story | New | Normal | REQ-039 SURETE_160 Sauvegarde des pannes | | 05/12/2021 10:56 AM | |
| 45115 | PyROS | Story | New | Normal | REQ-035 SURETE_130 Maintenance à distance | | 05/12/2021 10:56 AM | |
| 45114 | PyROS | Story | New | Normal | REQ-021 FONC_020 Saut en déclinaison entre chaque image | | 05/12/2021 10:15 AM | |
| 45113 | PyROS | Story | New | Normal | REQ-024 FONC_080 Directions et trajectoires accessibles | | 05/12/2021 10:11 AM | |
| 45112 | PyROS | Story | New | Normal | REQ-023 FONC_030 Délai de reprogrammation | | 05/12/2021 10:00 AM | |
| 45103 | PyROS | Story | New | Normal | REQ-033 SURETE_050 Prise en compte de la météo | | 03/16/2022 04:42 PM | |
| 45102 | PyROS | Story | New | Normal | REQ-029 Métadonnées des images | | 05/11/2021 04:44 PM | |
| 45101 | PyROS | Story | New | Normal | REQ-034 SURETE_080 Coupure électrique | | 03/16/2022 04:42 PM | |
| 45100 | PyROS | Story | New | Normal | REQ-026 Plage d'angles horaires et ligne d'horizon | | 05/11/2021 04:38 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|--------|----------|--|-------------|---------------------|----------|
| 45099 | PyROS | Story | New | Normal | REQ-037 SURETE_140 Vérification du fonctionnement du télescope : calibration | | 05/11/2021 04:35 PM | |
| 45098 | PyROS | Story | New | Normal | REQ-030 SURETE_30 Répartition des nuits | | 05/11/2021 04:27 PM | |
| 45097 | PyROS | Story | New | Normal | REQ-028 FONC_180 Métadonnées pour les poursuites LEO (optionnelle) | | 05/11/2021 04:45 PM | |
| 45096 | PyROS | Story | New | Normal | REQ-027 FONC_170 Métadonnées | | 05/11/2021 04:44 PM | |
| 45095 | PyROS | Story | New | Normal | REQ-018 Cloisonnement des données | | 05/11/2021 04:17 PM | |
| 45051 | PyROS | Task | New | Normal | Implémenter le protocole Indi avec une classe DeviceControllerIndi | | 05/06/2021 05:05 PM | |
| 45049 | PyROS | Task | New | Normal | CAMERA FLI | | 07/16/2021 09:34 AM | |
| 45048 | PyROS | Task | New | Normal | HARDWARE DEVICES definition, test, config, management | | 10/08/2021 05:51 PM | |
| 45046 | PyROS | Task | New | Normal | Manual mode | | 12/14/2021 12:34 PM | |
| 45035 | PyROS | Task | New | Normal | Resilience (failure tolerance) | | 05/06/2021 12:58 PM | |
| 45034 | PyROS | Task | New | Normal | Resilience (failure tolerance) | | 05/06/2021 12:58 PM | |
| 45004 | PyROS | Task | New | High | MAIN CONFIG FILE - Décrire dans un fichier texte la configuration complète d'une UNIT (monture) et tous ses composants et instruments associés | | 09/26/2022 10:00 AM | |
| 45000 | PyROS | Task | New | High | Generic commands grammar description & management | | 05/06/2021 05:05 PM | |
| 44999 | PyROS | Task | New | Normal | Execution | | 12/14/2021 12:35 PM | |
| 44998 | PyROS | Task | New | Normal | Monitoring : Check & log continuously instrument (or telescope) status | | 12/14/2021 12:33 PM | |
| 44997 | PyROS | Task | New | Normal | Start & Stop | | 12/14/2021 12:33 PM | |
| 44995 | PyROS | Task | New | Normal | (F09) TESTS to validate this feature | | 10/08/2021 05:45 PM | |
| 44994 | PyROS | Task | New | Normal | (F09) AUTHORIZATIONS for this feature (who can do what) : doc & implem. | | 12/14/2021 12:15 PM | |
| 44993 | PyROS | Task | New | Normal | (F09) ENTITIES definition & implementation | | 12/14/2021 12:33 PM | |
| 44992 | PyROS | Task | New | Normal | Switch modes between Automatic and Manual mode | | 05/04/2021 12:31 PM | |
| 44991 | PyROS | Task | New | Normal | Execution | | 05/04/2021 12:30 PM | |
| 44990 | PyROS | Task | New | Normal | Monitoring : Check & log continuously Telescope and instruments status, and make a general synthesis | | 05/04/2021 12:30 PM | |
| 44989 | PyROS | Task | New | Normal | Start & Stop | | 05/04/2021 12:29 PM | |
| 44988 | PyROS | Task | New | Normal | TESTS to validate this feature | | 05/04/2021 12:26 PM | |
| 44987 | PyROS | Task | New | Normal | (F08) AUTHORIZATIONS for this feature (who can do what) : documentation & implementation | | 06/08/2021 08:20 AM | |
| 44986 | PyROS | Task | New | Normal | ENTITIES (& properties) to be defined | | 05/04/2021 12:25 PM | |
| 44973 | PyROS | Task | New | Normal | (F07) Scheduling Sequences according to priorities, quotas, observing conditions, Seq parameters, Seq constraints | | 05/06/2021 02:59 PM | |
| 44972 | PyROS | Task | New | Normal | Planning triggers - each time the context is changed | | 05/03/2021 12:06 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|--------|----------|--|-------------|---------------------|----------|
| 44971 | PyROS | Task | New | Normal | Get the list of sequences to be planned | | 05/03/2021 11:43 AM | |
| 44970 | PyROS | Task | New | Normal | TESTS to validate this feature | | 05/03/2021 11:41 AM | |
| 44969 | PyROS | Task | New | Normal | (F07) AUTHORIZATIONS for this feature (who can do what) : documentation & implementation | | 06/08/2021 08:21 AM | |
| 44968 | PyROS | Task | New | Normal | ENTITIES (& properties) to be defined | | 05/03/2021 11:38 AM | |
| 44945 | PyROS | Task | New | Normal | (READ 1) Sequence detailed view | | 02/03/2022 09:45 AM | |
| 44932 | PyROS | Task | New | Normal | CREATE a Sequence (must be attached to a valid SP) | | 02/23/2022 12:02 PM | |
| 44924 | PyROS | Task | New | Normal | (F04) ENTITIES - definition & implementation | | 12/15/2021 07:36 AM | |
| 44923 | PyROS | Task | New | Normal | (F04) TESTS to validate this feature | | 12/15/2021 07:36 AM | |
| 44922 | PyROS | Task | New | Normal | (F04) AUTHORIZATIONS for this feature (who can do what) : documentation & implementation | | 12/15/2021 07:37 AM | |
| 44921 | PyROS | Task | New | Normal | Démarrage de la production des fichiers de calibration (fin de nuit) | | 04/30/2021 12:43 PM | |
| 44920 | PyROS | Task | New | Normal | Démarrage ou fin des observations (début/fin de nuit) | | 06/29/2022 07:38 AM | |
| 44919 | PyROS | Task | New | Normal | Sauvegarder (logger) les différents changements d'état | | 06/28/2022 09:58 PM | |
| 44918 | PyROS | Task | New | Normal | Optimiser : Agir sur le système en fonction des conditions d'observation pour n'observer que quand la qualité du ciel est suffisante | | 06/28/2022 09:58 PM | |
| 44917 | PyROS | Task | New | Normal | Sécuriser : Agir sur le système en fonction de l'environnement (externe/interne) pour la sécurité de l'Observatoire et des personnes | | 06/29/2022 07:39 AM | |
| 44916 | PyROS | Task | New | Normal | Rythmer : Agir sur le système pour lui donner un rythme en fonction du temps (nuit/jour) | | 06/29/2022 07:38 AM | |
| 44915 | PyROS | Task | New | Normal | Changer le mode du système : passer en mode manuel (maintenance) ou automatique | | 06/28/2022 09:57 PM | |
| 44914 | PyROS | Task | New | Normal | (re-)Démarrer, mettre en Pause, ou Stopper tout ou partie du système | | 06/28/2022 09:56 PM | |
| 44907 | PyROS | Task | New | Normal | Show Weather & Observatory monitored data (in a convenient way) | | 05/05/2022 09:53 AM | |
| 44906 | PyROS | Task | New | Normal | Compute and save Observing conditions | | 12/15/2021 07:35 AM | |
| 44904 | PyROS | Task | New | Normal | Compute, save, and provide higher level (useful) parameters and synthesis from multiple detectors | | 12/15/2021 07:34 AM | |
| 44903 | PyROS | Task | New | Normal | Save raw data | | 12/15/2021 07:34 AM | |
| 44902 | PyROS | Task | New | Normal | Fix raw data | | 12/15/2021 07:33 AM | |
| 44901 | PyROS | Task | New | Normal | Get PLC mode changes (off/manu/auto) and alarms (intrusion, e_stop), and save them | | 12/15/2021 07:33 AM | |
| 44900 | PyROS | Task | New | Normal | Read (from PLC and sensors) INSIDE environmental data (doors, lights...) for human safety | | 12/15/2021 07:33 AM | |
| 44899 | PyROS | Task | New | Normal | Read (from PLC and sensors) OUTSIDE environmental data (weather...) for instruments security | | 12/14/2021 04:54 PM | |
| 44898 | PyROS | Task | New | Normal | (F03) ENTITIES (& properties) to be defined | | 12/15/2021 07:32 AM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|---------|---------|-------------|----------|---|-------------|---------------------|----------|
| 44897 | PyROS | Task | New | Normal | On peut voir la fiche détaillée d'un SP | | 06/16/2021 11:29 AM | |
| 44896 | PyROS | Task | New | Normal | On peut consulter la liste des SP | | 06/18/2021 03:17 PM | |
| 44894 | PyROS | Task | New | Normal | Un Observer peut créer un nouveau Proposal (SP) pour une Période spécifique future | | 06/16/2021 11:28 AM | |
| 44892 | PyROS | Task | New | Normal | SPs view (list & 1) | | 09/26/2022 09:23 AM | |
| 44891 | PyROS | Task | New | Normal | Create/Update | | 09/14/2021 11:48 AM | |
| 44890 | PyROS | Task | New | Normal | SP CRUD | | 09/26/2022 09:23 AM | |
| 44886 | PyROS | Task | New | Normal | (F01) ENTITIES - definition & implementation | | 10/12/2021 07:50 AM | |
| 44884 | PyROS | Task | In progress | Normal | Time Period (Period) | | 10/11/2021 10:36 AM | |
| 44880 | PyROS | Task | New | Normal | (F03) TESTS to validate this feature | | 12/15/2021 07:32 AM | |
| 44879 | PyROS | Task | New | Normal | (F03) AUTHORIZATIONS for this feature (who can do what) : documentation & implementation | | 12/15/2021 07:32 AM | |
| 44878 | PyROS | Task | New | Normal | (F02) TESTS to validate this feature | | 11/03/2021 09:16 AM | |
| 44843 | PyROS | Task | New | Normal | ROLES : Un utilisateur peut avoir plusieurs roles | | 06/18/2021 03:15 PM | |
| 44842 | PyROS | Task | New | Normal | USER | | 10/12/2021 07:50 AM | |
| 44835 | PyROS | Task | New | Normal | (F01) CRUD (utilisateur) | | 03/29/2022 09:14 AM | |
| 44832 | PyROS | Task | In progress | Normal | Un utilisateur non connecté ne doit voir que les pages publiques | | 10/08/2021 06:03 PM | |
| 44817 | PyROS | Story | New | Normal | REQ-202 Deux types de connexion utilisateurs (LDAP ou sans) | | 05/11/2021 03:43 PM | |
| 44816 | PyROS | Story | New | Normal | REQ-201 Définir une esthétique Tarot | | 05/12/2021 11:53 AM | |
| 44815 | PyROS | Story | New | Normal | REQ-015 Ajustement dynamique des quotas utilisateurs | | 05/11/2021 04:11 PM | |
| 44814 | PyROS | Story | New | Normal | REQ-101 Logs | | 03/16/2022 04:38 PM | |
| 44813 | PyROS | Story | New | Normal | REQ-123 Architecture extensible et Extensions privatisables | | 05/12/2021 12:21 PM | |
| 44812 | PyROS | Story | New | Normal | *** REQ-200 FOR TAROT NETWORK INTEGRATION | | 06/14/2021 01:13 PM | |
| 44811 | PyROS | Story | New | Normal | *** REQ-100 FROM CCTP TAROT-NC & MEETINGS | | 03/16/2022 04:38 PM | |
| 44721 | PyROS | Feature | New | Normal | *** GF4 - QUAL - Quality & Tests - High level tests (integration & functional), plan tests, validation des exigences (qualif) | | 03/16/2022 04:55 PM | |
| 44719 | PyROS | Story | New | Normal | REQ-010 Ordonnancement des requêtes | | 07/01/2021 08:30 AM | |
| 44718 | PyROS | Story | New | Normal | **** REQ-025 AJOUT TNC | | 06/14/2021 01:19 PM | |
| 44717 | PyROS | Story | New | Normal | **** REQ-022 TAROT NC | | 06/14/2021 01:19 PM | |
| 44716 | PyROS | Story | New | Normal | **** REQ-071 AJOUT OSMOSE | | 06/14/2021 01:19 PM | |
| 44715 | PyROS | Story | New | Normal | **** REQ-065 AJOUT UPGRADE | | 06/14/2021 01:19 PM | |
| 44713 | PyROS | Story | New | Normal | **** REQ-020 CCTP | | 07/01/2021 08:30 AM | |
| 44661 | PyROS | Feature | New | Normal | *** SF13 - IAF - Images Fetching (quicklook & download) | | 03/15/2022 04:49 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|-----------|---------|-------------|----------|--|-------------|---------------------|-----------|
| 44659 | PyROS | Feature | New | Normal | *** GF3 - INFRA - Hardware, Operating System, Network, Security & Safety | | 03/16/2022 04:51 PM | |
| 44658 | PyROS | Feature | New | High | *** SF15 - SST - START&STOP - System Startup (launch), monitoring, and Shutdown | | 06/28/2022 10:06 PM | |
| 44584 | PyROS | Feature | New | Normal | *** SF10 - CAL - Calibration (Dark/Bias/Flat) | | 03/15/2022 04:48 PM | |
| 44389 | PyROS | Task | New | High | (GF1) PROJECT MANAGEMENT (REDMINE FORGE) : Features, tasks, gantt, kanban | | 03/04/2022 11:56 AM | |
| 44388 | PyROS | Task | New | High | (GF2) SOURCE CODE MANAGEMENT (GITLAB) | | 02/02/2022 12:28 PM | Evolution |
| 44356 | PyROS | Task | New | Normal | tester la nouvelle grammaire INDI sur un telescope | | 03/25/2021 05:38 PM | Evolution |
| 44355 | PyROS | Task | New | Normal | Construire une nouvelle grammaire générique de commandes, basée sur INDI (pyros doit parler INDI par défaut) | | 03/25/2021 05:37 PM | |
| 44334 | PyROS | Task | In progress | High | (F08) Intégration protocole INDI | | 05/06/2021 05:05 PM | |
| 44329 | PyROS | Task | New | High | Migration gitlab sur IN2P3 | | 12/14/2021 12:08 PM | |
| 44172 | PyROS | Feature | New | High | *** SF14 - OCF - Observatory Unit & Site Configuration | | 01/29/2022 01:24 AM | |
| 44168 | PyROS | Task | New | High | (GF2) INSTALL & DEPLOY | | 03/16/2022 07:27 AM | |
| 44166 | PyROS | Task | New | High | (GF1) DOCUMENTATION | | 03/04/2022 11:57 AM | |
| 44165 | PyROS | Feature | New | Normal | *** SF16 - DSH - General monitoring : Dashboard (website) | | 09/26/2022 09:43 AM | |
| 44164 | PyROS | Feature | New | Normal | *** SF12 - IAN - Images Analysis (Triton) | | 03/15/2022 04:48 PM | |
| 44163 | PyROS | Feature | New | Normal | *** SF09 - CMC - Command Control - Telescope & Instruments Control & Monitoring (DeviceController, AgentDevice) | | 03/16/2022 07:28 AM | |
| 44162 | PyROS | Feature | New | High | *** SF08 - EXE (SOX) - Observation Sequence (SO) eXecution | | 03/15/2022 04:46 PM | |
| 44161 | PyROS | Feature | New | High | *** SF04 - SPV - System Coordination & Supervision : Majordome (Conducting) (head) | | 06/29/2022 07:39 AM | |
| 44160 | PyROS | Feature | New | Normal | *** SF07 - PLN - Observation Sequences Planning & Scheduling | | 03/15/2022 04:46 PM | |
| 44159 | PyROS | Feature | New | Normal | *** SF03 - ENV - Environment Monitoring (int/ext, observatory & weather) | | 05/05/2022 09:54 AM | |
| 44158 | PyROS | Feature | New | Normal | *** SF06 - ALR - Alerts Management | | 03/15/2022 04:46 PM | |
| 44154 | PyROS | Feature | In progress | Normal | *** SF02 - SCP - Scientific Programs Management | | 09/26/2022 09:23 AM | |
| 44151 | PyROS | Feature | New | High | *** GF1 - PROJ - Project management, documentation, formation des utilisateurs, interfaces, plan de justification de la définition | | 01/31/2022 11:32 AM | |
| 44150 | PyROS | Feature | In progress | Normal | *** SF01 - USR - Users, Roles, and Authorizations Management | | 03/29/2022 09:14 AM | |
| 44148 | PyROS | Feature | New | High | *** GF2 - INST - Config, Install, update, deploy (IRAP, CNES, TAROT...) | | 03/16/2022 07:27 AM | |
| 37910 | Lavoisier | Feature | New | High | do not log AdaptorException when they are already sent to the user | | 07/25/2019 09:41 AM | |
| 37461 | Lavoisier | Feature | New | Normal | add support for jdk 11 | | 04/25/2019 01:53 PM | |
| 37409 | TReqS | Feature | New | Normal | Statistiques sur les queues dans les logs | | 04/11/2019 01:40 PM | |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|-------------------------|---------|--------|----------|--|-------------|---------------------|-----------------------|
| 36236 | IN2P3-Forge | Support | New | High | Synchronisation demandée pour un serveur Mercurial | | 04/13/2021 09:07 AM | |
| 35994 | IN2P3-Forge | Support | New | Normal | Synchronisation demandée pour un serveur Mercurial | | 01/11/2019 03:10 PM | |
| 35692 | Lavoisier | Bug | New | Normal | namespace not removed for a given use-case | | 11/27/2018 05:35 PM | |
| 35045 | operations-portal-users | Feature | New | Normal | Tasks for the release | | 09/20/2018 10:48 AM | Others |
| 35044 | operations-portal-users | Feature | New | Normal | New ROD dashboard | | 09/20/2018 10:42 AM | Dashboard |
| 34801 | Lavoisier | Feature | New | Normal | add support for attribute @if in element view/variable | | 07/31/2018 12:57 PM | |
| 33857 | Lavoisier | Bug | New | Normal | post-processors namespace mapping must be defined in view | | 06/18/2018 01:29 PM | Engine |
| 33350 | Lavoisier | Feature | New | Low | add a XPath function multireplace() | | 05/31/2018 03:49 PM | Engine |
| 32928 | Lavoisier | Feature | New | Normal | support enumeration in route.properties | | 05/18/2018 02:23 PM | Service |
| 30741 | Lavoisier | Feature | New | Low | add research button on web site | | 04/04/2018 10:53 AM | Doc |
| 30735 | Lavoisier | Feature | New | Low | write documentation about the admin web console | | 04/04/2018 10:52 AM | Doc |
| 27576 | Lavoisier | Feature | New | Normal | add a parameter "priority" on WhenCreatedTrigger | | 02/02/2018 03:18 PM | Engine |
| 27570 | Lavoisier | Feature | New | Normal | NotifiedTrigger should bypass attribute @ignore-during | | 02/02/2018 03:05 PM | Engine |
| 26907 | Lavoisier | Feature | New | Normal | implement XPath function format-number() | | 01/10/2018 03:18 PM | XML Template Engine |
| 23257 | operations-portal-users | Bug | New | Normal | Downtime notification admin page | | 10/25/2017 03:57 PM | Downtime Notification |
| 20738 | Lavoisier | Bug | New | Low | Stacktrace | | 08/30/2017 10:39 AM | Stacktrace |
| 16628 | CC-IN2P3 | Support | New | Normal | Sèche cheveux dans le vestiaire | | 01/12/2017 02:37 PM | |
| 16627 | CC-IN2P3 | Bug | New | Urgent | prise cassée bureau 311 b | | 01/12/2017 02:27 PM | |
| 13262 | C3F2 | Bug | New | Normal | improve management of Lomon parameters to explain non convergence | | 05/02/2016 10:04 AM | |
| 12978 | PEM | Bug | New | Low | pem-sync pull | | 03/24/2016 05:11 PM | |
| 12976 | PEM | Feature | New | Low | pem-sync co_pem | | 03/24/2016 05:00 PM | |
| 12975 | PEM | Feature | New | Normal | pem-sync co_pem | | 03/24/2016 04:54 PM | |
| 12974 | PEM | Feature | New | Normal | pem-sync cp_pem | | 03/24/2016 04:52 PM | |
| 12963 | PEM | Bug | New | Normal | add_tool crash | | 03/24/2016 09:10 AM | |
| 12962 | PEM | Bug | New | Normal | pem-sync list ??? | | 03/24/2016 09:05 AM | |
| 12961 | PEM | Feature | New | Normal | PEM version | | 03/24/2016 09:03 AM | |
| 11915 | Lavoisier | Feature | New | Normal | change the parameters of plugin ChartRenderer | | 02/05/2016 12:25 PM | Adaptors |
| 11522 | CLASS | Task | New | Normal | Separate the separation plant from the fabrication plant | | 12/16/2015 10:22 AM | |
| 11484 | Lavoisier | Feature | New | Low | improve command "lavoisier-upgrade.sh" | | 04/10/2018 11:06 AM | |
| 11100 | Lavoisier | Bug | New | Normal | <element-ignore> should not remove the namespace declaration (xmlns) | | 10/16/2015 01:48 PM | XML Template Engine |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|-------|-----------|---------|-------------|----------|--|-------------|---------------------|---------------------|
| 11059 | CLASS | Bug | New | Normal | Bad packaging of 4.1.0.tar.gaz | | 10/09/2015 06:31 AM | |
| 10871 | CLASS | Feature | New | Normal | Nominal Power | | 09/10/2015 05:27 PM | |
| 10786 | CLASS | Bug | New | Normal | CLASS Stopped by a "KILL" signal | | 08/31/2015 07:00 PM | |
| 10498 | TReqS | Bug | In progress | Normal | Mysql Deadlock | | 08/03/2015 08:44 AM | |
| 10315 | Lavoisier | Feature | New | Normal | Index size of IndexedFileCache plugin is limited by the max number of inodes | | 07/07/2015 10:12 AM | Adaptors |
| 10314 | PEM | Bug | New | High | Environment compliant with CLI | | 07/07/2015 09:57 AM | |
| 10313 | PEM | Bug | New | Normal | Error message to change ! | | 07/07/2015 09:51 AM | |
| 10274 | PEM | Bug | New | Normal | SYSTEM.ASSERTIONS.ASSERT_FAILURE | | 07/01/2015 11:12 AM | |
| 10273 | PEM | Feature | New | Normal | Easier configuration process | | 07/01/2015 11:11 AM | |
| 10065 | CLASS | Support | New | Normal | Multi-Threading in CLASS | | 06/05/2015 11:30 AM | |
| 10061 | TReqS | Task | In progress | Normal | Testing 'stability-fix' branch | | 07/10/2015 04:31 PM | |
| 9916 | CLASS | Bug | Feedback | Urgent | CLASS compilation fails with gcc5 (5.1.0) | | 06/30/2015 11:55 PM | |
| 9883 | CLASS | Bug | New | High | Copy past from user manual | | 05/18/2015 10:26 PM | |
| 9799 | Lavoisier | Feature | New | Normal | esxl function missing : add-duration | | 04/30/2015 11:00 AM | |
| 9790 | CLASS | Feature | New | High | neutron & γ Spectrum calculation | | 04/29/2015 12:15 PM | |
| 9789 | CLASS | Feature | New | Normal | Multi Stream in EQM | | 04/29/2015 12:12 PM | |
| 9788 | CLASS | Feature | New | Normal | Multi Stream in FabricationPlant | | 04/29/2015 12:10 PM | |
| 9787 | CLASS | Feature | New | Normal | Multi Stream in FabricationPlant/EQM | | 04/29/2015 12:10 PM | |
| 9778 | Lavoisier | Feature | New | Normal | support cookies in HTTPConnector | | 04/28/2015 01:39 PM | Adaptors |
| 9736 | TReqS | Bug | Suspended | Low | hpss_SetLoginCred + hpss_PurgeLoginCred | | 09/21/2015 03:30 PM | HPSS API |
| 9704 | Lavoisier | Feature | New | Normal | add option --override to lavoisier-upgrade.sh | | 04/15/2015 10:07 AM | |
| 9624 | Lavoisier | Feature | New | Normal | when cache is empty and being built, user queries should be waiting for it rather than failing | | 04/01/2015 06:30 PM | Engine |
| 9623 | Lavoisier | Bug | New | Normal | SynchronousCacheConnector stays in building state until the calling view is finished | | 04/01/2015 06:21 PM | Adaptors |
| 9622 | Lavoisier | Feature | New | Normal | add links to fallback views into view "dependencies" | | 04/01/2015 06:19 PM | Console |
| 9607 | Lavoisier | Feature | New | Normal | Add SAML 2.0 support in Lavoisier | | 04/01/2015 11:32 AM | Adaptors |
| 9606 | Lavoisier | Feature | New | High | add attribute @encoding to element <connector> | | 03/31/2015 06:29 PM | Engine |
| 9564 | Lavoisier | Feature | New | Normal | reorganize <pre-renderer> section | | 03/30/2015 10:37 AM | Engine |
| 9563 | Lavoisier | Feature | New | Normal | support <elements-ignore> into <element-create-as-parent> | | 03/30/2015 10:30 AM | XML Template Engine |
| 9562 | Lavoisier | Feature | New | Normal | re-implement <pre-renderers> in streaming mode | | 03/30/2015 10:32 AM | Engine |
| 9560 | Lavoisier | Feature | New | Normal | SurroundSerializer should ignore header lines (starting with <?) | | 03/30/2015 10:17 AM | Adaptors |

| # | Project | Tracker | Status | Priority | Subject | Assigned To | Updated | Category |
|------|-----------|---------|-------------|----------|---|-------------|---------------------|----------|
| 9559 | Lavoisier | Feature | New | Normal | develop a TextRenderer plugin | | 03/30/2015 10:15 AM | Adaptors |
| 9545 | TReqS | Task | In progress | Normal | Provide CI with jenkins | | 03/27/2015 11:30 AM | |
| 9534 | Pipelet | Feature | New | Normal | logging of stdout and stderr | | 03/25/2015 02:31 PM | |
| 9528 | IGOSat | Task | New | Normal | phases projet | | 03/24/2015 03:58 PM | |
| 9527 | IGOSat | Task | New | Normal | (SAE / ODB) Réalisation de cartes électroniques pour le satellite IGOSat | | 03/24/2015 03:52 PM | |
| 9526 | IGOSat | Task | New | Normal | (SCI) Electronique d'acquisition de l'instrument Scintillateur | | 03/24/2015 03:50 PM | |
| 9525 | IGOSat | Task | New | Normal | (ODB / SCAO) Conception de la SCAO / Interfaçage avec l'ODB | | 03/27/2015 10:11 AM | |
| 9524 | IGOSat | Task | New | Normal | (ODB) Logiciel de Vol | | 03/24/2015 03:41 PM | |
| 9496 | Lavoisier | Feature | New | High | upgrade to more recent version of JSW | | 03/18/2015 06:34 PM | Build |
| 9491 | JEM-EUSO | Support | New | Normal | I need to access also to AWG Euso balloon documents | | 03/18/2015 03:36 PM | |
| 9467 | Lavoisier | Feature | New | Normal | improve flexibility of JSONRenderer | | 03/16/2015 01:54 PM | Adaptors |
| 9151 | IGOSat | Task | New | Normal | (ODB) Code de simulation fonctionnelle | | 02/18/2015 05:13 PM | |
| 9137 | IGOSat | Task | New | Normal | (PRO) Phase C | | 03/24/2015 03:58 PM | |
| 9136 | IGOSat | Task | New | Normal | (PRO) Phase B | | 03/24/2015 03:58 PM | |
| 9116 | IGOSat | Task | Assigned | Normal | (STM) Conception mécanique | | 02/11/2015 03:43 PM | |
| 9115 | IGOSat | Task | Assigned | Normal | (SCI) Banc de test du scintillateur, simulations et estimation de la dose reçue | | 02/11/2015 03:41 PM | |
| 9111 | IGOSat | Task | Assigned | Normal | (TEL) Mise en oeuvre de la carte de télécommunication | | 03/24/2015 03:36 PM | |
| 9109 | IGOSat | Task | Assigned | Normal | (SYS) Ingénierie système | | 02/11/2015 02:05 PM | |
| 9108 | IGOSat | Task | Assigned | Normal | (SCA) Modélisation de la boucle de contrôle SCAO | | 02/11/2015 02:00 PM | |
| 9103 | IGOSat | Task | Assigned | Normal | (SCI) Banc de test du scintillateur | | 02/10/2015 06:48 PM | |
| 9102 | IGOSat | Task | Assigned | Normal | (SOL) Conception de la station sol | | 02/10/2015 06:48 PM | |
| 9101 | IGOSat | Task | Assigned | Normal | (STM) Réalisation d'un modèle structurel et thermique | | 02/10/2015 06:48 PM | |

...