Issues

# Project Tracker Status Priority Subject Assigned To |Updated Category
48784 XLDP Bug New Normal Jobs en erreurs depuis le 19/01 19h30 01/20/2022 10:12 AM
10061 TReqgS Task In progress Normal Testing 'stability-fix' branch 07/10/2015 04:31 PM
37409 TReqgS Feature New Normal Statistiques sur les queues dans les logs 04/11/2019 01:40 PM
9545 TReqS Task In progress Normal Provide CI with jenkin 03/27/2015 11:30 AM
388 TReqS Feature New High Possibilités d'interactions avec le serveur TReqS 03/24/2015 04:06 PM
517 TReqgS Feature New Normal Outils d'administation pour Tregs 03/24/2015 04:29 PM
10498 TReqS Bug In progress Normal Mysqgl Deadlock 08/03/2015 08:44 AM
500 TReqS Feature New Low Injecter les information d'opération vers COLLOS 03/24/2015 04:29 PM
9736 TReqgS Bug Suspended Low hpss_SetLoginCred + hpss_PurgelLoginCred 09/21/2015 03:30 PM HPSS API
416 TReqgS Feature In progress Normal Etat drainé pour TReqS 03/24/2015 04:04 PM
423 TRegS Feature New High Ecrire une toolbox pour administration 03/24/2015 04:40 PM
425 TReqgS Feature New Low Durée de vie des métadata 03/24/2015 04:30 PM
516 TReqgS Feature New Normal Désactiver des queues 03/24/2015 04:24 PM
520 TReqS Feature New Normal Communication entre Serveur et Client sans Base de données 03/24/2015 04:37 PM
714 TReqgS Bug New High Annuler un staging en cours 03/24/2015 04:34 PM
5757 Topology Manager Feature New Low Topology manager- error detection in mezzanine 01/07/2014 01:29 PM
5729 Topology Manager Feature New Low Title in firefox 01/03/2014 06:58 PM
7041 Topology Manager Support New Normal Sub repositories ... 04/30/2014 03:52 PM
7587 Topology Manager Bug New High Replace an item 06/30/2014 05:42 PM
7483 Topology Manager Feature New Normal Protect modification 06/19/2014 02:27 PM GUI
7073 Topology Manager Bug New Normal Off on GTS tree 05/07/2014 04:55 PM Core TM
7490 Topology Manager Bug New Normal Needed libp42.s0.1 06/19/2014 11:15 PM Core TM
7486 Topology Manager Feature New Normal Modification of information 06/19/2014 02:41 PM GUI
7040 Topology Manager Bug New Normal Fixing configure 04/30/2014 03:46 PM Core TM
5726 Topology Manager Feature New Normal Display 01/06/2014 09:21 AM
7037 Topology Manager Feature New Normal Configuration file for TM 04/30/2014 03:11 PM
890 SphereLib Feature New Low spline with order != 3 09/06/2010 03:08 PM
8995 SphereLib Bug New High python2.7-config 01/28/2015 04:21 PM
1003 SphereLib Bug New Normal ps detection 10/15/2010 01:51 PM
754 SphereLib Feature New Normal Parallélisation de la routine apodize_mask 06/14/2010 04:33 PM
755 SphereLib Feature New Normal Parallélisation de cat2mask 06/14/2010 04:34 PM
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767 SphereLib Task New Normal Mise au propre des include de la lib 06/16/2010 11:36 AM
959 SphereLib Feature New Low intégrer ginp 10/06/2010 11:30 AM
938 SphereLib Bug New Low Construction icosahedron 09/29/2010 11:32 AM
1561 Smurf Bug New Normal Smurf::RRD does not support "base" 04/13/2011 05:00 PM
202 Smurf Feature New Low Smurf::DB::Getopt add fping to smelect 10/21/2009 04:46 PM
432 Smurf Bug New High creation de fichiers vides 04/23/2021 11:44 AM
5267 SIMGRID Task Assigned Normal 10 Bench script 10/07/2013 12:08 AM
8645 ROD-DASHBOARD Feature In progress Normal ROD dashboard: only verify when closing ticket 04/21/2021 12:52 PM Dashboard
86 RisngCons Feature New Low Tris dynamiques 03/30/2009 03:31 PM
93 RisngCons Feature New Low Touche pour forcer le renouvellement de cache 03/31/2009 10:16 AM
87 RisngCons Feature New Low Limiter la taille du cache 03/30/2009 03:32 PM
4788 RENOIR chat Task New Low Nemo3 / SuperNemo experiments 07/09/2013 06:26 PM
57846 PyROS Task In progress Normal Web server config (DEV => django ; PROD => static html server nginx & 06/01/2023 04:36 PM
appli server gunicorn)
49252 PyROS Task New Normal WEB FORM 06/02/2023 11:12 PM
48274 PyROS Task New Normal version TEST TNC France - instance docker de test en France 12/14/2021 11:42 AM
48275 PyROS Task New Normal version PROD TNC Nouvelle Calédonie - instance docker de production 12/14/2021 11:42 AM
sur site final
57993 PyROS Task In progress Normal Users => ajouter user "calib" associé au SP "calib" associé aux séquences 06/02/2023 04:56 AM
de calibration (on ne doit pas pouvoir le supprimer)
45556 PyROS Task New Normal User activation/deactivation 05/19/2023 04:31 PM
57887 PyROS Task New Normal Update Sequence status 05/30/2023 09:35 PM
44832 PyROS Task In progress Normal Un utilisateur non connecté ne doit voir que les pages publiques 05/19/2023 04:30 PM
44894 PyROS Task New Normal Un Observer peut créer un nouveau Proposal (SP) pour une Période 06/16/2021 11:28 AM
spécifique future
53370 PyROS Task In progress Normal Triton.exe CNES binary & config file integration 06/01/2023 03:43 PM
45815 PyROS Task New Normal test_ SCP_manage_quota 09/22/2021 04:47 PM
44356 PyROS Task New Normal tester la nouvelle grammaire INDI sur un telescope 03/25/2021 05:38 PM Evolution
45766 PyROS Task New Normal Test User Update 08/13/2021 01:53 PM
45772 PyROS Task New Normal Test User Read (view list and view 1) 08/13/2021 01:51 PM
45776 PyROS Task New Normal Test User Delete 08/13/2021 01:46 PM
45761 PyROS Task New Normal Test User Create (registration) 08/13/2021 01:54 PM
45762 PyROS Task New Normal Test User Connexion 08/13/2021 01:55 PM
57854 PyROS Task New Normal Test CREATE/UPDATE 05/30/2023 03:33 PM
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57452 PyROS Task New Normal test create from scratch & clone 05/30/2023 03:34 PM
58019 PyROS Task In progress Normal Test algo de combinaison des images BDF (xx0=>xx1) 06/02/2023 01:48 PM
49886 PyROS Task New Normal System watch (Nagios, ...) 03/16/2022 04:47 PM
53435 PyROS Task New Normal Stratégies de calibration 11/09/2022 10:25 AM
49247 PyROS Task New Normal State diagram (doc) 05/12/2023 06:35 AM
44921 PyROS Task New Normal Start production fichiers calib (fin de nuit) (dépot séquences calib pour 06/02/2023 10:40 PM
produire images BDF LO => BI0, DAO, FLO)
49152 PyROS Task In progress Normal START & STOP software (commandes start/newstart et stop) 06/01/2023 04:22 PM
58035 PyROS Task In progress High SPECIFIC OBSERVATORY CONFIG 06/05/2023 07:43 AM
44892 PyROS Task New Normal SP view (list & 1) 05/19/2023 11:18 PM
45811 PyROS Task New Normal SP update 11/03/2021 09:16 AM
45810 PyROS Task New Normal SP Read (view list and view 1) 10/27/2021 02:47 PM
57517 PyROS Task New Normal SP OTHER actions 05/19/2023 11:29 PM
45816 PyROS Task New Normal SP Delete 10/28/2021 08:35 AM
44890 PyROS Task New Normal SP CRUD 05/19/2023 05:02 PM
44891 PyROS Task New Normal SP Create/Update 05/19/2023 11:28 PM
45809 PyROS Task New Normal SP Create 10/27/2021 08:42 AM
58078 PyROS Task New Normal simulator 06/05/2023 02:22 PM
58074 PyROS Task New Normal simulator 06/05/2023 02:23 PM
58072 PyROS Task New Normal simulator 06/05/2023 02:24 PM
58076 PyROS Task New Normal simul 06/05/2023 02:23 PM
58084 PyROS Task New Normal SIMU/REAL mode management (default = simu) 06/05/2023 02:50 PM
44907 PyROS Task In progress Normal Show Weather monitored data (in a convenient way) 06/01/2023 04:44 PM
53355 PyROS Task New Normal Show history data 10/03/2022 02:12 PM
53354 PyROS Task New Normal Show current data 10/03/2022 02:11 PM
49135 PyROS Task In progress Normal SF15-SST integration (agents, start, stop, commands) 05/30/2023 10:18 AM
49133 PyROS Task New Normal SF13-IAF integration 05/30/2023 10:18 AM
49132 PyROS Task New Normal SF12-1AN integration 05/30/2023 10:18 AM
49131 PyROS Task New Normal SF11-1PC integration 05/30/2023 10:18 AM
49130 PyROS Task New Normal SF10-CAL integration 05/30/2023 10:18 AM
49129 PyROS Task New Normal SF09-CMC integration 05/30/2023 10:18 AM
49128 PyROS Task New Normal SF08-EXE integration 05/30/2023 10:18 AM
49127 PyROS Task New Normal SF07-PLN integration 05/30/2023 10:18 AM
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49126 PyROS Task New Normal SF06-ALR integration 05/30/2023 10:18 AM
49125 PyROS Task In progress Normal SF05-SEQ integration 06/01/2023 04:36 PM
49124 PyROS Task In progress Normal SF04-SPV integration (AgentMajordome) 06/01/2023 04:36 PM
49123 PyROS Task In progress Normal SF03-ENV integration 06/01/2023 04:35 PM
49122 PyROS Task In progress Normal SF02-SCP integration 06/01/2023 04:35 PM
49121 PyROS Task In progress Normal SFO01-USR integration 06/01/2023 04:35 PM
58044 PyROS Task In progress Normal Sequences Files Context definition (cf also SFO05-SEQ) (GuitAstro) 06/05/2023 10:50 AM
57840 PyROS Task In progress Normal Sequences 06/01/2023 04:34 PM
57396 PyROS Task In progress Normal Sequences 06/01/2023 04:34 PM
58085 PyROS Task New Normal Sequence save as a TRANSACTION (all or nothing) (secured and 06/05/2023 02:54 PM
optimized)
58093 PyROS Task New Normal Sequence nomenclature definition 06/05/2023 03:55 PM
58005 PyROS Task In progress Normal Sequence EPHEMERIS pickle file (from Sequence entity) (cf also SF07) 06/05/2023 10:57 AM
(for SFO7-scheduling optimization) (GuitAstro)
57882 PyROS Task New Normal Seq execution 05/30/2023 09:31 PM
57548 PyROS Task New Normal SENSORS list BY MONITORING name (Operator role) 06/01/2023 05:05 PM
57988 PyROS Task In progress Normal SENSORS list (inventory & status) 06/01/2023 05:10 PM
57905 PyROS Task New Normal SensorDetector (camera) 06/05/2023 02:36 PM
48307 PyROS Task New Normal Send, Receive, and Process Commands (Agent <=> Agent) 06/29/2022 07:33 AM
57886 PyROS Task New Normal Send Command to AgentDevice(s) 05/30/2023 09:34 PM
44917 PyROS Task New Normal Sécuriser : Agir sur le systeme en fonction de I'environnement 06/29/2022 07:39 AM
(externe/interne) pour la sécurité de 'Observatoire et des personnes
58034 PyROS Task In progress Normal SECTIONS 06/05/2023 07:43 AM
48276 PyROS Task New Normal Scripts d'installation docker 12/14/2021 11:44 AM
48270 PyROS Task New Normal SCRIPT INSTALL/UPDATE (PYROS/pyros.py) (uniquement pour la partie 02/23/2022 05:57 PM
install & update)
44919 PyROS Task New Normal Sauvegarder (logger) les différents changements d’état 06/28/2022 09:58 PM
44916 PyROS Task New Normal Rythmer : Agir sur le systéme pour lui donner un rythme en fonction du 06/29/2022 07:38 AM
temps (nuit/jour)
49149 PyROS Task In progress High RUN SCRIPT (PYROS/pyros.py) (uniguement pour la partie execution) 06/01/2023 04:23 PM
58123 PyROS Task New Normal RT (fin QT, 2023-12) 06/07/2023 12:58 PM
58120 PyROS Task New Normal RT (fin integ, 2023-07) 06/07/2023 12:58 PM
58122 PyROS Task New Normal RT (2024-06a10) 06/07/2023 01:09 PM
58080 PyROS Task New Normal RoofController 06/05/2023 02:30 PM
49872 PyROS Task New Normal Restauration de la config par défaut 03/15/2022 11:10 PM
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58001 PyROS Task New Normal Resilience - failure tolerance (at Device entity level): Gérer le retrait et le 06/05/2023 02:15 PM
retour d'un device de fagon claire et souple (panne, désactiver/réactiver un
device)
58000 PyROS Task New Normal Resilience - failure tolerance (at AgentDevice level): Gérer le retrait et le 06/02/2023 08:22 AM
retour d'un device de fagon claire et souple (panne, désactiver/réactiver un
device)
45035 PyROS Task New Normal Resilience (failure tolerance) 05/06/2021 12:58 PM
45174 PyROS Story New Normal REQ-213 Sauvegarde temporaire des images brutes pour opérations de 05/12/2021 12:01 PM
maintenance
45173 PyROS Story New Normal REQ-212 Espace privé pour extensions et déploiement sans git 05/12/2021 12:00 PM
45172 PyROS Story New Normal REQ-211 Allsky scan 05/12/2021 11:58 AM
45171 PyROS Story New Normal REQ-210 Affichage contenu BD 05/12/2021 11:58 AM
45170 PyROS Story New Normal REQ-209 Lecture des logs 05/12/2021 11:58 AM
45169 PyROS Story New Normal REQ-208 Lecture et téléchargement des images 05/12/2021 11:57 AM
45168 PyROS Story New Normal REQ-207 Rapports de synthése, outils de monitoring 05/12/2021 11:57 AM
45167 PyROS Story New Normal REQ-206 Espace mutualisé (comme CADOR) 05/12/2021 11:57 AM
45166 PyROS Story New Normal REQ-205 Bandeau en haut de pages pour messages d’info ou 05/12/2021 11:56 AM
avertissement
45165 PyROS Story New Normal REQ-204 Architecture site, différents espaces selon les roles 05/12/2021 11:56 AM
45164 PyROS Story New Normal REQ-203 GUI multilingue (choix de la langue) 05/12/2021 11:55 AM
44817 PyROS Story New Normal REQ-202 Deux types de connexion utilisateurs (LDAP ou sans) 05/11/2021 03:43 PM
44816 PyROS Story New Normal REQ-201 Définir une esthétique Tarot 05/12/2021 11:53 AM
44813 PyROS Story New Normal REQ-123 Architecture extensible et Extensions privatisables 05/12/2021 12:21 PM
45195 PyROS Story New Normal REQ-122 Page information état agent 05/12/2021 12:18 PM
45194 PyROS Story New Normal REQ-121 Limiter le nombre d’essais de connexion d’un utilisateur 05/12/2021 12:17 PM
45193 PyROS Story New Normal REQ-120 Pages web dédiées pour gérer différents besoins 05/12/2021 12:17 PM
45192 PyROS Story New Normal REQ-119 Analyse images : le service de traitement d'images doit étre 05/12/2021 12:17 PM
interopérable (a distance, par service externe)
45191 PyROS Story New Normal REQ-118 Avoir un obturateur sur les caméras (Utile pour faire les Dark) 05/12/2021 12:16 PM
45190 PyROS Story New Normal REQ-117 Calibration : génération des images de calibration en fonction du 05/12/2021 12:16 PM
temps (DBF) (Dark dépend du temps pose)
45189 PyROS Story New Normal REQ-116 Calibration astro : trouver une solution quand I'image est 05/12/2021 12:16 PM
distendue (distortion)
45188 PyROS Story New Normal REQ-115 Calibration : traiter efficacement les fichiers de calibration DBF 05/12/2021 12:15 PM
(dark, bias, flat)
45187 PyROS Story New Normal REQ-114 Planification des séquences : Equité 05/12/2021 12:15 PM
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45186 PyROS Story New Normal REQ-113 Planification des séquences : Efficacité, efficience 05/12/2021 12:15 PM
45185 PyROS Story New Normal REQ-112 Planification des séquences : Flexibilité 05/12/2021 12:14 PM
45184 PyROS Story New Normal REQ-111 Mise en sécurité automatique en cas de cyclone 03/16/2022 04:38 PM
45183 PyROS Story New Normal REQ-110 Arrét et redémarrage automatique en cas de coupure électrique 03/16/2022 04:38 PM
45182 PyROS Story New Normal REQ-109 Afficher infos utiles sur les requetes/séquences 05/12/2021 12:13 PM
45181 PyROS Story New Normal REQ-108 Pouvoir déposer dans différents systémes de coordonnées 02/22/2022 04:38 PM
45180 PyROS Story New Normal REQ-107 Suivi complet d’'une requéte, depuis son dépot, jusqu’a son 05/12/2021 12:12 PM
exécution, en passant par sa planification
45179 PyROS Story New Normal REQ-106 Requete appartient a un SP (lié a un PI qui est lié a des users) 05/12/2021 12:12 PM
45178 PyROS Story New Normal REQ-105 Pouvoir enlever une séquence (scene) déposée pour en 05/12/2021 12:11 PM
déposer une autre
45177 PyROS Story New Normal REQ-104 Roles utilisateurs (profils) 05/12/2021 12:11 PM
45176 PyROS Story New Normal REQ-103 Connexion unique pour accéder a tous les services, si possible 05/12/2021 12:10 PM
via annuaire LDAP
45175 PyROS Story New Normal REQ-102 Surveillance et sécurisation de la BD 03/16/2022 04:38 PM
44814 PyROS Story New Normal REQ-101 Logs 03/16/2022 04:38 PM
45154 PyROS Story New Normal REQ-070 SSI_010 Spécifications techniques SSI 03/16/2022 04:42 PM
45151 PyROS Story New Normal REQ-069 Plan de validation et d'essai 05/12/2021 10:42 AM
45152 PyROS Story New Normal REQ-068 ACCEPT_010 Plan de validation et d'essai 05/12/2021 10:42 AM
45149 PyROS Story New Normal REQ-067 Qualification des exigences 05/12/2021 10:41 AM
45150 PyROS Story New Normal REQ-066 QUALIF_030 Exigence 05/12/2021 10:41 AM
45146 PyROS Story New Normal REQ-064 Déploiement 05/12/2021 10:39 AM
45148 PyROS Story New Normal REQ-063 Qualification opérationnelle 05/12/2021 10:40 AM
45145 PyROS Story New Normal REQ-062 QUALIF_020 Qualification opérationnelle 05/12/2021 10:39 AM
45143 PyROS Story New Normal REQ-061 Justification de la définition 05/12/2021 10:37 AM
45144 PyROS Story New Normal REQ-060 JUSTIF_010 Justification de la définition 05/12/2021 10:38 AM
45147 PyROS Story New Normal REQ-059 Qualification technique 05/12/2021 10:40 AM
45142 PyROS Story New Normal REQ-058 QUALIF_010 Qualification technique 05/12/2021 10:37 AM
45140 PyROS Story New Normal REQ-057 Interfagage avec TAROT NC 05/12/2021 10:36 AM
45141 PyROS Story New Normal REQ-056 INTERFACE_010 Interfagage avec PyROS 05/12/2021 10:36 AM
45138 PyROS Story New Normal REQ-055 ERGO_040 Documentation 05/12/2021 10:35 AM
45139 PyROS Story New Normal REQ-054 Documentation et Formation 05/12/2021 10:35 AM
45137 PyROS Story New Normal REQ-053 ERGO_030 Formation 05/12/2021 10:35 AM
45136 PyROS Story New Normal REQ-052 ERGO_020 Operabilité 05/12/2021 10:34 AM
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45153 PyROS Story New Normal REQ-051 Sécurité des systemes informatique (SSI) 03/16/2022 04:44 PM
45135 PyROS Story New Normal REQ-050 SURETE_260 Systéme informatique (SSI) 03/16/2022 04:42 PM
45131 PyROS Story New Normal REQ-049 SURETE_250 Transfert des données 03/16/2022 04:16 PM
45126 PyROS Story New Normal REQ-048 sauvegarde des données brutes 03/16/2022 04:43 PM
45130 PyROS Story New Normal REQ-047 SURETE_240 Sauvegarde des données brutes 03/16/2022 04:42 PM
45129 PyROS Story New Normal REQ-046 SURETE_210 Arrét du systéme en cas de condition 03/16/2022 04:42 PM
météorologiques défavorables
45128 PyROS Story New Normal REQ-045 SECURITE_200 Systéme d'alerte 03/16/2022 04:42 PM
45127 PyROS Story New Normal REQ-044 SURETE_190 Sécurité des personnes : systéme d’arrét 05/12/2021 10:30 AM
d’urgence
45134 PyROS Story New Normal REQ-043 SURETE_180 Sécurité des personnes : lumiere 05/12/2021 10:33 AM
45133 PyROS Story New Normal REQ-042 SURETE_170 Sécurité des personnes : systeme d’arrét 05/12/2021 10:33 AM
automatique
45125 PyROS Story New Normal REQ-041 information sur les composants (ajout) 05/12/2021 10:29 AM
45116 PyROS Story New Normal REQ-039 SURETE_160 Sauvegarde des pannes 05/12/2021 10:56 AM
45124 PyROS Story New Normal REQ-038 focalisation, alignement, ... 05/12/2021 10:29 AM
45099 PyROS Story New Normal REQ-037 SURETE_140 Vérification du fonctionnement du télescope : 05/11/2021 04:35 PM
calibration
45123 PyROS Story New Normal REQ-036 logiciel pour la maintenance a distance 05/12/2021 10:28 AM
45115 PyROS Story New Normal REQ-035 SURETE_130 Maintenance a distance 05/12/2021 10:56 AM
45101 PyROS Story New Normal REQ-034 SURETE_080 Coupure électrique 03/16/2022 04:42 PM
45103 PyROS Story New Normal REQ-033 SURETE_050 Prise en compte de la météo 03/16/2022 04:42 PM
45122 PyROS Story New Normal REQ-032 automatisation du batiment et du télescope 05/12/2021 10:27 AM
45132 PyROS Story New Normal REQ-031 SURETE_040 Automatisation du batiment 05/12/2021 10:32 AM
45098 PyROS Story New Normal REQ-030 SURETE_30 Répartition des nuits 05/11/2021 04:27 PM
45102 PyROS Story New Normal REQ-029 Métadonnées des images 05/11/2021 04:44 PM
45097 PyROS Story New Normal REQ-028 FONC_180 Métadonnées pour les poursuites LEO (optionnelle) 05/11/2021 04:45 PM
45096 PyROS Story New Normal REQ-027 FONC_170 Métadonnées 05/11/2021 04:44 PM
45100 PyROS Story New Normal REQ-026 Plage d'angles horaires et ligne d'horizon 05/11/2021 04:38 PM
45113 PyROS Story New Normal REQ-024 FONC_080 Directions et trajectoires accessibles 05/12/2021 10:11 AM
45112 PyROS Story New Normal REQ-023 FONC_030 Délai de reprogrammation 05/12/2021 10:00 AM
45114 PyROS Story New Normal REQ-021 FONC_020 Saut en déclinaison entre chaque image 05/12/2021 10:15 AM
45117 PyROS Story New Normal REQ-019 Mise a disposition des images et mesures 05/12/2021 10:55 AM
45095 PyROS Story New Normal REQ-018 Cloisonnement des données 05/11/2021 04:17 PM
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45120 PyROS Story New Normal REQ-017 Information sur les requétes soumises par I'utilisateur 05/12/2021 10:55 AM
45118 PyROS Story New Normal REQ-016 informations sur les composants de I'observatoire 05/12/2021 10:55 AM
44815 PyROS Story New Normal REQ-015 Ajustement dynamique des quotas utilisateurs 05/11/2021 04:11 PM
45162 PyROS Story New Normal REQ-014 PYROS-10 priorité et quotas utilisateurs 07/01/2021 08:29 AM
45163 PyROS Story New Normal REQ-013 PYROS-10 ordonnancement temps réel 07/01/2021 08:30 AM
45160 PyROS Story New Normal REQ-012 PYROS-10 limiter les temps morts entre requétes 05/12/2021 10:47 AM
45161 PyROS Story New Normal REQ-011 PYROS-10 ordonnanceur sur chaque télescope 07/01/2021 08:29 AM
44719 PyROS Story New Normal REQ-010 Ordonnancement des requétes 07/01/2021 08:30 AM
45121 PyROS Story New Normal REQ-009 requétes de calibration 05/12/2021 10:54 AM
45119 PyROS Story New Normal REQ-008 requétes SST flexibles 05/12/2021 10:54 AM
45158 PyROS Story New Normal REQ-006 Notification de changement d'état d'une requéte 05/12/2021 10:45 AM
45156 PyROS Story New Normal REQ-004 POC GTRS et websocket 05/12/2021 11:45 AM
45159 PyROS Story New Normal REQ-0083 Interface avec les données CNRS de maniére authentifiée 05/12/2021 10:46 AM
45157 PyROS Story New Normal REQ-002 Déclenchement des jobs sur déclenchement au lieu de 05/12/2021 11:46 AM
scrutation
45155 PyROS Story New Normal REQ-001 planification de taches récurrentes 05/12/2021 10:44 AM
57539 PyROS Task In progress Normal REAL time (current) data 06/01/2023 04:44 PM
58079 PyROS Task New Normal real 06/05/2023 02:22 PM
58077 PyROS Task New Normal real 06/05/2023 02:23 PM
58075 PyROS Task New Normal real 06/05/2023 02:23 PM
58073 PyROS Task New Normal real 06/05/2023 02:21 PM
58006 PyROS Task New Normal READ Planning (and display it) 06/02/2023 10:25 AM
53431 PyROS Task New Normal READ Pickle file ephemeris (read sequence or sun&moon ephemeris) 06/02/2023 10:23 AM
57895 PyROS Task New Normal READ L0 image (detail 1 and list all) 05/30/2023 10:07 PM
49543 PyROS Task New Normal Read (view list & 1) 05/19/2023 04:30 PM
49253 PyROS Task New Normal READ (view 1 & list all) 05/30/2023 01:03 PM
57921 PyROS Task New Normal READ (list all & view 1 detailed) 05/30/2023 11:54 PM
57836 PyROS Task In progress Normal READ (GET) 06/01/2023 04:34 PM
44899 PyROS Task In progress Normal Read (from PLC and sensors) OUTSIDE environmental data (weather...) 06/01/2023 04:44 PM
for instruments security
44900 PyROS Task In progress Normal Read (from PLC and sensors) INSIDE environmental data (doors, lights...) 06/01/2023 04:45 PM
for human safety
57541 PyROS Task In progress Normal READ (1 and all) 06/01/2023 05:10 PM
47443 PyROS Task New Normal RAPPORT DES TESTS & VALIDATIONS (application du plan de test) 10/11/2021 11:31 AM
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45756 PyROS Task New Normal QUOTA & PRIO - Gestion du quota et de la priorité 10/11/2021 10:35 AM
58121 PyROS Task New Normal PT - QT PT update for QO (if new tests needed) (2023-12) 06/07/2023 01:08 PM
58119 PyROS Task New Normal PT (2023-06) 06/07/2023 12:58 PM
47402 PyROS Task New Normal PT & RT (livrables) - PYROS INTEGRATION & HIGH LEVEL TESTS - 06/07/2023 01:05 PM
(Features integration tests with each other & Transversal functionalities
tests involving several features) + GUITASTRO low level tests
(observatory, tele & inst, building)
57884 PyROS Task New Normal Plan execution 05/30/2023 09:32 PM
47442 PyROS Task New Normal PLAN DE TESTS ET DE VALIDATIONS 10/11/2021 11:33 AM
47438 PyROS Task New Normal PK5 (2023-06) - Doc LIVRABLES (et Présentations) 10/11/2021 11:26 AM
47436 PyROS Task New Normal PK4 (2023-02) - Doc LIVRABLES (et Présentations) 10/11/2021 11:23 AM
47432 PyROS Task New Normal PK3 (2023-01) - Doc LIVRABLES (et Présentations) 10/11/2021 11:20 AM
47428 PyROS Task New Normal PK2 (2022-06) - Présentations + RA + Doc LIVRABLES 01/31/2022 11:34 AM
45790 PyROS Task New Normal PK1 (2022-01) - Présentations + RA + Doc LIVRABLES 01/31/2022 11:33 AM
53453 PyROS Task New Normal Performance & Stress Tests : Tester la vitesse de création des images (nb 06/01/2023 04:00 PM
im/s), la montée en charge, la capacité de la BD a absorber la charge...
58029 PyROS Task New Normal Page de fin d’exécution avec “last image” (ou bien a mette dans le 06/02/2023 09:46 PM
planning => SF07 ?)
47437 PyROS Task New Normal PA4.1 (2023-05) - Présentations et Rapport Avancement 10/11/2021 11:25 AM
47435 PyROS Task New Normal PA3.2 (2023-02) - Présentations et Rapport Avancement 10/11/2021 11:22 AM
47433 PyROS Task New Normal PA3.1 (2023-01) - Présentations et Rapport Avancement 10/11/2021 11:22 AM
47431 PyROS Task New Normal PA2.2 (2022-10) - Présentations et Rapport Avancement 10/11/2021 11:19 AM
47430 PyROS Task New Normal PA2.1 (2022-08) - Présentations et Rapport Avancement 10/11/2021 11:18 AM
45791 PyROS Task New Normal PA1.1 (2022-03) - Présentations et Rapport Avancement 10/11/2021 11:14 AM
47439 PyROS Task New Normal PA et PK CNES 01/31/2022 11:29 AM
53349 PyROS Task In progress Normal OUTSIDE environment (weather) management 06/01/2023 04:44 PM
57902 PyROS Task New Normal Output data 06/05/2023 02:33 PM
53426 PyROS Task New Normal Other parts 10/07/2022 01:33 PM
58114 PyROS Task New Normal ORGANISATION DU CODE SOURCE - réorganisation en cours : 1 SF <= 06/07/2023 12:42 PM
=> 1 Module
44918 PyROS Task New Normal Optimiser : Agir sur le systéme en fonction des conditions d’observation 06/28/2022 09:58 PM
pour n’observer que quand la qualité du ciel est suffisante
53446 PyROS Task New Normal Optimisation : il devrait y en avoir 1 sur chaque pc de chaque camera et 10/07/2022 04:21 PM
chacun fait la recombinaison des 4 images a tour de réle
44897 PyROS Task New Normal On peut voir la fiche détaillée d'un SP 06/16/2021 11:29 AM
44896 PyROS Task New Normal On peut consulter la liste des SP 06/18/2021 03:17 PM
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49885 PyROS Task New Normal Network 03/16/2022 04:46 PM
57904 PyROS Task New Normal MountPointing (composed of 2 MotorAxis) 06/05/2023 02:36 PM
58070 PyROS Task In progress Normal MountAstroMecca device + Generic command grammar to native 06/05/2023 02:48 PM
44998 PyROS Task New Normal Monitoring : Check & log continuously instrument (or telescope) status 12/14/2021 12:33 PM
44329 PyROS Task New High Migration gitlab sur IN2P3 12/14/2021 12:08 PM
47444 PyROS Task New Normal MANUELS UTILISATION, INSTALLATION, ET MAINTENANCE 10/11/2021 11:31 AM
45046 PyROS Task New Normal Manual mode 12/14/2021 12:34 PM
44989 PyROS Task New Normal Manage START/PAUSE/STOP modes 05/30/2023 09:50 PM
44992 PyROS Task New Normal Manage MODE change (AUTO/MAN) 05/30/2023 09:50 PM
58028 PyROS Task New Normal Main web page (with menu) 06/02/2023 09:46 PM
51514 PyROS Task New Normal LOG 06/29/2022 07:37 AM
47440 PyROS Task New Normal LIVRABLES 10/11/2021 11:29 AM
53338 PyROS Task New Normal Lancement automatique des super agents SST de chaque noeud pyros 10/03/2022 09:56 AM
(selon configuration observatoire)
53376 PyROS Task In progress Normal L1d level (name, text reports...) 06/01/2023 03:41 PM
57889 PyROS Task In progress Normal LO image file format & content definition (FITS) 06/02/2023 10:33 AM
44334 PyROS Task In progress High Intégration protocole INDI (Guitastro) 05/30/2023 09:56 PM
53350 PyROS Task In progress Normal INSIDE environment (observatory) management 06/01/2023 04:45 PM
45051 PyROS Task New Normal Implémenter le protocole Indi avec une classe DeviceControllerindi 05/06/2021 05:05 PM
57885 PyROS Task New Normal Image production (LO) 05/30/2023 09:32 PM
53759 PyROS Task In progress Normal Image LO Nomenclature (noms fichiers) 06/02/2023 10:44 AM
58111 PyROS Task In progress Normal Icones ok sur chaque fonction 06/07/2023 10:39 AM
57540 PyROS Task In progress Normal HISTORY data 06/01/2023 04:45 PM
49887 PyROS Task New Normal Hardware 03/16/2022 04:47 PM
49876 PyROS Task New Normal Guitastro integration 03/16/2022 07:28 AM
57908 PyROS Task New Normal GPS 05/30/2023 11:00 PM
49890 PyROS Task New Normal Global Start & Stop (safe) 03/16/2022 04:52 PM
49136 PyROS Task In progress Normal GF03-INFRA - Logging integration (general logs & agents) 06/01/2023 04:36 PM
44901 PyROS Task In progress Normal Get PLC mode changes (off/manu/auto) and alarms (intrusion, e_stop), 06/01/2023 04:45 PM
and save them
57881 PyROS Task New Normal Get next Seq to execute 05/30/2023 09:29 PM
48285 PyROS Task New Normal gestion du/des DeviceController(s) associé(s) (1 AD = 1 device = N device 05/30/2023 11:28 PM
Components = N Device Controller)
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45749 PyROS Task In progress Normal Gérer le retrait et le retour d'un device (panne, désactiver/réactiver un 06/02/2023 08:15 AM
device)
45000 PyROS Task New High Generic commands grammar description & management (Guitastro) 05/30/2023 09:55 PM
58110 PyROS Task In progress Normal General structure 06/07/2023 10:39 AM
48279 PyROS Task New Normal General LOGGING (fichiers texte, écran en mode debug) 03/16/2022 04:45 PM
58108 PyROS Task In progress Normal General CSS structure 06/07/2023 10:35 AM
58043 PyROS Task In progress Normal General configuration file definition 06/05/2023 10:47 AM
58041 PyROS Task In progress Normal General class definition 06/05/2023 10:51 AM
47401 PyROS Task New Normal FUNCTIONAL TESTS - Each FEATURE functional tests 10/11/2021 11:42 AM
57450 PyROS Task New Normal from WEB page (INTERACTIVE) 05/12/2023 06:43 AM
58117 PyROS Task New Normal for QT (Aussaguel, 2023 S2) - SIMU mode 06/07/2023 01:06 PM
58118 PyROS Task New Normal for QO (NC site, 2024 S1) - REAL mode 06/07/2023 01:07 PM
58069 PyROS Task In progress Normal FocuserOptec Device + Generic command grammar to native 06/05/2023 02:47 PM
49888 PyROS Task New Normal Firewall 03/16/2022 04:48 PM
57907 PyROS Task New Normal FilterWheel 05/30/2023 11:00 PM
58042 PyROS Task In progress Normal FILES CONTEXT class (nomenclature & paths) (GuitAstro FileNames 06/05/2023 10:50 AM
CLASS)
47419 PyROS Task New Normal F16 FUNCTIONAL Tests 10/11/2021 10:11 AM
47418 PyROS Task New Normal F15 FUNCTIONAL Tests 10/11/2021 10:11 AM
47416 PyROS Task New Normal F13 FUNCTIONAL Tests 10/11/2021 10:11 AM
47415 PyROS Task New Normal F12 FUNCTIONAL Tests 10/11/2021 10:11 AM
47414 PyROS Task New Normal F11 FUNCTIONAL Tests 10/11/2021 10:10 AM
47413 PyROS Task New Normal F10 FUNCTIONAL Tests 10/11/2021 10:10 AM
47412 PyROS Task In progress Normal FO9 Tests 10/12/2021 03:01 PM
47411 PyROS Task New Normal FO8 FUNCTIONAL Tests 10/11/2021 10:10 AM
47410 PyROS Task New Normal FO7 FUNCTIONAL Tests 10/11/2021 10:10 AM
47409 PyROS Task New Normal FO6 FUNCTIONAL Tests 10/11/2021 10:10 AM
47408 PyROS Task In progress Normal FO5 Tests 10/12/2021 03:00 PM
47407 PyROS Task In progress Normal FO04 Tests 10/12/2021 03:00 PM
47406 PyROS Task In progress Normal FO3 Tests 10/12/2021 03:00 PM
47405 PyROS Task In progress Normal FO2 Tests 10/12/2021 02:59 PM
57543 PyROS Task In progress Normal EXPORT data (csv) : history data (outside weather & inside observatory) 06/01/2023 04:44 PM
44999 PyROS Task New Normal Execution 12/14/2021 12:35 PM
53358 PyROS Task New Normal Exceptions management 10/03/2022 02:25 PM
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47446 PyROS Task New Normal DOSSIER SSI 10/11/2021 11:32 AM
47441 PyROS Task New Normal DOSSIER DE DEFINITION 10/11/2021 11:32 AM
45781 PyROS Task In progress Normal Documentation et Présentations pour les PA et PK CNES 01/31/2022 11:32 AM
53437 PyROS Task New Normal Diagnostic de qualité des images de calib 11/09/2022 10:27 AM
58068 PyROS Task New Normal DEVICES (types, device subclasses) (by default in SIMU mode) 06/05/2023 02:40 PM
58067 PyROS Task New Normal Device SUPERCLASS + Generic Commands Grammar 06/05/2023 02:50 PM
57911 PyROS Task New Normal Device Status 06/05/2023 02:49 PM
57552 PyROS Task New Normal Device inheritance - un fichier device doit pouvoir hériter d'un modéle de 05/22/2023 10:05 AM
base et I'étendre avec seulement quelques attributs (surcharge) pour
éviter la redondance
57551 PyROS Task New Normal Device description (sensors output data, unit, capabilities, ...) 05/22/2023 10:05 AM
57903 PyROS Task New Normal Device Components (types, device component subclasses) - 06/05/2023 02:37 PM
SIMULATORS
47389 PyROS Task In progress Normal Device Component SUPERCLASS (Guitastro) 06/05/2023 02:33 PM
57909 PyROS Task New Normal Device component MODE (SIMULATED by default, or REAL) 06/05/2023 02:38 PM
57901 PyROS Task New Normal Device commands NATIVE grammar (and generic to native conversion) 06/05/2023 02:33 PM
57906 PyROS Task New Normal DetectorFocuser (composed of 1 MotorAxis) 06/05/2023 02:37 PM
44920 PyROS Task New Normal Démarrage ou fin des observations (début/fin de nuit) 06/29/2022 07:38 AM
57896 PyROS Task New Normal DELETE LO image 05/30/2023 10:07 PM
57922 PyROS Task New Normal DELETE 05/30/2023 11:54 PM
57507 PyROS Task New Normal Delete 05/19/2023 04:19 PM
45748 PyROS Task New Normal Définir Accesseurs (getX()) 05/31/2023 12:04 AM
58003 PyROS Task In progress Normal default Sequences for Calibration (B/D/F) 06/02/2023 09:41 AM
57994 PyROS Task In progress Normal default institutes, TP, ST, SP 06/02/2023 05:18 AM
57870 PyROS Task New Normal Dashboard tests 05/30/2023 04:05 PM
57835 PyROS Task In progress Normal CRUD 06/01/2023 04:34 PM
49250 PyROS Task New Normal CREATE/UPDATE Sequence 06/05/2023 02:54 PM
57545 PyROS Task In progress Normal Create-Update, Delete => cf Agents 06/01/2023 04:45 PM
57506 PyROS Task New Normal Create-Update 05/19/2023 04:14 PM
53432 PyROS Task New Normal CREATE Sun&Moon Ephemeris (pickle file) for a given Time Period (cf 06/02/2023 10:23 AM
also SF02) (GuitAstro)
57894 PyROS Task New Normal CREATE LO image 05/30/2023 10:06 PM
45293 PyROS Task New Normal Create FLAT files (acquisition) 05/30/2023 11:55 PM
45295 PyROS Task New Normal Create DARK files (acquisition) 05/30/2023 11:55 PM
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45294 PyROS Task New Normal Create BIAS files (acquisition) 05/30/2023 11:55 PM
44932 PyROS Task New Normal CREATE a Sequence (must be attached to a valid SP) 06/05/2023 02:54 PM
57837 PyROS Task In progress Normal CREATE (PUT via upload) 06/01/2023 04:34 PM
57920 PyROS Task New Normal CREATE 05/30/2023 11:55 PM
44355 PyROS Task New Normal Construire une nouvelle grammaire générique de commandes, basée sur 03/25/2021 05:37 PM
INDI (pyros doit parler INDI par défaut)
58081 PyROS Task New Normal ConformationChannels (composed of a MotorAxis) 06/05/2023 02:31 PM
49210 PyROS Task New Normal CONFIGURATION GENERALE 03/15/2022 11:11 PM
49871 PyROS Task New Normal Config par défaut (a définir) 03/15/2022 11:11 PM
49870 PyROS Task New Normal Config générale : logo, pagination, couleurs, options générales, options 03/15/2022 11:11 PM
par feature, ...
44906 PyROS Task In progress Normal Compute and save Observing conditions 06/01/2023 04:45 PM
53357 PyROS Task New Normal Compute & Save synthesis data (for Majordome decision) 10/03/2022 02:16 PM
53356 PyROS Task In progress Normal Compute & Save synthesis data (for Majordome decision) 05/22/2023 09:33 AM
57992 PyROS Task New Normal Commands execution mode SEQUENTIAL or PARALLEL (2 modes : 06/02/2023 04:24 AM
THREAD or PROCESS)
53428 PyROS Task New Normal Codage (source code) 10/07/2022 01:36 PM
48271 PyROS Task New High CLASSIC installation (with venv) 03/16/2022 07:27 AM
58083 PyROS Task New Normal Class source code 06/05/2023 02:49 PM
58082 PyROS Task New Normal class source code 06/05/2023 02:42 PM
44915 PyROS Task In progress Normal Changer le mode du systeme : passer en mode manuel (maintenance) ou 05/09/2023 08:15 AM
automatique
45049 PyROS Task New Normal CAMERA FLI device + Generic command grammar to native 06/05/2023 02:48 PM
57875 PyROS Task New Normal Call Sun&Moon Ephemeris computation and production (pickle file) for this 06/02/2023 05:13 PM
TP (cf also SF07) (GuitAstro) => 2 fichiers par nuit (1 sun, 1 moon)
57873 PyROS Task New Normal Call Sequence Ephemeris computation and production (file) 05/30/2023 08:59 PM
57995 PyROS Task In progress Normal Calibration => institute "calib" + ST "calib" + SP "calib" (SP 06/02/2023 05:21 AM
systématiquement recréé a chaque nouvelle TP)
53436 PyROS Task New Normal Calcul des parameétres de qualité et mise en DB 11/09/2022 10:27 AM
47445 PyROS Task New Normal CAHIER DE RECETTE (NC) 10/11/2021 11:31 AM
58071 PyROS Task New Normal BuildingAstroMecca device + Generic command grammar to native 06/05/2023 02:48 PM
58109 PyROS Task New Normal Bootstrap CSS framework UPDATE to v5.3 06/07/2023 10:35 AM
49889 PyROS Task New Normal Backup 03/16/2022 04:49 PM
48290 PyROS Task New Normal Auto mode 12/14/2021 12:35 PM
47375 PyROS Task New Normal Association quota SP 10/11/2021 10:37 AM
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57871 PyROS Task In progress Normal API tests (todo : test dépot sequences) 06/01/2023 05:00 PM
53334 PyROS Task In progress Normal Ansible - IT automation tool (outil gestion conf) - gestion architecture 06/01/2023 04:22 PM
décentralisée sur plusieurs noeuds
53445 PyROS Task New Normal All methods 10/07/2022 04:20 PM
57838 PyROS Task In progress Normal All 06/01/2023 04:35 PM
57883 PyROS Task New Normal Album execution (N albums in parallel) 05/30/2023 09:31 PM
57397 PyROS Task In progress Normal Album 06/01/2023 04:34 PM
58031 PyROS Task In progress Normal Ajout bouton Check VISIBILITY + affichage graphique du résultat 06/02/2023 11:12 PM
53381 PyROS Task In progress Normal AgentTriton class (specialized subclass) 06/01/2023 03:43 PM
53380 PyROS Task In progress Normal AgentMCO class (specialized subclass) 06/01/2023 03:54 PM
53443 PyROS Task In progress Normal AgentimgsCombinator 06/01/2023 03:51 PM
57900 PyROS Task New Normal AgentDevices => 1 AgentDevice associated to each hardware Device - 05/30/2023 11:29 PM
named AD_device-name
48289 PyROS Task New Normal AgentDevice base class (based on Agent superclass) 06/02/2023 08:18 AM
57398 PyROS Task In progress Normal AgentCmd 06/01/2023 04:35 PM
57990 PyROS Task New Normal Agent superclass TEST mode (run by agent A_Basic) 06/02/2023 04:17 AM
53368 PyROS Task In progress Normal Agent A_Triton (TNC/CNES image processing & analysis) based on 06/01/2023 03:43 PM
A_ImgAnalyzer
57991 PyROS Task New Normal Agent A_Majordome TEST mode 06/02/2023 04:18 AM
53452 PyROS Task In progress Normal Agent A_ImgProcessor TEST mode (test scenarios) 06/01/2023 04:00 PM
53367 PyROS Task In progress Normal Agent A_ImgAnalyzer superclass (abstract) 06/01/2023 03:43 PM
57537 PyROS Task New Normal AD_WeatherStation (weather station device monitoring) 05/22/2023 08:57 AM
57538 PyROS Task New Normal AD_SensorX (other sensor devices monitoring) 05/22/2023 08:57 AM
57536 PyROS Task New Normal AD_PLC (PLC device monitoring) 05/22/2023 08:56 AM
53429 PyROS Task New Normal 3 - Génération du planning dans la BD 10/07/2022 01:37 PM
44973 PyROS Task New Normal 2 - Planning Sequences according to priorities, quotas, observing 10/07/2022 01:36 PM
conditions, Seq parameters, Seq constraints
53427 PyROS Task New Normal 1 - Get list of SEQ to be planned + fichiers pickle 05/09/2023 08:46 AM
44972 PyROS Task New Normal 0 - Planning triggers - each time the context is changed 10/07/2022 01:41 PM
44990 PyROS Task New Normal ***** (SF08) DEVICES MONITORING : Check & log continuously 06/02/2023 10:38 AM
Telescope and instruments status, and make a general synthesis
58040 PyROS Task In progress Normal **** (SF16) General config file & web page 06/05/2023 10:50 AM
58039 PyROS Task In progress Normal **** (8F16) ConfigPyros class 06/05/2023 10:51 AM
57987 PyROS Task In progress Normal **** (SF15) All agents - web page 06/01/2023 04:19 PM
57981 PyROS Task In progress Normal **** (SF15) Agents in TEST mode (test scenarios) 06/01/2023 03:11 PM
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57986 PyROS Task In progress Normal **** (SF15) Agent A_SST and its dedicated agents - web page 06/01/2023 04:21 PM
57985 PyROS Task New Normal **** (8F15) Agent A_HyperSST web page 06/01/2023 04:18 PM
57999 PyROS Task In progress Normal **** (SF14) PICKLE FILES (config file serialization) (optimized binary 06/02/2023 08:12 AM
persistence of config text files)
57934 PyROS Task New Normal **** (SF14) MODULE (django app) 06/05/2023 10:35 AM
45004 PyROS Task In progress High **** (SF14) MAIN CONFIG FILE - Décrire dans un fichier texte la 06/05/2023 10:29 AM
configuration compléte d’'une UNIT (monture) et tous ses composants et
instruments associés
58038 PyROS Task New Normal **** (SF14) FILES CONTEXT class (nomenclature & paths) (Guitastro 06/05/2023 10:37 AM
FileNames)
47387 PyROS Task In progress Normal **** (SF14) CRUD config files 06/01/2023 03:24 PM
57935 PyROS Task New Normal **** (SF14) Config class (OBSConfig) 06/05/2023 10:37 AM
57984 PyROS Task In progress Normal **** (8F11) L1c - combined L1b images 06/05/2023 03:59 PM
57983 PyROS Task In progress Normal **** (8F11) L1b - WCS 06/05/2023 03:59 PM
57982 PyROS Task In progress Normal **** (8F11) L1a image - corrected, calibrated 06/05/2023 03:59 PM
58095 PyROS Task New Normal **** (8F11) L1 images nomenclature definition 06/05/2023 04:01 PM
58021 PyROS Task In progress Normal **** (SF11) CATALOGS 06/05/2023 04:00 PM
45290 PyROS Task New Normal **** (SF10) INITIAL DATA (Fixture) (default calib Sequences & files) 06/02/2023 09:52 AM
57953 PyROS Task New Normal **** (8F10) FLAT FLA1 06/02/2023 01:42 PM
45346 PyROS Task New Normal **** (SF10) DARK DA1 06/02/2023 01:42 PM
57919 PyROS Task New Normal **** (8F10) CRUD Calibration files (D/B/F) 05/30/2023 11:55 PM
58094 PyROS Task New Normal **** (SF10) Calibration files nomenclature definition 06/05/2023 04:04 PM
57952 PyROS Task New Normal **** (8F10) BIAS BA1 06/02/2023 01:42 PM
57913 PyROS Task In progress Normal **** (8F09) Send Command to device 06/01/2023 03:29 PM
58091 PyROS Task New Normal **** (SF09) Image LO (FITS) 06/05/2023 03:48 PM
57916 PyROS Task In progress Normal **** (SF09) GET/SET Mode SIMU/REAL 06/01/2023 03:29 PM
57914 PyROS Task In progress Normal **** (SF09) GET/SET device status (and save it) 06/01/2023 03:29 PM
58090 PyROS Task New Normal **** (SF09) Device STATUS 06/05/2023 03:48 PM
44997 PyROS Task In progress Normal **** (SF09) Device Start/Pause/Stop 06/01/2023 03:29 PM
57898 PyROS Task New Normal **** (SF09) Device COMPONENT (devie capability) - SIMULATORS 06/05/2023 02:38 PM
(GuitAstro)
58089 PyROS Task New Normal **** (SF09) Device Command RESULT 06/05/2023 03:47 PM
57910 PyROS Task In progress Normal **** (SF09) Device COMMAND (device level command) 06/05/2023 02:50 PM
57897 PyROS Task In progress Normal **** (SF09) DEVICE (1 device = N device Components) (Guitastro) 06/05/2023 02:50 PM
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47390 PyROS Task In progress Normal **** (8F09) AgentDevice (device management Agent) (1 AgentDevice = 1 06/02/2023 08:59 AM
Device)
57888 PyROS Task In progress Normal **** (SF08) Raw Image (LOa) + nomenclature (cf also SF09) 06/05/2023 03:58 PM
57893 PyROS Task New Normal **** (8F08) CRUD L0 image (no update action) (FITS file) 05/30/2023 10:08 PM
58092 PyROS Task New Normal **** (SF08) Calibration raw image LO (B0, DO, FO) + Calibration file 06/05/2023 04:05 PM
nomenclature
58009 PyROS Task New Normal **** (SF08) ALL DEVICES statuses synthesis (image production 06/05/2023 03:51 PM
subsystem state as a whole) and RESILIENCE (failure tolerance)
57880 PyROS Feature New Normal **** (SF08) Agent A_SeqgExecutor (Sequence Executor agent) 05/30/2023 09:50 PM
53364 PyROS Task New Normal **** (SF07) AGENT AgentScheduler (based on Agent class) 05/30/2023 03:53 PM
58008 PyROS Task In progress Normal **** (8F07) actions on PLANNING 06/02/2023 10:25 AM
58007 PyROS Task New Normal **** (SF07) actions on EPHEMERIS 06/02/2023 10:24 AM
57852 PyROS Task In progress Normal **** (SF05) OTHER actions 06/01/2023 03:18 PM
57851 PyROS Task In progress Normal **** (SF05) CRUD actions on Sequence 06/05/2023 02:54 PM
57542 PyROS Task In progress Normal **** (SF03) OTHER actions 06/01/2023 03:02 PM
57532 PyROS Task In progress Normal **** (SF03) Measure (output data) 06/01/2023 03:01 PM
57544 PyROS Task In progress Normal **** (SF03) CRUD actions (surtout le Read) 06/01/2023 05:10 PM
57530 PyROS Task In progress Normal **** (SF03) AgentDevices (1 per Sensor) (sensor devices monitoring : 06/02/2023 04:06 AM
PLC, Weather station, doors, light, and other devices) : read config, get
device raw data (status), fix & save it, set thresholds (low/high) => in
sensors_data table
57529 PyROS Task In progress Normal **** (8F03) Agent A_EnvMonitor (Environment monitoring) : synthése des 06/01/2023 03:02 PM
AgentDevices data (compute & save higher level (useful) parameters and
synthesis from all detectors)
44884 PyROS Task In progress Normal **** (SF02) TP Entity (Time Period) 05/19/2023 11:50 PM
58027 PyROS Task In progress Normal **** (8F02) Sun&Moon binary (pickle) files (1/night) (GuitAstro) 06/02/2023 05:23 PM
57514 PyROS Task In progress Normal **** (8F02) SP actions 06/01/2023 03:17 PM
57518 PyROS Task In progress Normal **** (SF02) OTHER ENTITIES actions (ST, TP, Institute) 06/01/2023 03:17 PM
44842 PyROS Task In progress Normal **** (S8F01) USER Entity 06/01/2023 03:15 PM
44843 PyROS Task In progress Normal **** (8F01) ROLE Entity (un utilisateur peut avoir plusieurs roles) 06/01/2023 03:15 PM
57509 PyROS Task In progress Normal **** (8F01) OTHER actions 06/01/2023 03:15 PM
44835 PyROS Task In progress Normal **** (8F01) CRUD actions 06/01/2023 03:15 PM
57842 PyROS Task In progress Normal *** (SF16) WEB frameworks & services integration 06/07/2023 10:35 AM
46790 PyROS Task In progress Normal *** (SF16) TESTS to validate feature & requirements 06/01/2023 04:59 PM
57955 PyROS Task In progress Normal *** (SF16) MODULE - django module - organization, files, classes 06/01/2023 03:06 PM
(dashboard)
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57954 PyROS Task In progress Normal *** (SF16) MODULE (API) - django module - organization, files, classes 06/01/2023 03:06 PM
(api)
57841 PyROS Feature In progress Normal *** (SF16) Integration of other Features (SF & GF) 06/01/2023 03:06 PM
49120 PyROS Task In progress Normal *** (SF16) General Design (structure, design, responsive, CSS, JS) 06/07/2023 10:38 AM
58062 PyROS Task In progress Normal *** (SF16) configuration parameters : logo, colors, . 06/07/2023 10:29 AM
45552 PyROS Task In progress Normal *** (SF16) CONFIG - PyROS General config 06/07/2023 10:29 AM
57927 PyROS Feature In progress Normal *** (SF15) TESTS to validate feature & requirements 06/01/2023 03:11 PM
58061 PyROS Task In progress Normal *** (SF15) CONFIG (in Observatory config - AgentSST(s) configuration, ... 06/05/2023 11:40 AM
57928 PyROS Feature In progress Normal *** (SF15) AGENT(S) 06/01/2023 04:21 PM
57923 PyROS Feature In progress Normal *** (SF14) USE CASES - ACTIONS (on entities) & VIEWS (associated 06/02/2023 07:52 AM
web pages) - actions on config files
45818 PyROS Task In progress Normal *** (SF14) TESTS to validate requirements 06/01/2023 03:23 PM
47388 PyROS Task In progress High *** (SF14) ENTITIES (MODEL) - definition & impl - CONFIG FILES 06/05/2023 10:35 AM
58060 PyROS Task In progress Normal *** (SF14) CONFIG (in Observatory config - observatory configuration, 06/05/2023 12:02 PM
topology, unit, ...)
57975 PyROS Task New Normal *** (SF13) USE CASES - ACTIONS (on entities) & VIEWS (web pages) 06/01/2023 12:51 PM
57978 PyROS Task New Normal *** (SF13) TESTS to validate requirements 06/01/2023 12:51 PM
57950 PyROS Task New Normal *** (SF13) MODULE - django module - organization, files, classes 05/31/2023 11:17 AM
(img_archiving)
57976 PyROS Task New Normal *** (SF13) GENERAL MENU 06/01/2023 12:51 PM
57974 PyROS Task New Normal *** (SF13) ENTITIES (MODEL) - definition & impl 06/01/2023 12:50 PM
58059 PyROS Task In progress Normal *** (SF13) CONFIG (in Observatory config - L2 files context, ...) 06/05/2023 11:36 AM
57979 PyROS Task New Normal *** (SF13) AUTHORIZATIONS (kifekoi) : doc & impl 06/01/2023 12:52 PM
57977 PyROS Task New Normal *** (SF13) AGENT(S) 06/01/2023 12:51 PM
53374 PyROS Task New Normal *** (SF12) TESTS to validate feature & requirements 06/01/2023 12:47 PM
57949 PyROS Task In progress Normal *** (SF12) MODULE - django module - organization, files, classes 06/01/2023 03:30 PM
(img_analysis)
57971 PyROS Task New Normal *** (SF12) GENERAL MENU 06/01/2023 12:48 PM
53372 PyROS Task In progress Normal *** (SF12) ENTITIES (MODEL) - definition & impl 06/01/2023 03:41 PM
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